












 

 

 

TABLE-1   
                                                                                                                                                                             

EXECUTIVE SUMMARY COSTING Rs.150 crore and above 

Sl.No. Sector Projects on Monitor 
Projects Additionally 

Delayed 
1 ROAD TRANSPORT AND HIGHWAYS 482 1 
2 RAILWAYS 353 10 
3 POWER 124 17 
4 PETROLEUM 104 2 
5 COAL 92 3 
6 URBAN DEVELOPMENT 36 5 
7 STEEL 34 3 
8 HEALTH AND FAMILY WELFARE 13 0 
9 SHIPPING AND PORTS 8 0 
10 MINES 4 0 
11 ATOMIC ENERGY 3 1 
12 TELECOMMUNICATIONS 3 1 
13 CIVIL AVIATION 2 0 
14 FERTILISERS 2 0 
15 DEFENCE PRODUCTION 2 0 
16 HEAVY INDUSTRY 1 0 
 Total 1263 43 

 



 

 

 

TABLE-2 
 

Month wise List of Completed Projects Costing Rs.150 crore and above during 

2017-2018 

Sl. No Project Name 
Original Cost 

(Rs. crore) 
Original Date of 
commissioning 

Cumulative 
Expenditure 
(Rs. crore) 

     
     

 April,2017    

     

 PETROCHEMICALS    

1 ASSAM GAS CRACKER PROJECT                                                                    
G(BRAHMAPUTRA CRECKER & POLYMER LTD.) - [N16000106] 

       5,460.61 04/2012 9,895.05 

     

 POWER    

2 NORTHERN REGION SYSTEM STRENGHTENING SCHEME-XVIII                
G(POWER GRID CORPORATION OF INDIA LIMITED) - [N18000053] 

         509.66 11/2011 566.26 

3 SYSTEM STRENGTHENING IN NR FOR SASAN AND MUNDRA (UMPP)       
G(POWER GRID CORPORATION OF INDIA LIMITED) - [N18000081] 

       1,216.83 08/2012 1,074.89 

4 ESTABLISHMENT OF POOLING STATIONS AT CHAMPA AND RAIGARH 
FOR IPP GENERATION PROJECT IN CHHATTISGARH     G(POWER 
GRID CORPORATION OF INDIA LIMITED) - [N18000101] 

       1,961.87 05/2014 1,817.05 

5 SYSTEM STRENTHENING IN RAIPUR WARDHA CORRIDOR FOR IPP 
PROJECTS IN CHHATTISGARH                         G(POWER GRID 
CORPORATION OF INDIA LIMITED) - [N18000117] 

       1,422.85 01/2015 1,490.42 

6 COMMON SYSTEM ASSOCIATED WITH EAST COAST ENERGY PVT. 
LTD. AND  NCC POWER PROJECTS LTD. LTOA GENERATI   G(POWER 
GRID CORPORATION OF INDIA LIMITED) - [N18000145] 

       1,909.24 06/2015 1,093.03 

7 INSTALLATION OF BUS RECTOR AND ICT IN WESTERN REGION               
G(POWER GRID CORPORATION OF INDIA LIMITED) - [N18000163] 

         303.07 07/2016 48.50 

8 SUB-STATION WORKS ASSOCIATED WITH SYSTEM STRENGTHENING 
IN SOUTHERN REGION FOR IMPORT OF POWER FROM E   G(POWER 
GRID CORPORATION OF INDIA LIMITED) - [N18000173] 

         972.42 11/2017 92.20 

     

 May,2017    

     

 CIVIL AVIATION    

9 SUPPLY OF 56 NOS AIRFIELD FIRE TENDERS AT VARIOUS AIRPORTS     
G(AIRPORT AUTHORITY OF INDIA LIMITED) - [N04000071] 

         217.60 03/2015 196.94 

     

 June,2017    

     

 STEEL    

10 SMS-1 CONVERTERS REVAMPING                                                                  
G(RASTRIYA ISPAT NIGAM LIMITED) - [N12000090] 

         404.16 07/2015 394.74 

     

 POWER    

11 TRANSMISSION SYSTEM ASSOCIATED WITH KAKRAPAR ATOMIC 
POWER PROJECT - 3 AND 4                            G(POWER GRID 
CORPORATION OF INDIA LIMITED) - [N18000166] 

         378.71 10/2016 257.90 



 

 

 

Month wise List of Completed Projects Costing Rs.150 crore and above during 

2017-2018 

Sl. No Project Name 
Original Cost 

(Rs. crore) 
Original Date of 
commissioning 

Cumulative 
Expenditure 
(Rs. crore) 

     
12 TRANSMISSION SYSTEM ASSOCIATED WITH LARA STPS-I (2X800) 

GEN. PROJECT OF NTPC                           G(POWER GRID 
CORPORATION OF INDIA LIMITED) - [N18000167] 

400.47 04/2017 265.20 

13 TRANSMISSION SYSTEM ASSOCIATED WITH DARLIPALLI TPS                  
G(POWER GRID CORPORATION OF INDIA LIMITED) - [N18000211] 

187.04 06/2018 54.60 

     
 July,2017    

14 NORTHERN REGION SYSTEM STRENGHENING SCHEME XVI                     
G(POWER GRID CORPORATION OF INDIA LIMITED) - [N18000094] 

752.64 07/2013 633.62 

15 WARDHA-HYDERABAD 765 KV LINK                                                                
G(POWER GRID CORPORATION OF INDIA LIMITED) - [N18000183] 

3,662.02 05/2018 2,302.40 

     
 August,2017    

16 TRANSMISSION SYSTEM ASSOCIATED WITH MAUDA STAGE-II                 
G(POWER GRID CORPORATION OF INDIA LIMITED) - [N18000153] 

1,575.30 05/2016 1,328.51 

     
 September,2017    
     
 ATOMIC ENERGY    

17 KUDANKULAM APP (NPCIL)                                                                              
G(NUCLEAR POWER CORPORATION OF INDIA LIMITED) - [020100040] 

13,171.00 12/2008 22,340.00 

     
 CIVIL AVIATION    

18 CONSTRUCTION OF NEW INTERNATIONAL TERMINAL BUILDING(GOA)    
G(AIRPORT AUTHORITY OF INDIA LIMITED) - [N04000069] 

335.61 05/2012 305.59 

     
 PETROLEUM    

19 DE-BOTTLENECKING OF SMPL                                                                        
G(INDIAN OIL CORPORATION LIMITED) - [N16000089] 

1,584.00 03/2017 1,355.45 

20 INTEGRATED REFINERY EXPANSION PROJECT                                           
G(BHARAT PETROLEUM CORPORATION LIMITED) - [N16000143] 

16,504.00 03/2017 15,090.99 

21 
MANGALORE HASSAN MYSORE SOLUR LPG PIPELINE (MHMSLPL)          
G(HINDUSTAN PETROLEUM CORPORATION LIMITED) - [N16000146] 

666.00 11/2015 606.13 

22 AUGMENTATION OF PARADIP HALDIA BARAUNI PIPELINE                         
G(INDIAN OIL CORPORATION LIMITED) - [N16000149] 

586.00 08/2015 440.20 

23 
MARKETING TOP AT KORBA                                                                            
G(INDIAN OIL CORPORATION LIMITED) - [N16000186] 

141.86 09/2016 174.37 

24 INSTALLATION OF DIESEL HYDROTREATMENT UNIT (DHT) AND 
ASSOCIATED FACILITIES                             G(BHARAT PETROLEUM 
CORPORATION LIMITED) - [N16000205] 

1,714.00 06/2017 1,067.89 

     
 POWER    

25 TRANSMISSION SYSTEM STRENGTHENING IN WESTERN PART OF 
WR FOR IPPS GENERATION PROJECTS IN CHATTISGARH    G(POWER 
GRID CORPORATION OF INDIA LIMITED) - [N18000112] 

2,127.51 07/2014 2,582.69 



 

 

 

Month wise List of Completed Projects Costing Rs.150 crore and above during 

2017-2018 

Sl. No Project Name 
Original Cost 

(Rs. crore) 
Original Date of 
commissioning 

Cumulative 
Expenditure 
(Rs. crore) 

     
26 WR-NR HVDC INTERCONNECTOR FOR IPP PROJECTS IN 

CHHATTISGARH                                             G(POWER GRID 
CORPORATION OF INDIA LIMITED) - [N18000125] 

9,569.76 06/2015 7,311.17 

27 KBUNL-MUZAFFARPUR TPP STAGE-II- SUBSIDIARY (2X195 MW)               
G(NATIONAL THERMAL POWER CORPORATION) - [N18000191] 

3,984.03 01/2013 3,290.44 

     

     

     

 

  



 

 

 

                                                                  TABLE-3      
     

Month wise List of Deleted Projects Costing Rs.150 crore and above during 

2017-2018 

Sl. No 
 
Project Name 

Original Cost 
(Rs. crore) 

Original Date of    
Commissioning 

Cumulative 
Expenditure 
(Rs. crore) 

     

 July,2017    

     
 ROAD TRANSPORT AND HIGHWAYS    
1 PIMPALGAON-NASIK-GONDE, NH-3 (NHDP-PHASE-III)                             

(NATIONAL HIGHWAYS AUTHORITY OF INDIA) - [N24000123] 
940.00 07/2012 1,415.36 

2 4 LANNING OF BELGUM-KHANPUR SECTION AND 2 LANING OF 
KHANPUR-KNT/GOA BORDER                          (NATIONAL HIGHWAYS 
AUTHORITY OF INDIA) - [N24000153] 

359.00 09/2013 2.74 

3 BHUBANESWAR TO PURI                                                                             
(NATIONAL HIGHWAYS AUTHORITY OF INDIA) - [N24000195] 

500.29 08/2013 869.91 

4 4-LANING OF RAIGANJ-DALKOLA                                                                
(NATIONAL HIGHWAYS AUTHORITY OF INDIA) - [N24000204] 

580.43 08/2013 226.67 

5 4 LANING OF JETPUR SOMNATH SECTION OF NH 8D LENGTH KM 
127.6                                         (NATIONAL HIGHWAYS AUTHORITY OF 
INDIA) - [N24000225] 

828.00 09/2014 870.15 

6 2/4 LANING OF TALCHAR -DUBARI-CHANDIKHOLE SECTION OF NH-
200 FROM KM 301.89 TO KM 427.85 INCLUDING KM(NATIONAL 
HIGHWAYS AUTHORITY OF INDIA) - [N24000366] 

996.37 12/2017 0.00 

7 SIX LANE OF GREENFIELD PROPOSED UDAIPUR BYPASS 
[CONNECTION BETWEEN NH-76 AT EXISTING KM             (NATIONAL 
HIGHWAYS AUTHORITY OF INDIA) - [N24000588] 

725.95 06/2019 0.00 

     
 September,2017    
     
 POWER    
8 TRANSMISSION SYSTEM ASSOCIATED WITH PARBATI = II HEP            

(POWER GRID CORPORATION OF INDIA LIMITED) - [180100261] 
358.42 12/2008 0.00 

9 TRANSMISSION SYSTEM FOR TRANSFER OF POWER FROM 
GEN.PROJ IN SIKKIM TO NR/WR PART-B                   (POWER GRID 
CORPORATION OF INDIA LIMITED) - [N18000099] 

1,585.12 11/2013 1,452.46 

10 TRANSMISSION SYSTEM FOR CONNECTIVITY OF ESSAR POWER 
GUJARAT LIMITED                                 (POWER GRID CORPORATION 
OF INDIA LIMITED) - [N18000114] 

552.44 02/2014 501.60 

11 TRANSMISSION SYSTEM FOR CONNECTIVITY FOR NCC POWER 
PROJECTS LTD.                                    (POWER GRID CORPORATION 
OF INDIA LIMITED) - [N18000170] 

188.75 02/2017 0.00 

12 PATAN WIND FARM SITE, GUJARAT 50 MW                                               
(THDC INDIA LIMITED) - [N18000204] 

315.00 10/2016 311.96 

13 KANDORNA AND BHANWAD WIND FARM                                                  
(THDC INDIA LIMITED) - [N18000234] 

415.49 03/2017 415.50 

     

 



Project Status with respect to Original
Schedule: Out of 1263 projects, 14
projects are ahead of schedule, 307
projects are on schedule 297 projects
are delayed. 510 projects do not have
fixed dates of commissioning.135
projects were sanctioned without any
commissioning date but subsequently
dates of completion were finalised. 

Brief Analysis

Project Implementation - Current Status:

Investment Scenario

Total original cost of implementation of
1263 projects when sanctioned, was of
the order of Rs. 1553683.89 crore but
this was subsequently revised to Rs.
1749427.56 crore implying a cost
overrun of 12.6%. The expenditure
incurred on these projects till
September, 2017 is Rs. 679801.38
crore, which is 38.9% of the
anticipated cost of the projects.

Summary of projects in the 
for the month of September, 2017

Number of Projects in Previous Month

Number of Projects completed/dropped/frozen in Current Month

Number of Projects Added in Current Month

Number of Projects in Current Month

1272

17

8

1263

Flash Report

0

Total No Of Project's:-



 

 

 

                                                     TABLE-4 

 
Project status  Rs. 150 Crore and above                                                                                

Number of Projects 

With Respect To 
 

Delayed Ahead 
On 

schedule 
Without ODC but 

DOC available 
Without 

D.O.C 
       
Total  

Original ( Date ) 297 (  23.52%) 14 (   1.11%) 307 ( 24.31%) 135 (  10.69%) 510 (40.38%) 1263  

Latest Approved ( Date) 249 (  19.71%) 12 (    .95%) 360 ( 28.50%) 131 (  10.37%) 511 (40.46%) 1263  

 

 

 
 

Projects Added / Completed / Dropped / Frozen Rs.150 Crore and above 
 No of Projects in Previous Month 1272 

No of Projects Completed/Dropped/Frozen in Current Month 17 

No of Projects added in Current Month 8 

No of Projects in Current Month 1263 

Project cost Rs.150 Crore and above                   
                                                                                                                                                                              (All Cost/ Expenditure in Rs. crore )    

                                                                                                                                   Cost overrun 

 

No. of 
Projects 

Sanctioned 
Cost  

Anticipated 
Cost  

Expenditure  
Cost  

% cost 
w.r.t 
anticipate
d cost  

 
Rs crore % 

Project with No 
Revision in Cost 

1111 13,59,988.63 14,84,857.87 5,07,885.85 34.20 1,24,869.24 9.20 

Project with 
Revision in Cost 

152 2,55,879.52 2,64,569.69 1,71,915.53 65.00 8,690.17 3.40 

Total  1,263 16,15,868.15 17,49,427.56 6,79,801.38 38.86 1,33,559.41 8.27 

Original Cost of All Projects 

Original Cost 1,263 15,53,683.89 17,49,427.56 6,79,801.38 38.86 1,95,743.67 12.60 

Delayed Project cost  Rs. 150 Crore and above             
                                                                                                                                                                              (All Cost/ Expenditure in Rs. crore )    

                                                                                                                                      Cost overrun 

With  
Respect to 

No. of 
Projects 

Sanctioned 
Cost  

Anticipated 
Cost 

Expenditure 
Cost  

% cost w.r.t 
anticipated cost 

 
Rs crore % 

Original (OCE) 297 5,39,754.44 6,75,032.54 4,16,614.31 61.70 1,35,278.
10 

25.10 

Latest Approved 
(RCE) 

249 4,47,646.16 5,44,622.43 3,19,949.99 58.70 96,976.27 21.70 

        

Additional Delayed Project cost Rs.150 Crore and above  
                                                                                                                                                                              (All Cost/ Expenditure in Rs. crore )    

                                                                                                                                      Cost overrun 

With  
Respect to 

No. of 
Projects 

  Sanctioned 
Cost  

Anticipated 
Cost  

Expenditure  
Cost  

% cost w.r.t 
anticipated cost 

 
Rs crore % 

Latest Approved 43 83,785.71 1,01,361.72 56,450.06 55.70 17,576.01 21.00 



 

 

 

 
 
                                                               TABLE-5 
 

Extent of cost overrun in projects with respect to original schedule (Sector Wise) Rs.150 Crore and above 
 

                                                                                                                                                                    (All Cost/ Expenditure in Rs. crore )  

     Projects with cost overrun^ 
 

SI.No Sector No. of 
Project

s 

Original 
Cost 

Antici 
pated 
cost 

 

Cost 
overru

n 
(%) 

No. Original Cost 
 

Anticipated 
Cost 
 

Cost overrun  
        (%) 

 
 

1 ATOMIC ENERGY 3 27,271.00 29,779.00    9.20 1 3,492.00 6,000.00 71.82 

2 CIVIL AVIATION 2 624.07 994.86   59.41 2 624.07 994.86 59.41 

3 COAL 92 88,124.99 88,310.36    0.21 7 18,876.68 19,914.04 5.50 

4 FERTILISERS 2 680.64 703.44    3.35 2 680.64 703.44 3.35 

5 MINES 4 6,773.63 6,773.63    0.00 0 0.00 0.00 0.00 

6 STEEL 34 57,349.49 57,563.17    0.37 5 1,639.71 2,211.39 34.86 

7 PETROLEUM 104 1,90,142.65 1,91,522.05    0.73 17 24,522.27 30,950.70 26.21 

8 POWER 124 3,39,545.24 3,97,302.11   17.01 44 1,05,404.62 1,63,161.49 54.80 

9 HEAVY INDUSTRY 1 1,718.00 3,827.30  122.78 1 1,718.00 3,827.30 122.78 

10 HEALTH AND FAMILY 
WELFARE 

13 3,637.08 3,649.38    0.34 1 196.70 209.00 6.25 

11 RAILWAYS 353 3,54,063.17 4,54,173.45   28.27 213 1,21,595.36 2,83,482.35 133.14 

12 ROAD TRANSPORT 
AND HIGHWAYS 

482 3,17,373.88 3,23,746.08    2.01 43 25,598.69 32,656.93 27.57 

13 SHIPPING AND 
PORTS 

8 4,117.75 5,085.02   23.49 5 1,205.50 2,172.77 80.24 

14 TELECOMMUNICATIO
NS 

3 15,863.43 27,093.43   70.79 1 13,334.00 24,664.00 84.97 

15 URBAN 
DEVELOPMENT 

36 1,45,945.23 1,58,435.24    8.56 6 22,919.82 35,590.21 55.28 

16 DEFENCE 
PRODUCTION 

2 453.64 469.04    3.39 2 453.64 469.04 3.39 

          

Total 1263 15,53,683.89 17,49,427.56 12.60 350 3,42,261.70 6,07,007.52 77.35 

^ - Cost Overrun = Anticipated Cost minus Original Cost 
 
 
 
 
 
 
 
 
 
 
                                                         



 

 

 

TABLE-6 
 

Extent of cost overrun in projects with respect to original schedule (State Wise) Rs. 150 Crore and above 
 

(All Cost/ Expenditure in Rs. crore 

     Projects with cost overrun^ 
 

SI.No State No. of  
Projects 

 

Original 
Cost 

Antici 
pated 
Cost 

 

Cost 
overrun 

(%) 

No. Original 
Cost 
 

Anticipated 
Cost 
 

Cost 
overrun (%) 

 

1 ANDHRA PRADESH 59 97,268.72 1,01,271.75     4.12 9 6,577.56 11,606.74 76.46 

2 ARUNACHAL 
PRADESH 

31 16,602.41 33,555.84   102.11 6 9,755.78 26,709.21 173.78 

3 ASSAM 50 33,769.60 47,399.82    40.36 16 15,110.50 28,922.44 91.41 

4 BIHAR 77 64,823.58 81,651.84    25.96 20 33,420.33 50,544.54 51.24 

5 GOA 9 4,043.51 4,058.91     0.38 2 453.64 469.04 3.39 

6 GUJARAT 41 38,827.45 41,398.82     6.62 10 5,641.30 9,568.61 69.62 

7 HARYANA 21 14,081.22 15,967.45    13.40 3 1,633.56 3,653.00 123.62 

8 HIMACHAL PRADESH 12 14,659.32 22,591.60    54.11 2 4,966.47 12,898.75 159.72 

9 JAMMU AND 
KASHMIR 

10 27,408.66 47,277.79    72.49 3 7,930.45 27,799.58 250.54 

10 KARNATAKA 46 78,727.90 96,951.71    23.15 22 17,213.22 36,600.81 112.63 

11 KERALA 20 20,650.14 26,747.71    29.53 7 3,017.36 9,114.93 202.08 

12 MADHYA PRADESH 54 57,610.99 62,057.28     7.72 8 6,120.00 10,574.83 72.79 

13 MAHARASHTRA 112 1,69,907.76 1,79,607.21     5.71 27 33,696.88 47,111.29 39.81 

14 MANIPUR 2 944.25 9,874.69   945.77 1 727.56 9,658.00 1227.45 

15 MEGHALAYA 6 7,108.02 9,025.00    26.97 1 4,083.02 6,000.00 46.95 

16 MIZORAM 5 2,001.20 6,942.57   246.92 2 988.06 5,929.43 500.11 

17 NAGALAND 7 8,126.79 10,276.79    26.46 1 850.00 3,000.00 252.94 

18 ODISHA 66 72,116.99 79,785.64    10.63 19 6,641.38 14,326.32 115.71 

19 PUNJAB 28 15,555.77 15,561.50     0.04 2 1,328.50 1,361.27 2.47 

20 RAJASTHAN 62 44,007.10 46,296.19     5.20 15 6,007.10 8,296.19 38.11 

21 SIKKIM 6 2,537.08 5,585.45   120.15 3 2,036.94 5,085.59 149.67 

22 TAMIL NADU 56 63,625.39 77,115.53    21.20 19 26,024.11 40,263.36 54.72 

23 TRIPURA 11 4,400.64 9,067.42   106.05 7 2,909.18 7,575.96 160.42 

24 UTTAR PRADESH 83 1,09,253.66 1,12,943.92     3.38 18 27,633.82 31,778.66 15.00 

25 WEST BENGAL 53 56,102.34 71,007.29    26.57 22 25,345.31 40,619.94 60.27 

26 D & N HAVELI 1 6,086.08 5,479.75    -9.96 0 0.00 0.00 0.00 

27 DELHI 17 50,925.07 51,204.68     0.55 3 1,572.56 1,998.17 27.06 

28 CHHATISGARH 38 82,769.79 84,975.67     2.67 5 3,354.55 5,560.43 65.76 

29 JHARKHAND 48 46,724.53 50,436.69     7.94 10 9,447.31 13,163.25 39.33 

30 UTTARAKHAND 13 16,833.35 17,673.56     4.99 5 5,112.02 8,626.44 68.75 

31 ANDAMAN & 
NICOBAR ISLANDS 

1 314.61 441.33    40.28 1 314.61 441.33 40.28 

32 TELANGANA 35 24,832.84 27,489.74    10.70 10 3,002.30 5,850.29 94.86 

33 MULTI STATE 183 3,01,037.13 2,97,706.42    -1.11 71 69,346.32 1,21,899.12 75.78 

Total 1263 15,53,683.89 17,49,427.56 12.60 350 3,42,261.70 6,07,007.52 77.35 

^ - Cost Overrun = Anticipated Cost minus Original Cost 



 

 

 

 
 
 
                                                            TABLE-7 

 
^ - Cost Overrun = Anticipated Cost minus Original Cost 
$- Time overrun = Anticipated Date of Commissioning minus Original Date of Commissioning 
 
 
 
 
 
 
 
 
 
 
 
 

Extent of time overrun in projects with respect to original schedule  Rs.150 Crore and above 
 

                                                                                           (All Cost/ Expenditure in Rs. crore) 
 

    Projects with time overruns$ 
 

SI.No Sector No. of 
Project

s 

Original 
Cost 

Anticip 
ated 
Cost 

 

Cost 
Overru

n^ 
(%) 

No. 
 

Original 
Cost 

Antici 
pated 
Cost 

 

Range of 
T.O.R 

(in 
months) 

1 ATOMIC ENERGY 3 27,271.00 29,779.00 9.20 3 27,271.00 29,779.00 47 -   89 

2 CIVIL AVIATION 2 624.07 994.86 59.41 2 624.07 994.86 21 -   80 

3 COAL 92 88,124.99 88,310.36 0.21 39 20,618.90 20,758.14 4 -  132 

4 FERTILISERS 2 680.64 703.44 3.35 1 197.79 209.44 29 -   29 

5 MINES 4 6,773.63 6,773.63 0.00 0 0.00 0.00 - 

6 STEEL 34 57,349.49 57,563.17 0.37 17 46,224.80 46,036.59 5 -   72 

7 PETROLEUM 104 1,90,142.65 1,91,522.05 0.73 35 59,790.32 63,010.99 1 -   93 

8 POWER 124 3,39,545.24 3,97,302.11 17.01 61 1,99,151.68 2,36,516.58 3 -  136 

9 HEAVY INDUSTRY 1 1,718.00 3,827.30 122.78 1 1,718.00 3,827.30 75 -   75 

10 HEALTH AND FAMILY WELFARE 13 3,637.08 3,649.38 0.34 5 1,183.93 1,183.93 6 -   15 

11 RAILWAYS 353 3,54,063.17 4,54,173.45 28.27 36 44,219.60 1,13,147.29 12 -  261 

12 ROAD TRANSPORT AND HIGHWAYS 482 3,17,373.88 3,23,746.08 2.01 74 64,849.16 68,524.01 5 -  116 

13 SHIPPING AND PORTS 8 4,117.75 5,085.02 23.49 2 516.39 1,269.46 96 -  141 

14 TELECOMMUNICATIONS 3 15,863.43 27,093.43 70.79 1 13,334.00 24,664.00 47 -   47 

15 URBAN DEVELOPMENT 36 1,45,945.23 1,58,435.24 8.56 20 60,054.80 65,110.95 2 -   72 

16 DEFENCE PRODUCTION 2 453.64 469.04 3.39 0 0.00 0.00 - 

          

Total 1263 15,53,683.89 17,49,427.56 12.60 297 5,39,754.44 6,75,032.54  



 

 

 

 
                                                      TABLE-8 

 
^ - Cost Overrun = Anticipated Cost minus Original Cost 
$- Time overrun = Anticipated Date of Commissioning minus Original Date of Commissioning 
 

Extent of time overrun in projects with respect to original schedule (State Wise) Rs. 150 Crore and above 
 

(All Cost/ Expenditure in Rs. crore) 

    Projects with time overruns 
 

SI.No State No. of 
Project
s 

Original 
Cost 

Antici 
pated 
cost 

 

Cost 
overru

n 
(%) 

No. 
 

Original 
Cost 

 

Antici 
pated 
Cost 

 

Range of 
T.O.R 

(in months) 

1 ANDHRA PRADESH 59 97,268.72 1,01,271.75 4.12 11 11,159.39 12,840.03 6 -  144 

2 ARUNACHAL PRADESH 31 16,602.41 33,555.84 102.11 3 3,209.82 7,672.72 36 -   99 

3 ASSAM 50 33,769.60 47,399.82 40.36 12 12,400.35 24,231.10 15 -  122 

4 BIHAR 77 64,823.58 81,651.84 25.96 10 31,086.63 41,066.75 11 -   98 

5 GOA 9 4,043.51 4,058.91 0.38 0 0.00 0.00 - 

6 GUJARAT 41 38,827.45 41,398.82 6.62 7 16,203.35 17,884.87 7 -   84 

7 HARYANA 21 14,081.22 15,967.45 13.40 2 1,710.95 2,890.95 24 -   76 

8 HIMACHAL PRADESH 12 14,659.32 22,591.60 54.11 3 6,107.21 10,586.37 15 -  111 

9 JAMMU AND KASHMIR 10 27,408.66 47,277.79 72.49 7 20,944.03 40,813.16 12 -  193 

10 KARNATAKA 46 78,727.90 96,951.71 23.15 6 44,544.13 45,244.13 10 -   69 

11 KERALA 20 20,650.14 26,747.71 29.53 6 11,313.37 11,420.56 9 -   65 

12 MADHYA PRADESH 54 57,610.99 62,057.28 7.72 10 16,666.98 17,727.08 2 -   96 

13 MAHARASHTRA 112 1,69,907.76 1,79,607.21 5.71 23 54,314.13 58,583.67 6 -  192 

14 MANIPUR 2 944.25 9,874.69 945.77 2 944.25 9,874.69 44 -  108 

15 MEGHALAYA 6 7,108.02 9,025.00 26.97 3 1,051.32 1,051.32 15 -   50 

16 MIZORAM 5 2,001.20 6,942.57 246.92 2 988.06 5,929.43 71 -  136 

17 NAGALAND 7 8,126.79 10,276.79 26.46 4 2,049.11 4,199.11 36 -   60 

18 ODISHA 66 72,116.99 79,785.64 10.63 14 11,652.28 12,878.04 5 -  108 

19 PUNJAB 28 15,555.77 15,561.50 0.04 4 1,512.09 1,512.09 6 -   23 

20 RAJASTHAN 62 44,007.10 46,296.19 5.20 9 17,588.00 18,207.75 6 -   74 

21 SIKKIM 6 2,537.08 5,585.45 120.15 2 1,648.94 4,638.22 51 -   80 

22 TAMIL NADU 56 63,625.39 77,115.53 21.20 20 38,846.31 46,683.75 1 -  141 

23 TRIPURA 11 4,400.64 9,067.42 106.05 3 1,231.33 3,893.38 7 -   72 

24 UTTAR PRADESH 83 1,09,253.66 1,12,943.92 3.38 12 16,740.83 16,840.01 12 -   58 

25 WEST BENGAL 53 56,102.34 71,007.29 26.57 14 25,834.58 27,986.51 6 -   57 

26 D & N HAVELI 1 6,086.08 5,479.75 -9.96 1 6,086.08 5,479.75 5 -    5 

27 DELHI 17 50,925.07 51,204.68 0.55 5 3,996.12 4,368.91 5 -   27 

28 CHHATISGARH 38 82,769.79 84,975.67 2.67 11 49,049.07 50,029.69 10 -   93 

29 JHARKHAND 48 46,724.53 50,436.69 7.94 22 25,136.25 25,488.39 5 -  166 

30 UTTARAKHAND 13 16,833.35 17,673.56 4.99 5 7,719.83 11,020.99 50 -   89 

31 ANDAMAN & NICOBAR ISLANDS 1 314.61 441.33 40.28 1 314.61 441.33 21 -   21 

32 TELANGANA 35 24,832.84 27,489.74 10.70 13 5,449.94 5,987.93 12 -  132 

33 MULTI STATE 183 3,01,037.13 2,97,706.42 -1.11 50 92,255.10 1,27,559.86 3 -  261 

Total 1263 15,53,683.89 17,49,427.56 12.60 297 5,39,754.44 6,75,032.54  



 

 

 

 
 
 
 
 
                                                               TABLE-9 

 
$- Time overrun = Anticipated Date of Commissioning minus latest schedule Date of Commissioning 

                              ^ - Cost Overrun = Anticipated Cost minus latest Cost. 
 
 
 
 
 
 
 
 
 
 

Extent of time overrun in projects with respect to latest schedule  Rs.150 Crore and above 
 

                                                                         (All Cost/ Expenditure in Rs. crore) 
 

    Projects with time overruns$ 

SI.No Sector No. of 
Project
s 

Latest 
Approved 

Cost 

Antici 
pated 
Cost 

 

Cost 
Overru

n^ 
(%) 

No. 
 

Latest 
Approved 

Cost  

Antici 
pated 
Cost 

 

Range of 
T.O.R 

(in months) 

1 ATOMIC ENERGY 3 29,456.00 29,779.00 1.10 3 29,456.00 29,779.00 47 -   89 

2 CIVIL AVIATION 2 624.07 994.86 59.41 1 314.61 441.33 21 -   21 

3 COAL 92 88,248.46 88,310.36 0.07 35 13,134.81 13,195.91 4 -  132 

4 FERTILISERS 2 692.29 703.44 1.61 0 0.00 0.00 - 

5 MINES 4 6,773.63 6,773.63 0.00 0 0.00 0.00 - 

6 STEEL 34 57,730.46 57,563.17 -0.29 16 30,724.19 30,511.59 5 -   72 

7 PETROLEUM 104 1,92,398.27 1,91,522.05 -0.46 12 11,281.66 12,487.26 1 -   74 

8 POWER 124 3,73,808.24 3,97,302.11 6.29 44 1,68,820.07 1,78,502.29 0 -  111 

9 HEAVY INDUSTRY 1 1,718.00 3,827.30 122.78 1 1,718.00 3,827.30 75 -   75 

10 HEALTH AND FAMILY WELFARE 13 3,637.08 3,649.38 0.34 4 819.94 819.94 6 -    7 

11 RAILWAYS 353 3,63,169.43 4,54,173.45 25.06 39 47,656.90 1,16,230.26 0 -  261 

12 ROAD TRANSPORT AND 
HIGHWAYS 

482 3,17,947.90 3,23,746.08 1.82 74 64,864.93 68,524.01 5 -  116 

13 SHIPPING AND PORTS 8 4,131.25 5,085.02 23.09 2 516.39 1,269.46 96 -  141 

14 TELECOMMUNICATIONS 3 15,863.43 27,093.43 70.79 1 13,334.00 24,664.00 47 -   47 

15 URBAN DEVELOPMENT 36 1,59,215.64 1,58,435.24 -0.49 17 65,004.66 64,370.08 5 -   72 

16 DEFENCE PRODUCTION 2 454.00 469.04 3.31 0 0.00 0.00 - 

          

Total 1263 16,15,868.15 17,49,427.56 8.27 249 4,47,646.16 5,44,622.43  



 

 

 

 
                                                                   TABLE-10 
 

Extent of cost overrun in projects with respect to latest schedule Rs.150 Crore and above 
 

                                                                                                                                                    (All Cost/ Expenditure in Rs. crore) 
 

   
          Projects with cost overruns^ 

SI.No. 
 

Sector No. of 
project

s 

Latest 
Approved 

Cost 

Antici 
pated 
Cost 

 

Cost 
overru

n 
(%) 

No. Latest 
Approved 

Cost 

Antici 
pated 
Cost 

 

Cost 
overrun 

(%) 
 

1 ATOMIC ENERGY 3 29,456.00 29,779.00 1.10 1 5,677.00 6,000.00    5.69 

2 CIVIL AVIATION 2 624.07 994.86 59.41 2 624.07 994.86   59.41 

3 COAL 92 88,248.46 88,310.36 0.07 2 17,655.97 17,727.42    0.40 

4 FERTILISERS 2 692.29 703.44 1.61 1 482.85 494.00    2.31 

5 MINES 4 6,773.63 6,773.63 0.00 0 0.00 0.00    0.00 

6 STEEL 34 57,730.46 57,563.17 -0.29 3 1,586.97 1,777.68   12.02 

7 PETROLEUM 104 1,92,398.27 1,91,522.05 -0.46 9 12,393.82 15,719.05   26.83 

8 POWER 124 3,73,808.24 3,97,302.11 6.29 17 52,195.45 75,689.32   45.01 

9 HEAVY INDUSTRY 1 1,718.00 3,827.30 122.78 1 1,718.00 3,827.30  122.78 

10 HEALTH AND FAMILY 
WELFARE 

13 3,637.08 3,649.38 0.34 1 196.70 209.00    6.25 

11 RAILWAYS 353 3,63,169.43 4,54,173.45 25.06 199 1,17,897.02 2,69,398.13  128.50 

12 ROAD TRANSPORT AND 
HIGHWAYS 

482 3,17,947.90 3,23,746.08 1.82 33 23,181.71 29,854.53   28.78 

13 SHIPPING AND PORTS 8 4,131.25 5,085.02 23.09 5 1,219.00 2,172.77   78.24 

14 TELECOMMUNICATIONS 3 15,863.43 27,093.43 70.79 1 13,334.00 24,664.00   84.97 

15 URBAN DEVELOPMENT 36 1,59,215.64 1,58,435.24 -0.49 2 662.97 666.80    0.58 

16 DEFENCE PRODUCTION 2 454.00 469.04 3.31 2 454.00 469.04    3.31 

          

Total 1263 16,15,868.15 17,49,427.56 8.27 279 2,49,279.53 4,49,663.90 80.39 

 
                              ^ - Cost Overrun = Anticipated Cost minus latest Cost. 

 
 
 
 
 
 
 
 
 
 
 
 
 



 

 

 

 
 
 
                                                                 TABLE-11 
 

Extent of time & cost overrun in projects with respect to latest schedule Rs. 150 Crore and above 
 

                                                                                                                                                 (All Cost/ Expenditure in Rs. crore)   
 

  
  Projects with time$ & cost overruns^ 

SI.No. Sector No. of 
project
s 

Latest 
Approved 

Cost 

Antici 
pated 
Cost 

Cost 
Overru

n 
(%) 

No. Latest 
Approved 

Cost  

Antici 
pated 
Cost 

 

Range of 
T.O.R 

(in 
months) 

1 ATOMIC ENERGY 3 29,456.00 29,779.00    1.10 1 5,677.00 6,000.00    89-   89 

2 CIVIL AVIATION 2 624.07 994.86   59.41 1 314.61 441.33    21-   21 

3 COAL 92 88,248.46 88,310.36    0.07 1 418.97 489.62   132-  132 

4 FERTILISERS 2 692.29 703.44    1.61 0 0.00 0.00     0-    0 

5 MINES 4 6,773.63 6,773.63    0.00 0 0.00 0.00     0-    0 

6 STEEL 34 57,730.46 57,563.17   -0.29 1 343.00 488.40    17-   17 

7 PETROLEUM 104 1,92,398.27 1,91,522.05   -0.46 4 2,366.91 3,591.96    20-   69 

8 POWER 124 3,73,808.24 3,97,302.11    6.29 10 28,573.01 38,255.23    11-  111 

9 HEAVY INDUSTRY 1 1,718.00 3,827.30  122.78 1 1,718.00 3,827.30    75-   75 

10 HEALTH AND FAMILY 
WELFARE 

13 3,637.08 3,649.38    0.34 0 0.00 0.00     0-    0 

11 RAILWAYS 353 3,63,169.43 4,54,173.45   25.06 27 28,348.76 95,916.25    33-  261 

12 ROAD TRANSPORT AND 
HIGHWAYS 

482 3,17,947.90 3,23,746.08    1.82 6 5,344.71 9,004.30    22-  106 

13 SHIPPING AND PORTS 8 4,131.25 5,085.02   23.09 2 516.39 1,269.46    96-  141 

14 TELECOMMUNICATIONS 3 15,863.43 27,093.43   70.79 1 13,334.00 24,664.00    47-   47 

15 URBAN DEVELOPMENT 36 1,59,215.64 1,58,435.24   -0.49 1 166.97 170.62    72-   72 

16 DEFENCE PRODUCTION 2 454.00 469.04    3.31 0 0.00 0.00     0-    0 

          

Total 1263 16,15,868.15 17,49,427.56    8.27 56 87,122.33 1,84,118.47  

$- Time overrun = Anticipated Date of Commissioning minus latest schedule Date of Commissioning 
                              ^ - Cost Overrun = Anticipated Cost minus latest Cost. 

 
 
 
 
 
 
 
 
 
 
 
 



 

 

 

 
 
 
 
                                                              TABLE-12 
 

Extent of time & cost overrun in projects with respect to original schedule Rs. 150 Crore and above 
 

                                                                                      (All Cost/ Expenditure in Rs. crore   
 

  
  Projects with time & cost overruns 

SI.No. Sector No. of 
project
s 

Original 
Cost 

Antici 
pated 
Cost 

Cost 
Overru

n 
(%) 

No. Original 
Cost 

 

Antici 
pated 
Cost 

 

Range 
of T.O.R 

(in 
months) 

1 ATOMIC ENERGY 3 27,271.00 29,779.00    9.20 1 3,492.00 6,000.00    89-   89 

2 CIVIL AVIATION 2 624.07 994.86   59.41 2 624.07 994.86    21-   80 

3 COAL 92 88,124.99 88,310.36    0.21 5 1,242.59 2,233.82    60-  132 

4 FERTILISERS 2 680.64 703.44    3.35 1 197.79 209.44    29-   29 

5 MINES 4 6,773.63 6,773.63    0.00 0 0.00 0.00     0-    0 

6 STEEL 34 57,349.49 57,563.17    0.37 2 545.61 715.40    12-   17 

7 PETROLEUM 104 1,90,142.65 1,91,522.05    0.73 12 19,314.96 24,922.58     9-   70 

8 POWER 124 3,39,545.24 3,97,302.11   17.01 37 86,966.39 1,24,331.29     5-  136 

9 HEAVY INDUSTRY 1 1,718.00 3,827.30  122.78 1 1,718.00 3,827.30    75-   75 

10 HEALTH AND FAMILY 
WELFARE 

13 3,637.08 3,649.38    0.34 0 0.00 0.00     0-    0 

11 RAILWAYS 353 3,54,063.17 4,54,173.45   28.27 28 28,761.99 97,698.23    33-  261 

12 ROAD TRANSPORT AND 
HIGHWAYS 

482 3,17,373.88 3,23,746.08    2.01 7 5,483.64 9,159.30    22-  106 

13 SHIPPING AND PORTS 8 4,117.75 5,085.02   23.49 2 516.39 1,269.46    96-  141 

14 TELECOMMUNICATIONS 3 15,863.43 27,093.43   70.79 1 13,334.00 24,664.00    47-   47 

15 URBAN DEVELOPMENT 36 1,45,945.23 1,58,435.24    8.56 4 16,174.80 21,265.33     5-   70 

16 DEFENCE PRODUCTION 2 453.64 469.04    3.39 0 0.00 0.00     0-    0 

          

Total 1263 15,53,683.89 17,49,427.56   12.60 103 1,78,372.23 3,17,291.01  

 
$- Time overrun = Anticipated Date of Commissioning minus original schedule Date of Commissioning 

                              ^ - Cost Overrun = Anticipated Cost minus original Cost. 
 
 
 
 
 
 
 
 
 
 



 

 

 

 
Table-13 

$- Time overrun = Anticipated Date of Commissioning minus original schedule Date of Commissioning 
                              ^ - Cost Overrun = Anticipated Cost minus original Cost 

 

State-Wise Position of Central Sector Projects costing Rs.150 Crore and above showing Both Time and Cost Overruns 
 

                                                                                           (All Cost/ Expenditure in Rs. crore) 

    Projects with time overruns$ 
 

SI.No State No. of 
Project
s 

Original 
Cost 

Antici 
pated 
cost 

 

Cost 
Overru

n^ 
(%) 

No. 
 

Original 
Cost 

 

Antici 
pated 
Cost 

 

Range of 
T.O.R 

(in months) 

1 ANDHRA PRADESH 59 97,268.72 1,01,271.75 4.12 3 1,241.74 3,280.38 17 -  144 

2 ARUNACHAL PRADESH 31 16,602.41 33,555.84 102.11 3 3,209.82 7,672.72 36 -   99 

3 ASSAM 50 33,769.60 47,399.82 40.36 8 9,273.56 21,210.02 32 -  122 

4 BIHAR 77 64,823.58 81,651.84 25.96 4 27,447.25 37,427.37 11 -   98 

5 GOA 9 4,043.51 4,058.91 0.38 0 0.00 0.00 - 

6 GUJARAT 41 38,827.45 41,398.82 6.62 2 1,827.34 3,559.49 63 -   84 

7 HARYANA 21 14,081.22 15,967.45 13.40 1 1,108.00 2,288.00 76 -   76 

8 HIMACHAL PRADESH 12 14,659.32 22,591.60 54.11 1 3,919.59 8,398.75 111 -  111 

9 JAMMU AND KASHMIR 10 27,408.66 47,277.79 72.49 3 7,930.45 27,799.58 12 -  193 

10 KARNATAKA 46 78,727.90 96,951.71 23.15 1 993.00 1,693.00 69 -   69 

11 KERALA 20 20,650.14 26,747.71 29.53 1 607.06 714.25 17 -   17 

12 MADHYA PRADESH 54 57,610.99 62,057.28 7.72 4 3,176.60 4,244.44 22 -   96 

13 MAHARASHTRA 112 1,69,907.76 1,79,607.21 5.71 9 15,706.53 21,470.35 12 -  192 

14 MANIPUR 2 944.25 9,874.69 945.77 1 727.56 9,658.00 108 -  108 

15 MEGHALAYA 6 7,108.02 9,025.00 26.97 0 0.00 0.00 - 

16 MIZORAM 5 2,001.20 6,942.57 246.92 2 988.06 5,929.43 71 -  136 

17 NAGALAND 7 8,126.79 10,276.79 26.46 1 850.00 3,000.00 60 -   60 

18 ODISHA 66 72,116.99 79,785.64 10.63 2 316.64 1,542.70 58 -  105 

19 PUNJAB 28 15,555.77 15,561.50 0.04 0 0.00 0.00 - 

20 RAJASTHAN 62 44,007.10 46,296.19 5.20 2 1,482.93 2,102.68 57 -   63 

21 SIKKIM 6 2,537.08 5,585.45 120.15 2 1,648.94 4,638.22 51 -   80 

22 TAMIL NADU 56 63,625.39 77,115.53 21.20 5 21,961.42 30,547.97 24 -  141 

23 TRIPURA 11 4,400.64 9,067.42 106.05 2 1,015.95 3,678.00 12 -   72 

24 UTTAR PRADESH 83 1,09,253.66 1,12,943.92 3.38 1 195.42 294.60 58 -   58 

25 WEST BENGAL 53 56,102.34 71,007.29 26.57 3 11,432.55 13,584.49 9 -   57 

26 D & N HAVELI 1 6,086.08 5,479.75 -9.96 0 0.00 0.00 - 

27 DELHI 17 50,925.07 51,204.68 0.55 1 1,219.21 1,592.00 5 -    5 

28 CHHATISGARH 38 82,769.79 84,975.67 2.67 3 2,223.98 3,204.60 40 -   93 

29 JHARKHAND 48 46,724.53 50,436.69 7.94 2 1,161.75 1,513.89 99 -  166 

30 UTTARAKHAND 13 16,833.35 17,673.56 4.99 3 4,749.74 8,051.41 58 -   75 

31 ANDAMAN & NICOBAR ISLANDS 1 314.61 441.33 40.28 1 314.61 441.33 21 -   21 

32 TELANGANA 35 24,832.84 27,489.74 10.70 4 1,463.44 2,104.31 33 -  132 

33 MULTI STATE 183 3,01,037.13 2,97,706.42 -1.11 28 50,179.09 85,649.03 5 -  261 

Total 1263 15,53,683.89 17,49,427.56 12.60 103 1,78,372.23 3,17,291.01  



 

 

 

TABLE-14   
                                                                                                                                                                             

EXECUTIVE SUMMARY COSTING Rs.1000 crore and above 

Sl.No. Sector Projects on Monitor 
Projects Additionally 

Delayed 
1 RAILWAYS 130 4 
2 ROAD TRANSPORT AND HIGHWAYS 102 0 
3 POWER 66 5 
4 PETROLEUM 42 1 
5 COAL 12 0 
6 URBAN DEVELOPMENT 11 0 
7 STEEL 9 1 
8 ATOMIC ENERGY 3 1 
9 TELECOMMUNICATIONS 2 1 
10 MINES 1 0 
11 HEAVY INDUSTRY 1 0 
12 SHIPPING AND PORTS 1 0 
 Total 380 13 

 



 

 

 

 
                                                     TABLE-15 

 
Project status Rs. 1000 Crore and above                                                                               

Number of Projects 

With Respect To 
 

Delayed Ahead 
On 

schedule 
Without ODC but 

DOC available 
Without 

D.O.C 
       
Total  

Original ( Date ) 128 (  33.68%) 4 (   1.05%) 92 (  24.21%) 48 (  12.63%) 108 (28.42%) 380  

Latest Approved ( Date) 102 (  26.84%) 3 (    .79%) 121 ( 31.84%) 45 (  11.84%) 109 (28.68%) 380  

 

 

Projects Added / Completed / Dropped / Frozen Rs.1000 Crore and above 
 No of Projects in Previous Month 379 

No of Projects Completed/Dropped/Frozen in Current Month 8 

No of Projects added in Current Month 
No of Projects upgraded to the status of Mega Projects 

7 
2 

No of Projects in Current Month 380 

  

  

Project cost  Rs.1000 Crore and above                   
                                                                                                                                                                              (All Cost/ Expenditure in Rs. crore )    

                                                                                                                                   Cost overrun 

 

No. of 
Projects 

Sanctioned 
Cost  

Anticipated 
Cost  

Expenditure  
Cost  

% cost 
w.r.t 
anticipate
d cost  

 
Rs crore % 

Project with No 
Revision in Cost 

320 10,34,125.70 11,36,158.22 4,08,889.41 36.00 1,02,032.52 9.90 

Project with 
Revision in Cost 

60 2,18,927.61 2,26,808.72 1,56,050.73 68.80 7,881.11 3.60 

Total  380 12,53,053.31 13,62,966.94 5,64,940.14 41.45 1,09,913.63 8.77 

Original Cost of All Projects 

Original Cost 380 11,96,304.11 13,62,966.94 5,64,940.14 41.45 1,66,662.83 13.93 

Delayed Project cost Rs.1000 Crore and above             
                                                                                                                                                                              (All Cost/ Expenditure in Rs. crore )    

                                                                                                                                      Cost overrun 

With  
Respect to 

No. of 
Projects 

Sanctioned 
Cost  

Anticipated 
Cost 

Expenditure 
Cost  

% cost w.r.t 
anticipated cost 

 
Rs crore % 

Original (OCE) 128 4,71,807.20 6,01,071.67 3,77,390.73 62.80 1,29,264.
47 

27.40 

Latest Approved 
(RCE) 

102 3,86,522.24 4,79,810.38 2,86,076.61 59.60 93,288.14 24.10 

Additional Delayed Project cost Rs.1000 Crore and above  
                                                                                                                                                                              (All Cost/ Expenditure in Rs. crore )    

                                                                                                                                      Cost overrun 

With  
Respect to 

No. of 
Projects 

  Sanctioned 
Cost  

Anticipated 
Cost  

Expenditure  
Cost  

% cost w.r.t 
anticipated cost 

 
Rs crore % 

Latest Approved 12 73,535.80 89,589.65 49,265.89 55.00 16,053.85 21.80 



 

 

 

 
 
 
 
 
                                                               TABLE-16 
 

Extent of cost overrun in projects with respect to original schedule (Sector Wise)  Rs.1000 Crore and above 
 

                                                                                                                                                                    (All Cost/ Expenditure in Rs. crore )   
 

     Projects with cost overrun^ 
 

SI.No Sector No. of 
Project

s 

Original 
Cost 

Antici 
pated 
cost 

 

Cost 
overru

n 
(%) 

No. Original Cost 
 

Anticipated 
Cost 
 

Cost overrun  
        (%) 

 
 

1 ATOMIC ENERGY 3 27,271.00 29,779.00    9.20 1 3,492.00 6,000.00 71.82 

2 COAL 12 55,807.73 55,808.53    0.00 1 17,237.00 17,237.80 0.00 

3 MINES 1 5,540.00 5,540.00    0.00 0 0.00 0.00 0.00 

4 STEEL 9 48,164.22 48,150.68   -0.03 1 768.88 1,113.34 44.80 

5 PETROLEUM 42 1,65,237.15 1,66,989.32    1.06 9 21,796.28 27,032.81 24.02 

6 POWER 66 3,16,296.60 3,72,500.82   17.77 28 98,706.62 1,54,910.84 56.94 

7 HEAVY INDUSTRY 1 1,718.00 3,827.30  122.78 1 1,718.00 3,827.30 122.78 

8 RAILWAYS 130 2,70,626.64 3,45,927.66   27.82 85 83,212.97 2,17,733.30 161.66 

9 ROAD TRANSPORT 
AND HIGHWAYS 

102 1,48,606.06 1,54,042.12    3.66 15 17,413.21 22,849.27 31.22 

10 SHIPPING AND 
PORTS 

1 2,427.40 2,427.40    0.00 0 0.00 0.00 0.00 

11 TELECOMMUNICATIO
NS 

2 15,445.17 26,675.17   72.71 1 13,334.00 24,664.00 84.97 

12 URBAN 
DEVELOPMENT 

11 1,39,164.14 1,51,298.94    8.72 3 22,214.21 34,495.01 55.28 

          

Total 380 11,96,304.11 13,62,966.94 13.93 145 2,79,893.17 5,09,863.67 82.16 

^ - Cost Overrun = Anticipated Cost minus Original Cost 
 
 
 
 
 
 
 
 
 
 
 
 



 

 

 

                                                            TABLE-17 
Extent of cost overrun in projects with respect to original schedule(State Wise) Rs.1000 Crore and above 

 
                                                                                                                                                                 (All Cost/ Expenditure in Rs. crore 

 

     Projects with cost overrun^ 
 

SI.No State No. of  
Projects 

 

Original 
Cost 

Antici 
pated 
Cost 

 

Cost 
overru

n 
(%) 

No. Original 
Cost 
 

Anticipated 
Cost 
 

Cost 
overrun (%) 

 

1 ANDHRA PRADESH 16 82,287.82 84,885.89     3.16 4 5,360.88 8,685.95 62.02 

2 ARUNACHAL 
PRADESH 

4 10,609.32 27,330.31   157.61 3 9,356.22 26,077.21 178.72 

3 ASSAM 9 21,033.85 32,693.76    55.43 5 12,723.01 24,469.18 92.32 

4 BIHAR 13 37,034.94 51,777.80    39.81 7 28,983.86 43,726.72 50.87 

5 GUJARAT 10 23,570.79 26,172.48    11.04 3 3,221.99 5,823.68 80.75 

6 HARYANA 4 5,634.39 6,814.39    20.94 1 1,108.00 2,288.00 106.50 

7 HIMACHAL PRADESH 6 12,226.08 20,158.36    64.88 2 4,966.47 12,898.75 159.72 

8 JAMMU AND 
KASHMIR 

10 27,408.66 47,277.79    72.49 3 7,930.45 27,799.58 250.54 

9 KARNATAKA 22 67,362.06 84,410.34    25.31 13 14,079.10 31,886.38 126.48 

10 KERALA 6 15,533.08 21,030.60    35.39 2 1,450.00 6,947.52 379.14 

11 MADHYA PRADESH 15 38,561.17 42,526.03    10.28 6 5,173.40 9,138.26 76.64 

12 MAHARASHTRA 44 1,42,261.61 1,50,501.32     5.79 17 29,763.57 41,277.58 38.68 

13 MANIPUR 1 727.56 9,658.00  1227.45 1 727.56 9,658.00 1227.45 

14 MEGHALAYA 2 5,577.50 7,494.48    34.37 1 4,083.02 6,000.00 46.95 

15 MIZORAM 2 988.06 5,929.43   500.11 2 988.06 5,929.43 500.11 

16 NAGALAND 3 6,420.00 8,570.00    33.49 1 850.00 3,000.00 252.94 

17 ODISHA 24 56,413.98 63,001.36    11.68 6 3,733.20 10,320.58 176.45 

18 PUNJAB 2 2,557.95 2,557.95     0.00 0 0.00 0.00 0.00 

19 RAJASTHAN 7 19,624.78 19,956.68     1.69 1 829.74 1,161.64 40.00 

20 SIKKIM 1 1,339.48 4,084.69   204.95 1 1,339.48 4,084.69 204.95 

21 TAMIL NADU 14 45,746.76 56,934.45    24.46 7 23,397.78 34,585.47 47.82 

22 TRIPURA 3 2,129.35 6,386.31   199.92 3 2,129.35 6,386.31 199.92 

23 UTTAR PRADESH 33 86,307.66 88,855.18     2.95 7 23,509.18 26,511.28 12.77 

24 WEST BENGAL 22 44,076.95 56,813.51    28.90 10 22,275.61 35,012.18 57.18 

25 D & N HAVELI 1 6,086.08 5,479.75    -9.96 0 0.00 0.00 0.00 

26 DELHI 4 45,462.73 45,689.52     0.50 1 1,219.21 1,592.00 30.58 

27 CHHATISGARH 11 71,673.86 73,381.18     2.38 3 2,877.22 4,584.54 59.34 

28 JHARKHAND 10 33,188.25 35,781.77     7.81 3 7,451.01 10,044.53 34.81 

29 UTTARAKHAND 6 14,392.36 14,868.59     3.31 2 4,635.48 7,785.41 67.95 

30 TELANGANA 6 14,904.53 16,572.01    11.19 2 502.99 2,170.47 331.51 

31 MULTI STATE 69 2,55,162.50 2,45,373.01    -3.84 28 55,227.33 1,00,018.33 81.10 

Total 380 11,96,304.11 13,62,966.94 13.93 145 2,79,893.17 5,09,863.67 82.16 

^ - Cost Overrun = Anticipated Cost minus Original Cost 
 
 
 



 

 

 

 
 
 
                                                           TABLE-18 

 
^ - Cost Overrun = Anticipated Cost minus Original Cost 
$- Time overrun = Anticipated Date of Commissioning minus Original Date of Commissioning 
 
 
 
 
 
 
 
 
 
 
 
 
 
                                                  
 
 

Extent of time overrun in projects with respect to original schedule Rs. 1000 Crore and above 
 

(All Cost/ Expenditure in Rs. crore) 
 

    Projects with time overruns$ 
 

SI.No Sector No. of 
Project

s 

Original 
Cost 

Anticip 
ated 
Cost 

 

Cost 
Overru

n^ 
(%) 

No. 
 

Original 
Cost 

Antici 
pated 
Cost 

 

Range of 
T.O.R 

(in 
months) 

1 ATOMIC ENERGY 3 27,271.00 29,779.00 9.20 3 27,271.00 29,779.00 47 -   89 

2 COAL 12 55,807.73 55,808.53 0.00 3 8,192.43 8,192.43 6 -   48 

3 MINES 1 5,540.00 5,540.00 0.00 0 0.00 0.00 - 

4 STEEL 9 48,164.22 48,150.68 -0.03 6 40,963.49 40,605.49 5 -   55 

5 PETROLEUM 42 1,65,237.15 1,66,989.32 1.06 17 52,938.39 55,548.93 5 -   74 

6 POWER 66 3,16,296.60 3,72,500.82 17.77 39 1,89,277.08 2,25,161.58 3 -  136 

7 HEAVY INDUSTRY 1 1,718.00 3,827.30 122.78 1 1,718.00 3,827.30 75 -   75 

8 RAILWAYS 130 2,70,626.64 3,45,927.66 27.82 25 39,634.09 1,06,496.79 12 -  261 

9 ROAD TRANSPORT AND HIGHWAYS 102 1,48,606.06 1,54,042.12 3.66 28 42,392.58 45,879.22 15 -   76 

10 SHIPPING AND PORTS 1 2,427.40 2,427.40 0.00 0 0.00 0.00 - 

11 TELECOMMUNICATIONS 2 15,445.17 26,675.17 72.71 1 13,334.00 24,664.00 47 -   47 

12 URBAN DEVELOPMENT 11 1,39,164.14 1,51,298.94 8.72 5 56,086.14 60,916.93 5 -   29 

          

Total 380 11,96,304.11 13,62,966.94 13.93 128 4,71,807.20 6,01,071.67  



 

 

 

TABLE-19 

^ - Cost Overrun = Anticipated Cost minus Original Cost 
$- Time overrun = Anticipated Date of Commissioning minus Original Date of Commissioning 
 
 
 
 

Extent of time overrun in projects with respect to original schedule(State Wise) Rs.1000 Crore and above 
 

                                                                                                                                                          (All Cost/ Expenditure in Rs. crore) 
 

    Projects with time overruns$ 
 

SI.No State No. of 
Project
s 

Original 
Cost 

Antici 
pated 
cost 

 

Cost 
Overru

n^ 
(%) 

No. 
 

Original 
Cost 

 

Antici 
pated 
Cost 

 

Range of 
T.O.R 

(in months) 

1 ANDHRA PRADESH 16 82,287.82 84,885.89 3.16 4 7,685.71 8,409.71 6 -  144 

2 ARUNACHAL PRADESH 4 10,609.32 27,330.31 157.61 2 3,070.89 7,517.72 55 -   99 

3 ASSAM 9 21,033.85 32,693.76 55.43 5 10,888.16 22,328.07 32 -  122 

4 BIHAR 13 37,034.94 51,777.80 39.81 3 27,010.57 36,824.93 11 -   98 

5 GUJARAT 10 23,570.79 26,172.48 11.04 3 14,357.72 16,086.49 45 -   63 

6 HARYANA 4 5,634.39 6,814.39 20.94 1 1,108.00 2,288.00 76 -   76 

7 HIMACHAL PRADESH 6 12,226.08 20,158.36 64.88 2 5,836.38 10,315.54 15 -  111 

8 JAMMU AND KASHMIR 10 27,408.66 47,277.79 72.49 7 20,944.03 40,813.16 12 -  193 

9 KARNATAKA 22 67,362.06 84,410.34 25.31 4 44,219.34 44,919.34 10 -   69 

10 KERALA 6 15,533.08 21,030.60 35.39 2 9,770.08 9,770.08 9 -   29 

11 MADHYA PRADESH 15 38,561.17 42,526.03 10.28 4 14,881.45 15,459.32 6 -   53 

12 MAHARASHTRA 44 1,42,261.61 1,50,501.32 5.79 14 49,672.70 53,293.11 12 -  192 

13 MANIPUR 1 727.56 9,658.00 1,227.45 1 727.56 9,658.00 108 -  108 

14 MEGHALAYA 2 5,577.50 7,494.48 34.37 0 0.00 0.00 - 

15 MIZORAM 2 988.06 5,929.43 500.11 2 988.06 5,929.43 71 -  136 

16 NAGALAND 3 6,420.00 8,570.00 33.49 1 850.00 3,000.00 60 -   60 

17 ODISHA 24 56,413.98 63,001.36 11.68 4 8,822.27 9,841.74 10 -   58 

18 PUNJAB 2 2,557.95 2,557.95 0.00 0 0.00 0.00 - 

19 RAJASTHAN 7 19,624.78 19,956.68 1.69 3 14,823.44 15,155.34 48 -   74 

20 SIKKIM 1 1,339.48 4,084.69 204.95 1 1,339.48 4,084.69 51 -   51 

21 TAMIL NADU 14 45,746.76 56,934.45 24.46 7 32,078.89 40,215.44 23 -  118 

22 TRIPURA 3 2,129.35 6,386.31 199.92 1 813.34 3,451.00 72 -   72 

23 UTTAR PRADESH 33 86,307.66 88,855.18 2.95 4 13,636.89 13,636.89 18 -   51 

24 WEST BENGAL 22 44,076.95 56,813.51 28.90 8 22,750.71 24,902.64 6 -   57 

25 D & N HAVELI 1 6,086.08 5,479.75 -9.96 1 6,086.08 5,479.75 5 -    5 

26 DELHI 4 45,462.73 45,689.52 0.50 2 2,613.73 2,986.52 5 -   25 

27 CHHATISGARH 11 71,673.86 73,381.18 2.38 5 47,614.65 48,096.71 10 -   55 

28 JHARKHAND 10 33,188.25 35,781.77 7.81 6 20,164.09 20,389.93 5 -   99 

29 UTTARAKHAND 6 14,392.36 14,868.59 3.31 3 7,127.06 10,276.99 58 -   89 

30 TELANGANA 6 14,904.53 16,572.01 11.19 1 1,266.60 1,266.60 18 -   18 

31 MULTI STATE 69 2,55,162.50 2,45,373.01 -3.84 27 80,659.32 1,14,674.53 3 -  261 

Total 380 11,96,304.11 13,62,966.94 13.93 128 4,71,807.20 6,01,071.67  



 

 

 

 
 
 
                                                               TABLE-20 

 
$- Time overrun = Anticipated Date of Commissioning minus latest schedule Date of Commissioning 

                              ^ - Cost Overrun = Anticipated Cost minus latest Cost. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Extent of time overrun in projects with respect to latest schedule  Rs.1000 Crore and above 
 

                                                                         (All Cost/ Expenditure in Rs. crore) 
 

    Projects with time overruns$ 

SI.No Sector No. of 
Project
s 

Latest 
Approved 

Cost 

Antici 
pated 
Cost 

 

Cost 
overru

n 
(%) 

No. 
 

Latest 
Approved 

Cost  

Antici 
pated 
Cost 

 

Range of 
T.O.R 

(in months) 

1 ATOMIC ENERGY 3 29,456.00 29,779.00 1.10 3 29,456.00 29,779.00 47 -   89 

2 COAL 12 55,807.73 55,808.53 0.00 2 2,285.32 2,285.32 6 -   48 

3 MINES 1 5,540.00 5,540.00 0.00 0 0.00 0.00 - 

4 STEEL 9 48,466.31 48,150.68 -0.65 5 25,438.49 25,080.49 5 -   55 

5 PETROLEUM 42 1,67,666.77 1,66,989.32 -0.40 4 7,889.71 8,918.36 23 -   74 

6 POWER 66 3,49,353.13 3,72,500.82 6.63 25 1,55,489.80 1,64,906.00 3 -  111 

7 HEAVY INDUSTRY 1 1,718.00 3,827.30 122.78 1 1,718.00 3,827.30 75 -   75 

8 RAILWAYS 130 2,76,483.57 3,45,927.66 25.12 27 42,411.18 1,09,001.76 0 -  261 

9 ROAD TRANSPORT AND 
HIGHWAYS 

102 1,48,606.06 1,54,042.12 3.66 28 42,392.58 45,879.22 15 -   76 

10 SHIPPING AND PORTS 1 2,427.40 2,427.40 0.00 0 0.00 0.00 - 

11 TELECOMMUNICATIONS 2 15,445.17 26,675.17 72.71 1 13,334.00 24,664.00 47 -   47 

12 URBAN DEVELOPMENT 11 1,52,083.17 1,51,298.94 -0.52 5 61,555.16 60,916.93 5 -   29 

Total 380 12,53,053.31 13,62,966.94 8.77 101 3,81,970.24 4,75,258.38  



 

 

 

 
 
 
 
                                                                   TABLE-21 
 

Extent of cost overrun in projects with respect to latest schedule  Rs.1000 Crore and above 
 

                                                                                                                                                    (All Cost/ Expenditure in Rs. crore) 
 

   
          Projects with cost overruns^ 

SI.No. 
 

Sector No. of 
project

s 

Latest 
Approved 

Cost 

Antici 
pated 
Cost 

 

Cost 
overru

n 
(%) 

No. Latest 
Approved 

Cost 

Antici 
pated 
Cost 

 

Cost 
overrun 

(%) 
 

1 ATOMIC ENERGY 3 29,456.00 29,779.00 1.10 1 5,677.00 6,000.00    5.69 

2 COAL 12 55,807.73 55,808.53 0.00 1 17,237.00 17,237.80    0.00 

3 MINES 1 5,540.00 5,540.00 0.00 0 0.00 0.00    0.00 

4 STEEL 9 48,466.31 48,150.68 -0.65 1 1,070.97 1,113.34    3.96 

5 PETROLEUM 42 1,67,666.77 1,66,989.32 -0.40 5 11,374.26 14,442.84   26.98 

6 POWER 66 3,49,353.13 3,72,500.82 6.63 11 49,799.02 72,946.71   46.48 

7 HEAVY INDUSTRY 1 1,718.00 3,827.30 122.78 1 1,718.00 3,827.30  122.78 

8 RAILWAYS 130 2,76,483.57 3,45,927.66 25.12 78 82,004.48 2,08,223.86  153.92 

9 ROAD TRANSPORT AND 
HIGHWAYS 

102 1,48,606.06 1,54,042.12 3.66 15 17,413.21 22,849.27   31.22 

10 SHIPPING AND PORTS 1 2,427.40 2,427.40 0.00 0 0.00 0.00    0.00 

11 TELECOMMUNICATIONS 2 15,445.17 26,675.17 72.71 1 13,334.00 24,664.00   84.97 

12 URBAN DEVELOPMENT 11 1,52,083.17 1,51,298.94 -0.52 0 0.00 0.00    0.00 

          

Total 380 12,53,053.31 13,62,966.94 8.77 114 1,99,627.94 3,71,305.12 86.00 

 
                              ^ - Cost Overrun = Anticipated Cost minus latest Cost. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 

 

 
 
 
                                                                 TABLE-22 
 

Extent of time & cost overrun in projects with respect to latest schedule  Rs. 1000 Crore and above 
 

                                                                                                                                                 (All Cost/ Expenditure in Rs. crore)   
 

  
  Projects with time$ & cost overruns^ 

SI.No. Sector No. of 
project
s 

Latest 
Approved 

Cost 

Antici 
pated 
Cost 

Cost 
Overr

un 
(%) 

No. Latest 
Approved 

Cost  

Antici 
pated 
Cost 

 

Range of 
T.O.R 

(in 
months) 

1 ATOMIC ENERGY 3 29,456.00 29,779.00    1.10 1 5,677.00 6,000.00    89-   89 

2 COAL 12 55,807.73 55,808.53    0.00 0 0.00 0.00     0-    0 

3 MINES 1 5,540.00 5,540.00    0.00 0 0.00 0.00     0-    0 

4 STEEL 9 48,466.31 48,150.68   -0.65 0 0.00 0.00     0-    0 

5 PETROLEUM 42 1,67,666.77 1,66,989.32   -0.40 2 1,864.35 2,893.00    32-   69 

6 POWER 66 3,49,353.13 3,72,500.82    6.63 7 27,615.50 37,031.70    11-  111 

7 HEAVY INDUSTRY 1 1,718.00 3,827.30  
122.78 

1 1,718.00 3,827.30    75-   75 

8 RAILWAYS 130 2,76,483.57 3,45,927.66   25.12 19 25,099.49 90,675.66    34-  261 

9 ROAD TRANSPORT AND 
HIGHWAYS 

102 1,48,606.06 1,54,042.12    3.66 4 4,847.10 8,333.74    22-   76 

10 SHIPPING AND PORTS 1 2,427.40 2,427.40    0.00 0 0.00 0.00     0-    0 

11 TELECOMMUNICATIONS 2 15,445.17 26,675.17   72.71 1 13,334.00 24,664.00    47-   47 

12 URBAN DEVELOPMENT 11 1,52,083.17 1,51,298.94   -0.52 0 0.00 0.00     0-    0 

          

Total 380 12,53,053.31 13,62,966.94    8.77 35 80,155.44 1,73,425.40  

 
$- Time overrun = Anticipated Date of Commissioning minus latest schedule Date of Commissioning 

                              ^ - Cost Overrun = Anticipated Cost minus latest Cost. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 

 

 
 
                                                              TABLE-23 
 

Extent of time & cost overrun in projects with respect to original schedule  Rs.  1000 Crore and above 
 

                                                                                      (All Cost/ Expenditure in Rs. crore   
 

  
  Projects with time$ & cost overruns^ 

SI.No. Sector No. of 
project
s 

Original 
Cost 

Antici 
pated 
Cost 

Cost 
Overru

n 
(%) 

No. Original 
Cost 

 

Antici 
pated 
Cost 

 

Range 
of T.O.R 

(in 
months) 

1 ATOMIC ENERGY 3 27,271.00 29,779.00    9.20 1 3,492.00 6,000.00    89-   89 

2 COAL 12 55,807.73 55,808.53    0.00 0 0.00 0.00     0-    0 

3 MINES 1 5,540.00 5,540.00    0.00 0 0.00 0.00     0-    0 

4 STEEL 9 48,164.22 48,150.68   -0.03 0 0.00 0.00     0-    0 

5 PETROLEUM 42 1,65,237.15 1,66,989.32    1.06 7 17,692.59 22,455.62     9-   69 

6 POWER 66 3,16,296.60 3,72,500.82   17.77 23 81,327.32 1,17,211.82    11-  136 

7 HEAVY INDUSTRY 1 1,718.00 3,827.30  122.78 1 1,718.00 3,827.30    75-   75 

8 RAILWAYS 130 2,70,626.64 3,45,927.66   27.82 20 25,594.93 92,457.64    34-  261 

9 ROAD TRANSPORT AND 
HIGHWAYS 

102 1,48,606.06 1,54,042.12    3.66 4 4,847.10 8,333.74    22-   76 

10 SHIPPING AND PORTS 1 2,427.40 2,427.40    0.00 0 0.00 0.00     0-    0 

11 TELECOMMUNICATIONS 2 15,445.17 26,675.17   72.71 1 13,334.00 24,664.00    47-   47 

12 URBAN DEVELOPMENT 11 1,39,164.14 1,51,298.94    8.72 2 15,819.21 20,650.00     5-   24 

          

Total 380 11,96,304.11 13,62,966.94   13.93 59 1,63,825.15 2,95,600.12  

 
$- Time overrun = Anticipated Date of Commissioning minus original schedule Date of Commissioning 

                              ^ - Cost Overrun = Anticipated Cost minus original Cost. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 

 

 
 

Table-24 

$- Time overrun = Anticipated Date of Commissioning minus original schedule Date of Commissioning 
                              ^ - Cost Overrun = Anticipated Cost minus original Cost. 

 

State-Wise Position of Central Sector Projects costing  Rs. 1000 Crore and above showing Both Time and Cost Overruns 
 

                                                                                           (All Cost/ Expenditure in Rs. crore) 

    Projects with time overruns$ 
 

SI.No State No. of 
Project
s 

Original 
Cost 

Antici 
pated 
cost 

 

Cost 
Overru

n^ 
(%) 

No. 
 

Original 
Cost 

 

Antici 
pated 
Cost 

 

Range of 
T.O.R 

(in months) 

1 ANDHRA PRADESH 16 82,287.82 84,885.89 3.16 1 743.00 1,825.00 144 -  144 

2 ARUNACHAL PRADESH 4 10,609.32 27,330.31 157.61 2 3,070.89 7,517.72 55 -   99 

3 ASSAM 9 21,033.85 32,693.76 55.43 4 8,423.01 19,949.18 32 -  122 

4 BIHAR 13 37,034.94 51,777.80 39.81 3 27,010.57 36,824.93 11 -   98 

5 GUJARAT 10 23,570.79 26,172.48 11.04 1 1,509.10 3,237.87 63 -   63 

6 HARYANA 4 5,634.39 6,814.39 20.94 1 1,108.00 2,288.00 76 -   76 

7 HIMACHAL PRADESH 6 12,226.08 20,158.36 64.88 1 3,919.59 8,398.75 111 -  111 

8 JAMMU AND KASHMIR 10 27,408.66 47,277.79 72.49 3 7,930.45 27,799.58 12 -  193 

9 KARNATAKA 22 67,362.06 84,410.34 25.31 1 993.00 1,693.00 69 -   69 

10 KERALA 6 15,533.08 21,030.60 35.39 0 0.00 0.00 - 

11 MADHYA PRADESH 15 38,561.17 42,526.03 10.28 2 2,230.00 2,807.87 22 -   53 

12 MAHARASHTRA 44 1,42,261.61 1,50,501.32 5.79 5 14,423.33 19,503.64 12 -  192 

13 MANIPUR 1 727.56 9,658.00 1,227.45 1 727.56 9,658.00 108 -  108 

14 MEGHALAYA 2 5,577.50 7,494.48 34.37 0 0.00 0.00 - 

15 MIZORAM 2 988.06 5,929.43 500.11 2 988.06 5,929.43 71 -  136 

16 NAGALAND 3 6,420.00 8,570.00 33.49 1 850.00 3,000.00 60 -   60 

17 ODISHA 24 56,413.98 63,001.36 11.68 1 183.23 1,202.70 58 -   58 

18 PUNJAB 2 2,557.95 2,557.95 0.00 0 0.00 0.00 - 

19 RAJASTHAN 7 19,624.78 19,956.68 1.69 1 829.74 1,161.64 57 -   57 

20 SIKKIM 1 1,339.48 4,084.69 204.95 1 1,339.48 4,084.69 51 -   51 

21 TAMIL NADU 14 45,746.76 56,934.45 24.46 4 21,811.42 29,947.97 24 -  118 

22 TRIPURA 3 2,129.35 6,386.31 199.92 1 813.34 3,451.00 72 -   72 

23 UTTAR PRADESH 33 86,307.66 88,855.18 2.95 0 0.00 0.00 - 

24 WEST BENGAL 22 44,076.95 56,813.51 28.90 3 11,432.55 13,584.49 9 -   57 

25 D & N HAVELI 1 6,086.08 5,479.75 -9.96 0 0.00 0.00 - 

26 DELHI 4 45,462.73 45,689.52 0.50 1 1,219.21 1,592.00 5 -    5 

27 CHHATISGARH 11 71,673.86 73,381.18 2.38 1 1,746.65 2,228.71 40 -   40 

28 JHARKHAND 10 33,188.25 35,781.77 7.81 1 900.05 1,125.89 99 -   99 

29 UTTARAKHAND 6 14,392.36 14,868.59 3.31 2 4,635.48 7,785.41 58 -   75 

30 TELANGANA 6 14,904.53 16,572.01 11.19 0 0.00 0.00 - 

31 MULTI STATE 69 2,55,162.50 2,45,373.01 -3.84 15 44,987.44 79,002.65 20 -  261 

Total 380 11,96,304.11 13,62,966.94 13.93 59 1,63,825.15 2,95,600.12  



 

 

 

 
 
 
                                                               TABLE-25 
 

List of projects completed/dropped/Frozen during current month  Rs. 150 Crore and above 
 

                                             (All Cost/ Expenditure in Rs. crore) 
 

  

           

 
Original 

 
Now anticipated 

 

 
SI.No Project  

 
DOA 

 
Cost 

 
DOC Cost 

 
DOC 

Final 
Expenditure 

        

 ATOMIC ENERGY       

1 KUDANKULAM APP (NPCIL)                           
G 

12/2001 13,171.00 12/2008 22,462.00 09/2017 22,340.00 

        

 CIVIL AVIATION       

2 CONSTRUCTION OF NEW 
INTERNATIONAL TERMINAL 
BUILDING(GOA)                                               
G 

05/2010 335.61 05/2012 318.00 09/2017 305.59 

        

 PETROLEUM       

3 INSTALLATION OF DIESEL 
HYDROTREATMENT UNIT (DHT) AND 
ASSOCIATED FACILITIES                             
G 

05/2015 1,714.00 06/2017 1,417.00 09/2017 1,067.89 

4 DE-BOTTLENECKING OF SMPL                     
G 

12/2009 1,584.00 03/2017 1,584.00 09/2017 1,355.45 

5 AUGMENTATION OF PARADIP HALDIA 
BARAUNI PIPELINE                                         
G 

08/2011 586.00 08/2015 586.00 03/2017 440.20 

6 MANGALORE HASSAN MYSORE SOLUR 
LPG PIPELINE (MHMSLPL)                             
G 

02/2012 666.00 11/2015 768.25 09/2017 606.13 

7 INTEGRATED REFINERY EXPANSION 
PROJECT                                                          
G 

03/2012 16,504.00 03/2017 16,504.00 09/2017 15,090.99 

8 MARKETING TOP AT KORBA                          
G 

01/2011 141.86 09/2016 222.81 09/2017 174.37 

        

 POWER       

9 TRANSMISSION SYSTEM FOR TRANSFER 
OF POWER FROM GEN.PROJ IN SIKKIM 
TO NR/WR PART-B                      G 

03/2011 1,585.12 11/2013 1,585.12 09/2017 1,452.46 

10 KANDORNA AND BHANWAD WIND FARM    
G 

11/2016 415.49 03/2017 415.50 09/2017 415.50 

11 TRANSMISSION SYSTEM 
STRENGTHENING IN WESTERN PART OF 
WR FOR IPPS GENERATION PROJECTS IN 
CHATTISGARH    G 

11/2011 2,127.51 07/2014 2,619.56 09/2017 2,582.69 



 

 

 

List of projects completed/dropped/Frozen during current month  Rs. 150 Crore and above 
 

                                             (All Cost/ Expenditure in Rs. crore) 
 

  

           

 
Original 

 
Now anticipated 

 

 
SI.No Project  

 
DOA 

 
Cost 

 
DOC Cost 

 
DOC 

Final 
Expenditure 

12 WR-NR HVDC INTERCONNECTOR FOR 
IPP PROJECTS IN CHHATTISGARH               
G 

03/2012 9,569.76 06/2015 9,291.03 09/2017 7,311.17 

13 TRANSMISSION SYSTEM FOR 
CONNECTIVITY OF ESSAR POWER 
GUJARAT LIMITED                                    G 

12/2011 552.44 02/2014 609.44 09/2017 501.60 

14 TRANSMISSION SYSTEM ASSOCIATED 
WITH PARBATI = II HEP                                   
G 

12/2005 358.42 12/2008 358.42 09/2017 0.00 

15 KBUNL-MUZAFFARPUR TPP STAGE-II- 
SUBSIDIARY (2X195 MW)                                
G 

03/2010 3,984.03 01/2013 3,984.03 09/2017 3,290.44 

16 TRANSMISSION SYSTEM FOR 
CONNECTIVITY FOR NCC POWER 
PROJECTS LTD.                                       G 

08/2014 188.75 02/2017 188.75 09/2017 0.00 

17 PATAN WIND FARM SITE, GUJARAT 50 
MW                                                                    
G 

10/2015 315.00 10/2016 311.96 09/2017 311.96 

        

 
 
 
 
 
 
 
 
 
 
 
 
  
 
 
 
 
 
 
 
 
 



 

 

 

 
                                                        TABLE-26 
 
List of projects added Rs.150 Crore and above 

(September 2017) 

  

             

 
Original 

 

 
Anticipated 

 

 
SI.No Project  

 
DOA 

 
Cost 

 
DOC Cost 

 
DOC 

       

 PETROLEUM      

1 INFRASTRUCTURE DEVLOPMENT TO 
FACILITATE GRID POWER IMPORT AT 220KV AT 
GUJARAT REFINERY                 Central Sector 
Projects 

9/2016 208.35 7/2020 208.35 7/2020 

2 KOCHI-KOOTTANAD-BANGALORE-MANGALORE 
PIPELINE PHASE-II                                                  
Central Sector Projects 

6/2009 2,915.00 12/2012 2,915.00 2/2019 

       

 POWER      

3 TRANSMISSION SYSTEM ASSOCIATED WITH 
GADARWARA STPS OF NTPC PART-B                      
Central Sector Projects 

4/2015 2,225.00 1/2018 2,225.00 1/2018 

4 TRANSMISSION SYSTEM STRENGTHENING 
ASSOCIATED WITH VINDHYACHAL V                       
Central Sector Projects 

2/2015 1,750.00 6/2018 1,750.00 6/2018 

5 STRENGTHENING OF TRANSMISSION SYSTEM 
BEYOND VEMAGIRI                                                   
Central Sector Projects 

12/2015 3,654.00 4/2019 3,654.00 4/2019 

6 EASTERN REGION STRENGTHENING SCHEME-
XVIII                                                              Central 
Sector Projects 

3/2017 3,500.00 7/2020 3,500.00 7/2020 

7 TRANSMISSION SYSTEM ASSOCIATED WITH 
IPPS OF NAGAPATTINAM CUDDALORE AREA – 
PACKAGE A                    Central Sector Projects 

3/2015 955.00 12/2015 1,364.00 3/2018 

8 TRANSMISSION SYSTEM ASSOCIATED WITH  
GADARWARA STPS OF NTPC PART-A                      
Central Sector Projects 

4/2015 2,525.00 11/2017 2,525.00 11/2017 

       

 
 
 
                                                            TABLE-27 
  
Milestones (Cumulative due & achieved) Rs. 150 Crore and above 
                Total 3776  

                Achieved up to month 2001 

  

 



 

 

 

                                                           TABLE-28 
 

List of projects reporting additional delayed Rs.150 Crore and above (September 2017) 

     

 
 

Cost ( Rs.crore) 
 

DOC reported 
  

 
SI. No Project name Original 

Antici 
pated Original 

Last 
month 

This 
month 

Delay 
(in months) 

        

 ATOMIC ENERGY       

1 PROTOTYPE FAST BREEDER REACTOR 
(BHAVINI, 500 MWE)                                                   
BHAVNI   G 

3,492.00 6,000.00 09/2010 10/2017 02/2018 4 

        

 COAL       

2 NEYVELI SOLAR POWER PROJECT 130 MW          
NLC   G 

687.28 687.28 06/2017 08/2017 10/2017 2 

3 MADHUBAND NLW WASHERY                                  
BCCL   G 

289.45 289.45 05/2014 10/2017 04/2018 6 

4 PATHERDIH NLW WASHERY                                    
BCCL   G 

269.82 269.82 04/2014 10/2017 04/2018 6 

        

 STEEL       

5 BLAST FURNACE-2 CATEGORY-1 CAPITAL 
REPAIRS                                                           
RINL   G 

877.73 877.73 07/2015 09/2017 10/2017 1 

6 TURBO BLOWER - 5                                                   
RINL   G 

280.00 280.00 09/2016 09/2017 10/2017 1 

7 NMDC INTEGRATED STEEL PLANT                         
NMDC   G 

15,525.00 15,525.00 05/2015 12/2017 10/2018 10 

        

 PETROLEUM       

8 SONAMURA GGS AND PIPIPELINE PROJECT ( 
PART OF  OVERALL SCHEME TO PRODUCE 5.1 
MMMCMD GAS AT TRIPURA A ONGC   G 

215.38 215.38 06/2017 10/2017 01/2018 3 

9 RESID UPGRADATION PROJECT                             
CPCL   G 

3,110.36 3,110.36 11/2015 05/2017 10/2017 5 

        

 POWER       

10 EASTERN REGION STRENGTHENING SCHEME 
-IX                                                              PGCIL   
G 

196.58 225.28 02/2016 11/2017 12/2017 1 

11 TRANSMISSION SYSTEM FOR ULTRA MEGA 
SOLAR PARK (750 MW)                                              
PGCIL   G 

305.04 305.04 03/2017 10/2017 11/2017 1 

12 NORTHERN REGION SYSTEM STRENGHENING 
SCHEME - XXXII                                                   
PGCIL   G 

908.08 969.97 06/2016 09/2017 11/2017 2 

13 STATIC VAR COMPENSATORS (SVCS) IN 
NORTHERN REGION                                                  
PGCIL   G 

829.98 829.98 08/2016 10/2017 12/2017 2 



 

 

 

List of projects reporting additional delayed Rs.150 Crore and above (September 2017) 

     

 
 

Cost ( Rs.crore) 
 

DOC reported 
  

 
SI. No Project name Original 

Antici 
pated Original 

Last 
month 

This 
month 

Delay 
(in months) 

14 AUGMENTATION OF TRANSFORMERS IN 
NORTHERN REGION - PART B                                  
PGCIL   G 

155.57 206.42 03/2016 10/2017 12/2017 2 

15 WESTERN REGION STRENGTHENING 
SCHEME-V                                                                
PGCIL   G 

477.69 738.48 09/2010 12/2017 03/2018 3 

16 COMMON TR. SYS. ASSOCIATED WITH EAST 
COAST AND NCC POWER PROJECTS IN 
SRIKAKULAM AREA A.P. PART- C    PGCIL   G 

514.20 703.10 06/2015 12/2017 03/2018 3 

17 TRANSMISSION SYSTEM STRENGTHENING IN 
WR-NR TRANSMISSION CORRIDOR FOR IPPS 
IN CHHATTISGARH            PGCIL   G 

5,151.37 5,151.37 03/2018 03/2018 06/2018 3 

18 MUNPL-MEJA TPP - JV (2X660 MW)                         
NTPC   Joint Venture 

9,750.89 9,750.89 12/2016 03/2018 06/2018 3 

19 GREEN ENERGY CORRIDORS INTER-STATE 
TRANSMISSION SCHEME -PART B                          
PGCIL   G 

3,705.61 3,705.61 04/2018 04/2018 07/2018 3 

20 ESTABLISHMENT OF FIBER OPTIC 
COMMUNICATION SYSTEM IN NORTHERN 
REGION                                 PGCIL   G 

198.63 198.63 09/2014 09/2017 01/2018 4 

21 NPGCPL-NABINAGAR STPP - JV (3X660 MW)         
NTPC   Joint Venture 

12,964.60 13,731.26 01/2018 08/2018 12/2018 4 

22 KANDORNA AND BHANWAD WIND FARM               
THDCIL   G 

415.49 415.50 03/2017 03/2017 09/2017 6 

23 TRANSMISSION SYSTEM FOR CONNECTIVITY 
FOR NCC POWER PROJECTS LTD.                         
PGCIL   G 

188.75 188.75 02/2017 02/2017 09/2017 7 

24 PATAN WIND FARM SITE, GUJARAT 50 MW           
THDCIL   G 

315.00 311.96 10/2016 10/2016 09/2017 11 

25 TRANSMISSION SYSTEM FOR TRANSFER OF 
POWER FROM GEN.PROJ IN SIKKIM TO NR/WR 
PART-B                    PGCIL   G 

1,585.12 1,585.12 11/2013 03/2016 09/2017 18 

26 TRANSMISSION SYSTEM FOR CONNECTIVITY 
OF ESSAR POWER GUJARAT LIMITED                    
PGCIL   G 

552.44 609.44 02/2014 03/2016 09/2017 18 

        

 RAILWAYS       

27 BANGURGRAM-GURIYA PATCH DOUBLING           
NWR   G 

246.08 348.55 N.A. 02/2019 03/2019 1 

28 AJMER-BANGURGRAM                                              
NWR   G 

213.39 272.99 N.A. 02/2019 03/2019 1 

29 JAIPUR - RINGUS - CHURU AND SIKAR - 
LOHARU GUAGE CONVERSION (NWR)                   
NWR   G 

653.19 941.04 03/2014 03/2019 06/2019 3 

30 BHOJIPUR TANAKPUR VIA PILIBHIT                        
NER   G 

195.64 474.30 N.A. 07/2017 10/2017 3 

31 TALCHER-BIMALAGARH(NL)(ECOR)                        
ECOR   G 

810.78 1,928.07 N.A. 06/2022 12/2022 6 



 

 

 

List of projects reporting additional delayed Rs.150 Crore and above (September 2017) 

     

 
 

Cost ( Rs.crore) 
 

DOC reported 
  

 
SI. No Project name Original 

Antici 
pated Original 

Last 
month 

This 
month 

Delay 
(in months) 

32 HIMMATNAGAR - UDAIPUR GAUGE 
CANVESSION (NWR)                                                  
NWR   G 

829.74 1,161.64 03/2015 03/2019 12/2019 9 

33 NEW COOCHBEHAR-GUMANIHAT PATCH 
DOUBLING PROJECT                                                 
NFR   G 

283.55 330.00 N.A. 03/2018 03/2019 12 

34 KOTTAVALSA - KORAPUT DOUBLING                     
ECOR   G 

2,499.71 2,499.71 03/2021 03/2021 03/2022 12 

35 KORAPUT - SINGAPUR ROAD DOUBLING               
ECOR   G 

2,361.74 2,361.74 03/2021 03/2021 03/2022 12 

36 PHULERA - DIGANA DOUBLING                                
NWR   G 

600.00 648.00 N.A. 02/2019 03/2020 13 

        

 ROAD TRANSPORT AND HIGHWAYS       

37 THANJAVUR - PUDUKOTTAI SECTION OF NH-
226                                                             NHAI   G 

563.92 563.92 11/2016 08/2017 06/2018 10 

        

 TELECOMMUNICATIONS       

38 NETWORK FOR SPECTRUM                                     
DOT   G 

13,334.00 24,664.00 07/2015 09/2017 06/2019 21 

        

 URBAN DEVELOPMENT       

39 NIT ACADEMIC BUILDING AT IMPHAL MANIPUR    
CPWD   Central Sector Projects 

216.69 216.69 03/2015 10/2018 11/2018 1 

40 OFFICE BUILDING FOR INCOME TAX 
DEPARTMENT ON PLOT NO C- 41-43 G BLOCK 
BANDRA                         CPWD   G 

241.33 349.33 03/2016 12/2017 03/2018 3 

41 CONSTRUCTION OF DIFFERENT BUILDINGS 
UNDER PHASE-I FOR IIT ROPAR AT ROPAR, 
PUNJAB                     CPWD   G 

388.00 388.00 05/2017 08/2017 02/2018 6 

42 DIFFERENT BUILDINGS UNDER PHASE 1 
NORTH FOR IIT MANDI AT KAMAND                        
CPWD   G 

270.83 270.83 11/2014 03/2018 10/2018 7 

43 2000 BOYS HOSTEL(1000 DOUBLE BEDDED 
ROOM) AT ISM DHANBAD                                         
CPWD   G 

171.86 171.86 03/2016 02/2018 12/2018 10 
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                                                   TABLE-29 
 

Sector wise analysis of projects  Rs.150 Crore and above 
             Cost (Rs. crore) 

 

 
Sector 

                    
Number 
of 
projects 
 

Original 
 

Latest 
 

Anticipated 
 

Cumulative  
Expenditure 

 

ATOMIC ENERGY 3 27,271.00 294,56.00 29,779.00 24,508.27 

CIVIL AVIATION 2 624.07 6,24.07 994.86 508.89 

COAL 92 88,124.99 882,48.46 88,310.36 21,448.64 

FERTILISERS 2 680.64 6,92.29 703.44 482.90 

MINES 4 6,773.63 67,73.63 6,773.63 372.63 

STEEL 34 57,349.49 577,30.46 57,563.17 39,026.87 

PETROLEUM 104 1,90,142.65 1,923,98.27 1,91,522.05 52,758.11 

POWER 124 3,39,545.24 3,738,08.24 3,97,302.11 2,24,764.86 

HEAVY INDUSTRY 1 1,718.00 17,18.00 3,827.30 2,289.00 

HEALTH AND FAMILY WELFARE 13 3,637.08 36,37.08 3,649.38 1,792.95 

RAILWAYS 353 3,54,063.17 3,631,69.43 4,54,173.45 1,30,576.24 

ROAD TRANSPORT AND HIGHWAYS 482 3,17,373.88 3,179,47.90 3,23,746.08 1,00,653.00 

SHIPPING AND PORTS 8 4,117.75 41,31.25 5,085.02 1,875.38 

TELECOMMUNICATIONS 3 15,863.43 158,63.43 27,093.43 6,913.90 

URBAN DEVELOPMENT 36 1,45,945.23 1,592,15.64 1,58,435.24 71,777.57 

DEFENCE PRODUCTION 2 453.64 4,54.00 469.04 52.17 

      

Grand total 1263 15,53,683.89 16,15,868.15 17,49,427.56 6,79,801.38 

 



 

 

 

TABLE-30 
                                                        

Detail of ongoing Projects Costing Rs.150 Crore and above.                                                               (All Cost/ Expenditure in Rs. Crore) 

 
Date of 

Commissioning 
(September 2017) 

SI.No Project 
Date of 

Approval 

Original / 
Revised 

Cost 

Antici 
pated 
Cost 

Cumulative 
Expenditure 

Cost 

Original
/ 

Revised 
Antici 
pated 

Delay w.r.t. 
Original/ 
Revised 

(in months) 

Miles 
tones 

Achieved/ 
Total 

1 2 3 4 5 6 7 8 9 10 

          

 ATOMIC ENERGY         

1 KAKRAPAR ATOMIC POWER PROJECT - 3 AND 4 - 
[N02000010]NPCIL,GUJARAT , G 

10/2009 11,459.00 
 - 

11,459.00 10,710.00 12/2015 
11/2016 

11/2019 47(O) 
   36(R) 

46/70 

2 RAJASTHAN ATOMIC POWER PROJECT -7 AND  8 
(2X700 MW) - [N02000027]NPCIL,RAJASTHAN , G 

10/2009 12,320.00 
 - 

12,320.00 8,312.00 12/2016 
03/2017 

12/2020 48(O) 
   45(R) 

34/68 

3 PROTOTYPE FAST BREEDER REACTOR (BHAVINI, 
500 MWE) - [020100044]BHAVNI,TAMIL NADU , G 

09/2003 3,492.00 
5,677.00 

6,000.00 5,486.27 09/2010 
09/2016 

02/2018 89(O) 
   17(R) 

83/87 

 Total  27,271.00 
- 

29,779.00 24,508.27    163/225 

          

 CIVIL AVIATION         

4 CONSTRUCTION OF NEW INTEGRATED TERMINAL 
BUILDING AT VSI AIRPORT, PORTBLAIR - 
[N04000073]AAI,ANDAMAN & NICOBAR ISLANDS , G 

10/2013 314.61 
 - 

441.33 24.13 09/2018 
- 

06/2020    21(O) 
- 

0/0 

5 CONSTRUCTION OF NEW AIRPORT AT 
PAKYONG(SIKKIM) AIRPORT - [N04000050]AAI,SIKKIM 
, G 

01/2009 309.46 
 - 

553.53 484.76 01/2011 
09/2017 

09/2017 80(O) 
    0(R) 

0/0 

 Total  624.07 
- 

994.86 508.89    0/0 

          

 COAL         

6 GEVRA EXPANSION OCP (SECL) (35-70) MTY - 
[060100093]SECL,CHHATISGARH , G 

06/2010 11,816.40 
 - 

11,816.40 2,485.40 03/2023 
- 

03/2023     0(O) 
- 

12/17 

7 KUSMUNDA EXPN.OCP(SECL)(15-50)MTY - 
[N06000008]SECL,CHHATISGARH , G 

08/2013 7,612.33 
 - 

7,612.33 1,271.99 03/2023 
- 

03/2023     0(O) 
- 

3/19 

8 PELMA OCP(15.00MTY) - 
[N06000045]SECL,CHHATISGARH , G 

11/2014 1,624.59 
 - 

1,624.59 5.73 03/2023 
- 

03/2023     0(O) 
- 

1/11 

9 JAGANNATHPOR OCP(3.00MTY) - 
[N06000075]SECL,CHHATISGARH , G 

09/2008 152.43 
459.49 

459.49 80.03 03/2015 
03/2020 

03/2020 60(O) 
    0(R) 

2/8 

10 KARTALI (EAST) OCP (2.50 MTY) - 
[N06000076]SECL,CHHATISGARH , G 

07/2008 178.44 
 - 

178.44 5.12 03/2014 
- 

03/2020    72(O) 
- 

1/7 

11 MANIKPUR OC EXPANSION (3.5 MTY) - 
[N06000081]SECL,CHHATISGARH , G 

12/2009 321.50 
 - 

321.50 198.19 03/2014 
- 

03/2018    48(O) 
- 

0/3 

12 AMLAI OC EXPANSION SECTOR  B (1.50 MTY) - 
[N06000082]SECL,CHHATISGARH , G 

11/2009 198.59 
 - 

198.59 169.38 03/2016 
- 

03/2018    24(O) 
- 

5/8 

13 BAROUD OC EXPANSION (RCE)- 3MTY - 
[N06000099]SECL,CHHATISGARH , G 

04/2012 258.56 
 - 

258.56 151.94 03/2016 
- 

03/2018    24(O) 
- 

3/7 

14 CHHAL OC SEAM -III (6.00 MTY) - 
[N06000104]SECL,CHHATISGARH , G 

12/2013 610.63 
 - 

610.63 29.03 03/2022 
- 

03/2022     0(O) 
- 

1/8 

15 BIJARI OC RCE (1.50 MTY) - 
[N06000111]SECL,CHHATISGARH , G 

05/2014 164.49 
 - 

164.49 46.52 03/2020 
- 

03/2020     0(O) 
- 

3/7 

16 AMERA OC RCE - [N06000123]SECL,CHHATISGARH , 
G 

02/2015 335.97 
 - 

335.97 49.00 03/2018 
- 

03/2018     0(O) 
- 

1/6 

17 AMGAON OPENCAST PROJECT RCE - 
[N06000135]SECL,CHHATISGARH , G 

07/2015 316.10 
 - 

316.10 34.94 03/2020 
- 

03/2020     0(O) 
- 

0/5 

18 DURGAPUR OPENCAST PROJECT - 
[N06000136]SECL,CHHATISGARH , G 

02/2015 916.24 
 - 

916.24 .71 03/2023 
- 

03/2023     0(O) 
- 

1/9 



 

 

 

Detail of ongoing Projects Costing Rs.150 Crore and above.                                                               (All Cost/ Expenditure in Rs. Crore) 

 Date of 
Commissioning 

(September 2017) 

SI.No Project 
Date of 

Approval 

Original / 
Revised 

Cost 

Antici 
pated 
Cost 

Cumulative 
Expenditure 

Cost 

Original
/ 

Revised 
Antici 
pated 

Delay w.r.t. 
Original/ 
Revised 

(in months) 

Miles 
tones 

Achieved/ 
Total 

1 2 3 4 5 6 7 8 9 10 

19 MADANNAGAR OPENCAST PROJECT - 
[N06000140]SECL,CHHATISGARH , G 

10/2015 1,875.32 
 - 

1,875.32  - 03/2024 
- 

03/2024     0(O) 
- 

0/3 

20 VIJAY WEST OPENCAST PROJECT - 
[N06000158]SECL,CHHATISGARH , G 

05/2017 976.95 
 - 

976.95 75.96 03/2026 
- 

03/2026     0(O) 
- 

0/0 

21 MAGADH OC 20 MTY (CCL) - 
[N06000015]CCL,JHARKHAND , G 

08/2008 706.40 
 - 

706.40 116.67 07/2012 
03/2017 

03/2021 104(O) 
   48(R) 

2/3 

22 RAJMAHAL OC EXP. - [N06000056]ECL,JHARKHAND , 
G 

09/2009 153.82 
 - 

153.82 126.63 03/2014 
- 

12/2017    45(O) 
- 

4/6 

23 CHURI BENTI UG (0.81 MTY) - 
[N06000083]CCL,JHARKHAND , G 

08/2007 163.51 
 - 

163.51 93.28 03/2011 
- 

03/2020   108(O) 
- 

2/2 

24 NORTH URIMARI OCP (3.0 MTY) - 
[N06000084]CCL,JHARKHAND , G 

12/2007 179.87 
 - 

179.87 97.03 03/2012 
- 

03/2019    84(O) 
- 

2/2 

25 PURNADIH OCP (3.0 MTY) - 
[N06000085]CCL,JHARKHAND , G 

07/2008 210.98 
 - 

210.98 206.31 03/2013 
- 

03/2018    60(O) 
- 

3/3 

26 TAPIN OCP (2.5 MTY) - [N06000086]CCL,JHARKHAND 
, G 

08/2008 264.68 
 - 

264.68 153.14 03/2012 
- 

03/2019    84(O) 
- 

2/3 

27 RAJRAPPA RCE OCP ( 3.0 MTY) - 
[N06000087]CCL,JHARKHAND , G 

12/2009 510.85 
 - 

510.85 341.12 03/2016 
- 

03/2018    24(O) 
- 

2/3 

28 KARMA OCP (1.0MTY) - [N06000088]CCL,JHARKHAND 
, G 

06/2009 162.46 
 - 

162.46 80.63 03/2014 
- 

03/2019    60(O) 
- 

2/2 

29 MURAIDIH UG TURN-KEY PROJECT - 
[N06000096]BCCL,JHARKHAND , G 

02/2011 339.88 
 - 

339.88 12.08 04/2014 
- 

10/2018    54(O) 
- 

4/7 

30 MOONIDIH XV SEAM UG - 
[N06000098]BCCL,JHARKHAND , G 

08/2011 1,230.27 
 - 

1,230.27 179.50 04/2015 
- 

04/2019    48(O) 
- 

2/6 

31 AMRAPALI OC(12MTY) - 
[N06000103]CCL,JHARKHAND , G 

02/2012 858.11 
 - 

858.11 175.44 03/2020 
- 

03/2020     0(O) 
- 

4/4 

32 NORTH TISRA AND SOUTH TISRA EXPANSION OCP 
(6MTY) - [N06000106]BCCL,JHARKHAND , G 

02/2014 555.52 
 - 

555.52 4.57 03/2021 
- 

03/2021     0(O) 
- 

0/2 

33 KAPURIA UG(PSLW) - [N06000108]BCCL,JHARKHAND 
, G 

08/2011 988.35 
 - 

988.35 45.26 04/2017 
- 

- - 1/3 

34 MADHUBAND NLW WASHERY - 
[N06000126]BCCL,JHARKHAND , G 

08/2010 289.45 
 - 

289.45 151.66 05/2014 
- 

04/2018    47(O) 
- 

0/8 

35 PATHERDIH NLW WASHERY - 
[N06000127]BCCL,JHARKHAND , G 

10/2012 269.82 
 - 

269.82 150.11 04/2014 
- 

04/2018    48(O) 
- 

0/10 

36 HURA - C OC (3 MTY) - [N06000143]ECL,JHARKHAND , 
G 

10/2015 359.69 
 - 

359.69 7.54 03/2022 
- 

03/2022     0(O) 
- 

0/21 

37 NIGAHI OC EXPANSION PROJECT 10 MTY TO 15 
MTY, SINGRAULI - [N06000033]NCL,MADHYA 
PRADESH , G 

10/2007 259.40 
486.57 

486.57 296.95 03/2012 
03/2018 

03/2018 72(O) 
    0(R) 

1/3 

38 BATURA OCP (2.0 MTY) - [N06000049]SECL,MADHYA 
PRADESH , G 

08/2015 1,186.64 
 - 

1,186.64 54.40 03/2023 
- 

03/2023     0(O) 
- 

3/10 

39 AMRITDHARA OC PROJECT - 
[N06000122]SECL,MADHYA PRADESH , G 

02/2015 481.60 
 - 

481.60  - 03/2023 
- 

03/2023     0(O) 
- 

0/8 

40 RAJNAGAR OCP RPR (1.70 MTY) - 
[N06000124]SECL,MADHYA PRADESH , G 

12/2014 357.80 
 - 

357.80 114.37 03/2021 
- 

03/2021     0(O) 
- 

1/8 

41 KANCHAN OC EXPANSION - 
[N06000125]SECL,MADHYA PRADESH , G 

12/2014 371.04 
 - 

371.04 34.53 03/2021 
- 

03/2021     0(O) 
- 

1/7 

42 BATURA HIGHWALL PROJECT - 
[N06000134]SECL,MADHYA PRADESH , G 

07/2015 231.92 
 - 

231.92  - 03/2022 
- 

03/2022     0(O) 
- 

1/6 

43 MALACHUA OPENCAST PROJECT - 
[N06000139]SECL,MADHYA PRADESH , G 

10/2015 488.33 
 - 

488.33 1.13 03/2023 
- 

03/2023     0(O) 
- 

0/4 
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44 AMADAND OPENCAST EXPANSION PROJECT - 
[N06000148]SECL,MADHYA PRADESH , G 

03/2016 869.44 
 - 

869.44 109.31 03/2021 
- 

03/2021     0(O) 
- 

1/3 

45 COAL PROJECT NAME JAMUNIA UG  (0.84 MTY) - 
[N06000153]WCL,MADHYA PRADESH , G 

07/2016 409.87 
 - 

409.87 12.08 03/2022 
- 

03/2022     0(O) 
- 

0/0 

46 PENGANGA OCP(REVISED) - 
[N06000066]WCL,MAHARASHTRA , G 

09/2014 441.82 
 - 

441.82 174.29 03/2020 
- 

03/2020     0(O) 
- 

6/11 

47 DINESH OCP - [N06000118]WCL,MAHARASHTRA , G 11/2014 611.16 
 - 

611.16 360.21 03/2020 
- 

03/2020     0(O) 
- 

2/8 

48 MAKARDHOKRA I OC - 
[N06000119]WCL,MAHARASHTRA , G 

09/2014 266.23 
 - 

266.23 138.36 03/2021 
- 

03/2021     0(O) 
- 

6/12 

49 GOKUL - [N06000120]WCL,MAHARASHTRA , G 11/2014 267.67 
 - 

267.67 203.98 03/2018 
- 

03/2018     0(O) 
- 

6/7 

50 BHANEGAON OC - [N06000121]WCL,MAHARASHTRA , 
G 

02/2015 187.94 
 - 

187.94 72.23 03/2023 
- 

03/2023     0(O) 
- 

6/11 

51 NEW MAJRI UG TO OC - 
[N06000128]WCL,MAHARASHTRA , G 

05/2015 295.56 
 - 

295.56 85.80 03/2019 
- 

03/2019     0(O) 
- 

10/13 

52 SINGHORI OC MINE - 
[N06000130]WCL,MAHARASHTRA , G 

06/2015 205.49 
 - 

205.49 65.88 03/2020 
- 

03/2020     0(O) 
- 

5/10 

53 AMALGAMATED PAUNI-II III OC MINE - 
[N06000131]WCL,MAHARASHTRA , G 

06/2015 483.69 
 - 

483.69 71.98 03/2021 
- 

03/2021     0(O) 
- 

2/6 

54 AMALGAMATED YEKONA-I YEKONA-II - 
[N06000132]WCL,MAHARASHTRA , G 

08/2015 727.28 
 - 

727.28 228.99 03/2025 
- 

03/2025     0(O) 
- 

3/13 

55 ADASA UG TO OC - [N06000133]WCL,MAHARASHTRA 
, G 

08/2015 288.90 
 - 

288.90  - 03/2023 
- 

03/2023     0(O) 
- 

2/10 

56 KAMPTEE DEEP OC MINE - 
[N06000141]WCL,MAHARASHTRA , G 

11/2015 277.65 
 - 

277.65 .13 03/2021 
- 

03/2021     0(O) 
- 

2/6 

57 MUNGOLI NIORGUDA EXTENSION (DEEP) OC MINE - 
[N06000142]WCL,MAHARASHTRA , G 

11/2015 498.42 
 - 

498.42 7.72 03/2020 
- 

03/2020     0(O) 
- 

2/6 

58 AMALGAMATED GONDEGAON GHATROHAN OC - 
[N06000149]WCL,MAHARASHTRA , G 

02/2016 198.68 
 - 

198.68 30.32 03/2019 
- 

03/2019     0(O) 
- 

2/9 

59 BHATADI EXPANSION OC MINE - 
[N06000150]WCL,MAHARASHTRA , G 

02/2016 304.52 
 - 

304.52 124.12 03/2019 
- 

03/2019     0(O) 
- 

1/8 

60 NILJAI EXPANSION (DEEP)  OC (3.5 MTY) - 
[N06000154]WCL,MULTI STATE , G 

08/2016 319.76 
 - 

319.76  - 03/2022 
- 

03/2022     0(O) 
- 

0/3 

61 DHANKASA UG  (1.00 MTY) - [N06000155]WCL,MULTI 
STATE , G 

09/2016 458.07 
 - 

458.07  - 03/2022 
- 

03/2022     0(O) 
- 

0/12 

62 DURGAPUR EXTENSION (DEEP)  OC (3.0 MTY) - 
[N06000157]WCL,MULTI STATE , G 

02/2017 328.00 
 - 

328.00 45.31 03/2021 
- 

03/2021     0(O) 
- 

0/6 

63 KULDA OCP (MAHANADI COALFIELDS LTD) - 
[060100092]MCL,ODISHA , G 

01/2005 302.96 
 - 

302.96 329.10 03/2010 
- 

03/2018    96(O) 
- 

9/10 

64 BHUBANESWARI OCP, MCL (20.0 MTY) - 
[N06000034]MCL,ODISHA , G 

12/2007 490.10 
 - 

490.10 278.34 03/2017 
- 

05/2018    14(O) 
- 

11/12 

65 KANIHA OCP, MCL, (10.0 MTY) - 
[N06000035]MCL,ODISHA , G 

12/2007 457.77 
 - 

457.77 404.51 03/2013 
- 

11/2018    68(O) 
- 

8/9 

66 BALRAM OCP EXTENSION,MCL 8.00 MTY - 
[N06000044]MCL,ODISHA , G 

12/2007 172.08 
 - 

172.08 191.07 03/2010 
- 

03/2019   108(O) 
- 

3/4 

67 ANANTA OC EXPANSION PH-III (15.0 MTY) - 
[N06000067]MCL,ODISHA , G 

08/2008 207.28 
 - 

207.28 219.09 03/2012 
- 

03/2019    84(O) 
- 

4/5 

68 HINGULA OC-II EXP. PH-III (15 MTY) - 
[N06000068]MCL,ODISHA , G 

11/2008 479.53 
 - 

479.53 219.12 03/2013 
- 

03/2019    72(O) 
- 

5/8 

69 BASUNDHARA (WEST) OC EXTN(7.00 MTY) - 
[N06000112]MCL,ODISHA , G 

05/2014 479.15 
 - 

479.15 20.80 03/2019 
- 

03/2019     0(O) 
- 

2/9 
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70 SIARMAL OCP (40.00MTY) - [N06000113]MCL,ODISHA 
, G 

05/2014 3,756.36 
 - 

3,756.36 682.14 03/2026 
- 

03/2026     0(O) 
- 

3/15 

71 JAGANNATH RE-ORGANISATION OC.(6.00 MTY) - 
[N06000114]MCL,ODISHA , G 

05/2014 337.66 
 - 

337.66 29.74 03/2019 
- 

03/2019     0(O) 
- 

3/6 

72 KULDA EXPN OC. (5.00 MTY) - 
[N06000115]MCL,ODISHA , G 

06/2014 289.03 
 - 

289.03  - 03/2018 
- 

03/2018     0(O) 
- 

2/5 

73 GARJANBAHAL OCP - [N06000117]MCL,ODISHA , G 11/2014 1,375.38 
 - 

1,375.38 352.44 03/2021 
- 

03/2021     0(O) 
- 

2/9 

74 HADLA LIGNITE MINE PROJECT(1.90 MTPA) - 
[N06000144]NLC,RAJASTHAN , Central Sector Projects 

03/2015 522.45 
 - 

522.45 5.65 09/2019 
- 

09/2019     0(O) 
- 

0/0 

75 BITHNOK LIGNITE MINE PROJECT (2.25 MTPA) - 
[N06000145]NLC,RAJASTHAN , Central Sector Projects 

03/2015 513.63 
 - 

513.63 167.04 12/2019 
- 

12/2019     0(O) 
- 

0/0 

76 NEYVELI NEW THERMAL POWER PROJECT(2X500 
MW) - [N06000095]NLC,TAMIL NADU , G 

06/2011 5,907.11 
 - 

5,907.11 4,763.73 12/2015 
04/2018 

04/2018 28(O) 
    0(R) 

16/35 

77 WIND POWER 
PROJECT,KAZHUNEERKULAM,TAMILNADU - 
[N06000110]NLC,TAMIL NADU , G 

04/2012 364.75 
 - 

364.75 333.05 10/2014 
06/2017 

07/2017 - 10/10 

78 EXPANSION OF MINE-I (LEASE AREA) AND MINE-I A 
(3.0 TO 7.0 MTPA) - [N06000138]NLC,TAMIL NADU , G 

04/2013 1,458.17 
709.06 

709.06 279.07 06/2015 
09/2019 

09/2019 51(O) 
    0(R) 

3/7 

79 NEYVELI SOLAR POWER PROJECT 130 MW - 
[N06000151]NLC,TAMIL NADU , G 

05/2016 687.28 
 - 

687.28 690.47 06/2017 
- 

10/2017     4(O) 
- 

0/0 

80 SHANTIKHANI LONGWALL PROJ-SCCL - 
[N06000017]SCCL,TELANGANA , G 

10/2006 249.03 
448.86 

448.86 157.97 03/2012 
- 

03/2019    84(O) 
- 

32/42 

81 KAKATIYA LONGWALL - 
[N06000048]SCCL,TELANGANA , G 

12/2008 453.63 
 - 

453.63 121.91 12/2012 
- 

- - 11/44 

82 RAMAGUNDAM  OC-II EXTENSION - 
[N06000078]SCCL,TELANGANA , G 

12/2009 418.97 
 - 

489.62 477.74 03/2012 
- 

03/2023   132(O) 
- 

0/2 

83 RKP OCP PHASE-I - [N06000079]SCCL,TELANGANA , 
G 

03/2010 209.78 
 - 

209.78 120.55 03/2015 
- 

03/2018    36(O) 
- 

29/31 

84 MANUGURU OC-II  EXTENSION PHASE-II - 
[N06000080]SCCL,TELANGANA , G 

03/2010 181.19 
 - 

181.19 176.79 03/2012 
- 

03/2018    72(O) 
- 

5/6 

85 KISTARAM OCP - [N06000089]SCCL,TELANGANA , G 11/2010 242.29 
164.04 

164.04 .09 03/2015 
- 

03/2020    60(O) 
- 

0/5 

86 RCE OF INDARAM OCP(1.20 MTPA) - 
[N06000093]SCCL,TELANGANA , G 

07/2011 162.76 
349.28 

349.28 1.31 03/2015 
- 

03/2020    60(O) 
- 

4/29 

87 JALAGAM VENGALA RAO OCP-II - 
[N06000094]SCCL,TELANGANA , G 

07/2011 447.06 
 - 

437.51 259.34 03/2015 
- 

03/2021    72(O) 
- 

5/13 

88 RG OC -III EXTENSION (PHASE -II) PROJECT - 
[N06000100]SCCL,TELANGANA , G 

06/2012 365.01 
 - 

365.01 57.64 06/2015 
- 

03/2018    33(O) 
- 

27/36 

89 KALYANIKHANI OPENCAST PROJECT - 
[N06000101]SCCL,TELANGANA , G 

07/2012 417.33 
417.33 

417.33 43.97 07/2016 
- 

03/2020    44(O) 
- 

19/28 

90 RFR OF MANUGURU OC PROJECT - 
[N06000102]SCCL,TELANGANA , G 

11/2012 430.45 
415.37 

415.37 136.75 03/2016 
- 

03/2018    24(O) 
- 

33/39 

91 KAKATIYAKHANI OPENCAST-2 PROJECT - 
[N06000129]SCCL,TELANGANA , G 

05/2015 397.09 
442.42 

442.42 19.94 03/2019 
- 

03/2019     0(O) 
- 

6/18 

92 KOYAGUDEM OPENCAST PROJECT - 
[N06000146]SCCL,TELANGANA , Central Sector 
Projects 

10/2015 426.79 
 - 

426.79  - 03/2018 
- 

03/2019    12(O) 
- 

0/9 

93 KALYANIKHANI 6 INCLINE PROJECT - 
[N06000147]SCCL,TELANGANA , G 

12/2015 477.65 
 - 

477.65  - 03/2020 
- 

03/2020     0(O) 
- 

1/17 
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94 KHADIA EXPANSION OPENCAST PROJECT(4 TO 10 
MTPA,6MTPA INCREMENTAL) - 
[N06000091]NCL,UTTAR PRADESH , G 

06/2011 1,131.28 
 - 

1,131.28 431.09 03/2018 
- 

03/2018     0(O) 
- 

6/10 

95 NEYVELI UTTAR PRADESH POWER PROJECT 
LIMITED 1980 MW - [N06000152]NLC,UTTAR 
PRADESH , G 

07/2016 17,237.00 
 - 

17,237.80 1,116.07 11/2021 
- 

11/2021     0(O) 
- 

0/0 

96 JHANJRA COMBINED PR(3.50 MTY) - 
[N06000020]ECL,WEST BENGAL , G 

11/2015 602.86 
 - 

602.86 268.77 03/2022 
- 

03/2022     0(O) 
- 

6/12 

97 SONEPUR BAZARI (COMB) OCP (8.0 MTY) - 
[N06000109]ECL,WEST BENGAL , G 

08/2012 1,055.05 
 - 

1,055.05 316.35 03/2018 
- 

09/2018     6(O) 
- 

8/15 

 Total  88,124.99 
- 

88,310.36 21,448.64    399/903 

          

 FERTILISERS         

98 NEW SEWAGE TREATMENT PLANT PACKAGE, RCF 
TROMBAY - [N08000009]RCF,MAHARASHTRA , G 

10/2014 197.79 
209.44 

209.44 82.72 11/2016 
04/2019 

04/2019 29(O) 
    0(R) 

0/0 

99 GAS TURBO GENERATOR AND HEAT RECOVERY 
STEAM GENERATOR PROJECT RCF THAL. - 
[N08000010]RCF,MAHARASHTRA , G 

02/2016 482.85 
 - 

494.00 400.18 12/2017 
- 

12/2017     0(O) 
- 

0/1 

 Total  680.64 
- 

703.44 482.90    0/1 

          

 MINES         

100 Implementation of 50.4 MW Wind Power Project at Jath, 
Sangli, Maharashtra - 
[N10000008]NALCO,MAHARASHTRA , Private 

12/2015 355.13 
 - 

355.13 94.63 11/2016 
- 

- - 1/1 

101 5TH STREAM ALUMINA REFINERY EXPANSION 
PROJECT - [N10000010]NALCO,ODISHA , G 

12/2014 5,540.00 
 - 

5,540.00 .31 04/2021 
- 

04/2021     0(O) 
- 

1/1 

102 UTKAL D AND E COAL BLOCK - 
[N10000011]NALCO,ODISHA , G 

05/2016 534.00 
 - 

534.00 157.34 01/2020 
- 

01/2020     0(O) 
- 

1/1 

103 IMPLEMENTATION OF 50 MW WIND POWER 
PROJECT AT RAJASTHAN - 
[N10000009]NALCO,RAJASTHAN , PPP (ANNUITY) 

12/2015 344.50 
 - 

344.50 120.35 11/2016 
- 

- - 1/1 

 Total  6,773.63 
- 

6,773.63 372.63    4/4 

          

 STEEL         

104 3RD CONVERTER AND  4TH CASTER - 
[N12000088]RINL,ANDHRA PRADESH , G 

07/2011 974.76 
 - 

974.76 533.93 07/2016 
- 

10/2017    15(O) 
- 

1/1 

105 BLAST FURNACE-2 CATEGORY-1 CAPITAL REPAIRS 
- [N12000089]RINL,ANDHRA PRADESH , G 

07/2011 877.73 
 - 

877.73 746.08 07/2015 
- 

10/2017    27(O) 
- 

2/2 

106 REVAMPING OF SINTER MACHINES - 1 AND 2 - 
[N12000091]RINL,ANDHRA PRADESH , G 

12/2009 343.00 
 - 

488.40 225.07 10/2016 
- 

03/2018    17(O) 
- 

0/0 

107 TURBO BLOWER - 5 - [N12000092]RINL,ANDHRA 
PRADESH , G 

12/2009 280.00 
 - 

280.00 155.29 09/2016 
- 

10/2017    13(O) 
- 

1/1 

108 CONSTRUCTION OF 123 BLOCKS IN TELENGANA 
AND 167 BLOCKS IN A.P. FOR INDOOR SPORTS 
HALL UNDER RGKA - [N12000104]HSCL,ANDHRA 
PRADESH , G 

07/2014 232.00 
 - 

232.00  - 01/1999 
- 

- - 0/0 

109 COKE OVEN BATTERY-5 - [N12000117]RINL,ANDHRA 
PRADESH , G 

12/2011 2,858.00 
 - 

2,500.00 591.35 12/2017 
- 

06/2018     6(O) 
- 

0/0 
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110 CENTRAL DISPATCH YARD - 
[N12000119]RINL,ANDHRA PRADESH , G 

08/2015 320.66 
 - 

320.66 15.23 08/2018 
- 

08/2018     0(O) 
- 

0/0 

111 ADDITIONAL WATER STORAGE RESERVOIR(KBR-II) - 
[N12000120]RINL,ANDHRA PRADESH , G 

07/2015 465.85 
 - 

465.85 35.89 07/2018 
- 

07/2018     0(O) 
- 

0/0 

112 IRRIGATION WORK OF BAGMATI - 
[N12000108]HSCL,BIHAR , G 

10/2005 956.00 
 - 

956.00 651.21 03/2015 
- 

03/2021    72(O) 
- 

0/0 

113 EXPANSION OF BHILAI STEEL PLANT - 
[N12000057]SAIL,CHHATISGARH , G 

08/2010 17,265.00 
 - 

17,265.00 17,970.98 03/2013 
- 

10/2017    55(O) 
- 

35/38 

114 DEVELOPMENT OF PERMANENT BARRACKS AT 21 
LOCATIONS AT ROWGHAT DEPOSIT - 
[N12000085]SAIL,CHHATISGARH , G 

04/2014 188.93 
 - 

188.93 114.49 04/2015 
- 

- - 4/5 

115 NMDC INTEGRATED STEEL PLANT - 
[N12000086]NMDC,CHHATISGARH , G 

01/2010 15,525.00 
 - 

15,525.00 12,816.08 05/2015 
10/2018 

10/2018 41(O) 
    0(R) 

54/86 

116 2 MTPA PELLET PLANT AT NAGARNAR - 
[N12000115]NMDC,CHHATISGARH , G 

11/2015 818.00 
 - 

818.00 25.88 06/2020 
- 

06/2020     0(O) 
- 

4/12 

117 CONSTRUCTION OF CAMPUS AND BUILDING FOR 
NIPER AT GANDHINAGAR, GUJARAT - 
[N12000106]HSCL,GUJARAT , G 

01/2013 175.00 
 - 

175.00 1.83 - 
- 

12/2017       -  
- 

0/0 

118 REBUILDING OF COB-7 AT BSL - 
[N12000083]SAIL,JHARKHAND , G 

10/2013 245.67 
 - 

245.67 195.66 05/2016 
- 

10/2017    17(O) 
- 

2/3 

119 ALTERNATE GAS NETWORK AT BSL - 
[N12000093]SAIL,JHARKHAND , G 

03/2015 255.19 
 - 

255.19 156.39 03/2018 
- 

03/2018     0(O) 
- 

1/2 

120 NEW SINTER PLANT AT BOKARO STEEL PLANT - 
[N12000095]SAIL,JHARKHAND , G 

03/2015 1,034.01 
 - 

1,034.01 187.29 10/2017 
- 

07/2018     9(O) 
- 

0/2 

121 MODERNISATION OF STEEL MELTING SHOP NO.1 AT 
BOKARO STEEL PLANT - 
[N12000096]SAIL,JHARKHAND , G 

05/2015 1,154.18 
 - 

1,154.18 477.09 12/2017 
- 

05/2018     5(O) 
- 

1/2 

122 EXPANSION OF GUA ORE MINES WITH 
BENEFICIATION FACILITIES AND INSTALLATION OF 
PELLET PLANT - [N12000097]SAIL,JHARKHAND , G 

02/2014 4,749.00 
 - 

4,749.00 69.35 09/2017 
- 

09/2017     0(O) 
- 

0/0 

123 CONSTRUCTION OF RURAL ROADS WITH FIVE YEAR 
MAINTEINANCE UNDER PMGSY-JHARKHAND - 
[N12000109]HSCL,JHARKHAND , G 

12/2007 253.92 
253.92 

253.92 193.97 06/2016 
- 

03/2018    21(O) 
- 

0/0 

124 CONSTRUCTION OF ROAD AND BRIDGE IN GIRIDHI, 
KODERMA, HAZARIBAG, RAMGARH AND CHATRA 
DISTRICT - [N12000110]HSCL,JHARKHAND , G 

12/2007 200.00 
 - 

200.00 131.15 03/2018 
- 

03/2018     0(O) 
- 

0/0 

125 CONSTRUCTION OF RURAL ROAD DEVELOPMENT 
AUTHORITY UNDER PHASE-XII - 
[N12000111]HSCL,JHARKHAND , G 

02/2014 787.29 
 - 

787.29 285.30 12/2016 
- 

12/2018    24(O) 
- 

0/0 

126 CONSTRUCTION OF ROAD AND BRIDGE UNDER 
PMGSY - [N12000112]HSCL,JHARKHAND , G 

04/2013 170.00 
 - 

170.00 88.91 04/2018 
- 

04/2018     0(O) 
- 

0/0 

127 REBUILDING OF COKE OVEN BATTERY NO-8 AT BSL 
- [N12000118]SAIL,JHARKHAND , G 

11/2016 262.87 
 - 

262.87 35.71 06/2019 
- 

06/2019     0(O) 
- 

0/1 

128 CONSTRUCTION OF MEDICAL COLLEGE AND 
HOSPITAL AT GULBARGA - 
[N12000101]HSCL,KARNATAKA , G 

05/2005 768.88 
1,070.97 

1,113.34 1,085.64 02/2014 
- 

- - 0/0 

129 CONSTRUCTION OF PARAMEDICAL AND ALLIED 
HEALTH INSTITUTE AT GULBARGA - 
[N12000102]HSCL,KARNATAKA , G 

07/2011 324.87 
324.87 

324.87 262.93 12/2015 
- 

- - 0/0 

130 CONSTRUCTION OF INTERNATIONAL CENTRE FOR 
PERFORMING ARTS AND CULTURE,SHILONG IN 
MEGALAYA UNDER NLCPR - 
[N12000103]HSCL,MEGHALAYA , G 

04/2014 151.33 
 - 

151.33 7.15 09/2017 
- 

12/2018    15(O) 
- 

0/0 
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131 INSTALLATION OF NEW HOT STRIP MILL AT RSP - 
[N12000094]SAIL,ODISHA , G 

04/2015 3,127.30 
 - 

3,127.30 1,205.62 04/2018 
- 

02/2019    10(O) 
- 

1/3 

132 CONSTRUCTION OF MEDICAL COLLEGE CAMPUS 
FOR 100 MBBS ADMISSION ANNUALLY AND UP-
GRADATION OF GOVT. DIS - 
[N12000107]HSCL,RAJASTHAN , G 

05/2015 189.00 
 - 

189.00  - 03/2017 
- 

08/2018    17(O) 
- 

0/0 

133 CONSTRUCTION AND MAINTEINANCE OF RURAL 
ROAD UNDER PMGSY PHASE V - 
[N12000098]HSCL,TRIPURA , G 

03/2007 149.73 
173.00 

175.94 178.65 12/2015 
- 

- - 0/0 

134 CONSTRUCTION AND MAINTEINANCE OF RURAL 
ROAD UNDER PMGSY PHASE VI - 
[N12000099]HSCL,TRIPURA , G 

12/2007 202.61 
227.00 

227.00 199.95 12/2016 
- 

12/2017    12(O) 
- 

0/0 

135 CONSTRUCTION AND MAINTEINANCE OF RURAL 
ROAD UNDER PMGSY PHASE VIII - 
[N12000100]HSCL,TRIPURA , G 

10/2011 175.49 
206.71 

206.71 141.28 12/2016 
- 

- - 0/0 

136 FORGED WHEEL PLANT - [N12000116]RINL,UTTAR 
PRADESH , G 

04/2014 1,682.85 
 - 

1,682.85 63.22 09/2018 
- 

09/2018     0(O) 
- 

0/0 

137 CONSTRUCTION OF WORKSHOPS AND BUILDINGS 
FOR 24 NOS NEW INDUSTRIAL TRAINING 
INSTITUTES(ITI) WEST BENG - 
[N12000114]HSCL,WEST BENGAL , Central Sector 
Projects 

08/2012 185.37 
 - 

185.37 178.30 03/2016 
- 

- - 0/0 

 Total  57,349.49 
- 

57,563.17 39,026.87    106/158 

          

 PETROLEUM         

138 VISAKH REFINERY MODERNISATION PROJECT - 
[N16000235]HPCL,ANDHRA PRADESH , G 

07/2016 20,928.00 
 - 

20,928.00 540.49 07/2020 
- 

07/2020     0(O) 
- 

0/0 

139 VVSPL CAPACITY EXPANSION AND OSTT-SS JETTY 
SUB SEA PIPELINE PROJECT - 
[N16000237]HPCL,ANDHRA PRADESH , G 

09/2016 407.00 
 - 

407.00 27.20 09/2019 
- 

09/2019     0(O) 
- 

15/27 

140 KG-DWN-98-2 CLUSTER II DEVELOPMENT PROJECT 
- [N16000247]ONGC,ANDHRA PRADESH , G 

03/2016 34,012.00 
 - 

34,012.00 252.02 06/2020 
06/2020 

06/2020 0(O) 
    0(R) 

0/0 

141 ADDITIONAL FACILITIES AT VIJAYWADA FOR 
CONVERSION TO TOP ON PARADEEP HYDERABAD 
PIPELINE - [N16000269]IOCL,ANDHRA PRADESH , G 

01/2015 342.00 
 - 

342.00  - 03/2021 
- 

03/2021     0(O) 
- 

0/0 

142 REVAMPING OF MARKETING TERMINAL AT 
VISHAKHAPATNAM - [N16000270]IOCL,ANDHRA 
PRADESH , G 

07/2014 247.00 
 - 

247.00  - 03/2021 
- 

03/2021     0(O) 
- 

0/0 

143 FIELD DEVELOPMENT OF NELP BLOCK KG-ONN-
2003, NAGAYALANKA-KG - 
[N16000280]ONGC,ANDHRA PRADESH , G 

04/2017 420.76 
 - 

420.76  - 09/2018 
09/2018 

09/2018 0(O) 
    0(R) 

0/0 

144 RAZE REBUILD AND REVAMP OF MARKETING 
DEPOT AT DOIMUKH - [N16000216]IOCL,ARUNACHAL 
PRADESH , G 

01/2016 247.52 
 - 

247.52 53.32 02/2019 
- 

12/2018    -2(O) 
- 

2/10 

145 ASSAM RENEWAL PROJECT FOR GROUP A - 
[N16000061]ONGC,ASSAM , G 

03/2009 2,465.15 
 - 

2,378.89 2,060.68 03/2013 
09/2018 

09/2018 66(O) 
    0(R) 

5/15 

146 CONSTRUCTION OF ONE ETP AND THREE ETPS 
CUM WATER INJECTION PLANTS(WIP) - 
[N16000127]ONGC,ASSAM , G 

06/2010 202.94 
341.70 

330.35 2.11 01/2014 
11/2019 

11/2019 70(O) 
    0(R) 

0/2 

147 INSTALLATION OF DEMONSTRATION UNIT OF INDA 
DEPT AT GUWAHATI REFINERY - 
[N16000180]IOCL,ASSAM , G 

02/2014 163.88 
 - 

163.88 82.45 07/2016 
- 

- - 6/6 
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148 TWENTY NOS. FEEDER GAS LINES - 
[N16000192]OIL,ASSAM , G 

03/2009 228.64 
 - 

209.19 147.05 12/2016 
- 

03/2018    15(O) 
- 

0/0 

149 DIESEL HYDROTREATOR - [N16000207]NRL,ASSAM , 
Central Sector Projects 

07/2015 1,031.37 
 - 

1,031.37 305.91 01/2018 
- 

01/2018     0(O) 
- 

46/61 

150 RESITING OF TINSUKIA TERMINAL PROJECT 
(DIGBOI MARKETING TERMINAL PROJECT) - 
[N16000217]IOCL,ASSAM , G 

06/2012 150.00 
 - 

259.93 251.90 07/2014 
- 

09/2017    38(O) 
- 

6/12 

151 DEVELOPMENT OF FACILITIES AT MOINARBAND 
(SILCHAR) , CACHAR , ASSAM AS RESITEMENT OF 
RAMNAGAR DEPOT - [N16000236]IOCL,ASSAM , G 

06/2016 423.00 
 - 

423.00 89.60 08/2019 
- 

08/2019     0(O) 
- 

2/13 

152 INDMAX PROJECT AT BONGAIGAON REFINERY - 
[N16000243]IOCL,ASSAM , G 

02/2016 2,582.00 
 - 

2,582.00 193.27 11/2019 
- 

11/2019     0(O) 
- 

0/0 

153 PIPELINE NETWORK PROJECT GELEKI, ASSAM - 
[N16000278]ONGC,ASSAM , G 

07/2016 249.85 
250.00 

244.70  - 05/2020 
- 

05/2020     0(O) 
- 

0/0 

154 UPGRADATION OF CRUDE OIL PUMP STATIONS OF 
NAHARKATIYA-BARAUNI CRUDE OIL TRUNK 
PIPELINE - [N18000148]OIL,ASSAM , G 

09/2012 871.35 
 - 

1,200.00 958.00 03/2015 
- 

11/2017    32(O) 
- 

0/5 

155 FUEL QUALITY UPGRADATION (DHDT/PRIME G) 
PROJECT AT BARAUNI REFINERY - 
[N16000248]IOCL,BIHAR , G 

07/2015 822.66 
 - 

822.66 223.14 11/2018 
- 

11/2018     0(O) 
- 

0/0 

156 BRANCH PIPELINE FROM PATNA TO MOTIHARI 
BAITALPUR ON BKPL - [N16000252]IOCL,BIHAR , G 

05/2016 664.00 
 - 

664.00 137.54 12/2020 
- 

02/2020   -10(O) 
- 

0/0 

157 MOTIHARI AMLEKHGANJ PIPELINE - 
[N16000254]IOCL,BIHAR , G 

09/2015 324.00 
 - 

324.00 1.39 06/2020 
- 

06/2020     0(O) 
- 

0/0 

158 DAMAN DEVELOPMENT PROJECT - 
[N16000198]ONGC,D & N HAVELI , G 

08/2014 6,086.08 
 - 

5,479.75 2,081.12 05/2019 
10/2019 

10/2019 5(O) 
    0(R) 

0/0 

159 PIPELINE REPLACEMENT PROJECT, AHMEDABAD - 
[N16000159]ONGC,GUJARAT , G 

09/2011 202.25 
 - 

160.16 106.98 07/2016 
06/2018 

06/2018 23(O) 
    0(R) 

5/12 

160 GAMJI REDEVELOPMENT PROJECT - 
[N16000202]ONGC,GUJARAT , G 

05/2015 1,671.22 
567.22 

567.22 347.69 11/2019 
12/2018 

12/2018 -11(O) 
    0(R) 

0/0 

161 50 MW 10 PERSENT WIND ENERGY POWER 
PROJECT - [N16000208]OIL,GUJARAT , Central Sector 
Projects 

11/2015 500.00 
 - 

435.00 368.24 03/2017 
- 

- - 0/1 

162 NAWAGAM-KOYALI PIPELINE PROJECT - 
[N16000211]ONGC,GUJARAT , Central Sector Projects 

11/2014 195.63 
 - 

187.10 139.30 09/2018 
09/2018 

09/2018 0(O) 
    0(R) 

0/0 

163 ANKLESHWAR BARODA PIPELINE PROJECT - 
[N16000232]GAIL,GUJARAT , G 

07/2014 199.95 
 - 

199.95 119.90 03/2018 
- 

03/2018     0(O) 
- 

16/22 

164 CAPACITY AUGMENTATION JAMNAGAR LONI 
PIPELINE - [N16000233]GAIL,GUJARAT , G 

04/2016 327.78 
 - 

200.00 14.44 04/2018 
- 

04/2018     0(O) 
- 

14/20 

165 FUEL QUALITY UPGRADATION (DHDT/DHDS) 
PROJECT AT GUJARAT REFINERY - 
[N16000245]IOCL,GUJARAT , G 

02/2016 931.00 
 - 

931.00 383.35 07/2017 
- 

02/2018     7(O) 
- 

0/0 

166 REDEVELOPMENT OF SANTHAL FIELD - 
[N16000279]ONGC,GUJARAT , G 

02/2017 1,162.56 
1,162.56 

1,162.56 196.84 03/2026 
03/2026 

03/2026 0(O) 
    0(R) 

0/0 

167 INFRASTRUCTURE DEVLOPMENT TO FACILITATE 
GRID POWER IMPORT AT 220KV AT GUJARAT 
REFINERY - [N16000284]IOCL,GUJARAT , Central 
Sector Projects 

09/2016 208.35 
 - 

208.35 16.93 07/2020 
- 

07/2020     0(O) 
- 

0/0 

168 CONSTRUCTION OF PIPELINE TAP OFF POINT (TOP) 
AT UNA, HP - [N16000226]IOCL,HIMACHAL PRADESH 
, G 

02/2016 356.00 
 - 

356.00 64.84 05/2019 
- 

12/2018    -5(O) 
- 

1/13 

169 BRANCH PIPELINE OF PAJPL TO UNA - 
[N16000250]IOCL,HIMACHAL PRADESH , G 

02/2016 151.00 
 - 

151.00 28.72 09/2019 
- 

09/2019     0(O) 
- 

0/0 
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170 RESITEMENT OF TATA NAGAR AND RACHI DEPOTS 
TO KHUNTI (JHARKHAND) - 
[N16000187]IOCL,JHARKHAND , G 

04/2011 191.96 
 - 

191.96 167.97 05/2015 
06/2017 

06/2017 - 8/12 

171 DEVELOPMENT PLAN OF CBM - BOKARO BLOCK - 
[N16000239]ONGC,JHARKHAND , G 

12/2015 658.62 
910.23 

910.23 2.30 03/2023 
03/2022 

03/2022 -12(O) 
    0(R) 

0/0 

172 STRATEGIC CRUDE OIL STORAGE PROJECT AT 
PADUR - [N16000169]ISPRL,KARNATAKA , G 

01/2006 993.00 
 - 

1,693.00 1,537.84 01/2012 
- 

10/2017    69(O) 
- 

0/0 

173 GAIL GAS LTD BENGALURU CGD PROJECT - 
[N16000210]GAIL,KARNATAKA , Central Sector Projects 

02/2015 749.00 
 - 

749.00 468.00 02/2020 
- 

02/2020     0(O) 
- 

0/0 

174 CAPACITY ENHANCEMENT/ REVAMP OF NHT-
2/PLATFORMER-2/CCR-2/PSA-2/RSU - 
[N16000255]MANGALORE REFIN,KARNATAKA , G 

05/2015 224.00 
207.00 

207.25 39.64 04/2019 
- 

04/2019     0(O) 
- 

5/8 

175 RAILWAY SIDING PROJECT FOR EVACUATION OF 
PETCOKE - [N16000256]MANGALORE 
REFIN,KARNATAKA , G 

10/2015 135.00 
170.70 

170.70 58.29 03/2019 
- 

03/2019     0(O) 
- 

3/11 

176 BSVI UPGRADATION - [N16000257]MANGALORE 
REFIN,KARNATAKA , G 

09/2016 1,810.00 
1,810.00 

1,810.00 46.43 12/2019 
- 

12/2019     0(O) 
- 

6/9 

177 LPG TERMINAL AT KOCHI - [N16000171]IOCL,KERALA 
, G 

10/2015 607.06 
714.25 

714.25 276.85 10/2017 
- 

03/2019    17(O) 
- 

36/52 

178 PALAKKAD LPG PLANT - [N16000225]BPCL,KERALA , 
G 

02/2015 184.00 
 - 

184.00 77.07 12/2017 
- 

12/2017     0(O) 
- 

0/10 

179 PROPYLENE DERIVATIVES PETROCHEMICAL 
PROJECT(PDPP) AT KOCHI REFINERY - 
[N16000227]BPCL,KERALA , G 

11/2014 4,588.29 
5,245.96 

4,588.29 871.49 08/2018 
05/2019 

05/2019 9(O) 
    0(R) 

0/20 

180 MOTOR SPIRIT BLOCK PROJECT (MSBP) TO 
PRODUCE BSVI MS AT KOCHI REFINERY - 
[N16000263]BPCL,KERALA , G 

02/2016 3,313.00 
 - 

3,313.00 62.82 02/2020 
- 

02/2020     0(O) 
- 

0/0 

181 LAYING OF HEAT TRACED PIPE LINE WITH 
ASSOCIATED FACILITIES AT KOCHI REFINERY - 
[N16000264]BPCL,KERALA , G 

05/2015 337.06 
 - 

337.06 17.88 08/2018 
- 

08/2018     0(O) 
- 

0/0 

182 SIX PIPELINE REPLACEMENT PROJECT - 
[N16000214]ONGC,MADHYA PRADESH , Central Sector 
Projects 

03/2009 181.02 
 - 

173.28 126.94 01/2017 
03/2018 

03/2018 14(O) 
    0(R) 

0/0 

183 CONVERSION OF RIG SAGAR SAMRAT TO MOBILE 
OFFSHORE PRODUCTION UNIT(MOPS) - 
[N16000128]ONGC,MAHARASHTRA , G 

03/2011 861.79 
1,256.72 

1,256.72 1,158.79 05/2013 
12/2017 

12/2017 55(O) 
    0(R) 

1/5 

184 INTEGRATED DEVELOPMENT OF B-127 FIELDS - 
[N16000131]ONGC,MAHARASHTRA , G 

12/2011 2,059.63 
 - 

2,665.65 1,633.37 03/2015 
03/2018 

03/2018 36(O) 
    0(R) 

0/17 

185 DEVELOPMENT OF C-26 CLUSTER FIELDS - 
[N16000133]ONGC,MAHARASHTRA , G 

03/2012 2,592.17 
 - 

2,592.17 2,040.89 05/2014 
05/2018 

05/2018 48(O) 
    0(R) 

0/21 

186 MH NORTH REDEVELOPMENT PHASE III - 
[N16000188]ONGC,MAHARASHTRA , G 

06/2014 5,706.47 
5,813.25 

5,813.25 5,554.21 05/2017 
05/2018 

05/2018 12(O) 
    0(R) 

7/16 

187 MUMBAI HIGH SOUTH (MHS) REDEVELOPMENT 
PHASE-III - [N16000197]ONGC,MAHARASHTRA , G 

11/2014 6,068.80 
6,068.80 

5,296.93 4,127.27 04/2019 
03/2019 

03/2019 -1(O) 
    0(R) 

0/0 

188 PIPELINE REPLACEMENT PROJECT -4 - 
[N16000203]ONGC,MAHARASHTRA , G 

02/2015 2,899.93 
 - 

2,098.43 1,237.43 05/2017 
05/2018 

05/2018 12(O) 
    0(R) 

0/0 

189 NEELAM REDEVELOPMENT PLAN FOR 
EXPLOITATION OF BASSEIN AND MUKTA PAY - 
[N16000204]ONGC,MAHARASHTRA , G 

08/2015 2,818.88 
 - 

2,818.88 310.71 03/2019 
05/2020 

05/2020 14(O) 
    0(R) 

0/0 
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190 ENHANCED RECOVERY FROM BASSEIN FIELD 
THROUGH INTEGRATED DEVELOPMENT OF MUKTA, 
BASSEIN AND PANNA - 
[N16000212]ONGC,MAHARASHTRA , Central Sector 
Projects 

01/2015 4,619.94 
 - 

3,961.54 3,386.30 12/2017 
03/2019 

03/2019 15(O) 
    0(R) 

0/0 

191 LIFE EXTENSION OF WALL PLATFORMS OF MUMBAI 
HIGH AND HEERA FIELDS - 
[N16000213]ONGC,MAHARASHTRA , Central Sector 
Projects 

12/2015 3,190.69 
 - 

3,247.19 839.54 04/2018 
04/2018 

04/2018 0(O) 
    0(R) 

0/0 

192 KOYALI AHMEDNAGAR SOLAPUR PIPELINE - 
[N16000249]IOCL,MAHARASHTRA , G 

05/2016 1,945.00 
 - 

1,945.00 17.11 08/2021 
- 

08/2021     0(O) 
- 

0/0 

193 INSTALLATION OF GASOLINE HYDRO TREATMENT 
UNIT TO PRODUCE 100% BSVI MS AT MUMBAI 
REFINERY - [N16000260]BPCL,MAHARASHTRA , G 

02/2016 554.00 
 - 

554.00 24.30 02/2020 
- 

02/2020     0(O) 
- 

0/0 

194 MMPL PIPELINE REROUTING PROJECT - 
[N16000261]BPCL,MAHARASHTRA , G 

04/2013 449.58 
 - 

449.58 95.57 12/2019 
- 

12/2019     0(O) 
- 

0/0 

195 LAYING OF HEAT TRACED PIPE LINE WITH 
ASSOCIATED FACILITIES AT MUMBAI REFINERY - 
[N16000262]BPCL,MAHARASHTRA , G 

05/2015 193.40 
 - 

193.40 7.07 01/2019 
- 

01/2019     0(O) 
- 

0/0 

196 ADDITIONAL FACILITIES AT MANMAD FOR 
COVERSION TO TOP ON KOYALI-MANMAD-
AHMEDNAGAR-SOLAPUR PIPELINE - 
[N16000267]IOCL,MAHARASHTRA , G 

05/2016 212.00 
 - 

212.00 .08 01/2021 
- 

01/2021     0(O) 
- 

0/0 

197 ADDITIONAL FACILITIES AT SOLAPUR FOR 
CONVERSION TO TOP ON KOYALI-MANMAD-
AHMEDNAGAR-SOLAPUR PIPELINE - 
[N16000268]IOCL,MAHARASHTRA , G 

05/2016 348.00 
 - 

348.00 .05 01/2021 
- 

01/2021     0(O) 
- 

0/0 

198 ADDITIONAL FACILITIES AT AHMEDNAGAR FOR 
CONVERSION TO TOP ON KOYALI-MANMAD-
AHMEDNAGAR-SOLAPUR PIPELI - 
[N16000276]IOCL,MAHARASHTRA , G 

05/2016 261.00 
 - 

261.00 .05 01/2021 
- 

01/2021     0(O) 
- 

0/0 

199 MUMBAI REFINERY EXPANSION PROJECT - 
[N16000281]HPCL,MAHARASHTRA , Central Sector 
Projects 

09/2015 4,199.00 
 - 

4,199.00 194.97 03/2020 
- 

07/2019    -8(O) 
- 

0/0 

200 PHUPLUR-HALDIA PIPELINE PROJECT PHASE-I - 
[N16000072]GAIL,MULTI STATE , G 

03/2015 3,957.00 
3,561.00 

3,397.00 1,311.80 12/2018 
- 

12/2018     0(O) 
- 

25/39 

201 CONSTRUCTION OF 12 OFFSHORE SUPPLY 
VESSELS(OSV) - [N16000084]ONGC,MULTI STATE , G 

06/2007 736.65 
 - 

571.47 541.66 09/2011 
06/2019 

06/2019 93(O) 
    0(R) 

0/0 

202 PARADIP-RAIPUR- RANCHI PIPELINE - 
[N16000088]IOCL,MULTI STATE , G 

08/2009 1,793.00 
 - 

1,793.00 1,786.89 12/2016 
- 

- - 7/7 

203 DEVELOPMENT OF WESTERN PERIPHERY OF MH 
SOUTH FIELD - [N16000136]ONGC,MULTI STATE , G 

04/2012 600.17 
 - 

600.17 589.36 12/2014 
03/2018 

03/2018 39(O) 
    0(R) 

0/8 

204 PARADIP HALDIA DURGAPUR LPG PIPELINE - 
[N16000148]IOCL,MULTI STATE , G 

02/2011 913.00 
1,330.00 

1,330.00 953.98 06/2018 
- 

06/2018     0(O) 
- 

0/0 

205 URAN CHAKAN SHIKRAPUR LPG PIPELINE - 
[N16000155]HPCL,MULTI STATE , G 

12/2009 309.81 
723.40 

723.40 381.64 10/2014 
03/2018 

03/2018 41(O) 
    0(R) 

29/40 

206 SECONDARY TANK FARM WITH DEHYDRATION 
FACILITY AND EFFLUENT TREATMENT PLANT AT 
MADHUBAN - [N16000167]OIL,MULTI STATE , G 

07/2011 352.56 
 - 

439.03 126.43 03/2017 
- 

11/2018    20(O) 
- 

0/0 

207 INTEGRATED DEVELOPMENT OF VASHISTA AND S-1 
FIELDS - [N16000172]ONGC,MULTI STATE , G 

05/2013 4,124.35 
4,259.59 

5,637.00 3,701.21 04/2016 
12/2017 

12/2017 20(O) 
    0(R) 

0/3 
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208 AUGMENTATION OF PARADIP-HALDIA-DURGAPUR 
LPG PIPELINE AND ITS EXTENSION UPTO PATNA 
AND MUZAFFARPUR - [N16000193]IOCL,MULTI 
STATE , G 

01/2015 1,823.00 
 - 

1,823.00 15.19 12/2020 
- 

12/2020     0(O) 
- 

0/0 

209 PARADIP HYDERABAD PIPLEINE - 
[N16000194]IOCL,MULTI STATE , G 

01/2015 2,321.00 
 - 

2,321.00 53.61 12/2020 
- 

08/2020    -4(O) 
- 

0/0 

210 JAIPUR-PANIPAT NAPTHA PIPELINE ALONG WITH 
AUGMENTATION OF KOYALI-SANGANER PRODUCT 
PIPELINE - [N16000195]IOCL,MULTI STATE , G 

02/2015 890.00 
 - 

887.00 220.84 10/2019 
- 

10/2019     0(O) 
- 

0/0 

211 PARADIP LPG IMPORT FACILITY - 
[N16000196]IOCL,MULTI STATE , G 

01/2015 690.00 
 - 

690.00 133.55 07/2018 
06/2020 

06/2020 23(O) 
    0(R) 

10/36 

212 MDPL CAPACITY EXPANSION AND PALANPUR 
VADODARA PIPELINE EXTENSION - 
[N16000238]HPCL,MULTI STATE , G 

09/2016 1,879.00 
 - 

1,879.00 168.33 06/2020 
- 

06/2020     0(O) 
- 

7/24 

213 RAMANMANDI BAHADURGERH PIPELINE CAPACITY 
EXPANSION PROJECT (PUNJAB,HARYANA) - 
[N16000242]HPCL,MULTI STATE , G 

11/2016 230.00 
 - 

230.00 11.46 02/2019 
- 

02/2019     0(O) 
- 

5/13 

214 PIPELINE REHABILITATION PROJECT OF 575 KM 
(PHASE I) - [N16000258]OIL,MULTI STATE , G 

05/2016 406.00 
 - 

406.00 .50 10/2020 
- 

10/2020     0(O) 
- 

0/0 

215 AUGMENTATION OF PUMPING CAPACITY OF 
BARAUNI-BONGAIGAON SECTOR PHASE II - 
[N16000259]OIL,MULTI STATE , G 

09/2016 571.66 
 - 

571.66  - 12/2019 
- 

12/2019     0(O) 
- 

0/0 

216 LAYING OF VIJAIPUR-AURAIYA PIPELINE SECTION 
OF VIJAIPUR-AURAIYA-PHULPUR PIPELINE 
PROJECT - [N16000271]GAIL,MULTI STATE , G 

07/2015 2,881.40 
 - 

2,881.40 5.67 12/2019 
- 

12/2019     0(O) 
- 

0/0 

217 DOBHI-DURGAPUR PIPELINE PROJECT - 
[N16000273]GAIL,MULTI STATE , G 

03/2017 2,250.00 
 - 

2,250.00 3.20 12/2019 
- 

12/2019     0(O) 
- 

0/0 

218 BOKARO-ANGUL PIPELINE PROJECT - 
[N16000274]GAIL,MULTI STATE , G 

03/2017 3,212.00 
 - 

3,212.00 .29 12/2020 
- 

12/2020     0(O) 
- 

0/0 

219 KOCHI-KOOTTANAD-BANGALORE-MANGALORE 
PIPELINE PHASE-II - [N16000285]GAIL,MULTI STATE , 
Central Sector Projects 

06/2009 2,915.00 
2,915.00 

2,915.00 1,258.49 12/2012 
- 

02/2019    74(O) 
- 

0/42 

220 POLYPROPYLENE PLANT AT PARADIP REFINERY - 
[N16000179]IOCL,ODISHA , G 

03/2014 3,150.00 
 - 

3,150.00 1,289.32 09/2017 
12/2018 

12/2018 15(O) 
    0(R) 

5/6 

221 PETCOKE EVACUATION PROJECT AT PARADIP 
REFINERY - [N16000201]IOCL,ODISHA , G 

03/2014 238.50 
 - 

238.50 167.48 03/2017 
10/2017 

10/2017 7(O) 
    0(R) 

5/6 

222 DHAMRA-ANGUL PIPELINE PROJECT - 
[N16000272]GAIL,ODISHA , G 

03/2017 2,253.00 
 - 

2,253.00 8.12 12/2019 
- 

12/2019     0(O) 
- 

0/0 

223 INSTALLATION OF ADDITIONAL CRUDE TANKS (7 
NOS) AT PARADIP REFINERY - 
[N16000277]IOCL,ODISHA , G 

05/2016 429.00 
 - 

429.00 20.41 01/2019 
- 

01/2019     0(O) 
- 

0/0 

224 LPG BP PROJECT KHORDHA - 
[N16000283]IOCL,ODISHA , Central Sector Projects 

12/2016 161.59 
 - 

161.59 28.80 12/2019 
- 

12/2019     0(O) 
- 

0/0 

225 50 MW CAPACITY WIND POWER PROJECT UNDER 
PHASE II - [N16000209]HPCL,RAJASTHAN , G 

11/2011 310.00 
 - 

370.00 17.84 03/2013 
- 

- - 0/24 

226 ENNORE-TRICHY-MADURAI LPG PIPELINE - 
[N16000162]IOCL,TAMIL NADU , G 

05/2013 711.00 
 - 

711.00 11.12 06/2020 
- 

06/2020     0(O) 
- 

0/0 

227 RESID UPGRADATION PROJECT - 
[N16000184]CPCL,TAMIL NADU , G 

03/2013 3,110.36 
 - 

3,110.36 2,765.42 11/2015 
- 

10/2017    23(O) 
- 

51/52 

228 NEW CRUDE OIL PIPELINE PROJECT FROM 
CHENNAI PORT TO MANALI REFINERY - 
[N16000199]CPCL,TAMIL NADU , G 

05/2015 257.87 
 - 

257.87 117.68 11/2016 
- 

02/2018    15(O) 
- 

18/22 
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229 DHDS REVAMP FOR MEETING BS-IV DIESEL 
QUALITY - [N16000218]CPCL,TAMIL NADU , Central 
Sector Projects 

02/2016 367.11 
 - 

367.11 218.14 04/2017 
- 

11/2017     7(O) 
- 

20/22 

230 ENNORE TERMINAL - [N16000224]BPCL,TAMIL NADU 
, G 

08/2014 393.00 
 - 

393.00 198.63 04/2018 
- 

04/2018     0(O) 
- 

0/10 

231 IRUGUR-DEVANGONTHI POL PIPELINE - 
[N16000234]BPCL,TAMIL NADU , G 

11/2012 678.00 
 - 

678.00 5.08 02/2017 
- 

- - 0/0 

232 Field Development Plan of Madanam NELP-IV Block CY-
ONN-2002 - [N16000241]ONGC,TAMIL NADU , G 

11/2015 390.52 
 - 

390.52 67.52 03/2019 
- 

04/2019     1(O) 
- 

0/0 

233 ENNORE THIRUVALLUR BENGALURU PUDUCHERRY 
NAGAPATTINAM MADURAITUTICORIN GAS PIPELINE 
- [N16000253]IOCL,TAMIL NADU , G 

05/2016 4,497.00 
 - 

4,497.00 23.38 12/2018 
- 

12/2018     0(O) 
- 

0/0 

234 SONAMURA GGS AND PIPIPELINE PROJECT ( PART 
OF  OVERALL SCHEME TO PRODUCE 5.1 MMMCMD 
GAS AT TRIPURA A - [N16000246]ONGC,TRIPURA , G 

05/2016 215.38 
 - 

215.38 162.34 06/2017 
01/2018 

01/2018 7(O) 
    0(R) 

0/0 

235 AURAIYA PHULPUR PIPELINE PROJECT - 
[N16000231]GAIL,UTTAR PRADESH , G 

07/2015 1,427.94 
 - 

1,427.94 379.02 12/2018 
- 

12/2018     0(O) 
- 

11/20 

236 SITARGANJ LPG PROJECT - 
[N16000282]IOCL,UTTARAKHAND , Central Sector 
Projects 

02/2017 160.10 
 - 

160.10 20.22 02/2020 
- 

02/2020     0(O) 
- 

0/0 

237 DISTILLATE YIELD IMPROVEMENT PROJECT 
(COKER) AT HALDIA REFINERY - 
[N16000175]IOCL,WEST BENGAL , G 

03/2014 3,076.00 
4,190.00 

4,190.00 2,097.09 09/2017 
06/2018 

06/2018 9(O) 
    0(R) 

6/7 

238 NEW 250 TMTPA LPG PLANT AT PANAGARH - 
[N16000222]HPCL,WEST BENGAL , G 

08/2014 190.45 
 - 

190.45 130.15 09/2017 
03/2018 

03/2018 6(O) 
    0(R) 

0/0 

239 HALDIA LPG IMPORT FACILITY - 
[N16000223]BPCL,WEST BENGAL , G 

03/2015 694.00 
 - 

694.00 183.88 10/2018 
- 

10/2018     0(O) 
- 

0/0 

240 HALDIA BARAUNI PRODUCT PIPELINE - 
[N16000251]IOCL,WEST BENGAL , G 

04/2016 1,021.00 
 - 

1,021.00 6.18 12/2020 
- 

12/2020     0(O) 
- 

0/0 

241 DURGAPUR-HALDIA PIPELINE PROJECT - 
[N16000275]GAIL,WEST BENGAL , G 

03/2017 1,828.00 
 - 

1,828.00 .54 12/2020 
- 

12/2020     0(O) 
- 

0/0 

 Total  1,90,142.65 
- 

1,91,522.05 52,758.11    383/781 

          

 POWER         

242 SUBSTATION WORKS ASSOCIATED WITH 
HYDERABAD (MAHESHWARAM) POOLING STATION - 
[N18000186]PGCIL,ANDHRA PRADESH , G 

03/2015 550.06 
 - 

550.06 462.17 03/2018 
- 

09/2017    -6(O) 
- 

3/3 

243 REMOVAL OF  CONSTRAINTS IN 400KV BAYS 
EXTENSIONS AT 400KV VEMAGIRI SS - 
[N18000210]PGCIL,ANDHRA PRADESH , G 

01/2016 207.88 
 - 

207.88 77.86 07/2018 
- 

07/2018     0(O) 
- 

0/0 

244 SUBANSIRI LOWER H.E.P (8X250 MW)  (NHPC) - 
[180100221]NHPC,ARUNACHAL PRADESH , G 

09/2003 6,285.33 
 - 

18,559.49 9,470.18 09/2010 
- 

- - 0/0 

245 KAMENG HYDROELECTRIC PROJECT (NEEPCO) - 
[180100239]NEEPCO,ARUNACHAL PRADESH , G 

12/2004 2,496.90 
6,179.96 

6,179.96 5,971.88 12/2009 
03/2018 

03/2018 99(O) 
    0(R) 

18/30 

246 PARE HYDRO ELECTRIC PROJECT - 
[N18000045]NEEPCO,ARUNACHAL PRADESH , G 

12/2008 573.99 
1,337.76 

1,337.76 1,499.78 08/2013 
03/2018 

03/2018 55(O) 
    0(R) 

32/38 

247 BONGAIGAON THERMAL POWER PROJECT - 
[N18000041]NTPC,ASSAM , G 

01/2008 4,375.35 
6,749.18 

6,749.18 6,797.00 09/2011 
06/2017 

12/2017 75(O) 
    6(R) 

31/37 

248 BARH STPP(3X660MW) NTPC - 
[180100242]NTPC,BIHAR , G 

02/2005 8,692.97 
15,095.67 

15,095.67 13,727.00 01/2011 
05/2018 

03/2019 98(O) 
   10(R) 

26/47 
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249 BRBCL-NABINAGAR TPP- JV (4X250 MW) - 
[N18000190]NTPC,BIHAR , G 

01/2007 5,353.00 
7,998.00 

7,998.00 6,783.73 05/2014 
09/2017 

06/2018 49(O) 
    9(R) 

1/18 

250 NPGCPL-NABINAGAR STPP - JV (3X660 MW) - 
[N18000192]NTPC,BIHAR , Joint Venture 

01/2013 12,964.60 
 - 

13,731.26 10,084.21 01/2018 
- 

12/2018    11(O) 
- 

27/31 

251 PRE-CONSTRUCTION ACTIVITIES OF 1320 MW 
BUXAR THERMAL POWER PLANT - 
[N18000194]SJVN,BIHAR , G 

05/2015 436.68 
 - 

602.44 472.27 12/2016 
- 

12/2017    12(O) 
- 

8/16 

252 ASSOCIATED TRANSMISSION SYSTEM FOR 
NABINAGAR-II TIPS - [N18000222]PGCIL,BIHAR , G 

04/2016 790.13 
 - 

790.30 250.26 06/2019 
- 

06/2019     0(O) 
- 

0/0 

253 SYSTEM STRENGTHENING IN NORTH AND WEST 
PART OF WR FOR IPP PROJECTS IN CHATTISGARH - 
[N18000116]PGCIL,CHHATISGARH , G 

12/2011 1,746.65 
2,228.71 

2,228.71 1,962.81 08/2014 
12/2017 

12/2017 40(O) 
    0(R) 

7/11 

254 LARA SUPER THERMAL POWER PROJECT STAGE-I 
(2 X 800 MW) - [N18000140]NTPC,CHHATISGARH , G 

12/2012 11,846.00 
 - 

11,846.00 8,605.00 06/2017 
12/2017 

04/2018 10(O) 
    4(R) 

33/40 

255 CREATION OF 400/220 KV SUBSTATIONS IN NCT OF 
DELHI DURING 12TH PLAN PERIOD (PART-A) - 
[N18000188]PGCIL,DELHI , G 

03/2015 1,394.52 
 - 

1,394.52 19.20 05/2017 
06/2019 

06/2019 25(O) 
    0(R) 

4/9 

256 CREATION OF 400/220KV SUBSTATIONS IN NCT OF 
DELHI DURING 12TH PLAN PERIOD (PART-B1) - 
[N18000195]PGCIL,DELHI , G 

05/2015 780.33 
 - 

780.33 31.99 10/2018 
- 

10/2018     0(O) 
- 

0/0 

257 TRANSMISSION SYSTEM STRENTHENING 
ASSOCIATED WITH MUNDRA UMPP (PART-A) - 
[N18000207]PGCIL,GUJARAT , G 

01/2016 244.19 
 - 

244.19 108.85 07/2018 
- 

11/2017    -8(O) 
- 

0/0 

258 TRANSMISSION SYSTEM STRENGTHENING 
ASSOCIATED WITH MUNDRA UMPP (PART-B) - 
[N18000228]PGCIL,GUJARAT , G 

07/2016 300.94 
 - 

300.94 22.11 12/2018 
- 

12/2018     0(O) 
- 

0/0 

259 WIND POWER PROJECT AT SADLA IN DISTT. 
SURENDRANAGAR (GUJARAT) - 
[N18000235]SJVN,GUJARAT , G 

11/2016 330.00 
 - 

330.00 179.43 11/2017 
- 

11/2017     0(O) 
- 

1/4 

260 PARBATI HEP (4X200 MW)  (NHPC) II - 
[180100210]NHPC,HIMACHAL PRADESH , G 

09/2002 3,919.59 
 - 

8,398.75 6,503.48 09/2009 
- 

12/2018   111(O) 
- 

2/3 

261 KISHANGANGA HEP (3X110 MW) - 
[N18000031]NHPC,JAMMU AND KASHMIR , G 

01/2009 3,642.04 
 - 

5,882.01 5,052.02 01/2016 
- 

02/2018    25(O) 
- 

6/6 

262 PAKAL DUL HYDRO ELECTRIC PROJECT (1000 MW) - 
[N18000172]CVPPPL,JAMMU AND KASHMIR , G 

10/2014 8,112.12 
 - 

8,112.12  - 04/2020 
- 

05/2023    37(O) 
- 

0/0 

263 TRANMISSION SYSTEM ASSOCIATED WITH 
ALUSTENG (SRINAGAR)- DRASS- KARGIL-KHALSTI-
LEH PROJECT - [N18000215]PGCIL,JAMMU AND 
KASHMIR , G 

01/2014 1,788.41 
 - 

2,352.57 1,154.26 09/2017 
- 

09/2018    12(O) 
- 

0/0 

264 NORTH KARANPURA STPP (3X660 MW) - 
[N18000177]NTPC,JHARKHAND , G 

02/2014 14,366.58 
 - 

14,366.58 5,493.00 02/2019 
02/2020 

02/2021 24(O) 
   12(R) 

18/20 

265 BOKARO THERMAL POWER STATION-A - 
[N18000199]DVC,JHARKHAND , G 

08/2006 2,313.00 
4,138.41 

4,366.64 3,484.00 12/2011 
03/2016 

02/2017 - 14/14 

266 PAKRI BARWADIH COAL MINING PROJECT - 
[N18000225]NTPC,JHARKHAND , G 

10/2004 4,237.96 
4,552.00 

4,552.00 2,229.09 10/2017 
12/2016 

10/2017 0(O) 
   10(R) 

0/0 

267 KUDGI STPP STAGE 1 - 
[N18000131]NTPC,KARNATAKA , G 

01/2012 15,166.19 
 - 

15,166.19 14,295.00 01/2017 
07/2017 

11/2017 10(O) 
    4(R) 

47/48 

268 GADARWARA SUPER THERMAL POWER PROJECT 
STAGE-I - [N18000151]NTPC,MADHYA PRADESH , G 

03/2013 11,638.55 
 - 

11,638.55 8,147.00 09/2017 
03/2018 

03/2018 6(O) 
    0(R) 

31/41 

269 KHARGONE STPP STAGE I (1320 MW) - 
[N18000205]NTPC,MADHYA PRADESH , G 

03/2015 9,870.51 
 - 

9,870.51 3,389.00 09/2019 
- 

09/2019     0(O) 
- 

20/20 
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270 TRANSMISSION SYSTEM FOR ULTRA MEGA SOLAR 
PARK (750 MW) - [N18000206]PGCIL,MADHYA 
PRADESH , G 

01/2016 305.04 
 - 

305.04 156.38 03/2017 
10/2017 

11/2017 8(O) 
    1(R) 

0/0 

271 S/S EXTENSION FOR TRANSMISSION SYSTEM 
ASSOCIATED WITH VINDHYACHAL-V PROJECT OF 
NTPC (PART B) - [N18000221]PGCIL,MADHYA 
PRADESH , G 

04/2016 287.99 
 - 

287.99 73.10 06/2018 
- 

06/2018     0(O) 
- 

0/0 

272 AMELIA COAL MINE - [N18000252]THDCIL,MADHYA 
PRADESH , Central Sector Projects 

01/2017 2,104.21 
 - 

2,104.21 40.26 09/2020 
- 

09/2020     0(O) 
- 

9/16 

273 TRANSMISSION SYSTEM STRENGTHENING 
ASSOCIATED WITH VINDHYACHAL V - 
[N18000256]PGCIL,MADHYA PRADESH , Central Sector 
Projects 

02/2015 1,750.00 
 - 

1,750.00 456.00 06/2018 
- 

06/2018     0(O) 
- 

0/0 

274 WESTERN REGION STRENGTHENING SCHEME-V - 
[N18000035]PGCIL,MAHARASHTRA , G 

12/2007 477.69 
738.48 

738.48 647.49 09/2010 
12/2017 

03/2018 90(O) 
    3(R) 

4/8 

275 MOUDA STPP STAGE 2 - 
[N18000132]NTPC,MAHARASHTRA , G 

03/2012 7,921.47 
 - 

7,921.47 5,302.00 09/2016 
03/2017 

03/2017 - 41/41 

276 SOLAPUR STPP - [N18000133]NTPC,MAHARASHTRA , 
G 

03/2012 9,395.18 
 - 

9,395.18 8,052.00 11/2016 
12/2017 

04/2018 17(O) 
    4(R) 

34/36 

277 TRANSMISSION SYSTEM ASSOCIATED WITH 
GADARWARA STPS OF NTPC PART-B - 
[N18000255]PGCIL,MAHARASHTRA , Central Sector 
Projects 

04/2015 2,225.00 
2,225.00 

2,225.00 864.00 01/2018 
- 

01/2018     0(O) 
- 

0/0 

278 TUIRIAL HYDRO ELECTRIC PROJECT (60MW) - 
[N18000119]NEEPCO,MIZORAM , G 

07/1998 368.72 
1,329.43 

1,329.43 1,278.65 07/2006 
11/2017 

11/2017 136(O) 
    0(R) 

6/13 

279 TR. SYSTEM ASSOCIATED WITH MUNDRA ULTRA 
MEGA POWER PROJECT - [N18000061]PGCIL,MULTI 
STATE , G 

10/2008 4,824.12 
5,071.94 

5,071.94 4,475.16 10/2012 
02/2018 

02/2018 64(O) 
    0(R) 

8/11 

280 NORTH- EAST NORTH WESTERN INTERCONNECTOR 
I PROJECT - [N18000066]PGCIL,MULTI STATE , G 

02/2009 11,130.19 
13,762.80 

13,762.80 12,549.95 08/2013 
12/2017 

12/2017 52(O) 
    0(R) 

22/26 

281 TRANSMISSION SYSTEM ASSOCIATED WITH 
PALLATANA GBPP and  BPTS. - 
[N18000080]PGCIL,MULTI STATE , G 

02/2010 2,144.00 
2,932.88 

2,932.88 2,564.46 12/2012 
02/2018 

02/2018 62(O) 
    0(R) 

16/23 

282 SYSTEM STRENGTHENING XII OF SR - 
[N18000085]PGCIL,MULTI STATE , G 

02/2010 232.34 
 - 

245.00 238.61 06/2012 
- 

12/2017    66(O) 
- 

1/4 

283 EASTERN REGION STRENGTHENING SCHEME-III - 
[N18000100]PGCIL,MULTI STATE , G 

07/2010 1,272.80 
1,731.10 

1,731.10 1,413.61 11/2012 
12/2017 

12/2017 61(O) 
    0(R) 

10/13 

284 SYTEM STRENGTHENING XIII OF SR GRID - 
[N18000109]PGCIL,MULTI STATE , G 

10/2011 487.49 
639.46 

639.46 485.42 06/2014 
03/2018 

06/2018 48(O) 
    3(R) 

10/12 

285 SYTEM STRENGTHENING OF SOUTHERN REGION - 
XIV - [N18000115]PGCIL,MULTI STATE , G 

12/2011 297.33 
346.79 

426.29 357.17 08/2014 
12/2017 

12/2017 40(O) 
    0(R) 

8/10 

286 ESTABLISHMENT OF FIBER OPTIC COMMUNICATION 
SYSTEM IN NORTHERN REGION - 
[N18000123]PGCIL,MULTI STATE , G 

03/2012 198.63 
 - 

198.63 135.20 09/2014 
09/2017 

01/2018 40(O) 
    4(R) 

0/0 

287 NORTHERN REGION SYSTEM STRENGTHENING 
SCHEME-XXIV - [N18000128]PGCIL,MULTI STATE , G 

11/2011 723.63 
882.13 

882.13 719.42 11/2014 
06/2017 

12/2017 37(O) 
    6(R) 

7/10 

288 COMMON TR. SYS. ASSOCIATED WITH EAST COAST 
AND NCC POWER PROJECTS IN SRIKAKULAM AREA 
A.P. PART- C - [N18000143]PGCIL,MULTI STATE , G 

03/2013 514.20 
703.10 

703.10 565.59 06/2015 
12/2017 

03/2018 33(O) 
    3(R) 

7/10 

289 COMMON SYS. ASSOCIATED WITH EAST COAST 
ENERGY PVT LTD AND NCC POWER PROJECTS LTD 
LTOA GEN  PART- B - [N18000144]PGCIL,MULTI 
STATE , G 

03/2013 2,514.88 
 - 

2,514.88 1,959.67 12/2015 
12/2017 

03/2018 27(O) 
    3(R) 

15/18 
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290 EASTERN REGION STRENGTHENING SCHEME-V - 
[N18000155]PGCIL,MULTI STATE , G 

10/2013 1,364.52 
1,891.41 

1,891.41 1,151.24 04/2016 
09/2017 

03/2018 23(O) 
    6(R) 

8/12 

291 UNIFIED REAL TIME DYNAMIC STATE 
MEASUREMENT PHASE-I - [N18000157]PGCIL,MULTI 
STATE , G 

01/2014 374.63 
 - 

374.63 102.47 04/2016 
12/2017 

12/2017 20(O) 
    0(R) 

0/0 

292 NORTHERN REGION SYSTEM STRENGTHENING 
SCHEME - XXX - [N18000158]PGCIL,MULTI STATE , G 

02/2014 539.82 
 - 

539.82 386.19 06/2016 
02/2018 

02/2018 20(O) 
    0(R) 

9/11 

293 NORTHERN REGION SYSTEM STRENGHENING 
SCHEME - XXXII - [N18000159]PGCIL,MULTI STATE , 
G 

02/2014 908.08 
969.97 

969.97 716.39 06/2016 
02/2018 

11/2017 17(O) 
   -3(R) 

16/18 

294 STATIC VAR COMPENSATORS (SVCS) IN NORTHERN 
REGION - [N18000162]PGCIL,MULTI STATE , G 

05/2014 829.98 
 - 

829.98 408.14 08/2016 
10/2017 

12/2017 16(O) 
    2(R) 

2/4 

295 EASTERN REGION STRENGTHENING SCHEME-XII - 
[N18000164]PGCIL,MULTI STATE , G 

05/2014 522.29 
550.18 

550.18 362.94 11/2016 
11/2017 

03/2018 16(O) 
    4(R) 

7/12 

296 AUGMENTATION OF TRANSFORMERS IN NORTHERN 
REGION - PART B - [N18000165]PGCIL,MULTI STATE , 
G 

03/2014 155.57 
206.42 

206.42 131.33 03/2016 
07/2017 

12/2017 21(O) 
    5(R) 

3/6 

297 TRANSMISSION SYSTEM STRENGTHENING IN WR-
NR TRANSMISSION CORRIDOR FOR IPPS IN 
CHHATTISGARH - [N18000168]PGCIL,MULTI STATE , 
G 

06/2014 5,151.37 
 - 

5,151.37 1,474.02 03/2018 
- 

06/2018     3(O) 
- 

8/12 

298 SYSTEM STRENGTHENING - XX IN SOUTHERN 
REGIONAL GRID - [N18000169]PGCIL,MULTI STATE , 
G 

08/2014 288.49 
 - 

376.09 219.91 02/2017 
06/2017 

03/2018 13(O) 
    9(R) 

7/12 

299 EASTERN REGION STRENGTHENING SCHEME -IX - 
[N18000171]PGCIL,MULTI STATE , G 

02/2014 196.58 
225.28 

225.28 129.10 02/2016 
08/2017 

12/2017 22(O) 
    4(R) 

10/17 

300 INTER-REGIONAL SYSTEM STRENGTHENING 
SCHEME IN WR AND NR (PART-B) - 
[N18000179]PGCIL,MULTI STATE , G 

12/2014 6,517.36 
 - 

6,517.36 3,391.91 04/2018 
- 

04/2018     0(O) 
- 

3/12 

301 TRANSMISSION SYSTEM ASSOCIATED WITH 
KISHENGANAGA HEP - [N18000180]PGCIL,MULTI 
STATE , G 

01/2015 268.80 
340.88 

340.88 160.06 03/2018 
- 

03/2018     0(O) 
- 

0/3 

302 TRANSMISSION SYSTEM ASSOICATED WITH TEHRI 
PUMP STORAGE PLANT (PSP) - 
[N18000181]PGCIL,MULTI STATE , G 

01/2015 871.62 
 - 

871.62 141.74 10/2017 
10/2017 

06/2018 8(O) 
    8(R) 

0/5 

303 SYSTEM STRENGTHENING IN SOUTHERN REGION - 
XXIII - [N18000182]PGCIL,MULTI STATE , G 

01/2015 203.28 
260.03 

260.03 160.70 07/2017 
- 

12/2017     5(O) 
- 

3/5 

304 ESTABLISHMENT OF FIBER OPTIC COMMUNICATION 
SYSTEM IN NR UNDER FIBER OPTIC EXPANSION 
PROJECT (ADDITIO - [N18000184]PGCIL,MULTI 
STATE , G 

03/2015 197.40 
 - 

197.40 45.02 03/2018 
- 

03/2018     0(O) 
- 

0/0 

305 INSTALLATION OF STATCOMS IN WESTERN REGION 
- [N18000185]PGCIL,MULTI STATE , G 

03/2015 1,071.24 
 - 

1,071.24 462.18 09/2017 
- 

04/2018     7(O) 
- 

0/0 

306 GREEN ENERGY CORRIDORS INTER-STATE 
TRANSMISSION SCHEME -PART B - 
[N18000196]PGCIL,MULTI STATE , G 

04/2015 3,705.61 
 - 

3,705.61 2,077.41 04/2018 
- 

07/2018     3(O) 
- 

4/9 

307 GREEN ENERGY CORRIDORS INTER-STATE 
TRANSMISSION SCHEME (ISTS) - PART A - 
[N18000197]PGCIL,MULTI STATE , G 

04/2015 1,479.30 
 - 

1,479.30 706.27 04/2017 
03/2018 

03/2018 11(O) 
    0(R) 

2/8 

308 GREEN ENERGY CORRIDORS: INTER-STATE 
TRANSMISSION SCHEME (ISTS) - PART C - 
[N18000200]PGCIL,MULTI STATE , G 

07/2015 2,247.37 
 - 

2,247.37 619.60 07/2018 
- 

07/2018     0(O) 
- 

0/0 

309 SYSTEM STRENGTHENING XXIV IN SOUTHERN 
REGION - [N18000208]PGCIL,MULTI STATE , G 

01/2016 1,455.47 
 - 

1,455.47 471.19 07/2018 
- 

07/2018     0(O) 
- 

0/0 
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310 TRANSMISSION SYSTEM STRENTHENNING IN 
INDIAN SYSTEM FOR TRANSFER OF POWER FROM 
MANGDECHHU HYDROELECTR - 
[N18000213]PGCIL,MULTI STATE , G 

03/2016 808.63 
 - 

808.63 195.53 01/2018 
- 

03/2019    14(O) 
- 

0/0 

311 EASTERN REGION STRENGTHENING SCHEME XI - 
[N18000217]PGCIL,MULTI STATE , G 

05/2016 766.21 
 - 

766.21 12.93 11/2018 
- 

11/2018     0(O) 
- 

0/0 

312 GREEN ENERGY CORRIDORS - INTER STATE 
TRANSSMISSION SCHEME PART-D - 
[N18000218]PGCIL,MULTI STATE , G 

05/2016 3,519.59 
 - 

3,519.59 369.73 05/2019 
- 

05/2019     0(O) 
- 

0/0 

313 HVDC BIPOLE LINK BETWEEN WR (RAIGARH, 
CHATTISGARH) AND SR (PUGALUR-NORTH 
TRICHUR-SCHEME-I: RAIGARH-P - 
[N18000219]PGCIL,MULTI STATE , G 

05/2016 14,733.37 
 - 

14,733.37 668.96 11/2019 
- 

11/2019     0(O) 
- 

0/0 

314 TRANSMISSION SYSTEM FOR ULTRA MEGA SOLAR 
POWER AT TUMKUR (PAVAGADA) KARNATAKA 
PHASE-I - [N18000220]PGCIL,MULTI STATE , G 

04/2016 810.48 
 - 

810.48 293.68 12/2018 
- 

12/2018     0(O) 
- 

0/0 

315 EASTERN REGION STRENGTHENING SCHEME XIV - 
[N18000224]PGCIL,MULTI STATE , G 

05/2016 167.01 
 - 

167.01 30.86 11/2018 
- 

11/2018     0(O) 
- 

0/0 

316 WESTERN REGION STRENGTENING SCHEME-XVI - 
[N18000229]PGCIL,MULTI STATE , G 

07/2016 150.99 
 - 

150.99 29.36 07/2018 
- 

07/2018     0(O) 
- 

0/0 

317 POWERGRID WORK ASSOCIATED WITH SYSTEM 
STRENGTHENING FOR IPP IN CHATTISGARH AND 
OTHER GEN. PROJECT IN - [N18000230]PGCIL,MULTI 
STATE , G 

07/2016 333.17 
 - 

333.17 140.83 03/2019 
- 

03/2019     0(O) 
- 

0/0 

318 PROVISION OF STATECOM AT NALAGARH AND 
LUCKNOW IN NORTHERN REGION - 
[N18000231]PGCIL,MULTI STATE , G 

08/2016 431.89 
 - 

431.89 .40 02/2019 
- 

02/2019     0(O) 
- 

0/0 

319 PROVISION OF SERIES REACTORS IN NORTHERN 
REGION - [N18000232]PGCIL,MULTI STATE , G 

08/2016 177.52 
 - 

177.52 10.95 02/2019 
- 

02/2019     0(O) 
- 

0/0 

320 SOUTHERN REGION STRENGTHENING SCHEME-XXI 
- [N18000233]PGCIL,MULTI STATE , G 

09/2016 562.25 
 - 

562.25 18.56 03/2019 
- 

03/2019     0(O) 
- 

0/0 

321 INSTALLATION OF BUS REACTORS AT CUDDAPAH 
NELLORE KURNOOL RAICHUR AND TIRUVALAM SUB 
STATION - [N18000236]PGCIL,MULTI STATE , G 

03/2017 251.60 
 - 

251.60  - 06/2019 
- 

06/2019     0(O) 
- 

0/0 

322 AUGMENTATION OF TRANSFORMATION CAPACITY 
IN SOUTHERN REGION - [N18000237]PGCIL,MULTI 
STATE , G 

10/2016 167.75 
 - 

167.75  - 04/2019 
- 

04/2019     0(O) 
- 

0/0 

323 S/S WORK ASSOCIATED WITH ADDITIONAL INTER 
REGIONAL AC LINK FOR IMPORT IN TO SOUTHERN 
REGION I.E WARO - [N18000238]PGCIL,MULTI STATE 
, G 

03/2017 283.72 
 - 

283.72 7.71 11/2019 
- 

11/2019     0(O) 
- 

0/0 

324 TRANSMISSION SYSTEM FOR ULTRA MEGA SOLAR 
POWER AT TUMKUR (PAVAGADA) KARNATAKA 
PHASE -II (PART II) - [N18000239]PGCIL,MULTI STATE 
, G 

10/2016 408.46 
 - 

408.46 40.19 01/2019 
- 

01/2019     0(O) 
- 

0/0 

325 SUB STATION WORK ASSOCIATED WITH 
STRENGTHENING OF TRANSMISSION SYSTEM 
BEYOND VEMAGIRI - [N18000240]PGCIL,MULTI 
STATE , G 

10/2016 608.24 
 - 

608.24 5.12 04/2019 
- 

04/2019     0(O) 
- 

0/0 

326 WESTERN REGION STRENGTHENING SCHEME XVIII 
- [N18000241]PGCIL,MULTI STATE , G 

02/2017 195.05 
 - 

195.05  - 02/2020 
- 

02/2020     0(O) 
- 

0/0 
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327 ESTABLISHMENT OF 220/66KV GIS AT UT 
CHANDIGARH ALONG WITH 220KV D/C LINE FROM 
CHANDIGARH GIS TO 400/ - [N18000242]PGCIL,MULTI 
STATE , G 

02/2017 322.30 
 - 

322.30 15.05 02/2019 
- 

02/2019     0(O) 
- 

0/0 

328 PG WORK ASSOCIATED WITH TBCB LINES UNDER 
COMMON TRANSMISSION SYSTEM FOR PH -II GEN. 
PROJ. IN ODHISHA - [N18000243]PGCIL,MULTI STATE 
, G 

03/2017 162.31 
 - 

162.31 .62 03/2019 
- 

03/2019     0(O) 
- 

0/0 

329 EASTERN REGION STRENTHENING SCHEME XVII( 
PART B) - [N18000244]PGCIL,MULTI STATE , G 

02/2017 235.53 
 - 

235.53 5.36 06/2019 
- 

06/2019     0(O) 
- 

0/0 

330 SYSTEM STRENGTHENING SCHEME  IN NORTH 
REGION XXXVII - [N18000245]PGCIL,MULTI STATE , G 

03/2017 379.95 
 - 

379.95 19.67 12/2019 
- 

12/2019     0(O) 
- 

0/0 

331 WESTERN REGION STRENGTHENING SCHEME XVII - 
[N18000246]PGCIL,MULTI STATE , G 

02/2017 204.12 
 - 

204.12 7.45 09/2019 
- 

09/2019     0(O) 
- 

0/0 

332 HVDC BIPOLE LINK BETWEEN WESTERN REGION 
(RAIGARH, CHATTISGARH) AND SOUTHERN REGION 
(PUGALAR, TM) NOR - [N18000247]PGCIL,MULTI 
STATE , G 

02/2017 5,070.13 
 - 

5,070.13 211.75 04/2020 
- 

04/2020     0(O) 
- 

0/0 

333 SYSTEM STRENGTHENING SCHEME  IN NORTHERN 
REGION XXXVIII - [N18000248]PGCIL,MULTI STATE , 
G 

03/2017 337.75 
 - 

337.75  - 06/2019 
- 

06/2019     0(O) 
- 

0/0 

334 COMPREHENSIVE SCHEME FOR THE 
STRENGHTENING OF THE TRANSMISSION AND 
DISTRIBUTION SYSTEM IN A P - 
[N18000249]PGCIL,MULTI STATE , G 

12/2014 4,754.42 
 - 

4,754.42 361.65 12/2018 
- 

12/2019    12(O) 
- 

0/0 

335 NORTH EASTERN REGION POWER SYSTEM 
IMPROVEMENT PROJECT (NERPSIP) FOR SIX (6) 
STATES - [N18000250]PGCIL,MULTI STATE , G 

12/2014 5,111.33 
 - 

5,111.33 352.58 12/2018 
- 

12/2019    12(O) 
- 

0/0 

336 TRANSMISSION SYSTEM ASSOCIATED WITH IPPS 
OF NAGAPATTINAM/ CUDDALORE AREA  PACKAGE 
A - [N18000253]PGCIL,MULTI STATE , Central Sector 
Projects 

03/2015 955.00 
1,161.00 

1,364.00 1,075.00 12/2015 
- 

03/2018    27(O) 
- 

0/0 

337 TRANSMISSION SYSTEM ASSOCIATED WITH  
GADARWARA STPS (2X800 MW) OF NTPC (PART A) - 
[N18000254]PGCIL,MULTI STATE , Central Sector 
Projects 

04/2015 2,525.00 
 - 

2,525.00 1,217.00 11/2017 
- 

11/2017     0(O) 
- 

0/0 

338 STRENGTHENING OF TRANSMISSION SYSTEM 
BEYOND VEMAGIRI - [N18000257]PGCIL,MULTI 
STATE , Central Sector Projects 

12/2015 3,654.00 
 - 

3,654.00 935.00 04/2019 
- 

04/2019     0(O) 
- 

0/0 

339 EASTERN REGION STRENGTHENING SCHEME-XVIII - 
[N18000258]PGCIL,MULTI STATE , Central Sector 
Projects 

03/2017 3,500.00 
3,500.00 

3,500.00 55.00 07/2020 
- 

07/2020     0(O) 
- 

0/0 

340 TRANSMISSION SYSTEM ASSOCIATED WITH IPPS 
OF NAGAPATTINAM CUDDALORE AREA – PACKAGE 
A - [N18000259]PGCIL,MULTI STATE , Central Sector 
Projects 

03/2015 955.00 
1,161.00 

1,364.00 515.00 12/2015 
- 

03/2018    27(O) 
- 

0/0 

341 TRANSMISSION SYSTEM ASSOCIATED WITH  
GADARWARA STPS OF NTPC PART-A - 
[N18000260]PGCIL,MULTI STATE , Central Sector 
Projects 

04/2015 2,525.00 
 - 

2,525.00 1,215.00 11/2017 
- 

11/2017     0(O) 
- 

0/0 

342 DARLIPALLI STPP STAGE-I (2X800 MW) - 
[N18000176]NTPC,ODISHA , G 

02/2014 12,532.44 
 - 

12,532.44 6,289.00 08/2018 
- 

08/2018     0(O) 
- 

25/30 
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343 PG WORKS ASSOCIATED WITH COMMON 
TRANSMISSION SYSTEM FOR PHASE-II 
GENERATION PROJECT IN ODISHA - 
[N18000223]PGCIL,ODISHA , G 

04/2016 844.64 
 - 

844.64 116.16 04/2019 
- 

04/2019     0(O) 
- 

0/0 

344 TRANSMISSION SYSTEM ASSOCIATED WITH RAPP 7 
and 8 - PART B - [N18000201]PGCIL,RAJASTHAN , G 

07/2015 307.18 
 - 

307.18 153.62 11/2017 
- 

06/2018     7(O) 
- 

0/0 

345 WIND POWER PROJECT AT LAKHMANA IN 
JAISALMER (RAJASTHAN) 50MW - 
[N18000203]NHPC,RAJASTHAN , G 

02/2015 302.49 
302.00 

302.49 270.77 02/2016 
- 

- - 1/1 

346 TRAMISSION SYSTEM FOR SOLAR PARK AT BHADLA 
RAJISTHAN - [N18000227]PGCIL,RAJASTHAN , G 

07/2016 1,429.38 
 - 

1,429.38 102.89 01/2019 
- 

01/2019     0(O) 
- 

0/0 

347 KUNADANKULAM APP TRANS SYSTEM (PGCIL) - 
[180100258]PGCIL,TAMIL NADU , G 

05/2005 1,779.29 
2,187.32 

2,187.32 1,955.61 11/2008 
09/2018 

09/2018 118(O) 
    0(R) 

20/22 

348 COMMON SYSTEM ASSOCIATED WITH COASTAL 
ENERGEN PRIVATE LIMITED AND IND-BARATH 
POWER(MADRAS) LIMITED L - 
[N18000103]PGCIL,TAMIL NADU , G 

09/2011 1,940.13 
2,702.65 

2,702.65 2,326.66 09/2014 
06/2017 

12/2017 39(O) 
    6(R) 

11/13 

349 CONNECTIVITY FOR KUDANKULAM 3 AND 4 
(2000MW) WITH INTERSTATE TRANSMISSION 
SYSTEM - [N18000209]PGCIL,TAMIL NADU , G 

01/2016 162.11 
 - 

162.11 113.09 05/2018 
- 

12/2017    -5(O) 
- 

0/0 

350 50 MW SOLAR POWER PROJECT - 
[N18000251]NHPC,TAMIL NADU , G 

09/2017 287.48 
 - 

287.48 27.51 03/2018 
- 

03/2018     0(O) 
- 

0/0 

351 TELANGANA SUPER THERMAL POWER PROJECT 
PHASE I - [N18000212]NTPC,TELANGANA , G 

01/2016 10,598.98 
 - 

10,598.98 1,018.00 07/2020 
- 

07/2020     0(O) 
- 

13/18 

352 TRIPURA GAS BASED POWER PROJECT - 
[N18000071]NEEPCO,TRIPURA , G 

07/2009 421.01 
1,078.31 

1,078.31 963.23 07/2013 
- 

- - 26/26 

353 NORTH EASTERN REGION STRENGTHENING 
SCHEME IV - [N18000216]PGCIL,TRIPURA , G 

05/2016 409.19 
 - 

409.19 51.42 05/2018 
- 

05/2018     0(O) 
- 

0/0 

354 FGUTPP, UNCHAHAR STAGE-IV (1X500 MW) - 
[N18000174]NTPC,UTTAR PRADESH , G 

07/2013 3,363.12 
 - 

3,363.12 2,244.00 12/2016 
- 

- - 28/28 

355 TANDA TPP STAGE-II (2X660 MW) - 
[N18000175]NTPC,UTTAR PRADESH , G 

09/2014 9,188.98 
 - 

9,188.98 3,149.00 03/2019 
- 

03/2019     0(O) 
- 

19/27 

356 DHUKWAN SMALL HYDRO PROJECT - 
[N18000189]THDCIL,UTTAR PRADESH , G 

05/2011 195.42 
294.60 

294.60 130.15 02/2014 
02/2018 

12/2018 58(O) 
   10(R) 

3/5 

357 MUNPL-MEJA TPP - JV (2X660 MW) - 
[N18000193]NTPC,UTTAR PRADESH , Joint Venture 

04/2012 9,750.89 
 - 

9,750.89 6,957.91 12/2016 
- 

06/2018    18(O) 
- 

29/34 

358 TEHRI PUMPED STORAGE PLANT(1000MW) - 
[N18000010]THDCIL,UTTARAKHAND , G 

07/2006 1,657.00 
2,978.86 

3,939.11 2,373.15 02/2016 
09/2019 

12/2020 58(O) 
   15(R) 

16/26 

359 TAPOVAN-VISHNUGAD HEP (4X130MW) - 
[N18000014]NTPC,UTTARAKHAND , G 

11/2006 2,978.48 
 - 

3,846.30 3,300.00 03/2013 
06/2019 

06/2019 75(O) 
    0(R) 

3/15 

360 VISHNUGAD PIPALKOTI HYDRO ELECTRIC PROJECT 
- [N18000042]THDCIL,UTTARAKHAND , G 

08/2008 2,491.58 
 - 

2,491.58 1,244.96 06/2013 
- 

11/2020    89(O) 
- 

7/11 

361 LATA-TAPOVAN HYDRO ELECTRIC POWER 
PROJECT 3X57 MW - 
[N18000142]NTPC,UTTARAKHAND , G 

07/2012 1,527.00 
 - 

1,527.00 148.00 08/2017 
- 

08/2017 - 0/15 

362 TRANSMISSION SYSTEM FOR DEVELOPMENT OF 
POOLING STN. IN NR PART OF WEST BENGAL AND 
TRANSFER OF POWER - [N18000077]PGCIL,WEST 
BENGAL , G 

04/2010 4,404.57 
5,135.01 

5,135.01 3,453.64 01/2015 
03/2018 

03/2018 38(O) 
    0(R) 

14/16 

363 RAMMAM-III HEPP (3X40 MW) - 
[N18000178]NTPC,WEST BENGAL , G 

09/2014 1,381.84 
 - 

1,381.84 289.00 09/2019 
- 

09/2019     0(O) 
- 

5/7 

364 RAGHUNATHPUR THERMAL POWER STATION 
PHASE-I - [N18000202]DVC,WEST BENGAL , G 

04/2007 4,122.00 
8,781.30 

9,142.58 8,300.00 02/2011 
- 

03/2016 - 26/26 
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365 EASTERN REGION STRENGTHENNING SCHEME-XV - 
[N18000214]PGCIL,WEST BENGAL , G 

04/2016 454.11 
 - 

454.11 51.62 04/2018 
- 

04/2018     0(O) 
- 

0/0 

 Total  3,39,545.24 
- 

3,97,302.11 2,24,764.86    855/1153 

          

 HEAVY INDUSTRY         

366 NATIONAL AUTOMOTIVE TESTING AND  RD 
INFRASTRUCTURE PROJECT (NATRIP) - 
[N20000001]NATIS,MULTI STATE , G 

04/2011 1,718.00 
 - 

3,827.30 2,289.00 09/2011 
- 

12/2017    75(O) 
- 

0/0 

 Total  1,718.00 
- 

3,827.30 2,289.00    0/0 

          

 HEALTH AND FAMILY WELFARE         

367 LGBRIMH-TEZPUR, ASSAM - 
[N21000007]HSCC,ASSAM , G 

07/2012 175.57 
 - 

175.57 113.50 12/2014 
- 

- - 0/0 

368 LHMC NEW DELHI-RE-DEVELOPMENT - 
[N21000003]HSCC,DELHI , G 

02/2013 414.11 
 - 

414.11 141.00 11/2013 
- 

- - 0/0 

369 SAFDARJUNG HOSPITAL RE-DEVELOPMENT AND 
OTHERS -SUPER SPECIALITY BLOCK - 
[N21000004]HSCC,DELHI , G 

09/2013 444.70 
 - 

444.70 326.30 12/2015 
- 

- - 0/0 

370 SAFDARJUNG HOSPITAL, NEW DELHI-
REDEVELOPMENT and OTHERS-EMERGENCY 
BLOCK - [N21000005]HSCC,DELHI , G 

11/2013 196.70 
 - 

209.00 170.00 01/2016 
- 

- - 0/0 

371 AIIMS - MOTHER AND CHILD BLOCK - 
[N21000008]HSCC,DELHI , G 

12/2013 204.44 
 - 

204.44 137.00 05/2017 
- 

12/2017     7(O) 
- 

0/2 

372 AIIMS - OPD(NEW) - [N21000009]HSCC,DELHI , G 08/2014 293.65 
 - 

293.65 207.00 05/2017 
- 

12/2017     7(O) 
- 

0/5 

373 CONSTRUCTION OF HOSPITAL AND OPD BLOCK NCI  
JHAJJAR - [N21000011]HSCC,HARYANA , G 

09/2014 505.58 
 - 

505.58 202.00 03/2018 
- 

03/2018     0(O) 
- 

0/2 

374 NCI AIIMS JHAJJAR RESIDENTIAL HARYANA - 
[N21000014]HSCC,HARYANA , G 

07/2016 312.99 
 - 

312.99 120.00 08/2018 
- 

08/2018     0(O) 
- 

0/1 

375 NEIGRIHMS SHILLONG MEGHALYA - 
[N21000013]HSCC,MEGHALAYA , G 

10/2016 363.99 
 - 

363.99 6.00 05/2018 
08/2019 

08/2019 15(O) 
    0(R) 

0/0 

376 SATELLITE CENTRE  PGI CHANDIGARH SANGRUR 
PUNJAB - [N21000012]HSCC,PUNJAB , G 

07/2016 152.95 
 - 

152.95 33.50 02/2018 
- 

08/2018     6(O) 
- 

0/1 

377 AIIMS-RAE BARELI-HOUSING - 
[N21000006]HSCC,UTTAR PRADESH , G 

10/2013 159.50 
 - 

159.50 158.65 11/2013 
06/2017 

06/2017 - 0/8 

378 CONSTRUCTION OF HOSPITAL BLOCK, IIT, 
KHARAGPUR - [N21000010]HSCC,WEST BENGAL , G 

12/2014 168.90 
 - 

168.90 108.00 05/2017 
- 

12/2017     7(O) 
- 

0/3 

379 CNCI KOLKATA WEST BENGAL - 
[N21000015]HSCC,WEST BENGAL , G 

08/2016 244.00 
 - 

244.00 70.00 09/2018 
- 

09/2018     0(O) 
- 

0/0 

 Total  3,637.08 
- 

3,649.38 1,792.95    0/22 

          

 RAILWAYS         

380 NANDYAL-YERRAGUNTLA(NL),SCR - 
[220100192]SCR,ANDHRA PRADESH , G 

03/1996 155.74 
164.36 

966.98 874.72 02/2009 
- 

12/2017   106(O) 
- 

0/0 

381 KOTLPALLI-NARASAPUR (NL)  (SCR) - 
[220100265]SCR,ANDHRA PRADESH , G 

12/2001 330.00 
 - 

2,125.18 14.17 - 
- 

03/2021       -  
- 

0/0 

382 RAICHUR-GUNTAKAL(DL)(SCR) - 
[220100329]RVNL,ANDHRA PRADESH , G 

04/2003 136.62 
 - 

376.00  - 12/2007 
03/2010 

- - 0/0 
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383 OBULAVARIPALLE-KRISHNAPATNAM(RVNL) - 
[N22000049]RVNL,ANDHRA PRADESH , G 

07/2006 743.00 
 - 

1,825.00  - 03/2008 
06/2008 

03/2020 144(O) 
  141(R) 

0/0 

384 GUDUR-DURGARAJAPATNAM - 
[N22000265]SCR,ANDHRA PRADESH , G 

04/2011 283.54 
 - 

759.41 .51 - 
- 

- - 0/0 

385 CUMBUM-PRODDATUR - [N22000282]SCR,ANDHRA 
PRADESH , G 

04/2013 829.00 
 - 

829.00 .48 - 
- 

- - 0/1 

386 NADIKUDE-SRI KALAHASTI - 
[N22000286]SCR,ANDHRA PRADESH , G 

04/2011 1,313.48 
 - 

1,313.48 8.06 - 
- 

- - 0/1 

387 VIJAYWADA-GUDUGOLANU-BHIMAVARAM-
NARSAPUR DL (221 KM) - [N22000313]RVNL,ANDHRA 
PRADESH , G 

03/2012 1,503.71 
 - 

1,503.71 475.40 - 
- 

03/2020       -  
- 

0/0 

388 DUVVADA-VIJAYAWADA - [N22000366]SCR,ANDHRA 
PRADESH , G 

04/2015 3,873.07 
 - 

3,873.07  - - 
- 

- - 0/0 

389 GUNTUR-GUNTAKAL - [N22000368]SCR,ANDHRA 
PRADESH , G 

04/2016 4,000.00 
 - 

3,631.00  - - 
- 

- - 0/0 

390 VIJAYAWADA-GUDUR - [N22000369]RVNL,ANDHRA 
PRADESH , G 

04/2015 3,246.26 
 - 

3,548.67 36.87 - 
- 

- - 0/0 

391 KOTTAVALSA - KORAPUT DOUBLING - 
[N22000377]ECOR,ANDHRA PRADESH , G 

04/2015 2,499.71 
 - 

2,499.71 25.30 03/2021 
- 

03/2022    12(O) 
- 

0/0 

392 MULTI MODAL LOGISTICS PARK AT 
VISHAKHAPATNAM - [N22000424]CCOI,ANDHRA 
PRADESH , G 

01/2013 387.70 
 - 

387.70 351.00 03/2018 
- 

03/2018     0(O) 
- 

0/0 

393 MULTI MODAL LOGISTICS PARK AT KAKINADA - 
[N22000431]CCOI,ANDHRA PRADESH , G 

08/2016 234.50 
 - 

234.50 .14 03/2019 
- 

03/2019     0(O) 
- 

0/0 

394 BPUTRA BRIDGE AT BOGIBIL AND LINK LINES NEFR 
- [220100201]NFR,ASSAM , G 

09/1997 1,500.00 
 - 

5,000.00 4,793.77 04/2008 
12/2011 

06/2018 122(O) 
   78(R) 

0/0 

395 NEW B.G. LINE FROM TETELIA TO BYRNIHAT 
(NATIONAL PROJECT), NEFR - 
[N22000086]NFR,ASSAM , G 

09/2006 200.00 
 - 

780.00 425.47 - 
- 

03/2019       -  
- 

0/0 

396 KATAKHAL TO BHAIRABI - [N22000126]NFR,ASSAM , 
G 

04/1998 227.90 
 - 

509.00 407.30 12/2012 
- 

05/2016 - 0/0 

397 LUMDING-SILCHAR JIRIBAM, BADARPUR-
BARAIGRAM KUMARGHAT NATIONAL PROJECT - 
[N22000127]NFR,ASSAM , G 

04/1996 1,676.31 
 - 

7,000.00 7,041.41 03/2009 
- 

03/2018   108(O) 
- 

0/0 

398 AMBARI FALAKATA TO NEW MAYNAGURI - 
[N22000210]NFR,ASSAM , G 

04/2011 312.12 
 - 

508.00 490.99 - 
- 

03/2019       -  
- 

0/0 

399 LUMDING-HOJAI PATCH DOUBLING PROJECT - 
[N22000211]NFR,ASSAM , G 

04/2012 246.07 
 - 

398.93 103.22 - 
- 

03/2019       -  
- 

0/0 

400 LUMDING-DIBRUGARH (628 KM) INCL. LINK BRANCH 
LINES OF HAIBARGAON-MAIRABARI (89 KM) - 
[N22000385]NFR,ASSAM , G 

04/2003 971.22 
 - 

966.27 834.11 - 
- 

12/2009 - 0/0 

401 RANGIA-MURKONGSELEK ALONG WITH LINKED 
FINGERS - [N22000386]NFR,ASSAM , G 

04/2003 4,300.00 
 - 

4,520.00 4,413.04 - 
- 

08/2015 - 0/0 

402 NEW GUWAHATI-DIGARU-PATCH DOUBLING - 
[N22000387]NFR,ASSAM , G 

04/2007 180.09 
 - 

180.00 157.12 - 
- 

05/2011 - 0/0 

403 BONGAIGAON-GOALPARA-GUWAHATI (176 KM) - 
[N22000388]NFR,ASSAM , G 

04/2015 2,232.32 
 - 

2,232.32 63.56 - 
- 

03/2021       -  
- 

0/0 

404 DIGARU-HOJAI (102 KM) - [N22000389]NFR,ASSAM , G 04/2015 870.96 
 - 

870.96 18.49 - 
- 

03/2021       -  
- 

0/0 

405 JAYANAGAR-DARBHANGA-NARKATIA GANJ(GC),ECR 
- [220100240]ECR,BIHAR , G 

04/1997 501.69 
335.77 

1,043.56 876.49 03/2012 
- 

- - 0/0 
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406 KATIHAR - JOGBANI (GC)(NEFR) - 
[220100247]NFR,BIHAR , G 

09/2001 492.98 
 - 

1,320.00 918.94 12/2010 
- 

- - 0/0 

407 KHAGARIA-KUSHESHWAR ASTHAN (NL) (ECR) - 
[220100257]ECR,BIHAR , G 

04/1997 162.87 
 - 

541.00 183.72 - 
- 

- - 0/0 

408 HAJIPUR-SUGAULI VIA VAISHALI (NL), ECR - 
[220100303]ECR,BIHAR , G 

04/2003 528.65 
 - 

324.66 330.82 - 
- 

- - 0/0 

409 KOSI BRIDGE (NL), ECR - [220100304]ECR,BIHAR , G 04/2002 322.95 
 - 

341.41 320.39 03/2012 
- 

- - 0/0 

410 DANIAWAN-BIHARSARIF (NL), ECR - 
[220100311]ECR,BIHAR , G 

04/2001 406.92 
 - 

339.00 200.00 - 
- 

- - 0/0 

411 MAHARAJGANJ-MASRAKH (NL) - NER - 
[220100316]NER,BIHAR , G 

04/2003 218.19 
 - 

412.05 356.37 - 
- 

03/2018       -  
- 

0/0 

412 MANSI-PURNIA (EXTENSION OF MANSI-SAHARSA) 
GAN ECR - [N22000002]ECR,BIHAR , G 

04/1996 332.92 
283.95 

477.88 495.40 03/2012 
- 

- - 0/0 

413 NEW B.G. LINE FROM ARARIA TO GALGALIA 
(THAKURGUNG), NEFR - [N22000087]NFR,BIHAR , G 

09/2006 300.00 
 - 

2,145.00 921.25 - 
- 

03/2020       -  
- 

0/0 

414 KISHANGANJ JALALGARH, NL, NEFR - 
[N22000101]NFR,BIHAR , G 

04/2008 282.92 
 - 

360.00 3.13 - 
- 

- - 0/0 

415 ARA-BHABHUA ROAD (NL) - [N22000166]SER,BIHAR , 
G 

04/2008 490.80 
 - 

490.80 .39 - 
- 

- - 0/0 

416 NAWADA-LAXMIPUR (NL) - [N22000167]ECR,BIHAR , 
G 

04/2008 620.57 
 - 

620.57  - - 
- 

- - 0/0 

417 GAYA-DALTONGANJ VIA RAFIGANJ (NL) - 
[N22000168]ECOR,BIHAR , G 

04/2008 445.25 
 - 

445.25  - - 
- 

- - 0/0 

418 BIHTA-AURANGABAD (NL) - [N22000170]ECOR,BIHAR 
, G 

04/2008 326.20 
 - 

326.20 1.68 - 
- 

- - 0/0 

419 SAKRI-HASANPUR ROAD (NL) - 
[N22000171]ECOR,BIHAR , G 

04/1999 175.69 
 - 

325.00 253.10 - 
- 

- - 0/0 

420 CHHAPRA-MUZAFFARPUR (NL) - 
[N22000172]ECOR,BIHAR , G 

04/2006 285.07 
 - 

378.56 111.71 - 
- 

- - 0/0 

421 DARBANGHA-KUSHESHWARSTHAN (NL) - 
[N22000173]ECR,BIHAR , G 

04/2005 205.00 
 - 

205.00 5.21 - 
- 

- - 0/0 

422 MOTIHARI-SITAMARHI (NL) - [N22000174]ECR,BIHAR , 
G 

04/2006 211.00 
 - 

926.09 4.41 - 
- 

- - 0/0 

423 SITAMARHI-JAYNAGAR-NIRMALI VIA SURSAND (NL) - 
[N22000175]ECR,BIHAR , G 

04/2008 678.62 
 - 

2,393.23 17.17 - 
- 

- - 0/0 

424 MUZAFFARPUR-KATRA-ORAI-JANAKPUR ROAD (NL) 
- [N22000176]ECR,BIHAR , G 

04/2008 228.05 
 - 

228.05 1.52 - 
- 

- - 0/0 

425 ARARIA-SUPAUL (NL) - [N22000177]ECR,BIHAR , G 04/2008 304.41 
 - 

304.41 .19 - 
- 

- - 0/0 

426 KURSELA-BIHARIGANJ (NL) - [N22000178]ECR,BIHAR 
, G 

04/2008 192.56 
 - 

192.56 .38 - 
- 

- - 0/0 

427 MUZAFFARPUR-DARBANGHA (NL) - 
[N22000179]ECR,BIHAR , G 

04/2008 281.30 
 - 

281.30 .58 - 
- 

- - 0/0 

428 SAKRI-NIRMALI AND JHANJHARPUR-
LAUKAHABAZAR AND SAHARSA-FORBESGANJ (GC) - 
[N22000180]ECR,BIHAR , G 

04/2004 372.14 
 - 

355.81 283.44 - 
- 

- - 0/0 

429 JAYNAGAR-BIJALPURA INCLUDING EXTENSION 
BIJALPURA-BARDIBAS(NEPAL) GC - 
[N22000181]ECR,BIHAR , G 

04/2009 470.00 
 - 

470.00 40.00 - 
- 

- - 0/0 

430 HAJIPUR-RAMDAYALUNAGAR DOUBLING - 
[N22000182]ECR,BIHAR , G 

04/2013 213.01 
 - 

367.17 13.00 - 
- 

- - 0/0 
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431 SAMASTIPUR-DARBANGHA - [N22000329]ECR,BIHAR 
, G 

05/2015 380.00 
 - 

380.00  - - 
- 

- - 0/0 

432 KIUL - GAYA DOUBLING PROJECT - 
[N22000349]ECR,BIHAR , G 

12/2015 1,200.20 
 - 

1,200.20  - 12/2020 
- 

12/2020     0(O) 
- 

0/1 

433 RAMPUR DUMRA - TAL - RAJENDRAPUL DOUBLING 
INCLUDING GANGA BRIDGE - [N22000350]ECR,BIHAR 
, G 

12/2015 1,491.47 
 - 

1,491.47  - 12/2020 
- 

12/2020     0(O) 
- 

1/1 

434 MUZAFFARPUR-SITAMARHI NEW LINE - 
[N22000374]ECR,BIHAR , G 

01/1991 332.15 
 - 

559.91 538.21 07/2014 
- 

- - 0/0 

435 DALLI-RAJHARA - RAOGHAT(PART OF DALLI-
RAJHARA-JAGDALPUR),NL,RVNL - 
[220100149]RVNL,CHHATISGARH , G 

04/1995 304.00 
 - 

1,195.00 474.51 12/2012 
- 

- - 0/0 

436 SALKA ROAD -ANUPNAGAR LINE DOUBLING - 
[N22000075]RVNL,CHHATISGARH , G 

09/2006 324.90 
 - 

516.40 479.68 03/2010 
- 

12/2017    93(O) 
- 

0/3 

437 KIRANDUL - JAGDALPUR DOUBLING - 
[N22000318]ECOR,CHHATISGARH , G 

12/2012 826.57 
 - 

1,160.83 452.03 - 
- 

03/2020       -  
- 

0/1 

438 RAIPUR - TITLAGARH  -  DOUBLING - 
[N22000411]RVNL,CHHATISGARH , G 

03/2007 758.09 
 - 

758.09 632.15 03/2020 
- 

03/2020     0(O) 
- 

0/0 

439 MULTI MODAL LOGISTICS PARK AT NAYA RAIPUR - 
[N22000425]CCOI,CHHATISGARH , G 

05/2014 207.00 
 - 

207.00 142.00 03/2018 
- 

03/2018     0(O) 
- 

0/0 

440 GRADE SEPERATOR AT DAYABASTI - 
[N22000269]NR,DELHI , G 

04/1999 156.65 
 - 

197.17 56.10 - 
- 

- - 0/0 

441 ANAND VIHAR-TILAK BRIDGE 3RD AND 4TH LINE - 
[N22000281]NR,DELHI , G 

04/2012 295.68 
 - 

295.68 1.20 - 
- 

- - 0/0 

442 AHMEDABAD-HIMMATNAGAR-UDAIPUR (WR) - 
[N22000121]WR,GUJARAT , G 

04/2008 394.14 
 - 

385.60 27.69 03/2013 
- 

03/2020    84(O) 
- 

0/0 

443 UDHNA-JALGAON WITH 
ELECTRIFICATION(DOUBLING) (WR) - 
[N22000122]WR,GUJARAT , G 

04/2008 1,389.62 
 - 

1,389.62 1,513.78 03/2014 
- 

12/2017    45(O) 
- 

0/0 

444 BHUJ-NALIYA(GC) WITH EXTENSION FROM NALIYA 
TO VAYOR  (WR) - [N22000123]WR,GUJARAT , G 

04/2008 318.24 
 - 

321.62 37.15 03/2012 
- 

03/2019    84(O) 
- 

0/0 

445 BHAVNAGAR-WORKSHOP FACILITIES FOR 50 BG 
COACHES POH PER MONTH (WR) - 
[N22000125]WR,GUJARAT , G 

04/2006 117.36 
196.95 

203.00 202.29 03/2011 
- 

- - 0/0 

446 AHMEDABAD-BOTAD (GC) - 
[N22000140]RVNL,GUJARAT , G 

04/2012 567.18 
 - 

975.62 308.42 - 
- 

03/2020       -  
- 

0/0 

447 DHASA-JETALSAR (GC) - [N22000141]RVNL,GUJARAT 
, G 

04/2012 376.59 
 - 

644.38 25.21 - 
- 

12/2020       -  
- 

0/0 

448 MIYAGAM-KARJAN-DABHOI-SAMLAYA (GC) - 
[N22000142]WR,GUJARAT , G 

04/2011 439.88 
 - 

845.68 .78 - 
- 

- - 0/0 

449 RAJKOT-VERAVAL,WANSJALIA TO JATALSAR WITH 
NEW MM FOR SHAPUR-SARADIYA AND SOMNATH-
KODINAR (GC) - [N22000143]WR,GUJARAT , G 

04/1994 320.66 
 - 

399.63  - - 
- 

03/2019       -  
- 

0/0 

450 PALANPUR-SAMAKHAYALI (DL) - 
[N22000144]RVNL,GUJARAT , G 

04/2013 1,266.89 
 - 

1,548.66 357.04 - 
- 

12/2020       -  
- 

0/0 

451 VIRAMGAM-SAMAKHIALI (DL) - 
[N22000145]WR,GUJARAT , G 

04/2011 446.00 
 - 

1,037.15 590.60 - 
- 

03/2019       -  
- 

0/0 

452 VIRAMGAM-SURENDRANAGAR (DL) - 
[N22000146]WR,GUJARAT , G 

04/2010 279.40 
 - 

355.00 323.64 - 
- 

- - 0/0 

453 SURENDRA NAGAR RAJKOT - 
[N22000392]WR,GUJARAT , G 

04/2015 1,002.39 
 - 

1,002.39  - - 
- 

03/2021       -  
- 

0/0 
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454 MULTI MODAL LOGISTICS PARK AT VARNAMA - 
[N22000428]CCOI,GUJARAT , G 

10/2013 343.00 
 - 

343.00 236.64 03/2019 
- 

03/2019     0(O) 
- 

0/0 

455 JIND-SONEPAT (NL),NR - [220100280]NR,HARYANA , 
G 

01/2004 238.56 
 - 

740.00 722.65 03/2012 
- 

- - 0/0 

456 ROHTAK-MEHAM HANSI - [N22000272]NR,HARYANA , 
G 

04/2012 287.00 
 - 

625.00 4.38 - 
- 

- - 0/0 

457 HISSAR-SIRSA VIA AGROHA AND FATEHABAD - 
[N22000292]NR,HARYANA , G 

04/2013 400.00 
 - 

400.00  - - 
- 

- - 0/0 

458 ROHTAK - BHIWANI DOUBLING - 
[N22000331]NWR,HARYANA , G 

05/2015 400.00 
 - 

400.00  - - 
- 

- - 0/0 

459 MULTI MODAL LOGISTICS PARK AT BARHI - 
[N22000426]CCOI,HARYANA , G 

12/2015 346.32 
 - 

300.00 204.51 03/2019 
- 

03/2019     0(O) 
- 

0/0 

460 BHANUPALI-BILASPUR BERI NL - 
[N22000273]RVNL,HIMACHAL PRADESH , G 

04/2008 1,046.88 
 - 

4,500.00 107.02 - 
- 

- - 0/0 

461 UDHAMPUR-SRINAGAR-BARAMULLA   (NL),NR - 
[220100133]NR,JAMMU AND KASHMIR , G 

03/1995 2,500.00 
 - 

19,565.00 13,536.97 11/2002 
- 

12/2018   193(O) 
- 

0/0 

462 MANDARHILL-DUMKA-RAMPURHAT    (NL),ER - 
[220100168]ER,JHARKHAND , G 

04/1995 900.05 
 - 

1,125.89 980.99 12/2011 
12/2010 

03/2020 99(O) 
  111(R) 

0/0 

463 RANCHI-LOHARDAGA(GC),SER - 
[220100214]SER,JHARKHAND , G 

04/1997 194.07 
 - 

491.33  - 06/2004 
- 

- - 0/0 

464 KODERMA-TILAIYA (NL), ECR - 
[220100305]ECR,JHARKHAND , G 

04/2002 459.91 
 - 

459.91 221.54 - 
- 

- - 0/0 

465 GOELKERA-MANOHARPUR,(LD)(SER) - 
[N22000045]RVNL,JHARKHAND , G 

03/1997 261.70 
 - 

388.00 329.39 02/2006 
- 

12/2019   166(O) 
- 

0/1 

466 TINPAHAR - SAHIBGANJ (ER) - 
[N22000115]ER,JHARKHAND , G 

04/2008 167.73 
 - 

167.73 207.11 03/2012 
- 

- - 0/0 

467 DANGOAPOSI-RAJKHARSWAN 3RD LINE DOUBLING - 
[N22000164]SER,JHARKHAND , G 

04/2010 309.44 
 - 

583.00  - 12/2015 
- 

- - 0/0 

468 MANOHARPUR-BONDAMUNDA 3RD LINE DOUBLING 
- [N22000165]SER,JHARKHAND , G 

04/2012 258.20 
 - 

365.00  - - 
- 

12/2017       -  
- 

0/0 

469 RAJKHARSWAN- CHAKRADHARPUR 3RD LINE (20 
KM) JHARKHAND - [N22000323]SER,JHARKHAND , G 

04/2012 148.77 
 - 

209.00  - 12/2016 
- 

- - 0/0 

470 BONDAMUNDA  RANCHI DOUBLING - 
[N22000396]SER,JHARKHAND , G 

03/2016 1,724.20 
 - 

1,724.20  - 03/2021 
- 

03/2021     0(O) 
- 

0/0 

471 HASSAN-BANGALORE VIA SHRAVANA-
BELGOLA(NL),SWR - [220100183]SWR,KARNATAKA , 
G 

02/1997 295.00 
1,289.92 

1,289.92 1,503.25 - 
- 

01/2017 - 0/1 

472 HUBLI-ANKOLA(NL),SWR - 
[220100193]SWR,KARNATAKA , G 

04/1997 227.00 
 - 

2,135.00 133.87 - 
- 

- - 0/0 

473 GULBARGA-BIDAR,SCR(NL) - 
[220100254]SCR,KARNATAKA , G 

02/1998 242.42 
369.70 

1,542.41 927.68 - 
05/2009 

- - 0/1 

474 BANGLORE - SATYAMANGALAM (NL)(SWR) - 
[220100274]SWR,KARNATAKA , G 

04/1996 138.00 
1,382.78 

1,382.78 6.12 - 
- 

- - 0/0 

475 RAMANAGRAM-MYSORE DOUBLING WITH 
ELECTRIFICATION OF KENGESII- MUSORE (SWR) - 
[N22000107]SWR,KARNATAKA , G 

04/2007 482.00 
 - 

874.57 985.32 03/2013 
- 

- - 0/0 

476 TUMKUR-CHITRADURGA-DAVENGERE NL - 
[N22000256]SWR,KARNATAKA , G 

04/2011 913.00 
 - 

1,801.01 2.55 - 
- 

- - 0/0 

477 MUNIRABAD (GINGERA) -RAICHUR NL - 
[N22000257]SWR,KARNATAKA , G 

04/2007 179.65 
 - 

1,350.91 778.41 - 
- 

- - 0/1 

478 BAGALKOT-KUDACHI NL - 
[N22000258]SWR,KARNATAKA , G 

04/2010 377.93 
986.30 

986.30 267.65 - 
- 

- - 0/1 
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479 CHIKBALLA-PUR-PUTTTAPARTHY-SRI SATYA SAI 
NILAYAM NL - [N22000276]SWR,KARNATAKA , G 

04/2013 558.00 
692.43 

692.43  - - 
- 

- - 0/0 

480 SHIMOGA-HARIHAR NL - 
[N22000278]SWR,KARNATAKA , G 

04/2011 562.74 
 - 

832.47 .94 - 
- 

- - 0/0 

481 WHITE FIELD-KOLAR NL - 
[N22000280]SWR,KARNATAKA , G 

04/2011 341.05 
 - 

348.85 .35 - 
- 

- - 0/0 

482 HOSPET-HUBLI-LONDA-VASCODAGAMA DL - 
[N22000297]RVNL,KARNATAKA , G 

04/2010 2,127.00 
 - 

2,127.00 803.33 - 
- 

03/2019       -  
- 

0/1 

483 TORANAGALLU-RANJITPURA DL - 
[N22000298]SWR,KARNATAKA , G 

04/2011 146.75 
 - 

167.50 .34 - 
- 

- - 0/0 

484 GADAG-WADI NL - [N22000299]SWR,KARNATAKA , G 04/2013 1,117.00 
1,922.00 

1,922.00 3.60 - 
- 

- - 0/0 

485 CHIKBALLA-PUR-GOWRIBIDANUR NL - 
[N22000300]SWR,KARNATAKA , G 

04/2013 327.25 
367.77 

367.77  - - 
- 

- - 0/0 

486 MARIKUPPAM - KUPPAM - 
[N22000308]SWR,KARNATAKA , G 

04/2012 285.57 
279.54 

279.54 2.75 01/1999 
- 

- - 0/0 

487 HOSADURGA - CHICKJAJUR (28.89 KM) - 
[N22000324]SWR,KARNATAKA , G 

04/2010 203.40 
203.40 

273.84 281.02 - 
- 

- - 0/0 

488 HUBLI- CHIKJAJUR - [N22000325]SWR,KARNATAKA , 
G 

03/2015 1,900.00 
1,141.00 

1,141.00 430.98 - 
03/2020 

- - 0/5 

489 ARSIKERE-TUMKUR - [N22000332]SWR,KARNATAKA , 
G 

03/2015 960.00 
578.00 

578.00 298.80 - 
11/2015 

03/2020 - 
   52(R) 

0/2 

490 ANGAMALI-SABARIMALA (N.L.)(SR) - 
[220100252]SR,KERALA , G 

10/1998 550.00 
 - 

2,815.62 240.68 - 
- 

01/2018       -  
- 

0/0 

491 KUMBALAM-TURAVUR - [N22000191]SR,KERALA , G 04/2011 252.96 
 - 

252.96 7.74 - 
- 

- - 0/0 

492 CHENGANNUR-CHINGAVANAM - 
[N22000203]SR,KERALA , G 

04/2006 191.72 
 - 

342.85 360.22 - 
- 

- - 0/0 

493 ERNAKULAM-KUMBALAM - [N22000204]SR,KERALA , 
G 

04/2010 189.24 
 - 

189.24 189.35 - 
- 

12/2017       -  
- 

0/0 

494 TRIVANDRUM-KANYAKUMARI DOUBLING - 
[N22000399]SR,KERALA , G 

02/2015 900.00 
 - 

4,131.90  - - 
- 

- - 0/0 

495 TURAVUR-AMBALAPUZHA DOUBLING - 
[N22000400]SR,KERALA , G 

02/2015 1,000.00 
 - 

1,000.00  - - 
- 

- - 0/0 

496 RAMGANJMUNDI-BHOPAL (NL),WCR - 
[220100314]WCR,MADHYA PRADESH , G 

04/2001 470.92 
727.13 

2,713.09 632.05 - 
- 

03/2021       -  
- 

0/0 

497 CHHINDWARA - NAGPUR (GC)(SECR) - 
[220100324]SECR,MADHYA PRADESH , G 

04/2005 383.79 
 - 

1,101.16 194.91 - 
- 

- - 0/0 

498 BHOPAL BINA 3D LINE DOUBLING - 
[N22000077]RVNL,MADHYA PRADESH , G 

09/2007 687.20 
 - 

950.00  - 03/2010 
- 

03/2018    96(O) 
- 

0/0 

499 RATLAM-MHOW-KHANDWA-AKOLA (GC) - 
[N22000120]WR,MADHYA PRADESH , G 

04/2008 603.04 
 - 

1,030.29 628.11 03/2012 
- 

- - 0/0 

500 KATNI - SINGRAULI DOUBLING PROJECT - 
[N22000351]WCR,MADHYA PRADESH , G 

12/2015 1,762.94 
 - 

1,762.94  - 12/2020 
- 

12/2020     0(O) 
- 

1/1 

501 BINA - KOTA DOUBLING WITH RE - 
[N22000414]RVNL,MADHYA PRADESH , G 

04/2011 1,485.65 
 - 

1,485.85 685.71 12/2020 
- 

12/2020     0(O) 
- 

0/0 

502 KATNI-BINA 3RD LINE (263 KM) - 
[N22000415]WCR,MADHYA PRADESH , G 

06/2016 2,478.23 
 - 

2,478.23  - 03/2022 
- 

03/2022     0(O) 
- 

0/1 

503 KATNI GRADE SEPARATOR/BYE PASS - 
[N22000416]WCR,MADHYA PRADESH , G 

08/2016 582.13 
 - 

582.13  - 03/2020 
- 

03/2020     0(O) 
- 

0/1 

504 MULTI MODAL LOGISTICS PARK AT TIHI - 
[N22000427]CCOI,MADHYA PRADESH , G 

12/2015 174.00 
 - 

174.00 90.63 03/2019 
- 

03/2019     0(O) 
- 

0/0 
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505 AMRAVATI-NARKHER NL(CR) - 
[220100118]CR,MAHARASHTRA , G 

06/1994 663.01 
668.34 

858.97 694.80 06/1999 
- 

- - 0/0 

506 BELAPUR-SEAWOOD-URAN ELECTRIFIED DOUBLE 
LINE(MTP) - [220100164]MRTP,MAHARASHTRA , G 

03/1996 495.44 
1,781.98 

1,781.98 663.37 03/2004 
- 

03/2020   192(O) 
- 

0/0 

507 AHMEDNAGAR-PARLI VAIJNATH(NL) CR - 
[220100181]CR,MAHARASHTRA , G 

02/1997 514.68 
 - 

2,271.50 812.01 - 
- 

- - 0/0 

508 MUMBAI URBAN TRANSPORT PROJECT PHASE-II - 
[N22000092]MRTP,MAHARASHTRA , G 

04/2008 5,300.00 
 - 

7,986.04 2,423.55 03/2014 
- 

03/2019    60(O) 
- 

0/0 

509 RUNNING OF 12 CAR TRAINS ON HARBOUR LINE - 
[N22000214]MRTP,MAHARASHTRA , G 

04/2012 714.10 
 - 

714.10 65.20 04/2016 
- 

- - 0/0 

510 WARDHA-NANDED MAHARASHTRA - 
[N22000231]CR,MAHARASHTRA , G 

04/2008 499.30 
2,491.43 

3,168.29 700.77 - 
- 

03/2023       -  
- 

0/0 

511 KALYAN-KASARA 3RD LINE - 
[N22000233]CR,MAHARASHTRA , G 

04/2011 277.70 
792.89 

792.89 202.91 - 
- 

03/2021       -  
- 

0/0 

512 3RD LINE BETWEEN BHUSAWAL-JALGAON - 
[N22000247]CR,MAHARASHTRA , G 

04/2011 184.06 
 - 

199.12 142.22 - 
- 

- - 0/0 

513 WARDHA-SEWAGRAM NGP 3RD LINE - 
[N22000250]CR,MAHARASHTRA , G 

04/2012 297.85 
540.02 

540.02 118.37 - 
- 

03/2022       -  
- 

0/0 

514 INDORE - MANMAD VIA MALEGAON (368 KM) - 
[N22000353]CR,MAHARASHTRA , G 

02/2016 9,968.00 
 - 

9,968.00  - - 
- 

- - 0/0 

515 PUNE-NASIK (265 KM) - 
[N22000354]CR,MAHARASHTRA , G 

02/2016 2,425.00 
 - 

2,425.00  - - 
- 

- - 0/0 

516 VAIBHAVWADI -KOLHAPUR (107 KM) - 
[N22000355]CR,MAHARASHTRA , G 

02/2016 2,750.00 
 - 

2,750.00  - - 
- 

- - 0/0 

517 WARDHA-BALHARSHAH - 3RD LINE (132 KM) - 
[N22000356]CR,MAHARASHTRA , G 

02/2015 630.00 
1,272.19 

1,272.19 51.81 - 
- 

03/2022       -  
- 

0/0 

518 ITARSI-NAGPUR (BAL.) - 3RD LINE (267 KM) - 
[N22000358]CR,MAHARASHTRA , G 

02/2015 2,326.00 
2,449.91 

2,449.91 12.54 - 
- 

03/2023       -  
- 

0/0 

519 PUNE-MIRAJ-LONDA (467 KM) - 
[N22000359]CR,MAHARASHTRA , G 

02/2015 4,670.00 
3,627.00 

3,627.47  - - 
- 

- - 0/0 

520 DAUND - MANMAD (236 KM) - 
[N22000360]CR,MAHARASHTRA , G 

02/2016 1,876.00 
 - 

2,081.27  - - 
- 

- - 0/0 

521 MANMAD - JALGAON - 3RD LINE (160 KM) - 
[N22000361]CR,MAHARASHTRA , G 

02/2016 854.00 
 - 

1,035.16  - - 
- 

- - 0/0 

522 WARDHA - NAGPUR - 4TH LINE (76 KM) - 
[N22000362]CR,MAHARASHTRA , G 

02/2016 912.00 
637.95 

637.95 .36 - 
- 

03/2022       -  
- 

0/0 

523 DAUND-GULBARGA - DOUBLING (224.9 KM) AND 
PUNE-GUNTAKAL -ELECTRIFICATION (641.37 KM) - 
[N22000407]RVNL,MAHARASHTRA , G 

03/2009 1,514.45 
 - 

1,514.45  - 03/2020 
- 

03/2020     0(O) 
- 

0/0 

524 DIGHI PORT NEW LINE - 
[N22000408]RVNL,MAHARASHTRA , G 

04/2015 723.78 
 - 

723.78 .22 12/2025 
- 

12/2025     0(O) 
- 

0/0 

525 RAJNANDGAON - NAGPUR - 3RD LINE (SECR) - 
[N22000420]SECR,MAHARASHTRA , G 

09/2016 1,273.00 
1,908.00 

1,908.00  - 12/2021 
- 

12/2021     0(O) 
- 

0/0 

526 MULTI MODAL LOGISTICS TRANSPORT AT MIHAN - 
[N22000422]CCOI,MAHARASHTRA , G 

10/2013 305.00 
 - 

305.00  - 03/2019 
- 

03/2019     0(O) 
- 

0/0 

527 JIRIBAM TO IMPHAL (TUPUI)(NL)(NEFR) - 
[220100288]NFR,MANIPUR , G 

04/2003 727.56 
 - 

9,658.00 5,418.63 03/2011 
- 

03/2020   108(O) 
- 

0/0 

528 NEW BG LINE FROM BYRNIHAT TO SHILLONG - 
[N22000205]NFR,MEGHALAYA , G 

04/2010 4,083.02 
 - 

6,000.00 249.54 - 
- 

03/2021       -  
- 

0/0 

529 BHAIRABI SAIRONG, NL, NEFR - 
[N22000100]NFR,MIZORAM , G 

04/2008 619.34 
 - 

4,600.00 1,651.19 04/2014 
- 

03/2020    71(O) 
- 

0/0 
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530 GUNA-ETAWAH VIA SHIVPURI-GWALIOR -BHIND NL,  
(NCR) - [220100007]NCR,MULTI STATE , G 

04/1986 158.77 
274.56 

634.48 629.43 03/1994 
- 

- - 0/0 

531 CALICUT-MANGALORE (DL) (SR) - 
[220100151]SR,MULTI STATE , G 

02/1996 240.00 
 - 

579.37 537.02 - 
- 

- - 0/0 

532 GONDIA-JABALPUR(GC),(SECR) - 
[220100186]SECR,MULTI STATE , G 

02/1997 386.30 
 - 

1,776.81 967.96 03/1998 
- 

12/2019   261(O) 
- 

0/0 

533 NANGALDAM-TALWARA(NL),NR - 
[220100188]NR,MULTI STATE , G 

03/1981 450.00 
 - 

2,100.00 484.14 07/2012 
- 

- - 0/0 

534 MUNEERABAD-MAHABOOBNAGAR(NL),SCR - 
[220100205]SCR,MULTI STATE , G 

04/1997 218.24 
236.41 

525.00 544.20 - 
- 

03/2019       -  
- 

0/0 

535 LALITPUR-SATNA-REWA-SINGRULI  NL,  (NCR) - 
[220100232]WCR,MULTI STATE , G 

09/1998 247.66 
 - 

6,093.31 972.82 05/2008 
- 

03/2023   178(O) 
- 

0/4 

536 KAPTANGANJ-THAWE-SIWAN-CHHAPRA  GC (NER) - 
[220100256]NER,MULTI STATE , G 

04/1999 744.71 
744.71 

1,126.79 761.70 - 
- 

- - 1/1 

537 JALANDHAR-PATHANKOT-JAMMU-TAWI (LD),NR - 
[220100258]NR,MULTI STATE , G 

03/2002 625.30 
408.76 

876.10 841.57 06/2007 
- 

- - 0/0 

538 QUILON-TIRUNELVELI-TENKASI-
VIRUDHUNAGAR(SR)(GC) - [220100263]SR,MULTI 
STATE , G 

03/1998 280.00 
 - 

1,122.00 834.61 - 
- 

- - 0/6 

539 NEW MAYNAGURI TO JOGIGHOPA VIA 
CHANGRABANDHA (NL),NEFR - 
[220100266]NFR,MULTI STATE , G 

04/2000 733.00 
 - 

3,010.00 2,344.94 12/2008 
- 

03/2019   123(O) 
- 

0/0 

540 GADWAL - RAICHUR (NL), SCR - 
[220100270]SCR,MULTI STATE , G 

04/1998 92.63 
 - 

350.00 316.64 02/2011 
- 

- - 0/0 

541 DEOGHAR - SULTANGANJ (INL),  ER - 
[220100273]ER,MULTI STATE , G 

04/2000 607.09 
 - 

973.33 613.71 12/2012 
12/2012 

- - 0/0 

542 HATHUA-BHATNI (N L)  (NER) - 
[220100319]NER,MULTI STATE , G 

04/2005 230.03 
 - 

718.54 274.67 - 
- 

05/2019       -  
- 

0/0 

543 ALUABARI ROAD SILIGURI JUNCTION VIA GALGALIA, 
NEFR - [N22000082]NFR,MULTI STATE , G 

12/2006 170.00 
 - 

436.00 439.57 03/2011 
- 

10/2011 - 0/0 

544 CHHITAUNI TAMKUHI ROAD KUSHINAGAR 
GOPALGANJ UP - [N22000131]NER,MULTI STATE , G 

03/2007 243.78 
 - 

268.78 96.70 - 
- 

08/2017 - 0/0 

545 CHHAPRA-BALLIA UP - [N22000134]NER,MULTI 
STATE , G 

03/2013 295.00 
 - 

477.31 92.31 - 
- 

10/2018       -  
- 

0/0 

546 CHOTTAUDEPUR-DHAR(NL) - [N22000138]WR,MULTI 
STATE , G 

04/2007 1,347.26 
 - 

1,347.26 270.58 - 
- 

- - 0/0 

547 DAHOD-INDORE VIA SARDARPUR, JHABUA AND 
DHAR (NL) - [N22000139]WR,MULTI STATE , G 

04/2007 1,640.04 
 - 

1,640.04 331.91 - 
- 

03/2022       -  
- 

0/0 

548 RATLAM-DUNGARPUR VIA BANSWARA (NL) - 
[N22000147]NWR,MULTI STATE , G 

04/2011 2,082.75 
 - 

2,562.27 180.57 - 
- 

- - 0/1 

549 GWALIOR-SEOPURKALA WITH EXTENSION TO KOTA 
(GC) - [N22000148]NCR,MULTI STATE , G 

04/2011 1,176.09 
 - 

3,845.60 1.92 02/2020 
- 

12/2022    34(O) 
- 

0/0 

550 DHOLPUR-SIRMUTTRA WITH EXTENSION TO 
GANGAPURCITY AND MOHARI-TANTPUR AND 
TANPUR-BANSI PAHARPUR - [N22000158]NCR,MULTI 
STATE , G 

04/2010 622.41 
 - 

2,030.50 10.34 02/2019 
- 

12/2022    46(O) 
- 

0/0 

551 DIGHA-JALESWAR INCLUDING MM FOR DIGHA-EGRA 
- [N22000160]SER,MULTI STATE , G 

04/2010 553.63 
 - 

1,009.00 7.88 - 
- 

- - 0/0 

552 GAYA-CHATRA (NL) - [N22000169]ECOR,MULTI 
STATE , G 

04/2008 415.67 
 - 

549.75 14.62 - 
- 

- - 0/0 

553 NEW BONGAIGAON-RANGIA-KAMAKGHYA 
DOUBLING - [N22000183]NFR,MULTI STATE , G 

04/2013 1,798.00 
 - 

1,798.00  - - 
- 

03/2019       -  
- 

0/0 
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554 CHENNAI-CUDDALORE VIA MAMALLAPURAM - 
[N22000185]SR,MULTI STATE , G 

04/2008 523.52 
2,350.00 

523.52 2.27 - 
- 

- - 0/0 

555 VILLUPURAM-DINDIGUL WITH ELECTRIFICATION - 
[N22000189]RVNL,MULTI STATE , G 

04/2008 822.39 
 - 

1,810.00 1,639.70 - 
- 

03/2018       -  
- 

0/1 

556 KURUPPANTHARA-CHINGAVANAM - 
[N22000190]SR,MULTI STATE , G 

04/2007 270.14 
 - 

346.15 253.87 - 
- 

- - 0/0 

557 NEW BG LINE FROM BALURGHAT TO HILLY NFR - 
[N22000206]NFR,MULTI STATE , G 

04/2010 242.22 
 - 

471.00 50.99 - 
- 

- - 0/0 

558 NEW BG LINE FROM JAGBANI TO BIRATNAGAR - 
[N22000207]NFR,MULTI STATE , G 

04/2010 241.52 
 - 

394.28 148.33 - 
- 

- - 0/0 

559 MURKONGSELEK-PASIGHAT NL - 
[N22000208]NFR,MULTI STATE , G 

04/2011 165.82 
 - 

450.00 117.50 - 
- 

03/2020       -  
- 

0/0 

560 NEW JALPAIGURI SILIGURI NEW BONGAIGAON 
INCLUDING BR LINE AND MM CHALSA NAXAL 
RAJABHATKHOWA JAINTI - [N22000209]NFR,MULTI 
STATE , G 

04/1999 523.17 
 - 

1,871.00 1,071.96 - 
- 

03/2018       -  
- 

0/0 

561 MADURAI-TUTICORIN VIA ARUPPUKKOTTAI - 
[N22000215]SR,MULTI STATE , G 

04/2011 601.43 
 - 

1,500.00 71.75 - 
- 

- - 0/0 

562 LAKSHMIKANTAPUR-NAMKHANA SUBSEQUENTLY 
MM FOR NAMKHANA-CHANDRANAGAR, KAKDWIP-
BUDAKHALI AND CHANDRANAG - 
[N22000216]ER,MULTI STATE , G 

04/1987 406.99 
 - 

319.58 141.88 - 
- 

- - 0/0 

563 SULTANGANJ-KATURIA VIA ASARGANJ, TARAPUR 
AND BELHAR - [N22000217]ER,MULTI STATE , G 

04/2007 450.00 
 - 

290.85 9.31 - 
- 

- - 0/0 

564 HANSNABAD-HINGALGANJ NEW BG LINE - 
[N22000218]ER,MULTI STATE , G 

04/2010 172.03 
 - 

260.60 6.42 - 
- 

- - 0/0 

565 PIRPAINTI-JASIDIH - [N22000219]ER,MULTI STATE , G 04/2013 915.98 
1,130.13 

1,130.13 .30 - 
- 

- - 0/0 

566 PLASSEY-JIAGANJ DOUBLING - 
[N22000220]ER,MULTI STATE , G 

04/2011 248.07 
 - 

234.41 161.17 03/2015 
- 

- - 0/0 

567 BANDEL-BOINCHI 3RD LINE - [N22000221]ER,MULTI 
STATE , G 

04/2011 288.35 
 - 

238.36 51.31 - 
- 

- - 0/0 

568 PIRPAINTI-BHAGALPUR - [N22000222]ER,MULTI 
STATE , G 

04/2011 261.38 
 - 

332.14 87.22 - 
- 

- - 0/0 

569 KALINARAYANPUR-KRISHNANAGAR DOUBLING 
ALONGWITH KRISHNANAGAR - CHAPRA NEW LINE 
AND NAIHATI-RANAGHAT 3 - [N22000224]ER,MULTI 
STATE , G 

04/2001 923.52 
 - 

923.52 227.50 - 
- 

- - 0/0 

570 CHINPAI-SAINTHIA DOUBLING, MM FOR PRANTI-
SURI, CHOWRIGACHA-SAINTHIA VIA KANDI NL - 
[N22000225]ER,MULTI STATE , G 

04/2005 595.91 
 - 

595.91 103.62 - 
- 

- - 0/0 

571 KALINARAYANPUR-SHANTIPUR DOUBLING WITH 
NEW MM FOR RANAGHAT-DUTTAPHULIA NEW LINE - 
[N22000227]ER,MULTI STATE , G 

04/2010 174.56 
 - 

160.97 56.25 - 
- 

- - 0/0 

572 SONDALIA-CHAMPAPUKUR DOUBLING WITH NEW 
MM FOR BIRA-CHAKIA NL - [N22000228]ER,MULTI 
STATE , G 

04/2010 277.28 
 - 

266.00 92.93 - 
- 

- - 0/0 

573 DANKUNI-CHANDANPUR 4TH LINE, 1ST PHASE OF 
DANKUNI-SHAKTIGARH 4TH LINE WITH MM 
BARUIPARA FURFURA NL - [N22000229]ER,MULTI 
STATE , G 

04/2010 296.44 
 - 

198.88 15.83 - 
- 

- - 0/0 
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574 HOWRAH DIVISION- PLATFORM SHELTER (40 C 
CATEGORY STATIONS) - [N22000230]ER,MULTI 
STATE , G 

04/2010 157.94 
 - 

157.94 47.63 - 
- 

11/2018       -  
- 

0/0 

575 BARIARPIUR-MANANPURVIA KHARAGPUER, 
LACHIMPUR-BARAHAT - [N22000234]ER,MULTI 
STATE , G 

04/2007 450.55 
 - 

251.05 15.66 - 
- 

- - 0/0 

576 TARAKESHWAR-MAGRA NEW BG LINE - 
[N22000235]ER,MULTI STATE , G 

04/2010 365.17 
 - 

365.67 1.37 - 
- 

- - 0/0 

577 HANSDIHA-GODDA NL - [N22000236]ER,MULTI STATE 
, G 

04/2011 267.09 
 - 

350.78 98.15 - 
- 

- - 0/0 

578 SAINTHIA-TARAPITH 3RD LINE - 
[N22000237]ER,MULTI STATE , G 

04/2011 193.44 
 - 

186.64 150.28 - 
- 

- - 0/0 

579 BOINCHI-SHAKTIGARH 3RD LINE - 
[N22000238]ER,MULTI STATE , G 

04/2011 175.80 
 - 

173.91 18.54 - 
- 

- - 0/0 

580 PRINCEPGHAT-MAJERHAT DOUBLING OF CIRCULAR 
RAILWAY - [N22000239]ER,MULTI STATE , G 

04/2011 299.60 
 - 

269.60 1.11 03/2017 
- 

- - 0/0 

581 NEW ALIPUR TO AKRA, MM FOR BUDGE BUDGE-
PUJALI NL, PUJALI-ULUBERIA(BIRSHIVPUR) AND 
PUJALI-BAHRAHAT NL - [N22000240]ER,MULTI STATE 
, G 

04/2010 494.54 
 - 

369.69 31.99 - 
- 

- - 0/0 

582 SONARPUR-CANNING WITH NEW MM FOR 
KALIKAPUR-MINAKHAN VIA GHATAKPUR NL - 
[N22000241]ER,MULTI STATE , G 

04/2000 297.47 
 - 

153.02 52.01 - 
- 

- - 0/0 

583 CHANDPARA-BANGAON DOUBLING WITH EXENSION 
TO CHANDBAZAR AND NEW MM FOR BONGAON-
PORAMAHESHTALA AND CHA - 
[N22000242]ER,MULTI STATE , G 

04/2003 337.96 
 - 

186.89 62.73 - 
- 

- - 0/0 

584 MAGRAHAT-DIAMOND HARBOUR WITH MM 
SANGRAMPUR-KRISHANCHANDPUR AND DIAMOND 
HATBOUR - BAHRAHAT-KULPI NL - 
[N22000243]ER,MULTI STATE , G 

04/2009 493.96 
 - 

681.68 135.79 - 
- 

- - 0/0 

585 KATWA-PATULI DOUBLING WITH NEW MM FOR 
AHMEDPUR-KATWA GC - [N22000245]ER,MULTI 
STATE , G 

04/2010 423.66 
 - 

720.59 456.58 03/2017 
- 

- - 0/0 

586 SANTOSHPUR-REMOUNT ROAD VIA GARDEN 
REACH- METIABRUZE - [N22000248]ER,MULTI STATE 
, G 

04/2010 268.52 
 - 

268.52 78.81 - 
- 

- - 0/0 

587 HOWRAH-DEVELOPMENT OF STATION INCLUDING 
SEGRAGATION OF AARIVAL/DEPARTURE AND 
OTHER AMENITIES - [N22000249]ER,MULTI STATE , G 

04/2011 166.89 
 - 

166.89 .02 - 
- 

- - 0/0 

588 PEN ROHA DOUBLING - [N22000254]CR,MULTI STATE 
, G 

04/2007 98.74 
 - 

381.39 312.12 - 
- 

- - 0/0 

589 PANVEL PEN DOUBLING - [N22000255]CR,MULTI 
STATE , G 

04/2006 96.16 
 - 

280.00 268.37 - 
- 

- - 0/0 

590 KAZIPET-VIJAYAWADA 3RD LINE WITH 
ELECTRIFICATION - [N22000261]SCR,MULTI STATE , 
G 

04/2012 1,054.35 
 - 

2,200.00 85.33 - 
- 

- - 0/0 

591 BHADRACHALAM-KOVVUR - [N22000264]SCR,MULTI 
STATE , G 

04/2012 923.23 
 - 

923.23 1.11 - 
- 

- - 0/1 

592 DELHI-SOHNA-NUH-FIROZPUR-JHIRKA-ALWAR - 
[N22000271]NR,MULTI STATE , G 

04/2013 1,239.00 
 - 

1,239.00  - - 
- 

- - 0/0 

593 DEOBAND (MUZAFFARNAGAR)- ROORKEE NL - 
[N22000274]NR,MULTI STATE , G 

04/2007 336.91 
 - 

336.91 143.18 - 
- 

- - 0/0 
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594 SRINIVASA-PURA-MADANAPALLI NL - 
[N22000277]SWR,MULTI STATE , G 

04/2013 296.00 
 - 

466.65  - - 
- 

- - 0/0 

595 RAYADURGA-TUMKUR NL - [N22000279]RVNL,MULTI 
STATE , G 

04/2007 970.34 
 - 

1,714.49 584.84 - 
- 

- - 0/2 

596 BHADRACHALAM ROAD-SATTUPALLI - 
[N22000287]SCR,MULTI STATE , G 

04/2010 337.49 
 - 

792.01 1.13 - 
- 

- - 0/1 

597 KADAPA-BANGALORE (NL), KADAPA-PENDLIMARRI 
PH-I - [N22000288]SCR,MULTI STATE , G 

04/2008 2,050.00 
 - 

2,050.00 200.35 - 
- 

- - 0/1 

598 AMBALA CANTT-DHAPPER PH-1 WITH NEW MM OF 
DHAPPER-CHANDIGARH - [N22000290]NR,MULTI 
STATE , G 

04/2010 338.54 
 - 

338.54 212.64 - 
- 

- - 0/0 

599 JAKHAL-MANSA DOUBLING ON SPR SECTION - 
[N22000291]NR,MULTI STATE , G 

04/2008 162.96 
 - 

162.96 153.31 - 
- 

- - 0/0 

600 YAMUNANAGAR-CHANDIGARH VIA SADHAURA 
NARAYANGARH - [N22000293]NR,MULTI STATE , G 

04/2013 876.00 
 - 

876.00  - - 
- 

- - 0/0 

601 CHANDIGARH-BADDI NL - [N22000296]NR,MULTI 
STATE , G 

04/2007 328.14 
 - 

1,540.00 45.20 - 
- 

- - 0/0 

602 MONIGRAM- NIMTITA - [N22000301]ER,MULTI STATE , 
G 

04/2012 250.93 
 - 

259.23 8.43 - 
- 

- - 0/0 

603 JAGGAYYAPET - MELLACHERUVU - 
[N22000304]SCR,MULTI STATE , G 

04/2007 313.24 
 - 

554.70 342.00 01/1999 
- 

- - 0/0 

604 MM FROM BURAMARA-CHAKULIA - 
[N22000305]SER,MULTI STATE , G 

04/2008 466.48 
 - 

750.00  - 01/1999 
- 

- - 0/0 

605 PHULERA - DIGANA DOUBLING - 
[N22000326]NWR,MULTI STATE , G 

05/2015 600.00 
 - 

648.00 .94 - 
- 

03/2020       -  
- 

0/0 

606 MIRAJ-LONDA - [N22000327]SWR,MULTI STATE , G 03/2015 1,830.00 
1,190.92 

1,190.92 75.57 - 
- 

- - 0/0 

607 YELAHANKA-PENUKONDA - [N22000328]SWR,MULTI 
STATE , G 

05/2015 860.43 
 - 

860.43 285.52 - 
- 

03/2020       -  
- 

0/0 

608 HOTGI-KUDGI-GADAG - [N22000333]SWR,MULTI 
STATE , G 

03/2015 1,618.00 
1,614.59 

1,614.59 434.83 - 
- 

- - 0/0 

609 HAJIPUR - BACHAWARA - [N22000334]ECR,MULTI 
STATE , G 

05/2015 720.00 
 - 

678.54  - - 
- 

12/2018       -  
- 

0/38 

610 DEDICATED FREIGHT CORRIDOR PROJECT - 
[N22000346]DFCC,MULTI STATE , Central Sector 
Projects 

10/2006 81,459.00 
 - 

28,181.00  - - 
- 

- - 0/0 

611 KAZIPET-BALHRSHA - [N22000367]SCR,MULTI STATE 
, G 

04/2015 2,063.03 
 - 

2,063.03 .14 - 
- 

03/2021       -  
- 

0/0 

612 GOOTY-DHARMAVARAM-BANGLORE - 
[N22000370]RITES,MULTI STATE , G 

04/2015 636.38 
 - 

636.38  - - 
- 

- - 0/0 

613 DUDHNOI-MENDHIPATHAR - [N22000378]NFR,MULTI 
STATE , G 

04/1992 315.64 
 - 

315.00 308.58 - 
- 

11/2014 - 0/0 

614 HARMUTI-NAHARLAGUN - [N22000382]NFR,MULTI 
STATE , G 

04/2006 614.54 
 - 

613.00 549.19 - 
- 

03/2014 - 0/0 

615 NEW LINE FROM DIMAPUR TO ZUBZA(KOHIMA) 
NATIONAL PROJECT (NEFR) - 
[N22000124]NFR,NAGALAND , G 

04/2006 850.00 
 - 

3,000.00 362.71 03/2015 
- 

03/2020    60(O) 
- 

0/0 

616 DIMAPUR-TIZIT NL - [N22000196]NFR,NAGALAND , G 04/2013 4,274.00 
 - 

4,274.00  - - 
- 

03/2020       -  
- 

0/0 

617 KHURDA ROAD-BOLANGIR(NL)ECOR - 
[220100284]ECOR,ODISHA , G 

04/1994 470.21 
 - 

3,004.90 899.41 - 
- 

06/2021       -  
- 

0/0 
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618 HARIDASPUR-PARADEEP(NL) - 
[220100285]RVNL,ODISHA , G 

04/1996 301.64 
 - 

1,185.64  - - 
09/2009 

03/2019 - 
  114(R) 

0/0 

619 RAJATGARH-BARANG(LD),ECOR - 
[220100286]RVNL,ODISHA , G 

04/1999 166.16 
 - 

380.00 370.37 02/2009 
02/2009 

06/2017 - 0/1 

620 SUKINDA ROAD - ANGUL (NL)(ECOR) - 
[220100325]RVNL,ODISHA , G 

04/1998 183.23 
 - 

1,202.70 392.96 02/2015 
- 

12/2019    58(O) 
- 

0/0 

621 KHURDA ROAD - BARANG 3RD LINE (DL) (ECOR) - 
[220100327]RVNL,ODISHA , G 

04/2000 133.41 
207.00 

340.00  - 03/2009 
03/2009 

12/2017 105(O) 
  105(R) 

1/1 

622 TALCHER-BIMALAGARH(NL)(ECOR) - 
[220100328]ECOR,ODISHA , G 

04/2005 810.78 
 - 

1,928.07 466.10 - 
- 

12/2022       -  
- 

0/0 

623 CHAMPAJHARAN-BIMALGARH DOUBLING 
EXTENSION - [N22000162]SER,ODISHA , G 

04/2010 149.90 
 - 

230.00 54.96 03/2015 
- 

- - 0/0 

624 SAMBALPUR-TALCHER DOUBLING - 
[N22000315]ECOR,ODISHA , G 

03/2011 679.27 
 - 

1,579.27 561.78 - 
- 

03/2021       -  
- 

0/0 

625 BHADRAK - NERGUNDI 3RD LINE - 
[N22000316]ECOR,ODISHA , G 

03/2013 858.67 
 - 

843.04 41.36 - 
- 

03/2021       -  
- 

0/0 

626 JHARSUGUDA-RENGALI DOUBLING - 
[N22000317]ECOR,ODISHA , G 

03/2006 201.00 
 - 

230.00 242.28 - 
- 

- - 0/0 

627 SAMBALPUR - ANGUL RLY. ELECTRIFICATION - 
[N22000319]ECOR,ODISHA , G 

03/2012 155.81 
 - 

238.03 149.99 - 
- 

03/2020       -  
- 

0/0 

628 DELANG-PURI DOUBLING - 
[N22000320]ECOR,ODISHA , G 

03/2011 165.16 
 - 

234.71 224.64 03/2015 
- 

- - 0/0 

629 JAGADALPUR-KORAPUT DOUBLING - 
[N22000376]ECOR,ODISHA , G 

04/2015 1,547.38 
 - 

1,547.38 34.69 03/2021 
- 

03/2021     0(O) 
- 

0/0 

630 KORAPUT - SINGAPUR ROAD DOUBLING - 
[N22000379]ECOR,ODISHA , G 

04/2015 2,361.74 
 - 

2,361.74 17.49 03/2021 
- 

03/2022    12(O) 
- 

0/0 

631 JARAPADA - BUDHAPANK WITH FLY OVER AT 
TALCHER ROAD 3RD AND 4TH LINE - 
[N22000380]ECOR,ODISHA , G 

04/2015 701.61 
 - 

701.61 37.66 03/2021 
- 

03/2021     0(O) 
- 

0/0 

632 BUDHAPANK - SALEGAON VIA RAJATGARH 3RD AND 
4TH LINE. - [N22000381]ECOR,ODISHA , G 

04/2015 1,172.92 
 - 

1,172.92 74.32 03/2021 
- 

03/2020   -12(O) 
- 

0/0 

633 ROURKELA JHARSUGUDA THIRD LINE 101 KM - 
[N22000395]SER,ODISHA , G 

11/2015 969.83 
 - 

969.83  - 03/2020 
- 

03/2020     0(O) 
- 

0/0 

634 RUPSA   BANGRIPOSI   90 KM   WITH MM FOR 
UPGRADATION FROM RUPSA   BURAMARA AND 
EXTENSION OF LINE FRO - [N22000398]SER,ODISHA 
, G 

04/1995 524.43 
 - 

939.00  - 12/2021 
- 

12/2021     0(O) 
- 

0/0 

635 VIZIANAGARAM -SAMABALPUR 3RD LINE - 
[N22000409]RVNL,ODISHA , G 

01/1991 2,335.67 
 - 

2,335.67 10.76 - 
- 

12/2024       -  
- 

0/0 

636 SAMBALPUR - TITLAGARH  -  DOUBLING - 
[N22000410]RVNL,ODISHA , G 

03/2006 960.18 
 - 

960.18 704.78 03/2020 
- 

03/2020     0(O) 
- 

0/0 

637 BANASPANI- JAKHPURA - DOUBLING - 
[N22000412]RVNL,ODISHA , G 

03/2009 942.95 
 - 

942.95 795.83 03/2019 
- 

03/2019     0(O) 
- 

0/0 

638 EXECUTION OF RAIL CONNECTIVITY PROJECT FOR 
COAL TRANSPORTATION IN ODISHA FOR MCRL - 
[N22000418]ECOR,ODISHA , G 

04/2016 5,200.00 
 - 

5,200.00  - 03/2020 
- 

03/2020     0(O) 
- 

0/0 

639 MANSA-BHATINDA PH-1 INCLUDING MM FOR RAMA 
MANDI(RAMAN)-MAUR MANDI VIA TALWANDI SABOO 
NL - [N22000268]NR,PUNJAB , G 

04/2009 396.04 
 - 

369.00 186.27 - 
- 

- - 0/0 

640 QADIAN-BEAS - [N22000295]NR,PUNJAB , G 04/2011 205.22 
 - 

205.22 1.59 - 
- 

- - 0/0 
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641 DAUSA-GANGAPUR CITY(NL),NWR - 
[220100184]NWR,RAJASTHAN , G 

02/1997 410.08 
 - 

780.98 368.96 - 
- 

08/2018       -  
- 

0/0 

642 HIMMATNAGAR - UDAIPUR GAUGE CANVESSION 
(NWR) - [N22000112]NWR,RAJASTHAN , G 

04/2008 829.74 
 - 

1,161.64 435.68 03/2015 
- 

12/2019    57(O) 
- 

0/0 

643 JAIPUR - RINGUS - CHURU AND SIKAR - LOHARU 
GUAGE CONVERSION (NWR) - 
[N22000113]NWR,RAJASTHAN , G 

04/2008 653.19 
 - 

941.04 642.94 03/2014 
- 

06/2019    63(O) 
- 

0/0 

644 SURATPURA - HANUMANGARH - SRIGANGANAGAR 
GUAGE CONVERSION (NWR) - 
[N22000114]NWR,RAJASTHAN , G 

04/2008 516.23 
 - 

735.00 694.13 03/2014 
- 

- - 0/0 

645 BANGURGRAM-GURIYA PATCH DOUBLING - 
[N22000137]NWR,RAJASTHAN , G 

04/2012 246.08 
 - 

348.55 22.76 - 
- 

03/2019       -  
- 

0/0 

646 THIYAT HAMIRA-SANU - 
[N22000149]NWR,RAJASTHAN , G 

04/2013 236.93 
 - 

276.89 98.58 - 
- 

10/2018       -  
- 

0/0 

647 AJMER-KOTA (NASIRABAD-JAUNDRI) - 
[N22000150]NWR,RAJASTHAN , G 

04/2013 822.00 
 - 

822.00  - - 
- 

- - 0/1 

648 PUSHKAR-MERTA - [N22000151]NWR,RAJASTHAN , G 04/2013 323.00 
 - 

323.00  - - 
- 

- - 0/0 

649 MAVLI JUNCTION-BARI SADRI, MM OF AJMER- 
CHITTSURGARH-UDAIPUR - 
[N22000152]NWR,RAJASTHAN , G 

04/2013 456.00 
 - 

855.16 594.34 - 
- 

05/2018       -  
- 

0/0 

650 RATANGARH-SARDARSAHAR (MM OF SADULPUR-
BIKANER AND RATANGARH-DEGANA GC) - 
[N22000153]NWR,RAJASTHAN , G 

04/2010 739.65 
 - 

872.22 796.25 - 
- 

- - 0/1 

651 GURIYA-MARWAR AND KARJODA-PALANPUR - 
[N22000154]NWR,RAJASTHAN , G 

04/2011 239.73 
 - 

257.78 194.32 - 
- 

- - 0/0 

652 AJMER-BANGURGRAM - 
[N22000155]NWR,RAJASTHAN , G 

04/2011 213.39 
 - 

272.99 89.27 - 
- 

03/2019       -  
- 

0/0 

653 RANI-MARWAR JN. PATCH DOUBLING - 
[N22000156]NWR,RAJASTHAN , G 

04/2012 288.97 
335.53 

369.08 160.39 - 
- 

10/2018       -  
- 

0/0 

654 ALWAR-BANDIKUI DOUBLING - 
[N22000157]NWR,RAJASTHAN , G 

04/2013 242.09 
 - 

293.68 120.02 - 
- 

03/2019       -  
- 

0/0 

655 AJMER(NASIRABAD)- SAWAI MADHOPUR (CHAUTH 
KA BARWARA) VIS TONK NL - 
[N22000330]NWR,RAJASTHAN , G 

05/2015 873.71 
 - 

873.71  - - 
- 

- - 0/0 

656 MULTI MODAL LOGISTICS PARK AT KATHUWAS - 
[N22000421]CCOI,RAJASTHAN , G 

01/2011 493.17 
 - 

493.17 383.12 03/2018 
- 

03/2018     0(O) 
- 

0/0 

657 MULTI MODAL LOGISTICS PARK AT SWARUPGANJ - 
[N22000423]CCOI,RAJASTHAN , G 

04/2012 471.82 
 - 

471.82 19.91 03/2019 
- 

03/2019     0(O) 
- 

0/0 

658 SEVOK RANGPO, NEFR - [N22000102]NFR,SIKKIM , G 04/2008 1,339.48 
 - 

4,084.69 383.92 12/2015 
- 

03/2020    51(O) 
- 

0/0 

659 KARUR-SALEM(NL),SR - [220100191]SR,TAMIL NADU , 
G 

02/1997 155.55 
 - 

870.00 854.92 - 
- 

- - 0/0 

660 TIRUCHIRAPPALI-NAGORE-KARAIKKAL(SR)(GC) - 
[220100262]SR,TAMIL NADU , G 

09/1995 100.00 
 - 

980.00 647.64 - 
- 

- - 0/0 

661 EXTENSION OF MRTS FROM VELACHERY TO STN. 
THOMAS, MTP - [N22000028]MRTP,TAMIL NADU , G 

04/2006 495.74 
 - 

495.74 404.30 06/2013 
- 

03/2018    57(O) 
- 

1/4 

662 MAYLADUTHURAI-THIRUVARUR-KARAIKUDI-THIRU 
'PONDI'-AGASTIYAMPALLI - [N22000079]SR,TAMIL 
NADU , G 

09/2007 404.19 
 - 

2,072.50 957.24 - 
- 

- - 0/0 

663 DINDIGUL-POLLACHI-PALGHAT-POLLACHI AND 
COIMBATORE - [N22000080]SR,TAMIL NADU , G 

09/2006 343.17 
 - 

1,065.00 1,047.11 - 
- 

- - 0/0 
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664 ATTIPPATTU PUTTUR - [N22000184]SR,TAMIL NADU , 
G 

04/2008 446.87 
527.37 

527.37 3.34 - 
01/2011 

- - 0/0 

665 SRIPERUMBUDUR-GUDUVANCHERY WITH SPUR TO 
IRUNGATTUKKOTTAI-AVADI-SRIPERUMBUDUR - 
[N22000186]SR,TAMIL NADU , G 

04/2013 839.00 
 - 

1,500.00 .61 - 
- 

- - 0/0 

666 CHENNAI BEACH-TAMBARAM-CHENGALPATTU 
SUBURBAN GC - [N22000188]SR,TAMIL NADU , G 

04/1998 271.24 
 - 

520.00 464.65 - 
- 

- - 0/0 

667 ERODE-PALANI - [N22000199]SR,TAMIL NADU , G 04/2008 288.57 
 - 

603.22 1.63 - 
- 

- - 0/0 

668 MADURAI-BODINAYAKKANUR - [N22000201]SR,TAMIL 
NADU , G 

04/2008 164.41 
 - 

302.90 31.98 - 
- 

- - 0/0 

669 THANJAVUR - PONMALAI DOUBLING (46.96 KM) WITH 
BYE-PASS LINE BEFORE PONMALAI (1.13 KM) - 
[N22000322]RVNL,TAMIL NADU , G 

04/2011 190.10 
 - 

350.00 282.22 - 
- 

03/2019       -  
- 

0/0 

670 PEDAPALLI-KARIMNAGAR-NIZAMABAD NL(SCR) - 
[220100106]SCR,TELANGANA , G 

12/1994 124.43 
 - 

1,010.00 919.06 - 
- 

- - 0/0 

671 MACHERLA-NALGONDA(NL)(SCR) - 
[220100220]SCR,TELANGANA , G 

07/1998 125.00 
 - 

480.00 3.48 07/2008 
- 

- - 0/0 

672 MANOHARABAD-KOTHPALL NEW LINE(SCR) - 
[N22000032]SCR,TELANGANA , G 

04/2006 378.56 
 - 

1,160.47 1.74 - 
- 

03/2022       -  
- 

0/1 

673 MULTI MODAL TRANSPORT SYSTEM(MMTS) PHASE-
II HYDERABAD - [N22000213]RVNL,TELANGANA , G 

04/2012 632.68 
 - 

816.55 451.81 03/2016 
- 

12/2018    33(O) 
- 

0/0 

674 MANUGURU-RAMAGUNDAM - 
[N22000259]SCR,TELANGANA , G 

04/2013 1,112.00 
 - 

1,112.00 .36 - 
- 

- - 0/1 

675 KONDAPALLI-KOTHAGUDEM - 
[N22000364]SCR,TELANGANA , G 

04/2013 616.08 
 - 

616.08 .36 - 
- 

- - 0/1 

676 DOUBLING OF TRACK BETWEEN GOOTY AND 
DHARMAVARAM OF SOUTH CENTRAL RAILWAY - 
[N22000394]RITES,TELANGANA , G 

03/2015 636.38 
 - 

636.38 169.16 03/2021 
- 

03/2021     0(O) 
- 

3/3 

677 SECUNDERABAD-MAHABUBNAGAR DOUBLING - 
[N22000403]RVNL,TELANGANA , G 

04/2015 728.10 
 - 

728.10 15.05 12/2024 
- 

12/2024     0(O) 
- 

0/0 

678 AGARTALA SABROOM, NL, NEFR - 
[N22000099]NFR,TRIPURA , G 

04/2008 813.34 
 - 

3,451.00 2,351.21 03/2014 
- 

03/2020    72(O) 
- 

0/0 

679 CONSTRUCTION OF NL FROM KUMARGHAT-
AGARTALA - [N22000194]NFR,TRIPURA , G 

04/1999 895.00 
 - 

1,857.00 1,487.59 03/2007 
- 

04/2016 - 0/0 

680 AGARTALA-AKHAURA NL - [N22000195]NFR,TRIPURA 
, G 

04/2012 252.00 
 - 

580.00  - - 
- 

07/2019       -  
- 

2/3 

681 KANPUR KASGANJ MATHURA(GC) NER - 
[220100197]NER,UTTAR PRADESH , G 

03/1997 677.97 
1,062.36 

1,679.13 1,706.54 - 
- 

- - 0/0 

682 AGRA-ETAWAH VIA FATEHABAD AND BAH (NL) NCR - 
[220100243]NCR,UTTAR PRADESH , G 

04/1999 108.00 
 - 

432.72 446.52 12/2009 
- 

- - 0/0 

683 ETAWAH-MAINPURI (NL),NCR - 
[220100318]NCR,UTTAR PRADESH , G 

04/1997 120.00 
 - 

245.39 210.67 12/2008 
- 

- - 0/0 

684 UTRATIA-ZAFRABAD, NR (LINE DOUBLING) - 
[N22000088]NR,UTTAR PRADESH , G 

04/2006 325.00 
 - 

1,581.53 618.19 03/2010 
- 

- - 0/0 

685 ELECTRIFICATION OF KHURJA-MEERUT-
SAHARANPUR AND G'BAD-MEERUT - 
[N22000094]RE,UTTAR PRADESH , G 

02/2008 171.10 
 - 

275.08 141.55 03/2012 
- 

- - 0/0 

686 ANANDNAGAR GHUGHALI VIA MAHRAJGANJ UP - 
[N22000130]NER,UTTAR PRADESH , G 

03/2013 307.00 
 - 

308.00  - - 
- 

- - 0/0 

687 BHOJIPUR TANAKPUR VIA PILIBHIT - 
[N22000132]NER,UTTAR PRADESH , G 

03/2008 195.64 
 - 

474.30 398.89 - 
- 

10/2017       -  
- 

0/0 
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688 AUNRIHAR MANDUADIH GAZIPUR VARANASI UP - 
[N22000133]NER,UTTAR PRADESH , G 

03/2012 199.75 
 - 

199.75 210.64 - 
- 

03/2018       -  
- 

0/0 

689 KAPILVASTU-BASTI VIA BANSI SIDHARTHNAGAR 
BASTI NAUGARH UP - [N22000136]NER,UTTAR 
PRADESH , G 

03/2013 643.00 
 - 

644.00  - - 
- 

- - 0/0 

690 MEERUT-MUZAFARNAGAR PATCH DL - 
[N22000267]NR,UTTAR PRADESH , G 

04/2012 377.44 
 - 

377.44 182.85 - 
- 

- - 0/0 

691 FAIZABAD-LALGANJ VIA AKBARGANJ, 
MAHARAJGANJ AND RAEBARELI - 
[N22000270]NR,UTTAR PRADESH , G 

04/2013 654.00 
 - 

654.00  - - 
- 

- - 0/0 

692 UNCHAHAR-AMETHI - [N22000294]NR,UTTAR 
PRADESH , G 

04/2012 380.00 
 - 

380.00 4.12 - 
- 

- - 0/0 

693 GHAZIPUR - AUNRIHAR (40 KM) - 
[N22000321]NER,UTTAR PRADESH , G 

04/2014 182.92 
 - 

197.73  - - 
- 

- - 0/0 

694 GONDA GORAKHPUR LOOP WITH ANAND NAGAR 
NAUTANWA GC (260 KM) - [N22000345]NER,UTTAR 
PRADESH , G 

04/1997 836.26 
 - 

1,072.52 1,026.65 - 
- 

- - 0/0 

695 ROSA-SITAPUR CANTT-BURHWAL DOUBLING - 
[N22000347]NER,UTTAR PRADESH , G 

03/2015 1,750.00 
 - 

1,295.42 19.80 03/2022 
- 

03/2022     0(O) 
- 

0/0 

696 MATHURA-PLWAL 4TH LINE (80KM) - 
[N22000372]NCR,UTTAR PRADESH , G 

04/2015 524.00 
668.00 

668.00  - 03/2020 
- 

03/2020     0(O) 
- 

0/6 

697 VARANASI-MODHOSINGH-ALLAHABAD DOUBLING - 
[N22000401]RVNL,UTTAR PRADESH , G 

04/2015 750.55 
 - 

750.56 17.25 12/2024 
- 

12/2024     0(O) 
- 

0/0 

698 LUCKNOW- PILIBHIT VIA SITAPUR, LAKHIMPUR GC - 
[N22000404]RVNL,UTTAR PRADESH , G 

04/2011 927.01 
 - 

977.00 733.32 03/2019 
- 

03/2019     0(O) 
- 

0/0 

699 MAU-GHAZIPUR-TARIGHAT NEW LINE - 
[N22000405]RVNL,UTTAR PRADESH , G 

04/2015 1,765.90 
 - 

1,765.90 26.79 12/2025 
- 

12/2025     0(O) 
- 

0/0 

700 BHIMSEN - JHANSI DOUBLING WITH 
ELECTRIFICATION - [N22000413]RVNL,UTTAR 
PRADESH , G 

03/2012 1,183.25 
 - 

1,183.30 723.70 12/2020 
- 

12/2020     0(O) 
- 

0/0 

701 RAMNA - SINGRAULI DOUBLING - 
[N22000417]ECR,UTTAR PRADESH , G 

08/2015 2,436.21 
 - 

2,436.21 44.89 03/2020 
- 

03/2020     0(O) 
- 

0/0 

702 KARAILA ROAD - SHAKTINAGAR DOUBLING - 
[N22000419]ECR,UTTAR PRADESH , G 

08/2015 528.57 
 - 

528.57 61.44 03/2018 
- 

03/2019    12(O) 
- 

0/0 

703 KICHHA-KHATIMA (NL) - NER - 
[220100317]NER,UTTARAKHAND , G 

04/2003 142.45 
 - 

228.40 .15 - 
- 

- - 0/0 

704 HARIDWAR-LAKSAR - [N22000289]NR,UTTARAKHAND 
, G 

04/2012 219.83 
 - 

346.63 38.33 - 
- 

- - 0/0 

705 RISHIKESH - KARNAPRAYAG NEW LINE - 
[N22000406]RVNL,UTTARAKHAND , G 

04/2011 4,295.30 
 - 

1,621.60 167.32 12/2026 
- 

12/2026     0(O) 
- 

0/0 

706 NEW BG RLY LINE FROM EKLAKHI-BALURGHAT 
INCLUDING GAZOLE-ITAHAR(NL),NEFR - 
[220100135]NFR,WEST BENGAL , G 

04/1983 36.80 
274.41 

614.00 262.50 - 
- 

- - 0/0 

707 HOWRAH-AMTA-CHAMPADANGA NL    (SER) - 
[220100208]SER,WEST BENGAL , G 

04/1974 393.46 
154.30 

1,026.00  - 03/2007 
03/2007 

- - 0/0 

708 TOLLYGANJ-GARIA WITH EXTENSION TO DUM DUM-
NOAPARA AND NOAPARA-NSCB AIRPORT(MTP) - 
[220100268]MRTP,WEST BENGAL , G 

03/2000 1,049.69 
 - 

3,404.92 3,544.30 12/2006 
- 

- - 0/0 

709 TARAKESWAR - BISHNUPUR NEW BG LINE (NL), ER - 
[220100272]ER,WEST BENGAL , G 

04/2000 1,188.91 
 - 

1,319.33 757.23 - 
12/2009 

03/2019 - 
  111(R) 

0/0 

710 BARDHAMAN-KATWA (GC) - [N22000091]ER,WEST 
BENGAL , G 

04/2007 1,106.62 
 - 

1,106.62 355.85 12/2010 
- 

- - 3/7 
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711 TAMLUK DIGHA,LINE DOUBLING (SER) - 
[N22000097]SER,WEST BENGAL , G 

03/1984 293.97 
 - 

749.69  - 06/2005 
- 

- - 0/0 

712 NEW WORK FOR CONSTRUCTION OF METRO 
RAILWAY FROM NOAPARA-BARASAI VIA 
BIMANBANDER (MTP) - [N22000108]KMRCL,WEST 
BENGAL , G 

04/2010 2,397.72 
 - 

2,397.72 197.20 03/2016 
- 

- - 0/0 

713 NEW WORK FOR CONSTRUCTION OF METRO 
RAILWAY FROM BARANAGAR TO BARRACKPORE 
AND DAKSHINESHWAR (MTP) - 
[N22000109]RVNL,WEST BENGAL , G 

04/2010 2,298.42 
 - 

2,733.86 40.14 03/2014 
- 

- - 0/0 

714 NEW WORK FOR CONSTRUCTION OF METRO 
RAILWAY FROM NSCB AIRPORT TO NEW GARIA VIA 
RAJARHAT (MTP) - [N22000110]RVNL,WEST BENGAL 
, G 

04/2010 3,951.98 
 - 

4,259.48 1,455.71 03/2016 
- 

12/2020    57(O) 
- 

0/0 

715 NEW WORK FOR CONSTRUCTION OF METRO 
RAILWAY FROM JOKA TO BINOY BADAL DINESH 
BAGH. - [N22000111]RVNL,WEST BENGAL , G 

04/2010 2,913.51 
 - 

2,913.50 713.47 03/2016 
- 

12/2018    33(O) 
- 

0/0 

716 DAKSHIN-BARASAL-LAKSHMIKANTAPUR - 
[N22000116]ER,WEST BENGAL , G 

04/2009 533.38 
 - 

533.38 127.10 12/2011 
- 

- - 0/0 

717 GHUTIASHARIF-CANNING (ER) - 
[N22000117]ER,WEST BENGAL , G 

04/2009 611.03 
 - 

611.03 146.31 12/2011 
- 

- - 0/0 

718 PANDABESWAR-CHINPAI DOUBLING (ER) - 
[N22000118]ER,WEST BENGAL , G 

04/2004 293.74 
 - 

229.33 140.60 12/2010 
- 

- - 0/0 

719 BANDEL-NAIHATI NEW RAIL BRIDGE IN 
REPLACEMENT OF JUBILEE BRIDGE NO.8 (ER) - 
[N22000119]ER,WEST BENGAL , G 

04/1999 207.52 
 - 

334.87 293.47 12/2012 
- 

- - 0/0 

720 EAST WEST METRO CORRIDOR FROM HOWRAH 
MAIDAN TO SALT LAKE - [N22000135]MRTP,WEST 
BENGAL , G 

03/2013 4,874.58 
 - 

4,874.58 1,881.65 03/2016 
- 

06/2018    27(O) 
- 

0/0 

721 BOWAICHANDI-ARAMBAGH - [N22000159]SER,WEST 
BENGAL , G 

04/2010 267.37 
 - 

434.00  - - 
- 

- - 0/0 

722 BHADUTOLA-JHARGRAM VIA LALGARH (NL) - 
[N22000161]SER,WEST BENGAL , G 

04/2011 289.64 
 - 

760.00  - - 
- 

- - 0/0 

723 TAMLUK-BASULYA-SUTAHATA DOUBLING - 
[N22000163]RVNL,WEST BENGAL , G 

04/2010 171.02 
 - 

250.00 241.47 06/2013 
- 

12/2016 - 0/0 

724 NEW BG LINE FROM KALIYAGANJ TO BUNIADPUR - 
[N22000193]NFR,WEST BENGAL , G 

04/2010 221.42 
 - 

380.00 32.48 - 
- 

- - 0/0 

725 NEW COOCHBEHAR TO SAMUKTALA - 
[N22000197]NFR,WEST BENGAL , G 

04/2011 209.77 
 - 

445.00 389.45 - 
- 

03/2018       -  
- 

0/0 

726 NEW COOCHBEHAR-GUMANIHAT PATCH DOUBLING 
PROJECT - [N22000198]NFR,WEST BENGAL , G 

04/2012 283.55 
 - 

330.00 191.07 - 
- 

03/2019       -  
- 

0/0 

727 CIRCULAR RAILWAY INCLUDING REMOUNT ROAD 
TO SANTOSHPUR - [N22000212]MRTP,WEST BENGAL 
, G 

04/2009 573.78 
 - 

268.52 .67 - 
- 

- - 0/0 

728 BAZAR SAU -AZIMGANJ JN. DOUBLING - 
[N22000302]ER,WEST BENGAL , G 

04/2012 255.64 
 - 

272.20 .64 - 
- 

- - 0/0 

729 MM FROM PANSKURA-GHATAL NL - 
[N22000309]SER,WEST BENGAL , G 

04/2011 276.69 
 - 

426.00  - 01/1999 
- 

- - 0/0 

730 NEW MAYNAGURI-GUMANIHAT-DOUBLING OF 
REMAINING PORTION (51.65 KM) - 
[N22000390]NFR,WEST BENGAL , G 

04/2016 556.31 
 - 

612.00  - - 
- 

- - 0/0 
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731 TAMLUK  DIGHA 88.9 KM WITH  MM DESHPRAN 
NANDIGRAM 18.5 KM   MM KANTHI EGRA  26.2 KM  
NADAKUMAR BOLAI - [N22000397]SER,WEST 
BENGAL , G 

01/1991 763.18 
 - 

1,428.00  - 12/2021 
- 

12/2021     0(O) 
- 

0/0 

732 BANKURA   DAMODAR VALLEY  RLY LINE  96 KM GC 
WITH 6MMS FOR NL - [N22000402]SER,WEST 
BENGAL , G 

04/1998 1,027.40 
 - 

2,373.00  - 03/2003 
- 

- - 0/0 

 Total  3,54,063.17 
- 

4,54,173.45 1,30,576.24    13/110 

          

 ROAD TRANSPORT AND HIGHWAYS         

733 CUDDAPAH-MYDUKUR-KURNOOL KM-167.750-
356.502 KM - [N24000145]NHAI,ANDHRA PRADESH , 
PPP (BOT) 

11/2010 1,585.00 
 - 

1,585.00 2,284.33 05/2013 
- 

12/2017    55(O) 
- 

0/0 

734 TIRUPATI - TIRUTHANI - CHENNAI - 
[N24000178]NHAI,ANDHRA PRADESH , PPP (BOT) 

04/2011 571.00 
 - 

571.00 622.89 10/2013 
- 

12/2017    50(O) 
- 

0/0 

735 SIX LANNING OF NELLORE-CHILKALURIPET 
KM.1182.802 TO KM.1366.547 - 
[N24000183]NHAI,ANDHRA PRADESH , PPP (BOT) 

11/2011 1,535.00 
 - 

1,535.00 3,093.77 05/2014 
- 

06/2017 - 0/0 

736 REHABILITATION AND UP-GRADATION OF NH-221 
(NEW NH-30) FROM KM 32.735 TO KM 71.200 
(CHANDRAGUDEM TO A - 
[N24000262]DORTH,ANDHRA PRADESH , EPC 

12/2014 201.12 
201.00 

201.12  - 02/2015 
- 

- - 0/4 

737 REHABILITATION AND UPGRADATION OF NH -67  
FROM KM 589/0 TO 641/0  (MYDUKUR  TO  DORNALA 
T-JUNCTION ) - [N24000263]PWD,ANDHRA PRADESH 
, G 

02/2015 241.61 
 - 

241.61 7.71 02/2017 
- 

02/2017 - 0/1 

738 REHABILITATION AND UPGRADATION OF NH-67 
FROM KM 695.000 TO KM 741.950 (ATMAKUR – 
NELLORE SECTION) IN - [N24000265]PWD,ANDHRA 
PRADESH , EPC 

11/2014 297.78 
330.00 

330.00  - 02/2017 
- 

02/2017 - 0/0 

739 REHABILITATION AND UPGRADATION FROM KM.425 
400 TO 509 400  NH-565 OF PENCHALAKONA TO 
YERPEDU CONTRAC - [N24000266]PWD,ANDHRA 
PRADESH , G 

01/2014 361.30 
200.69 

207.40 44.08 07/2014 
- 

- - 0/1 

740 REHABILITATION AND UPGRADATION OF NH-565 
FROM KM 294.00 TO 361.327 (VAGGAMPALLE- 
DORNALA T-JUNCTION) - [N24000267]PWD,ANDHRA 
PRADESH , EPC 

02/2014 258.99 
 - 

258.99 16.54 07/2014 
- 

07/2016 - 0/1 

741 REHABILITATION UPGRADATION OF NH-67 FROM 
KM 641.000 TO KM 695.000 (DORNALA T JUNCTION 
TO ATMAKUR SEC - [N24000268]PWD,ANDHRA 
PRADESH , EPC 

07/2014 251.55 
 - 

251.55 7.74 02/2015 
- 

02/2017 - 0/1 

742 REHABILITATION AND UPGRADATION OF NH -18 
FROM KM 57/0 TO KM 108/850 PILERU TO 
RAYACHOTY SECTION TO T - 
[N24000269]PWD,ANDHRA PRADESH , EPC 

03/2015 175.03 
 - 

175.00  - - 
- 

- - 0/1 

743 REHABILITATION AND UPGRADATION OF NH-42 
(OLD NO.205) FROM KM.134/0 TO 202/050 
(MUDIGUBBA TO ANANTHAP - 
[N24000272]PWD,ANDHRA PRADESH , EPC 

02/2015 266.00 
 - 

266.00  - - 
- 

- - 0/4 

744 REHABILITATION AND UP-GRADATION OF NH-221 
(NEW NH-30) FROM KM 0.0 TO 
32.735(IBRAHIMAPATNAM TO CHANDR - 
[N24000273]MORTH,ANDHRA PRADESH , EPC 

07/2015 314.43 
 - 

314.43  - - 
- 

- - 0/0 
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745 FOUR LANING OF 5.122 KM OF NH9 ( NEW NH 65) 
FROM KM 269.900 ( DESIGN CH0.0 ) TO KM 275-622( 
DESIGN C - [N24000274]PWD,ANDHRA PRADESH , G 

07/2015 333.21 
333.21 

333.21  - 12/2015 
- 

12/2016 - 0/2 

746 REHABILITATION AND UPGRADATION OF EXISTING 
NH-565  FROM KM.86.057 TO 133.922 OF 
NAGARJUNASAGAR DAM T - 
[N24000282]PWD,ANDHRA PRADESH , EPC 

01/2014 195.45 
 - 

195.45  - 11/2014 
- 

11/2016 - 0/4 

747 REHABILITATION AND UPGRADATION OF EXISTING 
NH-565 OF  FROM KM.154.900 TO 198.694 OF 
DAVULAPALLY  TO - [N24000284]PWD,ANDHRA 
PRADESH , EPC 

02/2014 170.21 
 - 

170.21 5.65 11/2014 
- 

11/2016 - 0/4 

748 REHABILITATION AND UP-GRADATION OF NH-214 
(NEW NH-216) FROM KM 0.0 TO 26.150(KATHIPUDI 
TO START OF K - [N24000293]MORTH,ANDHRA 
PRADESH , EPC 

10/2015 480.21 
 - 

480.21  - - 
- 

- - 0/0 

749 REHABILITATION AND UPGRADATION OF EXISTING 
NH-167 FROM KM 70/000 TO KM 125-150 - 
[N24000299]PWD,ANDHRA PRADESH , EPC 

02/2015 224.83 
 - 

224.83  - 05/2015 
- 

05/2017 - 2/4 

750 REHABILITATION AND UPGRADATION OF NH-42 
FROM KM 4 to350 TO KM 75 to 600 TO TWO LANE 
WITH PAVE SOLDOU - [N24000300]PWD,ANDHRA 
PRADESH , EPC 

03/2015 309.01 
 - 

309.01  - 09/2015 
- 

08/2017 - 0/4 

751 REHABILITATION AND UPGRADATION OF NH-219 
FROM KM 58-600 TO KM 140-750  IN THE STATE OF 
ANDHRA PRADES - [N24000301]PWD,ANDHRA 
PRADESH , EPC 

03/2015 271.45 
 - 

271.45  - 10/2015 
- 

10/2017    24(O) 
- 

0/0 

752 FOUR LANING OF 5.122 KM OF NH9( NEW NH 65) 
FROM KM 269.900( DESIGN CH0.0 ) - 
[N24000302]PWD,ANDHRA PRADESH , G 

07/2015 333.21 
 - 

333.21  - 12/2015 
- 

12/2016 - 0/0 

753 REHABILITATION AND UPGRADATION OF NH-565 
FROM KM.198/694 TO 294/0 (MARKAPURAM TO 
VAGGAMPALLE SECTION - 
[N24000303]PWD,ANDHRA PRADESH , EPC 

02/2014 417.61 
 - 

417.61  - 06/2014 
- 

06/2016 - 0/2 

754 FOUR LANING OF 5.122 KM OF NH 9 (NEW NH 65) 
FROM KM 269/900 (DESIGN CH. 0/0) TO KM 275/022 
(DESIGN C - [N24000407]PWD,ANDHRA PRADESH , 
EPC 

10/2015 333.21 
 - 

333.21  - 11/2015 
- 

11/2015 - 0/0 

755 REHABILITATION AND UPGRADATION OF NH-167 
FROM KM 70 - [N24000416]PWD,ANDHRA PRADESH , 
EPC 

02/2015 224.83 
 - 

224.83  - 04/2015 
- 

05/2016 - 0/0 

756 FOUR LANNING OF NH-9 FROM VIJAYWADA-
MACHLIPATNAM (KM 0.000 TO 63.800) - 
[N24000545]NHAI,ANDHRA PRADESH , G 

01/2016 1,134.97 
 - 

1,134.97 171.12 - 
- 

11/2018       -  
- 

0/0 

757 VIJAYAWADA-GUNDUGOLANU SECTION - 
[N24000632]NHAI,ANDHRA PRADESH , G 

09/2014 1,684.00 
 - 

1,684.00 54.13 02/2017 
- 

02/2017 - 0/0 

758 REHABILITATION AND UPGRADATION OF NH-4 
FROM NALAGAMPALLI TO AP/KARNATAKA BORDER - 
[N24000667]NHAI,ANDHRA PRADESH , G 

03/2017 648.32 
 - 

503.10  - 03/2020 
- 

03/2020     0(O) 
- 

0/0 

759 SIX LANNING OF RANASTALAM-ANANDAPURAM 
SECTION OF NH-16 FROM KM 634.000 TO KM 681.000 
- [N24000668]NHAI,ANDHRA PRADESH , G 

03/2017 1,041.62 
 - 

1,187.10  - 03/2020 
- 

03/2020     0(O) 
- 

0/0 

760 TWO LANING OF KHONSA - TISSA - LONGDING (NH-
52B) (42.50 KM) IN ARUNACHAL PRADESH UNDER 
ARUNACHAL PRA - [N24000307]PWD,ARUNACHAL 
PRADESH , ITEM RATE 

12/2011 156.63 
276.00 

276.00 132.21 02/2012 
- 

- - 0/0 
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761 TWO LANING OF LALPUL- MANMAO- CHANGLANG 
ROAD (NH-52B) IN ARUNACHAL PRADESH UNDER 
ARUNACHAL PRADESH P - 
[N24000309]PWD,ARUNACHAL PRADESH , ITEM 
RATE 

11/2010 305.49 
 - 

305.49  - 03/2011 
- 

- - 0/0 

762 TWO LANING OF GOBOK - SIJON NALLAH 
(CORRECSPONDING TO EXISTING CH: 27.00 TO 
KM75.00) IN ARUNACHAL PR - 
[N24000311]PWD,ARUNACHAL PRADESH , ITEM 
RATE 

03/2012 207.03 
 - 

207.03  - 05/2012 
- 

- - 0/0 

763 2 LANING FROM PASIGHAT TO PANGIN SECTION OF 
NH-229 FROM KM 41.3 TO KM 58.42 (EXISTING KM 42 
TO KM 59 - [N24000324]NHIDCL,ARUNACHAL 
PRADESH , EPC 

03/2015 194.11 
 - 

194.11 30.54 05/2018 
- 

05/2018     0(O) 
- 

1/4 

764 2 LANING OF SINGER RIVER TO SIZOH NALA IN 
ARUNACHAL PRADESH ON EPC BASIS - 
[N24000325]NHIDCL,ARUNACHAL PRADESH , EPC 

10/2015 179.82 
 - 

179.82 8.99 01/2019 
- 

01/2019     0(O) 
- 

1/4 

765 CONSTRUCTION OF 2-LANE ROAD FROM KM 33 TO 
KM 65.00 OF AKAJAN-LIKABALI-BAME ROAD IN 
ARUNACHAL PRADESH - 
[N24000326]NHIDCL,ARUNACHAL PRADESH , EPC 

07/2015 197.16 
 - 

197.16 38.50 10/2018 
- 

10/2018     0(O) 
- 

1/4 

766 2 LANING FROM LONGDING TO KANUBARI OF NH-
52B FROM KM 0 TO KM 47.213 IN ARUNACHAL 
PRADESH - [N24000327]NHIDCL,ARUNACHAL 
PRADESH , EPC 

03/2015 394.00 
 - 

394.00  - 06/2018 
- 

06/2018     0(O) 
- 

0/3 

767 FOUR LANING OF ITANAGAR - HOLONGI SECTION 
OF NH-52A (19.26 KM) IN ARUNACHAL PRADESH 
UNDER PHASE 'A' - [N24000387]PWD,ARUNACHAL 
PRADESH , ITEM RATE 

01/2011 264.16 
 - 

264.16  - - 
- 

- - 0/0 

768 TWO LANING OF HOJ POTIN SECTION OF NH 229 
(19.06 KM) IN ARUNACHAL PRADESH UNDER 
ARUNACHAL PRADESH PA - 
[N24000419]PWD,ARUNACHAL PRADESH , ITEM 
RATE 

12/2009 165.00 
 - 

165.00  - 09/2010 
- 

09/2010 - 0/0 

769 TWO LANING OF YUPIA - HOJ SECTION (20.40 KM) IN 
ARUNACHAL PRADESH UNDER ARUNACHAL 
PRADESH PACKAGE OF - 
[N24000420]PWD,ARUNACHAL PRADESH , ITEM 
RATE 

12/2009 104.00 
 - 

201.00  - 09/2010 
- 

09/2010 - 0/0 

770 2 LANING FROM PASIGHAT TO PANGIN SECTION OF 
NH-229 FROM KM 0 TO KM 28 - 
[N24000421]NHIDCL,ARUNACHAL PRADESH , EPC 

03/2015 235.08 
 - 

235.08  - 05/2018 
- 

05/2018     0(O) 
- 

1/4 

771 2-LANING WITH PAVED SHOULDER OF NH-52 FROM 
KM 583.450.TO KM 605.600(EXISTING CHAINAGE 
FROMKM.583.450 - [N24000614]NHIDCL,ARUNACHAL 
PRADESH , G 

01/2016 183.65 
 - 

183.65  - 11/2016 
- 

11/2016 - 0/0 

772 FUNDED ) 2 LANING FROM CHANGLANG 
DISTRICT BOUNDARY -KHONSA (42.844KM) SECTION 
OF NH-52B IN THE STATE - 
[N24000615]NHIDCL,ARUNACHAL PRADESH , G 

01/2016 334.22 
 - 

334.22  - 06/2016 
- 

06/2016 - 0/4 

773 CONSTRUCTION OF 2-LANE ROAD FROM EXISTING 
KM 21.500 OF HUNLI-ANINI ROAD( NEAR ITHUN 
BRIDGE) TO KM 37 - 
[N24000616]NHIDCL,ARUNACHAL PRADESH , G 

04/2016 245.79 
 - 

245.79  - - 
- 

- - 0/0 
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774 CONSTRUCTION OF 2-LANE ROAD FROM EXISTING 
KM. 37.500 OF HUNLI-ANINI ROAD (NEAR ITHUN 
BRIDGE) TO KM. - [N24000617]NHIDCL,ARUNACHAL 
PRADESH , G 

04/2016 198.00 
 - 

198.00  - 10/2016 
- 

10/2016 - 0/4 

775 FUNDED ) CONSTRUCTION OF 2-LANE 
HUNLI-ANINI ROAD FROM KM 53.500 TO KM 92.500 IN 
THE STATE OF ARUNACH - 
[N24000618]NHIDCL,ARUNACHAL PRADESH , G 

11/2015 434.06 
 - 

434.06  - - 
- 

- - 0/0 

776 CONSTRUCTION OF 2-LANE OF HUNLI-ANINI ROAD 
FROM KM. 106.20 TO KM. 120 - 
[N24000676]NHIDCL,ARUNACHAL PRADESH , G 

12/2016 138.93 
155.00 

155.00  - 01/2017 
- 

01/2020    36(O) 
- 

0/0 

777 CONSTRUCTION OF MEKA  ROING  HUNLI FROM 
EXISTING KM16 OF ROING  HUNLI ROAD TO KM 
21.500 OF HUNLI  AN - 
[N24000677]NHIDCL,ARUNACHAL PRADESH , G 

01/2017 1,253.10 
 - 

1,253.10  - 03/2017 
- 

- - 0/0 

778 TWO LANING OF AKAJAN LIKABALI BAME ROAD ON 
EPC BASIS FROM EXISTING KM 71.000 TO KM 99.000 
(DESIGN KM - [N24000678]NHIDCL,ARUNACHAL 
PRADESH , G 

03/2017 284.09 
 - 

284.09  - 04/2017 
- 

- - 0/0 

779 TWO LANING OF EXISTING HAYULIANG HAWAI 
ROAD ON EPC BASIS FROM DESIGN KM. 17.000 
(KHUPA) TO KM. 34.00 - 
[N24000679]NHIDCL,ARUNACHAL PRADESH , G 

02/2017 195.23 
 - 

195.23  - 04/2017 
- 

- - 0/0 

780 TWO LANING OF EXISTING HAYULIANG HAWAI 
ROAD ON EPC BASIS FROM DESIGN KM. 34.000 TO 
KM. 51.825 [EXIST - [N24000680]NHIDCL,ARUNACHAL 
PRADESH , G 

02/2017 203.36 
 - 

203.36  - 04/2017 
- 

- - 0/0 

781 TWO LANING OF EXISTING KHUPA HAYULIANG 
HAWAI ROAD ON EPC BASIS FROM DESIGN KM. 
0.000 (KHUPA) TO KM. - 
[N24000681]NHIDCL,ARUNACHAL PRADESH , G 

01/2017 194.66 
 - 

194.66  - 04/2017 
- 

- - 0/0 

782 TWO LANING OF JORAM KOLORIANG ROAD (NH 713) 
ON EPC BASIS FROM DESIGN KM. 44+000 TO KM. 
59+363  [EXIS - [N24000682]NHIDCL,ARUNACHAL 
PRADESH , G 

02/2017 168.32 
 - 

168.32  - 04/2017 
- 

- - 0/0 

783 TWO LANING OF JORAM KOLORIANG ROAD (NH 713) 
ON EPC BASIS FROM DESIGN KM. 138+000 TO KM. 
154+036  [EX - [N24000683]NHIDCL,ARUNACHAL 
PRADESH , G 

02/2017 180.57 
 - 

180.57  - 04/2017 
- 

- - 0/0 

784 CONSTRUCTION OF TWOLANE WITH PAVED 
SHOULDERS OF JORAM KOLORIANG ROAD (NH 713) 
ON EPC BASIS FROM EXIS - 
[N24000684]NHIDCL,ARUNACHAL PRADESH , G 

02/2017 216.71 
 - 

216.71  - 04/2017 
- 

- - 0/0 

785 CONSTRUCTION OF TWO LANE WITH PAVED 
SHOULDERS OF JORAM KOLORIANG ROAD (NH 713) 
ON EPC BASIS FROM EXI - 
[N24000685]NHIDCL,ARUNACHAL PRADESH , G 

02/2017 167.28 
 - 

167.28  - 04/2017 
- 

- - 0/0 

786 TWO LANING OF EXISTING KHUPA HAYULIANG 
HAWAI ROAD ON EPC BASIS FROM DESIGN KM. 
0.000 (KHUPA) TO KM. - 
[N24000690]NHIDCL,ARUNACHAL PRADESH , G 

01/2017 198.22 
 - 

198.22  - 04/2017 
- 

- - 0/0 

787 HARANGAJO TO MAIBANG (AS-23), KM.126.450 TO 
KM.140.700 - [240106277]NHAI,ASSAM , G 

12/2003 280.00 
 - 

361.00  - 02/2009 
- 

12/2017   106(O) 
- 

0/0 

788 MAIBANG TO LUMDING (AS-25), KM.83.400 TO 
KM.111.000 - [240106278]NHAI,ASSAM , G 

12/2003 199.81 
 - 

385.13  - 04/2009 
- 

- - 0/0 
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789 MAIBANG TO LUMDING (AS-26), KM.60.500 TO 
KM.83.400, NH-54 - [240106279]NHAI,ASSAM , G 

12/2003 167.64 
 - 

167.64  - 11/2008 
- 

- - 0/0 

790 MAIBANG TO LUMDING (AS-24), KM.111.000 TO 
KM.126.450 - [240106280]NHAI,ASSAM , G 

12/2003 155.04 
 - 

280.13  - 11/2008 
- 

- - 0/0 

791 MAIBANG TO LUMDING (AS-27), KM.40.000 TO 
KM.60.500 - [240106281]NHAI,ASSAM , G 

12/2003 200.00 
 - 

200.00  - 04/2009 
- 

05/2017 - 0/0 

792 SONAPUR TO GUWAHTI (AS-3) - 
[N24000044]NHAI,ASSAM , G 

12/2003 245.00 
 - 

245.00  - 03/2008 
- 

05/2017 - 0/0 

793 NALBARI TO BIJNI (AS-6) - [N24000047]NHAI,ASSAM , 
G 

12/2003 225.00 
 - 

225.00  - 06/2008 
- 

09/2017   111(O) 
- 

0/0 

794 NALBARI T BIJNI (AS-7) - [N24000048]NHAI,ASSAM , G 12/2003 208.00 
 - 

208.00  - 04/2008 
- 

12/2017   116(O) 
- 

0/0 

795 DHARAMTUL TO SONAPUR,KM 205-183 (AS-20) - 
[N24000049]NHAI,ASSAM , G 

12/2003 160.00 
 - 

160.00  - 05/2008 
- 

05/2017 - 0/0 

796 HARANGAJO TO MAIBANG, NH-54 - 
[N24000062]NHAI,ASSAM , G 

12/2003 196.00 
 - 

331.23  - 07/2009 
- 

- - 0/0 

797 BRAHMPUTRA BRIDGE,NH NO-31 - 
[N24000063]NHAI,ASSAM , G 

12/2003 217.61 
 - 

309.56  - 04/2010 
- 

03/2018    95(O) 
- 

0/0 

798 FOUR LANING OF NUMALIGARH TO JORHAT 
SECTION FROM KM. 402.500 TO KM. 453.000 
(DESIGN KM 403.200 TO KM - 
[N24000305]NHIDCL,ASSAM , EPC 

05/2015 454.89 
 - 

454.89 22.74 05/2018 
- 

05/2018     0(O) 
- 

0/4 

799 4 LANING OF JORHAT TO JHANJI SECTION FROM 
KM. 453.00 TO KM. 491.08 (DESIGN KM 403.200 TO 
KM 454.240) - [N24000319]NHIDCL,ASSAM , EPC 

06/2015 437.39 
 - 

437.39 21.86 06/2018 
- 

06/2018     0(O) 
- 

0/4 

800 FOUR LANING OF JHANJHI JN TO DEMOW SECTION 
FROM KM. 491.050 TO KM. 535.250(DESIGN KM 
490.800 TO KM 5 - [N24000320]NHIDCL,ASSAM , EPC 

06/2015 463.49 
 - 

463.49 9.26 06/2018 
- 

06/2018     0(O) 
- 

0/4 

801 FOUR LANING FROM BISWANATH CHARIALI TO 
GOHPUR FROM KM 208 TO KM 264.10 OF NH-52 - 
[N24000321]NHIDCL,ASSAM , EPC 

06/2016 829.00 
 - 

829.00 59.85 01/2019 
- 

01/2019     0(O) 
- 

0/4 

802 FOUR LANING FROM GOHPUR TO HOLONGI 
SECTION FROM KM 264.10 OF NH 52 TO KM 20.37 OF 
NH 52A - [N24000322]NHIDCL,ASSAM , EPC 

03/2015 168.39 
 - 

168.39 16.84 11/2018 
- 

11/2018     0(O) 
- 

0/4 

803 4 LANING FROM KALIABOR  TINALI TO DOLABARI 
SECTION FROM KM 0.0 TO KM 17.3 OF NH 37A INCL. 
ADDITIONAL - [N24000323]NHIDCL,ASSAM , EPC 

10/2014 588.95 
 - 

588.95 80.00 11/2018 
- 

11/2018     0(O) 
- 

0/4 

804 2 LANING  FROM  KANUBARI TO START OF 
BOGIBEEL BRIDGE APPROACHES OF NH-52B(EXTN) 
IN ASSAM - [N24000392]PWD,ASSAM , EPC 

11/2010 268.08 
 - 

268.08  - 05/2017 
- 

05/2017 - 0/0 

805 2 LANING OF  OF LUMDING-DIPHU- MANJA  ROAD 
(L=54.37 KM.) HAFLONG JATINGA ROAD (L=7.46 KM.) 
BASKA BAR - [N24000396]PWD,ASSAM , ITEM RATE 

11/2010 470.20 
 - 

470.20  - 02/2011 
- 

02/2011 - 0/0 

806 STRENGTHENING AND CONSTRUCTION OF PAVED 
SHOULDERS INCLUDING 
REHABILITATION/REPAIRING OF BRIDGES FROM - 
[N24000409]PWD,ASSAM , ITEM RATE 

05/2011 176.22 
 - 

176.22  - 02/2018 
- 

02/2018     0(O) 
- 

0/0 

807 STRENGTHENING AND WIDENING OF NH-44 FROM 
KM.173.125 TO KM. 272.241 OF NH-44 AND ALONG 
THE KARIMGANJ - [N24000411]PWD,ASSAM , EPC 

11/2014 218.31 
 - 

218.31  - 02/2018 
- 

02/2018     0(O) 
- 

0/0 

808 4 LANING FROM END OF NAGAON BYPASS TO 
RANGAGARA (KM. 278.60 TO KM. 297.00) OF NH-
37ON EPC BASIS - [N24000429]NHIDCL,ASSAM , EPC 

12/2015 225.02 
 - 

159.20  - 12/2018 
- 

12/2018     0(O) 
- 

0/4 
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809 4 LANING FROM GOHPUR TO HOLONGI SECTION 
FROM KM 264.10 OF NH 52 TO KM 20.37 OF NH 52A - 
[N24000430]NHIDCL,ASSAM , EPC 

12/2015 223.30 
 - 

223.30  - 06/2018 
- 

06/2018     0(O) 
- 

0/0 

810 4 LANING FROM JAMUGURI TO BISWANATH 
CHARIALI FROM KM 182 TO KM 208 OF NH-52 - 
[N24000431]NHIDCL,ASSAM , EPC 

01/1991 520.01 
 - 

520.01  - - 
- 

- - 0/0 

811 4 LANING FROM RANGAGARA TO KALIABHOR TINALI 
FROM KM 297.00 TO KM 315.315 OF NH-37 ON EPC 
BASIS. - [N24000438]NHIDCL,ASSAM , EPC 

12/2015 289.99 
 - 

289.99  - 12/2018 
- 

12/2018     0(O) 
- 

0/0 

812 4 LANING OF NH-37 SECTION BETWEEN DEMOW TO 
END OF MORAN BYPASS (FROM   KM. 534.800 TO 
KM. 561.700) O - [N24000582]NHIDCL,ASSAM , EPC 

01/2016 294.17 
 - 

294.17  - 01/2016 
- 

01/2016 - 0/4 

813 4 LANING OF  NH 37 SECTION BETWEEN END OF 
MORAN BYPASS  TO BOGIBEEL JUNCTION NEAR 
LAPETKETA (KM. 561 - [N24000583]NHIDCL,ASSAM , 
EPC 

01/2016 252.00 
 - 

252.00  - 01/2016 
- 

01/2016 - 0/4 

814 PATNA-MUZZAFFARPUR - [N24000165]NHAI,BIHAR , 
PPP (ANNUITY) 

08/2010 671.30 
 - 

671.30  - 02/2013 
- 

06/2018    64(O) 
- 

0/0 

815 2 LANNING OF MOKAMA-MUNGER - 
[N24000166]NHAI,BIHAR , PPP (ANNUITY) 

05/2011 351.54 
 - 

351.54  - 05/2013 
- 

10/2017    53(O) 
- 

0/0 

816 2-LANNING WITH PS KHAGARIA-PURNEA - 
[N24000184]NHAI,BIHAR , PPP (ANNUITY) 

05/2011 664.00 
 - 

664.00  - 02/2014 
- 

- - 0/0 

817 PATNA-BAKTZARPUR KM.181.3 TO KM.231.95 - 
[N24000185]NHAI,BIHAR , PPP (BOT) 

09/2011 574.00 
 - 

574.00  - 03/2014 
- 

09/2017    42(O) 
- 

0/0 

818 2-LANNING WITH PS MOTIHARI-RAXAUL - 
[N24000186]NHAI,BIHAR , G 

10/2011 375.09 
 - 

375.09  - 04/2014 
- 

- - 0/0 

819 4-LANNING OF CHAPRA-HAJIPUR - 
[N24000187]NHAI,BIHAR , PPP (ANNUITY) 

01/2011 575.00 
 - 

575.00  - 07/2013 
- 

03/2018    56(O) 
- 

0/0 

820 2 LANNING OF MUZAFFARPUR - SONBARSA - 
[N24000188]NHAI,BIHAR , PPP (ANNUITY) 

05/2011 511.54 
 - 

511.54  - 11/2013 
- 

12/2017    49(O) 
- 

0/0 

821 REHABILITATION AND UPGRADING TO 2 LANES/2 
LANE WITH PAVED SHOULDERS CONFIGURATION 
OF BIRPUR - BIHPUR - [N24000382]MORTH,BIHAR , 
EPC 

01/1991 675.00 
 - 

675.00  - - 
- 

- - 0/0 

822 REHABILITATION AND UPGRADING TO 2 LANES/2 
LANE WITH PAVED SHOULDERS CONFIGURATION 
OF ANISABAD-AURANG - [N24000398]MORTH,BIHAR , 
ITEM RATE 

01/1991 282.41 
 - 

282.41 67.52 08/2016 
- 

08/2016 - 0/0 

823 REHABILITATION AND UPGRADING TO 2 LANES/2 
LANE WITH PAVED SHOULDERS CONFIGURATION 
OF ANISABAD-AURANG - [N24000402]MORTH,BIHAR , 
ITEM RATE 

01/1991 358.22 
 - 

358.22 188.71 10/2016 
- 

10/2016 - 0/0 

824 FOUR LANING OF PATNA TO KOILWAR - 
[N24000473]NHAI,BIHAR , G 

08/2015 556.07 
 - 

556.07  - - 
- 

- - 0/0 

825 FOUR OF SIMARIA - KHAGARIA SECTION OF NH-31 - 
[N24000480]NHAI,BIHAR , G 

12/2015 1,041.10 
 - 

1,041.10  - - 
- 

04/2019       -  
- 

0/0 

826 FOUR LANING OF KOILWAR TO BHOJPUR - 
[N24000482]NHAI,BIHAR , G 

08/2015 814.04 
 - 

814.04  - - 
- 

- - 0/0 

827 FOUR LANING OF FORBESGANJ - JOGBANI - 
[N24000501]NHAI,BIHAR , G 

08/2015 322.09 
 - 

322.09  - - 
- 

04/2018       -  
- 

0/0 

828 FOUR LANING OF BHOJPUR TO BUXAR - 
[N24000506]NHAI,BIHAR , G 

01/1991 642.41 
 - 

642.41  - - 
- 

- - 0/0 
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829 FOUR LANING OF BAKHTIYARPUR - MOKAMA 
SECTION OF NH-31 - [N24000507]NHAI,BIHAR , G 

12/2015 1,167.45 
 - 

1,167.45  - - 
- 

- - 0/0 

830 TWO LANING WITH PS OF BIHARAHARIF -BARBIGHA 
- MOKAMA - [N24000518]NHAI,BIHAR , G 

08/2015 399.54 
 - 

399.54  - - 
- 

04/2019       -  
- 

0/0 

831 REHABILITATION AND UPGRADING TO 2 LANES-2 
LANE WITH PAVED SHOULDERS CONFIGURATION 
OF - [N24000519]MORTH,BIHAR , G 

01/1991 478.35 
 - 

478.35  - - 
- 

- - 0/0 

832 TWO LANING WITH PS OF CHHAPRA -GOPALGANJ - 
[N24000521]NHAI,BIHAR , G 

08/2015 854.80 
 - 

854.80  - - 
- 

12/2017       -  
- 

0/0 

833 TWO LANING WITH PS OF CHHAPRA -REWAGHAT - 
MUZAFFARPUR - [N24000522]NHAI,BIHAR , G 

08/2015 516.13 
 - 

516.13  - - 
- 

04/2018       -  
- 

0/0 

834 REHABILITATION AND UPGRADING TO 2 LANES/2 
LANE WITH PAVED SHOULDERS CONFIGURATION 
OF SITAMARHIKM 40 - [N24000530]PWD,BIHAR , EPC 

01/1991 154.62 
 - 

154.62  - - 
- 

- - 0/0 

835 REHABILITATION AND UPGRADING TO 2 LANES/2 
LANE WITH PAVED SHOULDERS (KM 40 TO KM 
219.945) OF NH-104 - [N24000531]PWD,BIHAR , EPC 

01/1991 319.68 
 - 

319.68  - - 
- 

- - 0/0 

836 REHABILITATION AND UPGRADING TO 2 LANE WITH 
PAVED SHOULDERS CONFIGURATION AND 
STRENGTHENING OF ANISH - 
[N24000536]MORTH,BIHAR , G 

10/2014 377.64 
 - 

377.64  - 03/2014 
- 

- - 0/0 

837 REHABILITATION AND UPGRADING TO 2 LANE WITH 
PAVED SHOULDERS CONFIGURATION AND 
STRENGTHENING OF ANISH - 
[N24000537]MORTH,BIHAR , G 

10/2013 278.39 
 - 

278.39  - 08/2014 
- 

08/2014 - 0/0 

838 REHABILITATION AND UPGRADING TO 2 LANES/2 
LANE WITH PAVED SHOULDERS CONFIGURATION 
OF ANISABAD-AURANG - [N24000573]MORTH,BIHAR , 
G 

01/2013 322.01 
 - 

322.01  - 08/2014 
- 

- - 0/0 

839 ENGINEERING, PROCUREMENT, AND 
CONSTRUCTION OF REHABILITATION AND 
UPGRADING TO 2-LANES/2 -LANE WITH P - 
[N24000574]MORTH,BIHAR , G 

11/2013 683.83 
 - 

683.83  - 07/2016 
- 

- - 0/0 

840 REHABILITATION AND UPGRADING TO 2 LANES/2 
LANE WITH PAVED SHOULDERS CONFIGURATION 
AND STRENGTHENING - [N24000575]MORTH,BIHAR , 
G 

02/2014 665.50 
 - 

665.50  - 07/2016 
- 

- - 0/0 

841 ENGINEERING, PROCUREMENT, AND 
CONSTRUCTION OF REHABILITATION AND 
UPGRADING TO 2-LANES/2 -LANE WITH P - 
[N24000576]MORTH,BIHAR , G 

02/2016 178.85 
 - 

178.85  - 05/2016 
- 

- - 0/0 

842 ENGINEERING, PROCUREMENT, AND 
CONSTRUCTION OF REHABILITATION AND 
UPGRADING TO 2-LANES/2 -LANE WITH P - 
[N24000577]MORTH,BIHAR , G 

02/2016 369.77 
 - 

369.77  - 06/2016 
- 

06/2016 - 0/0 

843 ENGINEERING, PROCUREMENT, AND 
CONSTRUCTION OF REHABILITATION AND 
UPGRADING TO 2-LANES/2 -LANE WITH P - 
[N24000578]MORTH,BIHAR , G 

02/2016 553.30 
 - 

553.30  - 05/2016 
- 

- - 0/0 

844 FOUR LANING OF GAYA-HISUA-RAJGIRI-NALANDA-
BIHARSHARIF SECTION (KM0.00 TO 92.935) ON NH-
82 IN BIHAR - [N24000579]MORTH,BIHAR , G 

01/2014 1,408.85 
 - 

1,408.85  - 10/2016 
- 

- - 0/0 

845 STRENGTHENING & WIDENING WORK OF EXISTING 
2-LANE TO TWO LANE WITH PAVED SHOULDER AND 
GEMETRIC IMPROV - [N24000580]MORTH,BIHAR , G 

03/2015 206.80 
 - 

206.80  - 07/2016 
- 

10/2016 - 0/0 
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846 CONSTRUCTION OF BHAGALPUR BYPASS FROM KM 
124/175 TO 140/200 OF NH-80 UNDER EPC MODE - 
[N24000581]MORTH,BIHAR , G 

08/2015 288.24 
 - 

288.24  - 11/2015 
- 

- - 0/0 

847 BALANCE WORK OF 4 LANING OF GORAKPUR -
GOPALGANJ - [N24000590]NHAI,BIHAR , G 

05/2015 581.84 
 - 

581.84  - 05/2017 
- 

- - 0/0 

848 REHABILIATION OF 4-LANE 5.575 KM LONG,4-LANE 
MG SETU OVER GANGA RIVER ON NH-19 FROM KM 
212.72 TO KM - [N24000610]MORTH,BIHAR , G 

08/2016 1,742.01 
 - 

1,742.01  - 12/2016 
- 

12/2016 - 0/0 

849 TWO-LANNING WITH PAVED SHOULDER OF 
MAHSHKUNT-SAHARSA-PURNEA SECTION FROM 
EXISTING KM.89.020 (DESIGN - 
[N24000665]NHAI,BIHAR , G 

03/2017 672.89 
 - 

736.01  - 03/2020 
- 

03/2020     0(O) 
- 

0/0 

850 CONSTRUCTION OF ROAD APPROACHES TO RAIL-
CUM-ROAD BRIDGE ACROSS RIVER GANGA AT 
MUNGER GHAT NEAR MUNGE - 
[N24000666]NHAI,BIHAR , G 

03/2017 235.48 
 - 

227.77  - 03/2020 
- 

03/2020     0(O) 
- 

0/0 

851 REHABILITATION AND  UP GRADATION  OF NH-43 
FROM KM.81.500-KM 130.00 DHAMTARI- KANKER 
SECTION. - [N24000278]PWD,CHHATISGARH , EPC 

10/2014 213.47 
 - 

213.47  - 03/2015 
- 

03/2015 - 0/0 

852 REHABILITATION AND UPGRADATION OF NH-43 KM. 
180.00 TO 241.00 ( BEDMA-DAHIKONDA) UNDER 
NHDP-IV - [N24000279]PWD,CHHATISGARH , EPC 

10/2014 298.34 
 - 

298.34  - 03/2015 
- 

03/2015 - 0/0 

853 REHABILITATION AND UPGRADATION OF NH-43 KM. 
241.000 TO 298.000 (DAHIKONDA TO JAGDALPUR) 
UNDER NHDP-I - [N24000280]PWD,CHHATISGARH , 
EPC 

11/2014 262.54 
 - 

262.54  - 03/2015 
- 

03/2015 - 0/0 

854 REHABILITATION AND UP GRADATION  OF NH-12A 
FROM KM191.422-KM 242.300 CHILPI- KAWARDHA 
SECTION. - [N24000281]PWD,CHHATISGARH , EPC 

12/2015 291.05 
 - 

291.05  - - 
- 

- - 0/0 

855 CONSTRUCION OF 2 LANE ROAD FROM KM. 28700-
292.00, 322.00-342.00 AND 352.00- 400.00 OF NH 63 
(OLD NH- - [N24000283]PWD,CHHATISGARH , ITEM 
RATE 

12/2010 169.26 
 - 

169.26  - 12/2012 
- 

- - 0/0 

856 REHABILITATION AND UP GRADATION  OF NH-12A 
FROM KM246.849-KM 317.406 KAWARDHA- SIMGA 
SECTION. - [N24000286]PWD,CHHATISGARH , EPC 

12/2014 394.20 
 - 

394.20  - - 
- 

- - 0/0 

857 REHABILITATION AND UPGRADATION OF NH-111 
FROM KM. 82.500 TO 163.400 (KATHGHORA TO 
SHIVNAGAR SECTION - 
[N24000287]PWD,CHHATISGARH , EPC 

11/2015 485.44 
 - 

485.44  - 12/2015 
- 

- - 0/0 

858 REHABILITATION AND UPGRADATION OF NH-64 
FROM KM.0.00 TO 28.110(ZIRAKPUR TO PATIALA 
SEC.) TO 4 LANE I - 
[N24000288]MORTH,CHHATISGARH , EPC 

03/2015 422.34 
 - 

422.34 22.25 - 
- 

- - 0/0 

859 FOUR LANING OF ORISSA/CHATTISGARH BORDER - 
AURANG SECTION - [N24000481]NHAI,CHHATISGARH 
, G 

02/2013 1,232.00 
 - 

1,232.00  - 08/2015 
- 

12/2017    28(O) 
- 

0/0 

860 FOUR LANING OF SIMGA - SARAGAON - 
[N24000495]NHAI,CHHATISGARH , G 

12/2015 596.67 
 - 

596.67 67.84 - 
- 

05/2018       -  
- 

0/0 

861 FOUR LANING OF SARAGAON - BILASPUR - 
[N24000502]NHAI,CHHATISGARH , G 

12/2015 509.13 
 - 

509.13 202.90 - 
- 

04/2018       -  
- 

0/0 

862 FOUR / SIX LANING OF RAIPUR - SIMGA ( PKG-1) - 
[N24000510]NHAI,CHHATISGARH , G 

12/2015 726.67 
 - 

726.67  - - 
- 

04/2018       -  
- 

0/0 
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863 DEVELOPMENT OF SIX LANE EASTERN PERIPHERAL 
EXPRESSWAY ( PKG-I)_NEW - 
[N24000609]NHAI,DELHI , G 

09/2015 771.18 
 - 

771.18 512.31 - 
- 

03/2018       -  
- 

0/0 

864 FOUR LANNING OF NH-4A(NH-748) FROM KM 118 TO 
125 INCL.FOUR LANE  KHNDEAPAR BRIDGE - 
[N24000251]NHDP,GOA , EPC 

03/2015 297.00 
 - 

297.00 38.33 - 
- 

04/2018       -  
- 

0/1 

865 CONSTRUCTION OF MARGOA WESTERN BYPASS 
FOR NH-17 (NEW NH-66 ) FROM KM. 26 /200 ( 
CHAINAGE 00/00) TO K - [N24000257]DORTH,GOA , G 

03/2015 298.33 
 - 

298.33 16.10 - 
- 

- - 0/4 

866 CONST. OF MISSING LINK BETWEEN KM. 11/680 TO 
KM. 14/020 AND WIDENING OF EXISTING TWO LANE 
ROAD - [N24000258]DORTH,GOA , EPC 

03/2015 184.05 
 - 

184.05 10.72 - 
- 

- - 0/4 

867 CONST. OF CANACONA BYPASS FROM KM.68/00 
(CH.00/00) TO KM. 85/740 (CH. 7/740 ON PANAJI - 
MANGALORE SE - [N24000259]DORTH,GOA , EPC 

03/2015 280.16 
 - 

280.16 16.06 - 
- 

- - 0/4 

868 CONSTRUCTION OF BRIDGE INCLUDING 
APPROACHES ACROSS RIVER ZUARI ON NH-17 (NH-
66) ON PANJIM-MANGALORE - 
[N24000444]MORTH,GOA , EPC 

10/2015 936.40 
 - 

936.40  - - 
- 

- - 0/0 

869 WIDENING TO 4/6 LANES OF EXISTING NH-17 FROM 
KM 531/934 (AFTER ZUARI BR.) TO KM 536/250 JN. 
WITH VER - [N24000514]MORTH,GOA , EPC 

12/2015 773.98 
 - 

773.98  - - 
- 

- - 0/0 

870 WIDENING TO 4/6/8 LANES OF EXISTING NH-17 
FROM KM 522/615 (NEAR GMC) TO KM 530/850 
JOINING NEW ZUIAR - [N24000516]MORTH,GOA , EPC 

12/2015 819.95 
 - 

819.95  - - 
- 

- - 0/0 

871 GUJARAT/MAHARASHTRA BORDERSURAT-HAZIRA 
PORT SECTION - [N24000125]NHAI,GUJARAT , PPP 
(BOT) 

03/2010 1,509.10 
 - 

3,237.87 3,187.19 09/2012 
- 

12/2017    63(O) 
- 

2/3 

872 KANDLA - MUNDRA PORT - 
[N24000175]NHAI,GUJARAT , PPP (BOT) 

01/2011 953.88 
 - 

953.88 975.12 07/2013 
- 

- - 0/0 

873 AHMEDABAD TO VADODARA SECTION - 
[N24000222]NHAI,GUJARAT , PPP (BOT) 

01/2013 2,125.24 
 - 

2,125.24 4,659.71 12/2015 
- 

07/2017 - 0/3 

874 VADODARA-SURAT SECTION - 
[N24000361]NHAI,GUJARAT , G 

03/2014 503.16 
 - 

503.16 371.81 08/2016 
- 

- - 0/0 

875 FOUR LANING OF BHAVNAGAR-TALAJA SECTION OF 
NH-8E FROM KM. 7.090 TO KM. 53.585 (DESIGN CH 
FROM KM. 6. - [N24000567]NHAI,GUJARAT , G 

05/2016 998.18 
 - 

998.18  - - 
- 

- - 0/0 

876 FOUR LANING OF TALAJA – MAHUVA SECTION OF 
NH – 8E FROM KM. 53.585 TO KM. 100.100 (DESIGN 
CHAINAGE FR - [N24000568]NHAI,GUJARAT , G 

05/2016 834.64 
 - 

834.64  - - 
- 

- - 0/0 

877 FOUR LANING OF KAGAVADAR - UNA SECTION OF 
NH-8E FROM KM 139.915 TO KM 180.478 (PACKAGE-
IV) IN THE ST - [N24000569]NHAI,GUJARAT , G 

05/2016 723.64 
 - 

723.64  - - 
- 

- - 0/0 

878 FOUR LANING OF UNA TO KODINAR OF NH-8E FROM 
KM. 180.478 TO KM 221.610 (PACKAGE-V) IN THE 
STATE OF GU - [N24000570]NHAI,GUJARAT , G 

05/2016 763.08 
 - 

763.08  - - 
- 

- - 0/0 

879 SIX-LANING OF KAMREJ-CHALTHAN SECTION OF 
NH-8 FROM KM 248.100 TO KM 264.350 INCLUDING 
LONG TERM REME - [N24000571]NHAI,GUJARAT , G 

05/2016 425.60 
 - 

425.60  - - 
- 

- - 0/0 

880 CONSTRUCTION OF 4-LANE LADDOWAL BYPASS - 
[N24000572]NHAI,GUJARAT , G 

05/2016 364.56 
 - 

364.56  - - 
- 

- - 0/0 

881 4-LANNING OF KODINAR TO VERAVAL SECTION OF 
NH-8E FROM KM 221.610 TO KM 263.000 - 
[N24000592]NHAI,GUJARAT , G 

07/2016 829.97 
 - 

829.97  - - 
- 

- - 0/0 
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882 2-LANE WITH PAVED SHOULDERS OF GADU-
PORBANDER SECTION - [N24000635]NHAI,GUJARAT , 
G 

12/2016 417.19 
 - 

417.19  - - 
- 

- - 0/0 

883 SIX LANNING FROM KM. 401.200 TO 494.410 OF NH-8 
ON HYBRID ANNUITY MODE UNDER NHDP-V(PKG 
VI)REG. - [N24000649]NHAI,GUJARAT , G 

01/2017 1,251.11 
 - 

1,251.11  - - 
- 

- - 0/0 

884 4-LANNING OF PORBANDAR DWARKA SECTION IN 
THE STATE OF GUJARAT - 
[N24000693]NHAI,GUJARAT , G 

06/2017 1,958.88 
 - 

1,958.88  - 06/2020 
- 

06/2020     0(O) 
- 

0/0 

885 DELHI/ HARYANA BORDER TO ROHTAK - 
[N24000122]NHAI,HARYANA , PPP (BOT) 

04/2007 486.00 
 - 

486.00 481.12 05/2010 
- 

08/2017 - 0/0 

886 PANIPAT-JALANDHAR 6 LANE(KM 96 TO 387.1 KM) - 
[N24000133]NHAI,HARYANA , PPP (BOT) 

05/2009 1,108.00 
 - 

2,288.00 3,882.53 11/2011 
- 

03/2018    76(O) 
- 

0/0 

887 ROHTAK-BAWAL - [N24000169]NHAI,HARYANA , PPP 
(BOT) 

05/2011 650.00 
 - 

650.00 832.39 11/2013 
- 

08/2017 - 0/0 

888 FOUR LANING OF HISAR - DABWALI SECTION WITH 
PS  - PACKAGE -I - [N24000347]NHAI,HARYANA , G 

08/2015 723.54 
 - 

723.54 558.12 02/2018 
- 

02/2018     0(O) 
- 

0/0 

889 UP/HARYANA BORDER - YAMUNA NAGAR -SAHA- 
BARWALA - PANCHKULA( PKG - 2) - 
[N24000358]NHAI,HARYANA , G 

10/2015 562.34 
 - 

562.34 281.73 04/2018 
- 

04/2018     0(O) 
- 

0/0 

890 4 LANING OF AMBALA - KAITHAL - PACKAGE -1 - 
[N24000443]NHAI,HARYANA , G 

12/2015 602.95 
 - 

602.95 261.78 06/2016 
- 

06/2018    24(O) 
- 

0/0 

891 4 LANING OF AMBALA - KAITHAL - PACKAGE -2 - 
[N24000448]NHAI,HARYANA , G 

01/2016 574.28 
 - 

574.28 185.12 07/2018 
- 

07/2018     0(O) 
- 

0/0 

892 8 LANING OF MUKARBA CHOWK TO PANIPAT - 
[N24000449]NHAI,HARYANA , PPP (BOT) 

07/2015 2,128.72 
 - 

2,128.72 249.15 - 
- 

04/2019       -  
- 

0/0 

893 FOUR LANING OF KAITHAL - RAJASTHAN BORDER - 
[N24000487]NHAI,HARYANA , PPP (BOT) 

07/2015 1,393.00 
 - 

1,393.00 2,151.12 - 
- 

01/2018       -  
- 

0/0 

894 FOUR LANING OF HISAR - DABWALI SECTION  WITH 
PS  - PACKAGE -2 - [N24000492]NHAI,HARYANA , G 

11/2015 867.66 
 - 

867.66 542.57 - 
- 

05/2018       -  
- 

0/0 

895 UP/HARYANA BORDER - YAMUNA NAGAR -SAHA- 
BARWALA - PANCHKULA ( PKG - 1) - 
[N24000597]NHAI,HARYANA , G 

05/2015 600.85 
 - 

600.85 234.36 - 
- 

05/2018       -  
- 

0/0 

896 CONSTRUCTION  OF FOUR LANING OF UP/HARYANA 
NH-73 - [N24000608]NHAI,HARYANA , G 

08/2016 248.97 
 - 

248.97  - - 
- 

05/2019       -  
- 

0/0 

897 CONSTRUCTION OF FLYOVER/UNDERPASS FOR 
IMPROVEMENT OF EXISTING JUNCTIONS AT IFFCO 
CHOWK AT KM. 28.211 - [N24000625]NHAI,HARYANA , 
G 

09/2016 1,004.67 
 - 

1,004.67  - - 
- 

05/2019       -  
- 

0/0 

898 4-LANNING OF PUNJAB HARYANA BORDER-JIND 
SECTION OF NH-71 FROM KM 238.695 TO KM 307.00 
ON DBFOT TOLL - [N24000664]NHAI,HARYANA , G 

03/2017 639.79 
 - 

552.90  - 03/2020 
- 

03/2020     0(O) 
- 

0/0 

899 FOUR LANING OF KIRATPUR NEAR CHOUK SECTION 
(73.20 KM TO186.50 KM) - 
[N24000232]NHAI,HIMACHAL PRADESH , PPP (BOT) 

11/2013 1,916.79 
 - 

1,916.79 1,851.95 11/2016 
- 

02/2018    15(O) 
- 

0/0 

900 FOUR LANING OF PARWANOO -SOLAN - 
[N24000479]NHAI,HIMACHAL PRADESH , G 

09/2015 934.46 
 - 

934.46 175.87 03/2018 
- 

03/2018     0(O) 
- 

0/0 

901 2 LANE WITH PAVED SHOULDERS ON KULLU TO 
MANALI (KM 272/00 TO 309/345) - 
[N24000546]NHAI,HIMACHAL PRADESH , G 

02/2016 273.20 
 - 

273.20 21.43 - 
- 

02/2019       -  
- 

0/0 

902 TWO LANNING WITH FORMATION OF FOUR LANE OF 
PROPOSED SHIMLA BYPASS - 
[N24000606]NHAI,HIMACHAL PRADESH , G 

08/2016 1,583.18 
 - 

1,583.18  - - 
- 

- - 0/0 
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903 FOUR LANNING OF NERCHOWK-PANDOH BYPASS 
SECTION OF NH-21(PACKAGE-I KM 190.000 TO KM 
221.305) UNDER NH - [N24000613]NHAI,HIMACHAL 
PRADESH , G 

09/2016 1,273.71 
 - 

1,273.71  - - 
- 

- - 0/0 

904 FOUR LANNING OF TAKOLI-KULLU SECTION OF NH-
21 (KM 242+000 TO KM 272+000) - 
[N24000634]NHAI,HIMACHAL PRADESH , G 

10/2016 447.75 
 - 

447.75  - - 
- 

- - 0/0 

905 4-LANNING OF END OF PANDOH BYPASS TAKOLI IN 
H.P - [N24000692]NHAI,HIMACHAL PRADESH , G 

06/2017 2,485.93 
 - 

2,485.93  - 06/2020 
- 

06/2020     0(O) 
- 

0/0 

906 QUAZIGUND-BANIHAL KM.220.00 TO KM.188.00 - 
[N24000161]NHAI,JAMMU AND KASHMIR , PPP 
(ANNUITY) 

07/2010 1,987.00 
 - 

1,987.00  - 07/2015 
- 

03/2019    44(O) 
- 

0/0 

907 NASHRI- CHANANI - [N24000162]NHAI,JAMMU AND 
KASHMIR , PPP (ANNUITY) 

05/2011 2,159.00 
 - 

2,159.00  - 06/2015 
- 

- - 0/0 

908 JAMMU-UDHAMPUR KM.27.5 TO KM.67.00 - 
[N24000163]NHAI,JAMMU AND KASHMIR , PPP 
(ANNUITY) 

07/2010 1,813.76 
 - 

1,813.76  - 07/2013 
- 

11/2017    52(O) 
- 

0/0 

909 SRINAGAR TO BANIHAL - [N24000189]NHAI,JAMMU 
AND KASHMIR , PPP (ANNUITY) 

06/2011 1,100.70 
 - 

1,100.70  - 06/2014 
- 

12/2017    42(O) 
- 

0/0 

910 FOUR LANING OF RAMBAN - BANIHAL SECTION OF 
NH-1A - [N24000471]NHAI,JAMMU AND KASHMIR , G 

12/2015 2,168.66 
 - 

2,168.66  - 06/2019 
- 

06/2019     0(O) 
- 

0/0 

911 FOUR LANING OF UDHAMBUR - RAMBAN SECTION 
OF NH-1A - [N24000488]NHAI,JAMMU AND KASHMIR , 
G 

12/2015 2,136.97 
 - 

2,136.97  - 12/2018 
- 

12/2018     0(O) 
- 

0/0 

912 RANCHI-RARGA-JAMSETHPUR - 
[N24000215]NHAI,JHARKHAND , PPP (ANNUITY) 

12/2012 1,479.00 
 - 

1,479.00 833.65 06/2015 
- 

12/2017    30(O) 
- 

0/0 

913 TWO LANE WITH PAVED SHOULDERS OF CHAS -
RAMGARH SECTION OF NH-23 - 
[N24000343]NHAI,JHARKHAND , G 

09/2015 341.61 
 - 

341.61 308.23 09/2017 
- 

09/2017     0(O) 
- 

0/0 

914 4-LANNING OF MAHULIA BAHARAGORA-JH/WB 
BORDER SECTION - [N24000548]NHAI,JHARKHAND , 
G 

02/2016 997.15 
 - 

997.15 196.95 - 
- 

03/2019       -  
- 

0/0 

915 TWO/FOUR LANNING WITH PAVED SHOULDERS OF 
GOVINDPUR (RAIGANJ)-CHAS-WEST BENGAL 
BORDER SECTION OF  NH- - 
[N24000594]NHAI,JHARKHAND , G 

07/2016 458.03 
 - 

458.03  - - 
- 

- - 0/0 

916 FOUR LANING OF BARHI-HAZARIBAGH NH-33 - 
[N24000607]NHAI,JHARKHAND , G 

08/2016 323.72 
 - 

323.72 9.23 - 
- 

08/2018       -  
- 

0/0 

917 4 LANING OF PISKA MORE TO PALMA 
SECTION(FROM KM 2.9 TO KM 26.00) - 
[N24000669]NHAI,JHARKHAND , G 

03/2017 165.50 
 - 

172.16  - 03/2020 
- 

03/2020     0(O) 
- 

0/0 

918 4 LANING OF KUTCHERY CHOWK TO BIJU PARA 
SECTION (FROM KM 0.00 TO KM.34.00) - 
[N24000670]NHAI,JHARKHAND , G 

03/2017 239.68 
 - 

235.90  - 03/2020 
- 

03/2020     0(O) 
- 

0/0 

919 HUNGUND-SURATHKAL AND MANGALORE-
KNT/KERALA BORDER - 
[N24000138]NHAI,KARNATAKA , G 

09/2010 946.00 
 - 

946.00 818.53 - 
- 

12/2017       -  
- 

3/3 

920 STRENGTHENING AND WIDENING TO TWO LANE 
WITH PAVED SHOULDERS FROM KM.106.00 TO 
153.00 OF NH-218 BIJAP - 
[N24000334]MORTH,KARNATAKA , EPC 

03/2015 165.67 
 - 

165.67  - 11/2015 
- 

11/2017    24(O) 
- 

0/0 
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921 STRENGTHENING AND WIDENING TO TWO LANE 
WITH PAVED SHOULDERS FROM KM.56.00 TO 106.00 
OF NH-218 BIJAPU - [N24000335]MORTH,KARNATAKA 
, EPC 

03/2015 159.12 
 - 

159.12  - 11/2015 
- 

11/2017    24(O) 
- 

0/0 

922 TWO LANE WITH PAVED SHOULDERS OF BIJAPUR - 
GULBARGA - HOMNABAD - SECTION OF NH-218 ( 
NEW NH NO -50) - [N24000342]NHAI,KARNATAKA , G 

05/2015 709.00 
 - 

709.00 203.50 09/2017 
- 

09/2017     0(O) 
- 

0/0 

923 REHABILITATION AND UPGRADING TO 2 LANES/2 
LANE WITH PAVED SHOULDERS CONFIGURATION 
OF "MADHUGIRI-MULB - 
[N24000376]MORTH,KARNATAKA , EPC 

01/1991 219.40 
 - 

219.40  - 01/2018 
- 

01/2018     0(O) 
- 

0/0 

924 4-LANING OF GOA/KARNATAKA BORDER-KUNDAPUR 
SECTION - [N24000462]NHAI,KARNATAKA , PPP (BOT) 

05/2014 1,655.01 
 - 

1,655.01 1,290.00 08/2016 
- 

03/2018    19(O) 
- 

0/0 

925 FOUR LANING OF HOSPET - CHITRADURGA - 
[N24000490]NHAI,KARNATAKA , PPP (BOT) 

03/2015 1,388.00 
 - 

1,388.00 498.00 - 
- 

08/2018       -  
- 

0/0 

926 4-LANNING EXISTING KM 189.700 TO 237.00] HASSAN 
TO MARANAHALLY - [N24000552]NHAI,KARNATAKA , 
G 

03/2016 701.40 
 - 

701.40  - - 
- 

- - 0/0 

927 4-LANNING EXISTING KM 263.00 TO 328.00] 
ADDAHOLE TO BANTAWAL - 
[N24000554]NHAI,KARNATAKA , G 

03/2016 870.00 
 - 

870.00  - - 
- 

- - 0/0 

928 4-LANING OF HOSKOTE-DOBBASPET - 
[N24000598]NHAI,KARNATAKA , G 

05/2014 720.69 
 - 

720.69 99.03 - 
- 

- - 0/0 

929 FOUR LANNING OF HUBLI-HOSPET SECTION OF NH-
63 FROM KM. 129.249 PHASE-IVB - 
[N24000602]NHAI,KARNATAKA , G 

08/2016 1,664.20 
 - 

1,664.20 7.25 - 
- 

04/2019       -  
- 

0/0 

930 HOSPET-BELLARY-KARNATAKA AP BORDER - 
[N24000603]NHAI,KARNATAKA , G 

08/2016 1,167.42 
 - 

1,167.42 24.65 - 
- 

03/2019       -  
- 

0/0 

931 TWO/FOUR LANNING OF BRT TIGER RESERVE 
BOUNDARY TO BANGALORE SECTION OF NH-
209(EXISTING CHAINAGE FROM - 
[N24000622]NHAI,KARNATAKA , G 

09/2016 950.69 
 - 

950.69  - - 
- 

- - 0/0 

932 SIX LANING AND STRENGTHENING OF KM 340+000 
TO KM 403+400 OF HUBLI-HAVERI SECTION OF NH-
48 (OLD NH-4) - [N24000673]NHAI,KARNATAKA , G 

03/2017 985.41 
 - 

1,200.00  - 03/2020 
- 

03/2020     0(O) 
- 

0/0 

933 SIX LANING OF DAVANGERE-HAVERI FROM KM 
260+000 TO KM 338+923 OF NH-48(OLD NH-4) STATE 
OF KARNATAKA - [N24000674]NHAI,KARNATAKA , G 

03/2017 831.58 
 - 

1,177.00  - 03/2020 
- 

03/2020     0(O) 
- 

0/0 

934 SIX LANING OF CHITRADURGA-DAVANGERE 
INCLUDING CHITRADURGA BYPASS(KM 189+000 TO 
KM 260+000 OF NH-48(O - 
[N24000675]NHAI,KARNATAKA , G 

03/2017 993.16 
 - 

1,434.00  - 03/2020 
- 

03/2020     0(O) 
- 

0/0 

935 SIX LANNING OF VADAKKANCHERRY 
THRISSURESECTION KM 240 270KM - 
[N24000149]NHAI,KERALA , PPP (BOT) 

02/2010 617.00 
 - 

617.00 245.89 08/2012 
- 

12/2017    64(O) 
- 

0/0 

936 CONSTRUCTION OF 6.80 KM 2 LANE WITH PAVED 
SHOULDERS ALAPPUZHA BYPASS ON NH47 NEW 
NH 66 FROM KM 408.1 - [N24000260]PWD,KERALA , 
EPC 

01/2014 255.75 
348.00 

348.43 .02 09/2017 
- 

09/2017     0(O) 
- 

0/0 

937 CONSTRUCTION OF 13.0 KM 2 LANE WITH PAVED 
SHOULDERS KOLLAM BYPASS ON NH47 (NEW NH 
66) FROM KM 486/50 - [N24000261]PWD,KERALA , 
EPC 

01/2014 267.16 
352.00 

352.05 .02 11/2017 
- 

11/2017     0(O) 
- 

0/0 
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938 4 LANING OF KAZHAKKOTTAM TO MUKKOLA 
SECTION OF NH-47 - [N24000459]NHAI,KERALA , G 

06/2015 845.24 
 - 

845.24  - - 
- 

11/2017       -  
- 

0/0 

939 4 LANNING OF MUKKOLA JUNCTION TO KERALA/ 
TAMIL NADU BORDER FROM KM 26.500 TO KM 
43.000 OF NH-47 IN T - [N24000566]NHAI,KERALA , G 

04/2016 804.97 
 - 

804.97  - - 
- 

06/2018       -  
- 

0/0 

940 INDORE-JHABUA-GUJRAT/MP - 
[N24000136]NHAI,MADHYA PRADESH , PPP (BOT) 

10/2010 1,175.00 
 - 

1,206.10 1,226.83 04/2013 
- 

09/2017    53(O) 
- 

0/0 

941 INDORE-DEWAS(NH-3) - [N24000159]NHAI,MADHYA 
PRADESH , PPP (BOT) 

11/2010 325.00 
 - 

325.00 471.04 05/2013 
- 

07/2017 - 0/0 

942 KATNI TO UMARIYA SECTION OF NH-78 IN MADYA 
PRADESH KM 0 TO 68/4 - [N24000310]NHDP,MADHYA 
PRADESH , EPC 

02/2015 377.83 
 - 

377.83 57.42 07/2017 
- 

07/2017 - 0/0 

943 SATANA-BELA SECTION OF NH-75(4L) IN MP - 
[N24000375]PWD,MADHYA PRADESH , BOT (TOLL) 

01/2012 320.48 
 - 

320.48 189.49 08/2015 
- 

09/2016 - 0/0 

944 BARELA-MANDLA SECTION  OF NH-12A IN MADHYA 
PRADESH KM 22/8 TO KM 89/6 OF NH-12A - 
[N24000378]NHDP,MADHYA PRADESH , EPC 

06/2015 390.51 
 - 

390.51 43.25 - 
- 

- - 0/0 

945 BHOPAL-BIORA (4L) OF NH-12 IN MP - 
[N24000380]NHDP,MADHYA PRADESH , BOT (TOLL) 

11/2011 704.26 
 - 

704.26  - 05/2015 
- 

05/2015 - 0/0 

946 BIORA-RAJASTHAN BORDER (2L) OF NH-12EXT IN 
MP - [N24000381]NHDP,MADHYA PRADESH , BOT 
(TOLL) 

03/2013 257.80 
 - 

257.80 59.30 02/2016 
- 

02/2016 - 0/0 

947 INDO-NEPAL BORDER TO RUDHAULI SECTION OF 
NH-233 IN UTTAR PRADESH KM 0/0 TO 65/870 - 
[N24000388]NHDP,MADHYA PRADESH , EPC 

11/2013 497.05 
 - 

497.05  - 05/2017 
- 

05/2017 - 0/0 

948 SHAHDOL TO ANUPPUR-MP/CHATTISGARH BORDER 
SECTION OF NH-78 IN MADYA PRADESH KM 142/200 
TO 245/0 - [N24000394]NHDP,MADHYA PRADESH , 
EPC 

06/2015 532.49 
 - 

532.49 137.08 05/2017 
- 

05/2017 - 0/0 

949 BAMITHA-SATANA (2L+PS) OF NH-75 IN MP - 
[N24000395]NHDP,MADHYA PRADESH , BOT (TOLL) 

08/2015 257.80 
 - 

257.00 12.38 - 
- 

- - 0/0 

950 SIDHI TO SINGRAULI SECTION OF NH-75E (4L)  IN MP 
- [N24000401]PWD,MADHYA PRADESH , BOT (TOLL) 

11/2011 871.15 
 - 

871.15 332.25 09/2015 
- 

08/2016 - 0/0 

951 MANDLA-CHILPI SECTION  OF NH-12A IN MADHYA 
PRADESH KM 89/6 TO KM 192/4 OF NH-12A - 
[N24000410]NHDP,MADHYA PRADESH , EPC 

06/2015 641.02 
 - 

641.02 89.88 12/2017 
- 

12/2017     0(O) 
- 

0/0 

952 MANGAWA-MP/UP BORDER SECTION OF NH-27 (4L) 
IN MP - [N24000412]NHDP,MADHYA PRADESH , BOT 
(TOLL) 

01/2012 381.86 
 - 

381.86 252.03 04/2015 
- 

04/2015 - 0/0 

953 BELA(RIWA)-MP/UP BORDER (4L) OF NH-7 IN MP - 
[N24000447]NHDP,MADHYA PRADESH , BOT (TOLL) 

11/2011 670.82 
 - 

670.82 590.00 02/2015 
- 

02/2015 - 0/0 

954 FOUR LANING OF REWA - KATNI - JABALPUR  - 
PACKAGE -II - [N24000468]NHAI,MADHYA PRADESH , 
G 

03/2015 795.76 
 - 

795.76 179.47 - 
- 

- - 0/0 

955 FOUR LANING OF REWA - KATNI - JABALPUR  - 
PACKAGE -I - [N24000469]NHAI,MADHYA PRADESH , 
G 

03/2015 794.30 
 - 

794.30 111.83 - 
- 

- - 0/0 

956 JABALPUR-BARELA SECTION  OF NH-12A IN 
MADHYA PRADESH KM 477/6 OF NH-7 TO KM 22/8 OF 
NH-12A - [N24000474]NHDP,MADHYA PRADESH , G 

02/2015 327.32 
 - 

327.32 142.73 05/2017 
- 

05/2017 - 0/0 

957 JABALPUR TO HIREN RIVER SECTION OF NH-12 IN 
MADHYA PRADESH KM 11/400 TO 66/400 - 
[N24000475]NHDP,MADHYA PRADESH , EPC 

11/2015 628.45 
 - 

628.45 20.74 03/2018 
- 

03/2018     0(O) 
- 

0/0 
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958 GOHARGANJ TO BHOPAL SECTION OF NH-12 IN 
MADHYA PRADESH KM 43 TO 93 - 
[N24000478]NHDP,MADHYA PRADESH , EPC 

12/2015 927.54 
 - 

927.54 29.17 06/2018 
- 

06/2018     0(O) 
- 

0/0 

959 FOUR LANING OF JABALPUR - LAKHNADON - 
[N24000489]NHAI,MADHYA PRADESH , G 

03/2015 928.83 
 - 

928.83 1,254.37 - 
- 

12/2017       -  
- 

0/0 

960 FOUR LANING OF GWALIOR-SHIVPURI - 
[N24000494]NHAI,MADHYA PRADESH , PPP (BOT) 

05/2013 1,055.00 
 - 

1,601.77 1,328.85 11/2015 
- 

09/2017    22(O) 
- 

0/0 

961 FOUR LANING OF GUNA TO BIAORA SECTION OF 
NH-3 FROM KM 332.100 TO KM. 426.100 IN THE 
STATE OF MADHYA - [N24000496]NHAI,MADHYA 
PRADESH , G 

06/2015 1,012.90 
 - 

1,012.90 588.26 03/2016 
- 

03/2019    36(O) 
- 

0/0 

962 FOUR LANING OF SHIVPURI - GUNA PACKAGE - I - 
[N24000500]NHAI,MADHYA PRADESH , PPP (BOT) 

01/2016 830.36 
 - 

830.36 473.08 07/2018 
- 

07/2018     0(O) 
- 

0/0 

963 FOUR LANING OF REWA - KATNI - JABALPUR  - 
PACKAGE -IV - [N24000504]NHAI,MADHYA PRADESH , 
G 

03/2015 810.22 
 - 

810.22 146.09 - 
- 

- - 0/0 

964 FOUR LANING OF BIAORA –DEWAS SECTION OF NH-
3 FROM KM 426.100 TO KM 566.450 IN THE STATE OF 
MADHYA PR - [N24000505]NHAI,MADHYA PRADESH , 
PPP (BOT) 

06/2015 1,583.79 
 - 

1,583.79 560.20 - 
- 

01/2019       -  
- 

0/0 

965 UMARIYA TO SHAHDOL SECTION OF NH-78 IN 
MADYA PRADESH KM 68/4 TO 142/200 - 
[N24000513]PWD,MADHYA PRADESH , EPC 

03/2015 511.83 
 - 

511.83 40.87 08/2017 
- 

08/2017 - 0/0 

966 BALANCE WORK OF 2-LANE WITH PAVED 
SHOULDER OF BHOPAL-SANCHI SECTION - 
[N24000605]NHAI,MADHYA PRADESH , G 

08/2016 227.49 
 - 

227.49 3.50 - 
- 

01/2019       -  
- 

0/0 

967 TALEGAON-AMRAVATI - 
[N24000140]NHAI,MAHARASHTRA , PPP (BOT) 

11/2009 567.00 
 - 

567.00 1,055.94 11/2013 
- 

- - 0/0 

968 PUNE-SATARA(NH-4) - 
[N24000156]NHAI,MAHARASHTRA , PPP (BOT) 

10/2010 1,724.55 
 - 

1,724.55 2,051.04 03/2013 
- 

12/2017    57(O) 
- 

0/0 

969 PANVEL-INDAPUR - 
[N24000216]NHAI,MAHARASHTRA , G 

12/2011 942.69 
 - 

942.69 367.72 06/2014 
- 

03/2018    45(O) 
- 

0/0 

970 WIDENING OF KHED-SINNAR STRETCH OF PUNE 
NASHIK SECTION OF NH-50 - 
[N24000230]NHAI,MAHARASHTRA , PPP (BOT) 

05/2013 1,348.20 
 - 

1,348.20 1,788.75 02/2014 
- 

03/2018    49(O) 
- 

2/2 

971 REHABILATION AND UPGRADATION OF NH-222(61) 
FOM KM 284 TO 337 - 
[N24000250]NHDP,MAHARASHTRA , G 

06/2014 260.39 
 - 

260.39 87.43 11/2016 
- 

11/2016 - 0/2 

972 CONSTRUCTION OF MAJOR BRIDGE WITH 
APPROACHES ACROSS PRANHITA RIVER AT KM 
57.300 ON NH-63(16) - 
[N24000252]NHDP,MAHARASHTRA , EPC 

03/2015 168.30 
 - 

168.30 13.43 - 
- 

10/2017       -  
- 

0/4 

973 CONSTRUCTION OF MAJOR/MINOR BRIDGE AND 
ROB IN 4 LANNING OF NH-66(17) MUMBAI-GOA ROAD 
FROM KM 161 TO - [N24000253]PWD,MAHARASHTRA 
, EPC 

08/2014 187.79 
 - 

187.79 57.60 07/2016 
- 

07/2016 - 0/12 

974 REHABILATION AND UPGRADATION OF NH-222(61) 
FOM KM 342.00 TO 444.00 - 
[N24000254]NHDP,MAHARASHTRA , EPC 

01/2014 446.77 
 - 

446.77 87.62 - 
- 

06/2017 - 0/4 

975 REHABILATION AND UPGRADATION OF NH-222(61) 
FOM KM 161.570 TO 211.00 - 
[N24000255]NHDP,MAHARASHTRA , EPC 

12/2013 220.72 
 - 

220.72 95.02 11/2016 
- 

11/2016 - 0/4 
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976 WIDENING NH-848 FROM KM 16.000 TO 34.000, 
39.000 TO 57.000 AND KM 62.000 TO 65/600/JOB NO 
992/15-16 - [N24000275]MORTH,MAHARASHTRA , EPC 

10/2015 289.60 
 - 

289.60  - - 
- 

- - 0/0 

977 CONSTRUCTION OF HIGH LEVEL BRIDGE ACROSS 
INDRAVATI RIVER ON NH-63 (ERSTWHILE NH-16) 
AND CONSTRUCTION - 
[N24000276]MORTH,MAHARASHTRA , ITEM RATE 

12/2011 156.26 
227.31 

156.26 65.16 - 
03/2013 

- - 0/0 

978 CONSTRUCTION OF HL BRIDGE ACROSS GADAVARI 
RIVER AND ITS APPROACHES FOR MISSING LINK 
BETWEEN SIRONCHA - 
[N24000277]MORTH,MAHARASHTRA , ITEM RATE 

03/2011 185.82 
292.22 

185.82 205.97 - 
11/2014 

11/2014 - 0/0 

979 REHABILITATION AND UPGRADATION OF END OF 
AHMEDNAGAR BYPASS TO KHARWANDI KASAR 
SECTION OF NH-222 FROM - 
[N24000332]MORTH,MAHARASHTRA , EPC 

01/2015 225.81 
 - 

225.81 6.50 - 
- 

- - 0/0 

980 4 LANING OF AMRAVATI - CHIKHLI (PKG-I) - 
[N24000425]NHAI,MAHARASHTRA , PPP (BOT) 

07/2015 2,288.18 
 - 

2,288.18  - - 
- 

05/2019       -  
- 

0/0 

981 CONSTRUCTION OF NH-4B FROM KM.21.200 TO 
KM.27.270( D TO E SECTION) AND FROM KM.0.000 
TO KM.4.492 ( D - [N24000432]NHAI,MAHARASHTRA , 
G 

09/2015 414.51 
 - 

414.00 88.66 - 
- 

05/2018       -  
- 

0/0 

982 CONSTRUCTION OF KARALPHATA INTERCHANGE 
FROM 3.600 TO KM 6.073  OF NH4B AND FROM 5.300 
TO KM 7.422 ( - [N24000435]NHAI,MAHARASHTRA , G 

10/2015 531.13 
 - 

531.13  - - 
- 

05/2018       -  
- 

0/0 

983 4 LANING OF FAGNE - MAH-GUJ BORDER ( PKG-3) - 
[N24000439]NHAI,MAHARASHTRA , EPC 

07/2015 1,885.74 
 - 

1,885.74  - - 
- 

05/2019       -  
- 

0/0 

984 CONSTRUCTION OF GAVANPHATA INTERCHANGE 
FROM 14.740 TO KM 15.894 ( OLD SH -54) PKG-2 - 
[N24000441]NHAI,MAHARASHTRA , G 

10/2015 593.26 
 - 

593.26  - - 
- 

05/2018       -  
- 

0/0 

985 CONSTRUCTION OF FLYOVER AT KM.544.650 
INCLUDING ROB ,SERVICE ROADS ,FOOTPATH FOR 
RCC DRAINS ON URBAN - 
[N24000442]NHAI,MAHARASHTRA , G 

12/2015 649.50 
 - 

649.50 11.42 - 
- 

03/2019       -  
- 

0/0 

986 6/8 LANING OF ROAD PORT CONNECTIVITY JNPT 
PHASE II -CONSTRUCTION OF NH-348 - PKG3 - 
[N24000451]NHAI,MAHARASHTRA , G 

08/2015 505.00 
 - 

505.00 38.08 - 
- 

05/2018       -  
- 

0/0 

987 4 LANING OF SOLAPUR  YEDISHI SECTION OF NH-
211 - [N24000453]NHAI,MAHARASHTRA , PPP (BOT) 

01/2015 972.50 
 - 

972.50 1,458.72 07/2017 
- 

01/2018     6(O) 
- 

0/0 

988 4-LANING OF SOLAPUR - MAHARASHTRA/ 
KARNATKA SECTION - 
[N24000454]NHAI,MAHARASHTRA , PPP (BOT) 

06/2014 923.04 
 - 

923.04 474.52 11/2016 
- 

11/2017    12(O) 
- 

0/0 

989 NAGPUR - KONDHALI - 
[N24000472]NHAI,MAHARASHTRA , G 

09/2005 168.00 
 - 

168.00 279.92 06/2006 
- 

- - 0/0 

990 FOUR LANING OF AURANGABAD  - YEDISHI - 
[N24000508]NHAI,MAHARASHTRA , PPP (BOT) 

07/2015 1,871.34 
 - 

1,871.34 2,601.04 01/2018 
- 

01/2018     0(O) 
- 

0/0 

991 FOUR LANING FROM MPMAHARASHTRA BORDER 
TO NAGPUR IC KAMPTEE KANOON AND NAGPUR 
BYPASS - [N24000509]NHAI,MAHARASHTRA , G 

04/2010 1,170.52 
 - 

1,170.52  - 06/2012 
- 

03/2018    69(O) 
- 

0/0 

992 REHABILITATION AND AUGMENTAION OF NH-222 
FROM KM 101.00 TO 161.570 UNDER NHDP-IV ON 
EPC MODE. JOB NO - 
[N24000538]PWD,MAHARASHTRA , G 

01/2014 292.98 
 - 

292.98 95.60 11/2014 
- 

11/2014 - 0/0 
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993 BALANCE WORK OF 4-LANNING FROM KM 153.000 
TO KM 175.000 OF NAGPUR- HYDERABAD SECTION 
NS-62 - [N24000542]NHAI,MAHARASHTRA , G 

03/2016 197.69 
 - 

197.69  - - 
- 

07/2018       -  
- 

0/0 

994 NAGPUR RING ROAD PACKAGE-1 - 
[N24000558]NHAI,MAHARASHTRA , G 

03/2016 546.00 
 - 

546.00  - - 
- 

07/2019       -  
- 

0/0 

995 NAGPUR RING ROAD PACKAGE-2 - 
[N24000560]NHAI,MAHARASHTRA , G 

03/2016 591.66 
 - 

591.66  - - 
- 

07/2019       -  
- 

0/0 

996 BALANCE WORK OF 4-LANNING FROM KM 94.000 TO 
KM 123.000 OF NAGPUR- HYDERABAD SECTION NS-
60 - [N24000561]NHAI,MAHARASHTRA , G 

03/2016 244.00 
 - 

244.00  - - 
- 

07/2018       -  
- 

0/0 

997 4-LANNING OF NH17 AND NEW NO. NH66 FROM KM 
161/600 TO 205/400 UNDER HYBRID ANNUITY MODE - 
[N24000584]PWD,MAHARASHTRA , G 

03/2016 1,142.62 
 - 

1,142.62  - - 
- 

- - 0/0 

998 4-LANNING OF NH17 AND NEW NO. NH66 FROM KM 
241/300 TO 281/300 UNDER HYBRID ANNUITY MODE - 
[N24000585]PWD,MAHARASHTRA , G 

03/2016 1,101.58 
 - 

1,101.58  - - 
- 

- - 0/0 

999 4-LANNING OF CHIKHLI TO TARSOD (FROM KM 360-
422.700) - [N24000627]NHAI,MAHARASHTRA , G 

11/2016 1,071.61 
 - 

1,071.61  - - 
- 

- - 0/0 

1000 4-LANNING OF TARSOD-FAGNE(FROM KM 422.700-
510.00) - [N24000628]NHAI,MAHARASHTRA , G 

11/2016 1,064.88 
 - 

1,064.88  - - 
- 

- - 0/0 

1001 4-LANNING OF RAIPUR-KODEBAD SECTION OF NH-
43 (FROM KM. 10.200 TO KM. 43.400) IN THE STATE 
OF CHHATTI - [N24000629]NHAI,MAHARASHTRA , G 

11/2016 400.25 
 - 

400.25  - - 
- 

03/2019       -  
- 

0/0 

1002 4-LANNING OF KODEBAD-DHAMTARI SECTION OF 
NH-43 (FROM KM. 43.400 TO KM. 82.209) IN THE 
STATE OF CHHAT - [N24000630]NHAI,MAHARASHTRA 
, G 

11/2016 446.17 
 - 

446.17  - - 
- 

03/2019       -  
- 

0/0 

1003 SIX LANNING FROM EXISTING KM 494.410(DESIGN 
CHAINAGE 540.595) TO EXISTING KM 
509.550(DESIGN CHAINAGE - 
[N24000631]NHAI,MAHARASHTRA , G 

11/2016 290.73 
 - 

290.73  - - 
- 

- - 0/0 

1004 CONSTRUCTION OF FLYOVER FROM LIBERTY 
CINEMA TO MENTAL HOSPITAL ON NAGPUR 
OBEDULLAGANJ ROAD IN THE ST - 
[N24000650]NHAI,MAHARASHTRA , G 

01/2017 244.90 
 - 

244.90  - - 
- 

05/2019       -  
- 

0/0 

1005 FOUR LANNING OF TULJAPUR-AUSA SECTION - 
[N24000651]NHAI,MAHARASHTRA , G 

02/2017 904.16 
 - 

904.16  - 02/2020 
- 

02/2020     0(O) 
- 

0/0 

1006 CONSTRUCTION OF NEW 4-LANE BRIDGE ACROSS 
VARSOVA CREEK AND ITS APPROACHES WITH 
INTERCHANGE IN THE ST - 
[N24000655]NHAI,MAHARASHTRA , G 

03/2017 247.02 
 - 

157.49  - 03/2020 
- 

03/2020     0(O) 
- 

0/0 

1007 4-LANNING OF BODHRE-DHULE SECTION(KM 
390.000 TO 452.800) - 
[N24000656]NHAI,MAHARASHTRA , G 

03/2017 744.64 
 - 

982.00  - 03/2020 
- 

03/2020     0(O) 
- 

0/0 

1008 4-LANNING OF WARDHA- BUTIBORI SECTION(KM 
465.500 TO 524.690) - 
[N24000657]NHAI,MAHARASHTRA , G 

03/2017 1,030.44 
 - 

1,065.51  - 03/2020 
- 

03/2020     0(O) 
- 

0/0 

1009 4-LANNING OF YAVATMAL-WARDHA SECTION(KM 
400.575 TO 465.500) - 
[N24000658]NHAI,MAHARASHTRA , G 

03/2017 988.34 
 - 

1,043.28  - 03/2020 
- 

03/2020     0(O) 
- 

0/0 

1010 4-LANNING OF WARANGA-MAHAGAON SECTION(KM 
253.7000 TO 320.580) - 
[N24000659]NHAI,MAHARASHTRA , G 

03/2017 1,059.73 
 - 

1,071.00  - 03/2017 
- 

- - 0/0 
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1011 DEVELOPMENT OF MULTILANE CARRIAGEWAY 
FROM KANHAN TO AUTOMATIVE SQUARE (KM 
704.200 TO KM 723.000) - 
[N24000660]NHAI,MAHARASHTRA , G 

03/2017 296.19 
 - 

254.00  - 03/2020 
- 

05/2019   -10(O) 
- 

0/0 

1012 4-LANNING OF MAHAGAON-YAVATMAL SECTION(KM 
320.580 TO 400.575) - 
[N24000661]NHAI,MAHARASHTRA , G 

03/2017 1,098.06 
 - 

1,160.64  - 03/2020 
- 

03/2020     0(O) 
- 

0/0 

1013 JORBAT - BARAPANI - [N24000180]NHAI,MEGHALAYA 
, PPP (ANNUITY) 

01/2011 536.00 
 - 

536.00 672.72 01/2014 
- 

03/2018    50(O) 
- 

0/0 

1014 2 LANING OF SHILLONG   NONGSTOIN SECTION OF 
NH 44 AND NONGSTOIN  TURA STATE ROAD UNDER 
PHASE A OF SA - [N24000390]PWD,MEGHALAYA , 
ITEM RATE 

12/2010 1,494.48 
 - 

1,494.48  - 02/2011 
- 

02/2011 - 0/0 

1015 TWO LANING WITH PS OF JOWAI -MEHALAYA 
/ASSAM BORDER SECTION OF NH-44 - 
[N24000517]NHAI,MEGHALAYA , G 

12/2015 479.20 
 - 

479.20  - - 
- 

05/2018       -  
- 

0/0 

1016 WIDENING TO 2 LANE, RE-ALIGNMENT AND 
GEOMETRIC IMPROVEMENT FROM KM 11/00 TO KM 
114/618 OF NH-44A IN - [N24000306]PWD,MIZORAM , 
ITEM RATE 

11/2010 624.41 
 - 

624.41  - 03/2011 
- 

- - 0/0 

1017 CONSTRUCTION OF A NEW 2-LANE HIGHWAY FROM 
KM 71/00  TO 99/83 IN MIZORAM TO SUPPORT 
KALADAN MULTI MOD - [N24000308]PWD,MIZORAM , 
ITEM RATE 

08/2010 193.69 
 - 

193.69  - 10/2010 
- 

- - 0/0 

1018 CONSTRUCTION OF A NEW 2-LANE HIGHWAY FROM 
KM 0.00 (ON NH-54 NEAR LAWNGTLAI) - 
[N24000415]PWD,MIZORAM , ITEM RATE 

08/2010 195.04 
 - 

195.04 130.82 10/2010 
- 

10/2010 - 0/0 

1019 GWALIOR-JHANSI, NH-75 - [N24000089]NHAI,MULTI 
STATE , PPP (ANNUITY) 

12/2003 604.00 
 - 

604.00 423.83 12/2009 
- 

- - 0/0 

1020 SURAT- DAHISAR(SIX LANE) KM 263 TO KM 502 - 
[N24000131]NHAI,MULTI STATE , PPP (BOT) 

02/2009 1,693.75 
 - 

1,693.75 2,675.28 08/2011 
- 

09/2017    73(O) 
- 

2/2 

1021 4 LANING OF NAGPUR-BETUL - 
[N24000155]NHAI,MULTI STATE , PPP (ANNUITY) 

02/2011 2,498.76 
 - 

2,498.76 2,489.54 08/2014 
- 

12/2017    40(O) 
- 

0/0 

1022 VARANASI-AURANGABAD KM.786 TO KM.978.40 - 
[N24000182]NHAI,MULTI STATE , PPP (BOT) 

09/2011 2,848.00 
 - 

2,848.00  - 03/2014 
- 

04/2018    49(O) 
- 

0/0 

1023 MUZAFFARNAGAR-HARIDWAR - 
[N24000201]NHAI,MULTI STATE , PPP (BOT) 

09/2011 754.00 
 - 

754.00 1,101.13 03/2013 
- 

11/2017    56(O) 
- 

0/0 

1024 DELHI AGRA APPROVED LENGTH 180.0 KM - 
[N24000224]NHAI,MULTI STATE , PPP (BOT) 

10/2012 1,928.22 
 - 

1,928.22 2,488.00 04/2015 
- 

12/2017    32(O) 
- 

0/0 

1025 WIDENING AND STG.OF EXISTING TWO-LANE 
CARRIAGEWAY TO FOUR LANES WITH PAVED SIDE 
SHOULDERS OF AMRTISA - [N24000405]PWD,MULTI 
STATE , EPC 

03/2015 789.83 
 - 

789.83 109.77 - 
- 

- - 0/0 

1026 DEVELOPMENT OF SIX LANE EASTERN PERIPHERAL 
EXPRESSWAY ( PKG-III) - [N24000446]NHAI,MULTI 
STATE , G 

09/2015 788.51 
 - 

788.51 321.86 03/2018 
- 

03/2018     0(O) 
- 

0/0 

1027 SIX LANNING FROM KM 287.400 TO KM 401.200 
SECTION OF NH- 8 IN THE STATE OF RAJASTHAN 
AND GUJARAT(APP - [N24000624]NHAI,MULTI STATE 
, G 

09/2016 1,244.10 
 - 

1,244.10  - - 
- 

- - 0/0 

1028 WIDENING OF 2(TWO) LANING OF LONGLENG-
CHANTONGYA ROAD, MON-TAMLU-MERANGKONG 
ROAD, PHEK- PFUTSERO ROA - 
[N24000315]PWD,NAGALAND , ITEM RATE 

12/2010 1,296.00 
 - 

1,296.00  - 02/2011 
- 

- - 0/0 
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1029 FOUR LANING OF DIMAPUR KOHIMA ROAD FROM 
DESIGN KM 123.840 TO KM 138.775 (EXISTING KM 
124.100 TO KM 1 - [N24000686]NHIDCL,NAGALAND , G 

03/2016 373.07 
 - 

373.07  - 08/2016 
- 

08/2019    36(O) 
- 

0/0 

1030 FOUR LANING OF DIMAPUR KOHIMA ROAD FROM 
DESIGN KM 138.775 TO KM 152.490 (EXISTING KM 
140.000 TO KM 1 - [N24000687]NHIDCL,NAGALAND , G 

03/2016 396.52 
 - 

396.52  - 08/2016 
- 

08/2019    36(O) 
- 

0/0 

1031 FOUR LANING OF EXISTING DIMAPUR KOHIMA 
ROAD FROM DESIGN KM 152.490 TO KM 166.700 
(EXISTING KM 156.00 - 
[N24000688]NHIDCL,NAGALAND , G 

03/2016 429.52 
 - 

429.52  - 08/2016 
- 

08/2019    36(O) 
- 

0/0 

1032 CONSTRUCTION OF FOUR/ SIX LANING FROM KM 
132.375 TO KM 158.058 (TOTAL NEW ALIGNMENT 
LENGTH OF 20.683 - [N24000689]NHIDCL,NAGALAND 
, G 

02/2017 507.68 
 - 

507.68  - 04/2017 
- 

- - 0/0 

1033 PANIKHOLI-RIMOLI - [N24000197]NHAI,ODISHA , PPP 
(BOT) 

03/2012 1,410.00 
 - 

1,410.00  - 09/2014 
- 

- - 0/0 

1034 SIX LANING OF CHANDIKHOL-JAGATPUR-
BHUBANESWAR - [N24000205]NHAI,ODISHA , PPP 
(BOT) 

12/2011 1,047.00 
 - 

1,047.00  - 06/2014 
- 

06/2017 - 0/0 

1035 REHABILITATION AND UPGRADING TO 2 LANES/2 
LANE WITH PAVED SHOULDERS CONFIGURATION 
OF BHOJPUR-CHHATAB - 
[N24000379]MORTH,ODISHA , EPC 

01/1991 218.63 
251.92 

218.63 29.27 10/2017 
- 

10/2017     0(O) 
- 

0/0 

1036 IMPROVEMENT FROM KM 0/0 TO 68/0 - 
[N24000413]PWD,ODISHA , EPC 

12/2013 319.80 
 - 

319.80  - 10/2016 
- 

10/2016 - 0/0 

1037 REHABILITATION AND UPGRADING TO 2 LANES/2 
LANE WITH PAVED SHOULDERS CONFIGURATION 
OF NABARANGPUR-KOK - 
[N24000414]MORTH,ODISHA , G 

01/1991 229.41 
265.35 

229.41 6.65 05/2018 
- 

05/2018     0(O) 
- 

0/0 

1038 REHABILITATION AND UP-GRADATION OF NH-149 
FROM KM 0.00 TO KM 68.280 (PALLAHARA-PITRI 
JUNCTION) IN TH - [N24000417]PWD,ODISHA , EPC 

07/2014 342.05 
 - 

342.05  - 01/2017 
- 

01/2017 - 0/0 

1039 4 LANING OF BAHARAGORA - SINGHARA - 
[N24000427]NHAI,ODISHA , G 

07/2015 1,282.94 
 - 

1,282.94  - - 
- 

- - 0/0 

1040 FOUR LANING WITH PS TALEBANI -SMBALPUR - 
[N24000485]NHAI,ODISHA , G 

12/2015 752.28 
 - 

752.28  - - 
- 

- - 0/0 

1041 WIDENING TO 2 LANE AND IMPROVEMENT FROM KM 
100/700 TO 186/700 OF VIJAYWADA RANCI ROUTE IN 
ODISHA - [N24000523]PWD,ODISHA , EPC 

12/2011 159.39 
 - 

159.39  - 11/2017 
- 

11/2017     0(O) 
- 

0/0 

1042 WIDENING TO 2 LANE AND IMPROVEMENT 
VIJAYWADA RANCI ROUTE FROM KM 377-700 TO 
471-900 (BERHMAPUR-TAPTA - 
[N24000527]PWD,ODISHA , EPC 

12/2011 191.08 
 - 

191.08  - 08/2015 
- 

03/2018    31(O) 
- 

0/0 

1043 JHARPOKHARIA-BARIPADA-BALESHWAR SECTION - 
[N24000550]NHAI,ODISHA , G 

02/2016 1,069.65 
 - 

1,069.65  - - 
- 

- - 0/0 

1044 DEVELOPMENT OF FOUR LANNING OF ANGUL-
SAMBALPUR SECTION OF NATIONAL HIGHWAY NH-
42 (NEW NH-55 IN THE S - [N24000619]NHAI,ODISHA , 
G 

09/2016 2,510.04 
 - 

2,510.04  - - 
- 

08/2019       -  
- 

0/0 

1045 REHABILITAITON AND UPGRADATION TO FOUR 
LANING OF BINJHABAHAL TO TELEBANI SECTION, 
KM 414.000 TO KM 4 - [N24000633]NHAI,ODISHA , G 

10/2016 1,008.96 
 - 

1,008.96  - - 
- 

- - 0/0 
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1046 WIDENING AND STRENFTHENING OF EXISITNG SL IL 
TO 2 LANE CARRIAGEWAY WITH PAVED SHOULDER 
INCLUDING GEO - [N24000639]MORTH,ODISHA , G 

03/2014 191.50 
192.00 

192.00  - 05/2016 
- 

06/2017 - 0/0 

1047 WIDENING AND STRENGTHENING OF EXISTING 
SINGLE INTERMEDIATE LANE CARRIAGEWAY TO 2 
LANE CARRIAGE WAY W - 
[N24000640]MORTH,ODISHA , G 

01/2015 326.63 
327.00 

327.00  - 04/2018 
- 

04/2018     0(O) 
- 

0/0 

1048 WIDENING AND STRENGTHENING OF EXISTING  SL 
IL DL TO 2 LANE CARRIAGEWAY WITH PAVED 
SHOULDER  FROM KM - [N24000641]MORTH,ODISHA 
, G 

02/2015 239.91 
240.00 

240.00  - 10/2017 
- 

10/2017     0(O) 
- 

0/0 

1049 WIDENING TO 2 LANE CARRIAGEWAY WITH PAVED 
SHOULDERS AND STRENGTHENING FROM KM 
162.010 TO KM 224.900 - [N24000642]MORTH,ODISHA 
, G 

03/2015 226.31 
226.00 

226.00  - 10/2017 
- 

10/2017     0(O) 
- 

0/0 

1050 IMPROVEMENT FROM KM 0 TO KM 68.0 
(KANAKTORA TO JHARSUGUDA SECTION) TO 2 
LANE CARRIAGEWAY WITH PAVED - 
[N24000643]MORTH,ODISHA , G 

12/2013 319.80 
320.00 

320.00  - 05/2016 
- 

03/2017 - 0/0 

1051 REHABILITATION AND UPGRADATION OF NH-149 
FROM KM 0.00 TO KM 68.280 (PALLAHARA TO PITRI 
JUNCTION) IN - [N24000644]MORTH,ODISHA , G 

07/2014 342.05 
342.00 

342.00  - 01/2017 
- 

08/2017 - 0/0 

1052 REHABILITATION AND UPGRADING TO 2 LANE WITH 
PAVED SHOULDER CONFIGURATION AND 
STRENGTHENING OF NAUPAR - 
[N24000645]MORTH,ODISHA , G 

08/2013 171.96 
172.00 

172.00  - 06/2016 
- 

03/2017 - 0/0 

1053 WIDENING OF EXISTING IL DL TO 2-LANE WITH 1.5 M 
WIDE PAVED SHOULDER FROM KM 0.0 TO KM 45.750 
(BOLANG - [N24000646]MORTH,ODISHA , G 

06/2016 157.30 
157.00 

157.00  - 06/2018 
- 

11/2018     5(O) 
- 

0/0 

1054 WIDENING AND STRENFTHENING OF EXISITNG SL IL 
TO 2 LANE CARRIAGEWAY WITH PAVED SHOULDER 
FROM KM 256.8 - [N24000647]MORTH,ODISHA , G 

03/2014 162.51 
163.00 

163.00  - 05/2016 
- 

03/2017 - 0/0 

1055 REHABILITATION AND UPGRADATION BY 4-LANING 
OF SINGHARA TO BINJHABAHAL SECTION FROM KM 
311.000 TO KM - [N24000671]NHAI,ODISHA , G 

03/2017 1,288.07 
 - 

1,420.00  - 03/2020 
- 

03/2020     0(O) 
- 

0/0 

1056 REHABILITATION AND UPGRADATION OF NH-64 
FROM KM.28.110 TO 50.000(ZIRAKPUR TO PATIALA 
SEC.) TO 4 LANE - [N24000289]PWD,PUNJAB , EPC 

03/2015 435.90 
 - 

435.90 31.02 - 
- 

- - 0/0 

1057 WIDENING AND REHABILITATION OF THE EXISTING 
PATIALA BYEPASS FROM EXISTING KM.50/0 TO 
69/280) ON NH-6 - [N24000290]PWD,PUNJAB , EPC 

01/2015 279.68 
 - 

279.68 25.28 - 
- 

- - 0/0 

1058 4-LAINING WITH PAVED SHOULDERS OF SANGRUR 
TO DOGAL KALAN SEC.OF NH-71(NEW NH-52) FROM 
KM.181.805 TO - [N24000291]PWD,PUNJAB , EPC 

11/2014 463.65 
546.00 

463.65 280.16 - 
- 

- - 0/0 

1059 4 LAINING WITH PAVED SHOULDERS OF DOGAL 
KALAN TO PUNJAB/HARYANA BORDER SEC.OF NH-
71(NEW NH-52) FROM - [N24000292]PWD,PUNJAB , 
EPC 

11/2014 573.96 
605.00 

605.00 209.74 - 
- 

- - 0/0 

1060 JALANDHAR - AMRITSAR - [N24000351]NHAI,PUNJAB 
, G 

01/2014 523.85 
 - 

523.85 248.85 01/2016 
- 

12/2017    23(O) 
- 

0/0 

1061 4-LANES WITH PAVED SIDE SHOULDERS OF END OF 
SANGRUR BYPASS TO  TAPA SEC,IF NH-64(NEW NH-
07) FROM EXI - [N24000370]PWD,PUNJAB , EPC 

02/2015 483.38 
 - 

483.38 65.76 - 
- 

- - 0/0 
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1062 4-LANES WITH PAVED SIDE SHOULDERS OF TAPA 
TO BATHINDA SEC.OF NH-64(NEW NH-07) FROM 
EXISING KM.168/0 - [N24000372]PWD,PUNJAB , EPC 

02/2015 616.36 
 - 

616.36 68.58 - 
- 

- - 0/0 

1063 4 LANES WITH PAVED SIDE SHOULDERS OF END OF 
PATIALA BYPASS TO START OF SANGRUR BYEPASS 
SEC.OF NH-64( - [N24000374]PWD,PUNJAB , EPC 

02/2015 486.74 
 - 

486.74 189.39 - 
- 

- - 0/0 

1064 CONST.OF 4 LANES WITH PAVED SHOUDLERS OF 
HARIKE BYPASS FROM EXISTING KM.158.350 TO 
166.925 OF NH-15( - [N24000383]PWD,PUNJAB , EPC 

03/2015 312.79 
 - 

312.79 17.57 - 
- 

- - 0/0 

1065 CONST.OF SANGRUR BYPASS(EXISTING KM.106.170 
TO 116.950) AND DHANOULA BYPASS(EXISTING 
KM.138.030 TO K - [N24000384]PWD,PUNJAB , EPC 

07/2014 319.80 
 - 

319.80 102.55 - 
- 

- - 0/0 

1066 DEVELOPMENT TO FOUR LANE WITH PAVED 
SHOULDERS OF SHAHKOT-MOGA SECTION OF NH-
71 (NEW NH-52) FROM EXIS - 
[N24000385]PWD,PUNJAB , EPC 

12/2015 766.36 
 - 

766.36 99.86 - 
- 

- - 0/0 

1067 4-LANING OF  LAMBRA-SHAHKOT SECTION OF NH-
71  FROM KM 12.00 TO 44.600 - 
[N24000389]PWD,PUNJAB , EPC 

11/2015 847.02 
 - 

847.02 299.81 - 
- 

- - 0/0 

1068 4-LANING OF MOGA -TALLEWAL SECTION OF NH-71 
FROM KM 77.200 TO 114.00 - 
[N24000391]PWD,PUNJAB , EPC 

11/2015 889.24 
 - 

889.24 389.64 - 
- 

- - 0/0 

1069 DEVELOPMENT TO FOUR LANE WITH PAVED 
SHOULDERS OF TALLEWAL-BARNALA SECTION OF 
NH-71 FROM EXISTING KM - 
[N24000404]PWD,PUNJAB , EPC 

12/2015 578.38 
 - 

578.38 128.53 - 
- 

- - 0/0 

1070 IMPROVEMENT OF AMRITSAR BYPASS BY 
CONSTRUCTION OF ADDITIONAL STRUCTURE AND 
SERVICE ROADS ON NH-1 - 
[N24000476]NHAI,PUNJAB , G 

09/2015 273.06 
 - 

273.06 41.24 - 
- 

11/2017       -  
- 

0/0 

1071 FOUR LANNING OF LUDHIYANA- TALWANDI 
SECTION - [N24000483]NHAI,PUNJAB , G 

09/2014 479.00 
 - 

479.00 401.66 - 
- 

12/2017       -  
- 

0/0 

1072 FOUR LANING OF KHARAR - KURALI SECTION OF 
NH-21 - [N24000484]NHAI,PUNJAB , G 

12/2015 239.23 
 - 

239.23 161.60 12/2017 
- 

12/2017     0(O) 
- 

0/0 

1073 FOUR LANING OF CHANDIGARH - KHARAR - 
[N24000503]NHAI,PUNJAB , G 

10/2015 447.29 
 - 

447.29 48.82 12/2017 
- 

04/2019    16(O) 
- 

0/0 

1074 WIDENING STG.OF EXISTING TWO-LANE 
CARRIAGEWAY TO FOUR LANES WITH PAVED SIDE 
SHOULDERS OF HARIKE-ZIRA - 
[N24000524]PWD,PUNJAB , EPC 

06/2015 892.17 
 - 

892.17 26.92 - 
- 

- - 0/0 

1075 WIDENING STG.OF EXISTING TWO-LANE 
CARRIAGEWAY TO FOUR LANES WITH PAVED SIDE 
SHOULDERS OF FARIDKOT-KO - 
[N24000526]PWD,PUNJAB , EPC 

06/2015 899.21 
 - 

899.21 25.08 - 
- 

- - 0/0 

1076 4/6 LANING FROM KHARAR TO LUDHIYANA FROM 
KM 10.185 (DESIGN CHAINAGE) TO KM 
86.199(DESIGN CHAINAGE) - 
[N24000600]NHAI,PUNJAB , G 

08/2016 1,388.34 
 - 

1,388.34  - - 
- 

09/2019       -  
- 

0/0 

1077 4 LANING FROM PHAGWARA TO RUPNAGAR - 
[N24000601]NHAI,PUNJAB , G 

08/2016 1,169.61 
 - 

1,169.61  - - 
- 

- - 0/0 

1078 CONSTRUCTION OF PARTIALLY ACESS 
CONTROLLED FOUR LANE ELEVATED HIGHWAY 
BETWEEN SAMRALA CHOWK (DESIGN - 
[N24000662]NHAI,PUNJAB , G 

03/2017 754.54 
 - 

756.27  - 03/2020 
- 

03/2020     0(O) 
- 

0/0 
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1079 CHAMBAL BRIDGE, NH-76 (RJ-5) - 
[N24000068]NHAI,RAJASTHAN , G 

12/2003 275.00 
 - 

281.31  - 02/2010 
- 

- - 0/0 

1080 DEOLI KOTA - [N24000148]NHAI,RAJASTHAN , PPP 
(BOT) 

01/2011 593.00 
 - 

593.00  - 07/2013 
- 

10/2017    51(O) 
- 

0/0 

1081 2-LANING WITH PS BHILWARA-LODPURA SECTION - 
[N24000240]NHAI,RAJASTHAN , G 

03/2014 240.10 
 - 

240.10  - 03/2016 
- 

- - 0/0 

1082 WIDENING AND STRENGTHENING OF NH-65 TO 
FOUR LANES WITH PAVED SHOULDERS FROM 
EXISTING KM 267+500 TO K - 
[N24000294]MORTH,RAJASTHAN , EPC 

10/2014 269.22 
 - 

269.22 33.24 01/2015 
- 

- - 0/0 

1083 WIDENING AND STRENGHENING OF NH-65 TO TWO 
LANES WITH PAVED SHOULDERS FROM EXISTING - 
[N24000295]MORTH,RAJASTHAN , EPC 

10/2014 257.09 
 - 

257.09 14.80 01/2015 
- 

- - 0/0 

1084 REHABILITATION AND UPGRADING TO 2 LANES-2 
LANE WITH PAVED SHOULDERS - 
[N24000296]MORTH,RAJASTHAN , EPC 

10/2013 278.87 
 - 

278.87  - 05/2014 
- 

- - 0/0 

1085 REHABILITATION AND UPGRADING TO 2 LNES-2 
LANE WITH PAVED SHOULDERS CONFIGURATION 
AND STRENGTHENING O - 
[N24000297]MORTH,RAJASTHAN , ITEM RATE 

01/1991 376.52 
 - 

376.52  - 04/2014 
- 

- - 0/0 

1086 WIDENING AND STRENGTHENING OF NH-15 TO TWO 
LANES WITH PAVED SHOULDER FROM EXISTING KM 
173/0 TO KM 24 - [N24000298]MORTH,RAJASTHAN , 
EPC 

02/2015 383.40 
 - 

383.40 224.68 03/2015 
- 

- - 0/0 

1087 WIDENING TO 4 LANE WITH PAVED SHOULDER 
WITH CC PAVEMENT FROM KM 256/550 TO KM 
289/500 ON KOTA-DARAH - 
[N24000333]MORTH,RAJASTHAN , EPC 

12/2015 621.43 
 - 

621.43  - 06/2018 
- 

06/2018     0(O) 
- 

0/0 

1088 TWO LANING WITH PAVED SHOULDER BARMER - 
SANCHOR - GUJARAT BODER ( UP TO GANDHAV 
BRIDGE) SECTION OF N - 
[N24000337]NHAI,RAJASTHAN , G 

08/2015 538.08 
 - 

538.08  - 02/2018 
- 

02/2018     0(O) 
- 

0/0 

1089 TWO LANING WITH PAVED SHOULDER OF KARAUII - 
DHOLPUR - [N24000344]NHAI,RAJASTHAN , G 

09/2014 425.19 
 - 

425.19  - 09/2016 
- 

09/2017    12(O) 
- 

0/0 

1090 JAISALMER - BARMER - 
[N24000348]NHAI,RAJASTHAN , G 

08/2015 482.27 
 - 

482.27  - 02/2018 
- 

02/2018     0(O) 
- 

0/0 

1091 TWO LANE WITH PAVED SHOULDERS OF JODHPUR  
- POKARAN  SECTION OF NH-114 ( NEW NH NO -50) - 
[N24000352]NHAI,RAJASTHAN , G 

07/2015 455.60 
 - 

455.60  - 07/2017 
- 

07/2017 - 0/0 

1092 PADI - DAHOD - [N24000353]NHAI,RAJASTHAN , G 11/2014 279.14 
 - 

279.14  - 05/2017 
- 

- - 0/0 

1093 JODHPUR - BARMER SECTION OF PACKAGE -I - 
[N24000354]NHAI,RAJASTHAN , G 

10/2014 264.72 
 - 

264.72  - 04/2017 
- 

- - 0/0 

1094 PHALODI -JAISALMER SECTION OF NH-15 TO 
TWO/FOUR LANE WITH PS - 
[N24000357]NHAI,RAJASTHAN , G 

09/2015 567.51 
 - 

567.51  - 03/2018 
- 

03/2018     0(O) 
- 

0/0 

1095 REHABILITATION AND UPGRADING TO 2 LANES/2 
LANE WITH PAVED SHOULDERS CONFIGURATION 
OF PRATAPGARH-PADI - 
[N24000369]MORTH,RAJASTHAN , G 

01/1991 269.26 
 - 

269.26 212.72 10/2016 
- 

10/2016 - 0/0 

1096 REHABILITATION AND UPGRADING TO 2 LANES/2 
LANE WITH PAVED SHOULDERS CONFIGURATION 
OF LALSOT-KARAULI - 
[N24000406]MORTH,RAJASTHAN , ITEM RATE 

01/1991 208.87 
223.00 

208.87 206.78 05/2016 
- 

05/2016 - 0/0 
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1097 2 LANING WITH PS OF GULABPURA - UNIARA - 
[N24000423]NHAI,RAJASTHAN , G 

10/2015 597.00 
 - 

597.00  - 10/2017 
- 

04/2018     6(O) 
- 

0/0 

1098 2-LANE WITH PAVED SHOULDER WITH PROVISION 
OF CAPACITY AUGMENTATION OF RAJASTHAN 
BORDER-FATEHPUR-SALA - 
[N24000426]NHAI,RAJASTHAN , PPP (BOT) 

11/2012 530.07 
 - 

530.07  - 08/2016 
- 

- - 0/0 

1099 BIKANER - PHALODI SECTION TO FOUR LANING 
FROM KM.4.200 TO KM 55.25 AND TWO-LANE PAVED 
SHOULDER FROM - [N24000445]NHAI,RAJASTHAN , 
PPP (BOT) 

08/2014 822.90 
 - 

822.90  - 04/2018 
- 

04/2018     0(O) 
- 

0/0 

1100 NH 79 OF CHITTORGARH NEEMUCH MP BORDER KM 
183 000 TO KM 221 400 BY FOUR LANING WITH 
PAVED SHOULDER A - [N24000467]PWD,RAJASTHAN 
, BOT (TOLL) 

09/2012 511.00 
 - 

511.00  - 10/2013 
- 

10/2013 - 0/0 

1101 NH 79 CHITTORGARH NEEMUCH MP BORDER FOUR 
LANING AND NH 113 NIMBAHERA PRATAPGARH 
TWO LANING - [N24000470]PWD,RAJASTHAN , BOT 
(TOLL) 

09/2012 511.00 
 - 

511.00  - 10/2013 
- 

10/2013 - 0/0 

1102 GURGAON - KOTPUTLI - JAIPUR (SIX LANE) - 
[N24000477]NHAI,RAJASTHAN , PPP (BOT) 

02/2008 1,673.70 
 - 

1,673.70 3,145.92 10/2011 
- 

12/2017    74(O) 
- 

0/0 

1103 TWO LANING WITH PS OF UNCHA NAGLA - 
KHANUWARA - ROPPAS -DHOLPUR - 
[N24000520]NHAI,RAJASTHAN , G 

08/2015 275.90 
 - 

275.90  - - 
- 

02/2018       -  
- 

0/0 

1104 TWO LANNING WITH PAVED SHOULDER OF 
SALASAR-NAGAUR - [N24000586]NHAI,RAJASTHAN , 
PPP (BOT) 

06/2016 637.18 
 - 

637.18  - 06/2019 
- 

06/2019     0(O) 
- 

0/0 

1105 FOUR LANING OF MAHUVA TO KAGAVADAR OF NH-
8E FROM KM. 100.100 TO KM 139.915 (DESIGN 
CHAINAGE FROM KM - [N24000587]NHAI,RAJASTHAN 
, PPP (BOT) 

06/2016 763.23 
 - 

763.23  - 06/2019 
- 

06/2019     0(O) 
- 

0/0 

1106 FOUR LANNING OF BAR-BILARA-JODHPUR SECTION 
OF NH-112 (EXISTING KM 0+000TO KM - 
[N24000589]NHAI,RAJASTHAN , G 

06/2016 649.00 
 - 

649.00  - 06/2019 
- 

06/2019     0(O) 
- 

0/0 

1107 4/2 LANNING WITH PS DAUSA-LALSOT-KAUTHUN 
SECTION OF NH-11A - [N24000591]NHAI,RAJASTHAN 
, G 

07/2016 688.70 
 - 

688.70  - - 
- 

- - 0/0 

1108 TWO LANNING WITH PAVED SHOULDER OF 
MANOHARPUR-DAUSA SECTION OF NH-11A(NEW 
NH-148) FROM KM 62.100 KM - 
[N24000593]NHAI,RAJASTHAN , G 

07/2016 331.46 
 - 

331.46  - - 
- 

10/2018       -  
- 

0/0 

1109 2-LANE WITH PAVED SHOULDER TONK-
SAWAIMADHOPUR - [N24000604]NHAI,RAJASTHAN , 
G 

08/2016 320.30 
 - 

320.30  - - 
- 

01/2019       -  
- 

0/0 

1110 SIX LANNING OF KISHANGARH UDAIPUR 
AHMEDABAD SECTION FROM KM.90.000 (NEAR 
GULABPURA) TO KM. 214.870 ( - 
[N24000621]NHAI,RAJASTHAN , G 

09/2016 1,239.82 
 - 

1,239.82  - - 
- 

- - 0/0 

1111 SIX LANNING OF CHITTORGARH-UDAIPUR SECTION 
OF NH-76 FROM DESIGN CHAINAGE KM. 214.870 TO 
KM 308.370 I - [N24000623]NHAI,RAJASTHAN , G 

09/2016 1,100.19 
 - 

1,100.19  - - 
- 

- - 0/0 

1112 6-LANNING OF KISHANGARH TO GULABPURA 
SECTION OF NH-79A AND NH-79 IN THE STATE OF 
RAJASATHAN(PACKAGE- - 
[N24000636]NHAI,RAJASTHAN , G 

12/2016 1,031.95 
 - 

1,031.95  - - 
- 

- - 0/0 
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1113 SIX-LANNING OF GREENFIELD PROPOSED UDAIPUR 
BYPASS PKG-IV - [N24000691]NHAI,RAJASTHAN , G 

04/2017 894.00 
 - 

894.00  - 04/2020 
- 

04/2020     0(O) 
- 

0/0 

1114 CONSTRUCTION OF 2-LANE NAYABAZAR - LEGSHIP  
ROAD IN WEST SIKKIM. - [N24000312]PWD,SIKKIM , G 

04/2013 151.59 
 - 

151.59  - 08/2013 
- 

- - 0/0 

1115 CONSTRUCTION OF 2-LANE TARKU DAMTHANG 
NAMCHI ROAD IN SOUTH SIKKIM. - 
[N24000313]PWD,SIKKIM , ITEM RATE 

04/2013 166.27 
 - 

166.27  - 08/2013 
- 

- - 0/0 

1116 CONSTRUCTION OF 2-LANE MELLI MANPUR NAMCHI 
ROAD IN SOUTH SIKKIM - [N24000314]PWD,SIKKIM , 
ITEM RATE 

01/2013 182.28 
 - 

182.00 24.36 02/2013 
- 

- - 0/0 

1117 RHENOK-RORAHTHANG-PAKYONG ON NH 717A - 
[N24000695]NHIDCL,SIKKIM , Central Sector Projects 

04/2017 388.00 
 - 

447.37  - 10/2017 
- 

10/2017     0(O) 
- 

0/0 

1118 CHENGAPALLI  TO COIMBATORE BYPASS KM-
102.035-144.740 KM - [N24000144]NHAI,TAMIL NADU , 
PPP (BOT) 

09/2010 852.00 
 - 

852.00 911.86 03/2013 
- 

06/2017 - 0/0 

1119 SIX LANNING OF KRISHNAGIRI- WALAJHAPET 
SECTION KM.0.00 TO KM.148.3 NH-46 - 
[N24000172]NHAI,TAMIL NADU , PPP (BOT) 

09/2011 1,250.00 
 - 

1,250.00 1,329.10 12/2013 
- 

12/2017    48(O) 
- 

0/0 

1120 DEVELOPMENT OF ADIQUATE ROAD CONNECTIVITY 
TO CHENNAI- ENNORE PORT CONNECTIVITY - 
[N24000173]NHAI,TAMIL NADU , G 

06/2011 600.00 
 - 

600.00 319.76 06/2013 
- 

- - 0/0 

1121 TWO LANING OF TRICHY - KARAIKUDI AND TRYCHI 
BYPASS - [N24000176]NHAI,TAMIL NADU , PPP 
(ANNUITY) 

05/2010 374.00 
 - 

374.00 237.00 05/2013 
- 

12/2017    55(O) 
- 

0/0 

1122 2 LANING OF DINDIGUL - PERIGULAM THENI- KUMILI 
- [N24000177]NHAI,TAMIL NADU , PPP (ANNUITY) 

09/2011 485.00 
 - 

485.00 406.68 08/2013 
- 

12/2017    52(O) 
- 

0/0 

1123 2-LANING OF KRISHNAGIRI-TINDIVANAM 
(APPROVED LENHTH 170 KM) - 
[N24000213]NHAI,TAMIL NADU , PPP (ANNUITY) 

04/2012 624.00 
 - 

624.00 350.79 04/2014 
- 

- - 0/0 

1124 CONSTRUCTION OF PAVED SHOULDERS IN KM.81/0 
TO 203/0 INCLUDING RECONSTRUCTION AND 
WIDENING OF CULVERT - [N24000316]MORTH,TAMIL 
NADU , EPC 

03/2015 258.97 
268.92 

268.92  - 08/2015 
- 

- - 0/0 

1125 REHABILITATION AND UPGRADATION OF NH 226 E 
FROM 0-1 - 66-20 TO 2 LANE WITH PAVED 
SHOULDERS ON EPC MO - 
[N24000317]MORTH,TAMIL NADU , EPC 

03/2015 157.18 
162.00 

162.00  - 07/2015 
- 

- - 0/0 

1126 CONSTRUCTION OF PAVED SHOULDERS 
INCULDING STRENGTHENING OF EXISTING 
CARRIAGEWAY FROM KM 0-0-51-0  I- - 
[N24000318]MORTH,TAMIL NADU , EPC 

11/2015 154.14 
 - 

154.14  - 08/2015 
- 

08/2015 - 0/0 

1127 FOUR LANING OF MADURAI - RAMANATHAPURAM 
(KM 5. TO KM 81) AND TWO LANING WITH PS KM 81 
TO KM 120 - [N24000349]NHAI,TAMIL NADU , G 

05/2015 1,387.11 
 - 

1,387.11 658.16 11/2017 
- 

11/2017     0(O) 
- 

0/0 

1128 TWO LANING WITH PS  OF NAGAPATTINAM - 
THANJAVUR - [N24000350]NHAI,TAMIL NADU , G 

06/2015 563.92 
 - 

563.92 95.89 12/2017 
- 

06/2018     6(O) 
- 

0/0 

1129 THIRUMAYAM - MANAMADURAI SECTION - 
[N24000359]NHAI,TAMIL NADU , G 

07/2014 401.11 
 - 

401.11 273.89 01/2017 
- 

- - 0/0 

1130 THANJAVUR - PUDUKOTTAI SECTION OF NH-226 - 
[N24000368]NHAI,TAMIL NADU , G 

11/2014 563.92 
 - 

563.92 186.50 11/2016 
- 

06/2018    19(O) 
- 

0/0 

1131 TRICHY - KARUR - [N24000528]NHAI,TAMIL NADU , 
PPP (BOT) 

03/2007 516.00 
 - 

516.00 761.19 07/2008 
- 

- - 0/0 



 

 

 

Detail of ongoing Projects Costing Rs.150 Crore and above.                                                               (All Cost/ Expenditure in Rs. Crore) 

 Date of 
Commissioning 

(September 2017) 

SI.No Project 
Date of 

Approval 

Original / 
Revised 

Cost 

Antici 
pated 
Cost 

Cumulative 
Expenditure 

Cost 

Original
/ 

Revised 
Antici 
pated 

Delay w.r.t. 
Original/ 
Revised 

(in months) 

Miles 
tones 

Achieved/ 
Total 

1 2 3 4 5 6 7 8 9 10 

1132 FOUR LANNING OF TAMIL NADU KERALA BORDER 
TO VILLUKURI FROM KM. 43.00 TO 70.25 OF NH-47 
UNDER NHDP-PH - [N24000555]NHAI,TAMIL NADU , G 

02/2016 707.82 
 - 

707.82 129.75 - 
- 

08/2018       -  
- 

0/0 

1133 FOUR LANNING OF VILLUKURI TO KANYAKUMARI 
SECTION FROM KM 70.25 TO 96.714 OF NH-47 AND 
NAGERCOIL TO K - [N24000557]NHAI,TAMIL NADU , G 

02/2016 641.17 
 - 

641.17 47.95 - 
- 

07/2018       -  
- 

0/0 

1134 FOUR LANNING OF VIKRAVANDI-SETHIYAHOPU 
FROM KM 0.000 TO KM 60.250(DESIGN CHAINAGE 
KM 0.000 TO KM 65. - [N24000652]NHAI,TAMIL NADU , 
G 

03/2017 848.45 
 - 

848.45  - 03/2020 
- 

03/2020     0(O) 
- 

0/0 

1135 FOUR LANING OF VILLUKURI KANNIYAKUMAR ROAD 
OF KM 70.250 TO 96.700 AND NAGERCOIL TO 
KAVALKINARU OF NH - [N24000694]NHAI,TAMIL 
NADU , Central Sector Projects 

03/2016 641.17 
 - 

641.17 64.90 07/2016 
- 

07/2018    24(O) 
- 

0/0 

1136 4 LANNING OF MH-KNT BORDER SANGAREDDY 
SECTION OF NH-9 - [N24000233]NHAI,TELANGANA , 
PPP (BOT) 

04/2014 1,266.60 
 - 

1,266.60 1,360.00 09/2016 
- 

03/2018    18(O) 
- 

0/0 

1137 REHABILITATION AND UPGRADATION OF NH -365 
FROM KM 72.600 TO 121.00 (THANAMCHERLA  TO 
JAMANDLAPALLY S - [N24000241]PWD,TELANGANA , 
EPC 

12/2013 177.18 
 - 

177.18 40.51 03/2016 
- 

- - 3/4 

1138 REHABILITATION AND UPGRADATION OF NH -365 
FROM KM 154.00 TO 187.00 (MANGALWARPET TO 
MALLAPLLY SECTIO - [N24000242]PWD,TELANGANA , 
EPC 

12/2013 158.65 
 - 

158.65 103.50 03/2016 
- 

- - 3/4 

1139 YAN TO NIRMAL SEREHABILITATION AND 
UPGRADATION OF NH -222  FROM KM 615.00 TO 
668.60 (KALCTION) TO TW - 
[N24000243]PWD,TELANGANA , EPC 

12/2013 244.08 
 - 

244.08 38.32 03/2016 
- 

- - 1/4 

1140 REHABILITATION AND UPGRADATION OF NH -765 
FROM KM 23.00 TO 108.00 (HYDERABAD TO DINDI 
SECTION) TO T - [N24000244]PWD,TELANGANA , EPC 

01/2014 340.00 
 - 

340.00  - 03/2016 
- 

- - 0/2 

1141 REHABILITATION AND UPGRADATION OF NH -565 
FROM KM 1.00 TO 86.057 (NAKREKAL TO 
NAGARJUNSAGAR DAM SECT - 
[N24000245]PWD,TELANGANA , EPC 

01/2014 270.00 
 - 

270.00 19.84 03/2016 
- 

- - 1/4 

1142 REHABILITATION AND UPGRADATION OF NH-221 
FROM KM 71/2 TO 121/0 (OF VIJAYAWADA-
JAGDALPUR AP BORDER TO - 
[N24000246]PWD,TELANGANA , EPC 

10/2014 244.30 
 - 

156.09  - 12/2016 
- 

12/2016 - 0/4 

1143 REHABILITATION AND UPGRADATION OF NH-221 
FROM KM 121/0 TO 165/00 (OF VIJAYAWADA-
JAGDALPUR RUDRAMPUR - 
[N24000247]PWD,TELANGANA , EPC 

10/2014 295.47 
 - 

313.27  - 02/2017 
- 

02/2017 - 0/1 

1144 EPC- CORRIDOR APPROACH WORKS - NH (O): 
WIDENING EXISTING 2 LANE TO 2 LANE WITH 
PAVED SHOULDERS IN KM - 
[N24000248]PWD,TELANGANA , EPC 

03/2015 153.21 
 - 

153.21  - 01/2017 
- 

01/2017 - 0/0 

1145 CONSTRUCTION OF GODAVARI RIVER BRIDGE 
NEAR VENKATPURAM INCLUDING APPROACH ROAD 
ON NH-202 UNDER LWE S - 
[N24000249]PWD,TELANGANA , G 

03/2011 218.31 
 - 

339.82 208.28 12/2015 
- 

- - 0/3 

1146 FOUR LANING OF YADGIRI - WARANGAL - 
[N24000486]NHAI,TELANGANA , G 

12/2015 1,423.96 
 - 

1,423.96 454.64 - 
- 

11/2018       -  
- 

0/0 



 

 

 

Detail of ongoing Projects Costing Rs.150 Crore and above.                                                               (All Cost/ Expenditure in Rs. Crore) 

 Date of 
Commissioning 

(September 2017) 

SI.No Project 
Date of 

Approval 

Original / 
Revised 

Cost 

Antici 
pated 
Cost 

Cumulative 
Expenditure 

Cost 

Original
/ 

Revised 
Antici 
pated 

Delay w.r.t. 
Original/ 
Revised 

(in months) 

Miles 
tones 

Achieved/ 
Total 

1 2 3 4 5 6 7 8 9 10 

1147 2 LANING WITH PAVED SHOULDER OF AGARTALA-
UDAIPUR SECTION OF NH-44 FROM KM 6.800 TO KM 
55.00 IN THE S - [N24000328]NHIDCL,TRIPURA , EPC 

10/2014 369.00 
 - 

369.00 36.90 03/2018 
- 

03/2018     0(O) 
- 

0/4 

1148 IMPROVEMENT/ WIDENING TO TWO LANING WITH 
PAVED SHOULDER OF UDAIPUR-SABROOM 
SECTION FROM KM 55.00 TO - 
[N24000329]NHIDCL,TRIPURA , EPC 

05/2014 497.89 
 - 

497.89 70.47 04/2017 
- 

04/2017 - 0/4 

1149 MURADABAD-BAREILY - [N24000154]NHAI,UTTAR 
PRADESH , PPP (BOT) 

04/2010 1,267.00 
 - 

1,267.00 2,664.02 06/2013 
- 

09/2017    51(O) 
- 

0/0 

1150 GHAZIABAD-ALIGARH NH-91 - 
[N24000170]NHAI,UTTAR PRADESH , PPP (BOT) 

02/2011 1,141.00 
 - 

1,141.00 1,948.72 08/2013 
- 

08/2017 - 0/0 

1151 BAREILY-SITAPUR (NH-24) - [N24000200]NHAI,UTTAR 
PRADESH , PPP (BOT) 

03/2011 1,046.00 
 - 

1,046.00 577.00 09/2013 
- 

10/2017    49(O) 
- 

0/0 

1152 2-LANING WITH PS RAIBAREILI TO ALLAHABAD - 
[N24000208]NHAI,UTTAR PRADESH , PPP (BOT) 

07/2012 291.36 
 - 

291.36 320.46 01/2014 
- 

12/2017    47(O) 
- 

0/0 

1153 ETAWAH CHAKERI - [N24000219]NHAI,UTTAR 
PRADESH , PPP (BOT) 

03/2013 1,573.00 
 - 

1,573.00 1,850.00 09/2015 
- 

10/2017    25(O) 
- 

0/0 

1154 CONSTN FOR FOUR LANING OF BABATPUR-
VARANASI SECTION OF NH-56 (231) KM 263.00 TO 
280.25 (EPC MODE) - [N24000330]MORTH,UTTAR 
PRADESH , EPC 

03/2015 629.74 
 - 

629.74  - - 
- 

- - 0/0 

1155 CONSTRUCTION OF RING ROAD FOR  RAEBARELI 
CITY (PHASE -I) ON EASTERN SIDE OF NH 24B - 
[N24000331]MORTH,UTTAR PRADESH , EPC 

01/2014 282.41 
 - 

282.41  - 03/2016 
- 

03/2016 - 0/0 

1156 STRENGTHENING WITH PROVISION OF PAVED 
SHOULDER IN KM. 0.00 TO 46.470 OF NH-96(330) EPC 
MODE - [N24000336]MORTH,UTTAR PRADESH , EPC 

10/2014 227.74 
 - 

227.74  - 10/2016 
- 

10/2016 - 0/0 

1157 FOUR LANING OF VARANASI BYPASS - 
[N24000356]NHAI,UTTAR PRADESH , G 

05/2015 261.09 
 - 

261.09 58.72 05/2017 
- 

06/2018    13(O) 
- 

0/0 

1158 2-LANING WITH PAVED SHOULDERS OF RAEBARELI 
- BANDA SECTION OF NH-232 - 
[N24000360]NHAI,UTTAR PRADESH , G 

04/2014 351.34 
 - 

351.34 378.36 01/2016 
- 

11/2017    22(O) 
- 

0/0 

1159 2 LANING WITH PAVED SHOULDER OF SITARGANJ - 
TANAKUR  SECTION OF NH-125 - 
[N24000362]NHAI,UTTAR PRADESH , G 

09/2015 368.73 
 - 

368.73 203.84 09/2016 
- 

09/2017    12(O) 
- 

0/0 

1160 2-LANING WITH PS SITARGANJ BAREILY SECTION - 
[N24000364]NHAI,UTTAR PRADESH , G 

06/2014 301.04 
 - 

301.04 146.23 01/2016 
- 

- - 0/0 

1161 2-LANING WITH PAVED SHOULDERS OF TANDA -
RAEBARELI - [N24000367]NHAI,UTTAR PRADESH , G 

04/2014 495.78 
 - 

495.78 509.65 01/2016 
- 

11/2017    22(O) 
- 

0/0 

1162 RUDHAULI TO GHAGRA BRIDGE SECTION OF NH-233 
IN UTTAR PRADESH KM 65/870 TO 122/270 - 
[N24000371]NHDP,UTTAR PRADESH , EPC 

10/2013 445.89 
 - 

445.89  - 03/2017 
- 

03/2017 - 0/0 

1163 2-LANING OF LALPUL-MANMAO-CHANGLANG 
ROAD(NH-52B) (NEW NH NO.215)FROM KM 0.00 TO 
KM 68.30INTHE STATE - [N24000373]PWD,UTTAR 
PRADESH , ITEM RATE 

11/2010 305.49 
 - 

305.49  - 03/2017 
- 

03/2017 - 0/0 

1164 BAHRAICH BYPASS TO RUPAIDHA SECTION NH-28C 
IN UTTAR PRADESH KM 99 TO150 - 
[N24000377]NHDP,UTTAR PRADESH , EPC 

01/2014 397.04 
 - 

397.04  - 10/2016 
- 

10/2016 - 0/0 

1165 ALLAHABAD TO UP/MP BORDER SECTION OF NH-27 
IN UTTAR PRADESH - [N24000393]NHDP,UTTAR 
PRADESH , EPC 

06/2015 774.57 
 - 

774.57  - 03/2018 
- 

03/2018     0(O) 
- 

0/0 
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1166 BARABANKI TO JUNCTION WITH MDR 13 NEAR 
JARWAL SECTION OF NH-28C IN UTTAR PRADESH 
KM 0 TO 43 - [N24000399]NHDP,UTTAR PRADESH , 
EPC 

10/2013 317.76 
 - 

317.76 15.47 03/2017 
- 

03/2017 - 0/0 

1167 JUNCTION WITH MDR-13 NEAR JARWAL TO 
BAHRAICH SECTION OF NH-28C IN UTTAR PRADESH 
KM 43 TO 93 - [N24000403]NHDP,UTTAR PRADESH , 
EPC 

10/2013 283.45 
 - 

283.45  - 10/2016 
- 

10/2016 - 0/0 

1168 SONOULI TO GORAKHPUR SECTION OF NH-29E IN 
UTTAR PRADESH KM 0/0 TO 80/0 - 
[N24000418]NHDP,UTTAR PRADESH , EPC 

10/2013 493.94 
 - 

493.94  - 03/2017 
- 

03/2017 - 0/0 

1169 DEVELOPMENT OF SIX LANE EASTERN PERIPHERAL 
EXPRESSWAY ( PKG-VI) - [N24000433]NHAI,UTTAR 
PRADESH , G 

09/2015 768.56 
 - 

768.56 512.89 03/2018 
- 

03/2018     0(O) 
- 

0/0 

1170 DEVELOPMENT OF SIX LANE EASTERN PERIPHERAL 
EXPRESSWAY ( PKG-V) - [N24000436]NHAI,UTTAR 
PRADESH , G 

09/2015 664.53 
 - 

664.53 390.38 03/2018 
- 

03/2018     0(O) 
- 

0/0 

1171 DEVELOPMENT OF SIX LANE EASTERN PERIPHERAL 
EXPRESSWAY ( PKG-IV) - [N24000440]NHAI,UTTAR 
PRADESH , G 

09/2015 789.31 
 - 

789.31 603.92 03/2018 
- 

03/2018     0(O) 
- 

0/0 

1172 DEVELOPMENT OF SIX LANE EASTERN PERIPHERAL 
EXPRESSWAY ( PKG-II) - [N24000450]NHAI,UTTAR 
PRADESH , G 

09/2015 785.78 
 - 

785.78 587.77 03/2018 
- 

03/2018     0(O) 
- 

0/0 

1173 6 LANING OF AGRA - ETAWAH BYPASS - 
[N24000452]NHAI,UTTAR PRADESH , PPP (BOT) 

07/2015 1,657.20 
 - 

1,657.20 225.00 - 
- 

01/2019       -  
- 

0/0 

1174 4-LANING OF GHAGHRA BRIDGE TO VARANSI ( 
PACKAGE -I) - [N24000460]NHAI,UTTAR PRADESH , G 

12/2015 611.65 
 - 

611.65 225.07 06/2016 
- 

06/2018    24(O) 
- 

0/0 

1175 FOUR LANING OF SULTANPUR TO VARANASI (PKG-
II) - [N24000491]NHAI,UTTAR PRADESH , G 

01/2016 815.28 
 - 

815.28 90.98 06/2018 
- 

06/2018     0(O) 
- 

0/0 

1176 FOUR LANING OF SULTANPUR TO VARANASI (PKG-I) 
- [N24000493]NHAI,UTTAR PRADESH , G 

01/2016 1,027.53 
 - 

1,027.53 152.94 06/2018 
- 

06/2018     0(O) 
- 

0/0 

1177 FOUR LANING OF GHAGHRA BRIDGE TO VARANASI 
(PKG-III) - [N24000498]NHAI,UTTAR PRADESH , G 

06/2016 667.00 
 - 

667.00 113.68 07/2018 
- 

06/2018    -1(O) 
- 

0/0 

1178 FOUR LANING OF GHAGHRA BRIDGE TO VARANASI 
(PKG-II) - [N24000499]NHAI,UTTAR PRADESH , G 

12/2015 667.00 
 - 

667.00 164.32 06/2018 
- 

06/2018     0(O) 
- 

0/0 

1179 WIDNG WITH PS AND STRNG FROM KM.0.00 TO 
50.675 OF NH-730A EPC MODE - 
[N24000511]MORTH,UTTAR PRADESH , EPC 

05/2013 164.54 
 - 

164.54  - 08/2015 
- 

08/2015 - 0/0 

1180 WIDENING ANDSTRENGTHENING FROM KM.505.00 
TO 538.00 OF NH-730 (EPC MODE) - 
[N24000512]MORTH,UTTAR PRADESH , EPC 

12/2014 207.88 
 - 

207.88  - - 
- 

- - 0/0 

1181 WIDENING AND STRENGTHENING FROM KM.505.00 
TO 538.00 OF NH-730 (EPC MODE) - 
[N24000529]MORTH,UTTAR PRADESH , EPC 

12/2014 207.88 
 - 

207.88  - - 
- 

- - 0/0 

1182 MEERUT-BULANDSHAHAR - [N24000539]NHAI,UTTAR 
PRADESH , G 

01/2016 683.24 
 - 

683.24 .45 - 
- 

- - 0/0 

1183 DELHI-MEERUT EXPRESSWAY PKG-I KM 0 TO 8.360 
KM - [N24000540]NHAI,UTTAR PRADESH , G 

01/2016 701.12 
 - 

701.12  - - 
- 

05/2019       -  
- 

0/0 

1184 DELHI-MEERUT EXPRESSWAY PKG-III 6 LANNING 
FROM KM 27.740 TO 49.346 KM - 
[N24000541]NHAI,UTTAR PRADESH , G 

01/2016 1,081.57 
 - 

1,081.57  - - 
- 

06/2019       -  
- 

0/0 

1185 ALIGARH MORADABAD SECTION OF NH-93 FROM 
KM 85.650 TO KM 232.020 - [N24000544]NHAI,UTTAR 
PRADESH , G 

03/2016 676.73 
 - 

676.73 71.78 - 
- 

04/2019       -  
- 

0/0 
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1186 4-LANNING OF VARANASI GORAKHPUR SECTION OF 
NH-29 FROM 12.00 TO 88.00 KM [PACKAGE-II] 
(GORAKPUR) - [N24000547]NHAI,UTTAR PRADESH , 
G 

03/2016 1,404.50 
 - 

1,404.50 2.22 - 
- 

- - 0/0 

1187 4-LANNING OF VARANASI GORAKHPUR SECTION OF 
NH-29 FROM 88.00 148.00 KM 4-LANNING OF 
VARANASI GORAKHPU - [N24000549]NHAI,UTTAR 
PRADESH , G 

03/2016 1,396.74 
 - 

1,396.74  - - 
- 

- - 0/0 

1188 4-LANNING OF VARANASI GORAKHPUR SECTION OF 
NH-29 FROM 148.00 208.300 KM [PACKAGE-IV] - 
[N24000551]NHAI,UTTAR PRADESH , G 

03/2016 1,587.49 
 - 

1,587.49  - - 
- 

04/2019       -  
- 

0/0 

1189 FOUR LANNING OF RAMPUR- KATHGODAM SECTION 
OF NH-87 FROM KM 0.000 (KM. 190.000 OF NH-24) TO 
KM 42.791 - [N24000556]NHAI,UTTAR PRADESH , G 

03/2016 899.00 
 - 

899.00  - - 
- 

04/2019       -  
- 

0/0 

1190 4-LANING OF GAGALHERI- SAHARANPUR- 
YAMUNANAGAR (UP/HARYANA BORDER) SECTION 
OF NH-73 FROM KM 33.000 ( - 
[N24000563]NHAI,UTTAR PRADESH , G 

03/2016 1,668.00 
 - 

1,668.00  - - 
- 

- - 0/0 

1191 4-LANNING OF HARIDWAR-NAGINA SECTION OF NH-
74 FROM KM 0.000 (KM 204.300 OF NH-58) TO KM 
73.00 - [N24000564]NHAI,UTTAR PRADESH , G 

03/2016 1,408.00 
 - 

1,408.00  - - 
- 

- - 0/0 

1192 4-LANNING OF NAGINA-KASHIPUR SECTION OF NH-
74 FROM KM 73.00 TO KM 175.00 - 
[N24000565]NHAI,UTTAR PRADESH , G 

03/2016 1,737.00 
 - 

1,737.00  - - 
- 

- - 0/0 

1193 4 LANNING OF LUCKNOW-SULTANPUR SECTION OF 
NH-56 FROM KM 11.500 - [N24000599]NHAI,UTTAR 
PRADESH , G 

08/2016 2,016.00 
 - 

2,016.00  - - 
- 

04/2019       -  
- 

0/0 

1194 CONSTRUCTION OF GORAKHPUR BYPASS FROM 
EXISTING KM 79.670 OF NH-29E TO EXISTING KM 
251.700 OF NH-28 T - [N24000637]NHAI,UTTAR 
PRADESH , G 

12/2016 534.55 
 - 

534.55  - - 
- 

- - 0/0 

1195 CONSTRUCTION OF NH-28 4-LANE BYPASS 
STARTING FROM KM 17.600 OF MDR-77C AND 
TERMINATING AT KM 15.650 - 
[N24000648]NHAI,UTTAR PRADESH , G 

01/2017 450.68 
 - 

450.68  - - 
- 

- - 0/0 

1196 FOUR LANNING OF JHANSI-KHAJURAHO 
SECTION(PKG-I)  FROM KM 0.00 TO KM 
76.3(EXISTING KM 106.300 OF NH-2 - 
[N24000653]NHAI,UTTAR PRADESH , G 

03/2017 1,373.28 
 - 

1,373.28  - 03/2020 
- 

03/2020     0(O) 
- 

0/0 

1197 FOUR LANNING OF JHANSI-KHAJURAHO 
SECTION(PKG-II) OF NH-75/76 FROM DESIGN 
CHAINAGE KM 76.3(EXISTING C - 
[N24000654]NHAI,UTTAR PRADESH , G 

03/2017 1,184.71 
 - 

1,310.00  - 03/2020 
- 

03/2020     0(O) 
- 

0/0 

1198 DEVELOPMENT OF DELHI MEERUT EXPRESSWAY 
FROM KM.0.000 TO KM 27.500 INCLUDING 6/8 
LANNING OF NH-24 FRO - [N24000663]NHAI,UTTAR 
PRADESH , G 

03/2017 1,989.00 
 - 

1,989.00  - 03/2020 
- 

03/2020     0(O) 
- 

0/0 

1199 6-LANNING OF HANDIA-VARANASI SECTION OF NH-2 
FROM KM 713.146 TO KM 785.544 IN THE STATE OF 
UTTAR PRA - [N24000672]NHAI,UTTAR PRADESH , G 

03/2017 2,064.99 
 - 

2,447.00  - 03/2020 
- 

03/2020     0(O) 
- 

0/0 

1200 HARIDWAR DEHRADUN APPROVED LENGTH 69 - 
[N24000212]NHAI,UTTARAKHAND , G 

11/2011 478.51 
 - 

478.00 409.17 10/2013 
- 

12/2017    50(O) 
- 

0/0 
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1201 FOUR LANNING OF RAMPUR- KATHGODAM SECTION 
OF NH-87 FROM KM 42.791  (DESIGN CHAINAGE 
43.446) TO KM 88 - [N24000559]NHAI,UTTARAKHAND , 
G 

03/2016 720.00 
 - 

720.00  - - 
- 

- - 0/0 

1202 4-LANNING OF CHUTMALPUR-GANESHPUR SECTION 
OF NH-72A FROM KM 0.000 (KM 22.825 OF MH-73) TO 
KM 17.900 - [N24000562]NHAI,UTTARAKHAND , G 

03/2016 1,443.00 
 - 

1,443.00  - - 
- 

- - 0/0 

1203 4 LANING OF KASHIPUR-SITARGANJ SECTION KM. 
175.000 TO KM. 252.20 - 
[N24000638]NHAI,UTTARAKHAND , G 

11/2012 605.84 
 - 

605.84 547.57 - 
- 

07/2018       -  
- 

0/0 

1204 4-LANING OF FARAKA-RAIGANJ - 
[N24000202]NHAI,WEST BENGAL , PPP (BOT) 

02/2011 1,078.84 
 - 

1,078.84 2,391.07 08/2013 
- 

12/2017    52(O) 
- 

0/0 

1205 4-LANING OF BRAHAMPORE-FARAKA - 
[N24000203]NHAI,WEST BENGAL , PPP (BOT) 

02/2011 998.79 
 - 

998.79 1,930.50 08/2013 
- 

03/2018    55(O) 
- 

0/0 

1206 6-LANING OF DHANKUNI-KHARAGPUR SECTION - 
[N24000206]NHAI,WEST BENGAL , PPP (BOT) 

04/2012 1,396.18 
 - 

1,396.18 2,694.55 09/2014 
- 

12/2017    39(O) 
- 

0/0 

1207 KRISHNANAGAR-BERHAMPUR - 
[N24000209]NHAI,WEST BENGAL , PPP (ANNUITY) 

02/2012 702.16 
 - 

702.16 490.36 07/2014 
- 

03/2018    44(O) 
- 

0/0 

1208 BARSAT-KRISHNANAGAR - [N24000229]NHAI,WEST 
BENGAL , PPP (ANNUITY) 

08/2012 867.00 
 - 

867.00 278.17 02/2015 
- 

12/2017    34(O) 
- 

0/0 

1209 REHABILITATION AND UPGRADING TO 2 LANES/2 
LANE WITH PAVED SHOULDERS CONFIGURATION 
OF BANKUARA- PURUL - [N24000397]MORTH,WEST 
BENGAL , G 

01/1991 322.00 
 - 

322.00 56.41 03/2018 
- 

03/2018     0(O) 
- 

0/0 

1210 CONSTRUCTION OF ISLAMPUR BY PASS - 
[N24000437]NHAI,WEST BENGAL , G 

10/2015 361.15 
 - 

361.15  - - 
- 

01/2018       -  
- 

0/0 

1211 4 LANING OF NH-31D FROM GHOSHPUKUR - 
SALSALABARI ( KM 0.00 TO KM . 83.785) - 
[N24000463]NHAI,WEST BENGAL , G 

12/2015 1,083.00 
 - 

1,083.00  - 06/2018 
- 

06/2018     0(O) 
- 

0/0 

1212 SIX-LANING OF BARWA ADDA-PANAGARH - 
[N24000515]NHAI,WEST BENGAL , PPP (BOT) 

04/2014 1,665.00 
 - 

1,665.00 2,091.52 - 
- 

12/2017       -  
- 

0/0 

1213 CONSTRUCTION OF ROB –FLYOVER AT RANICHAK, 
HALDIA - [N24000553]NHAI,WEST BENGAL , G 

03/2016 229.37 
 - 

229.37 32.47 - 
- 

11/2018       -  
- 

0/0 

1214 FOUR LANNING OF CHICHRA-KHARAGPUR SECTION 
OF NH-6 FROM KM 185.150 TO KM 134.400 
INCLUDING REHABILITA - [N24000620]NHAI,WEST 
BENGAL , G 

09/2016 767.03 
 - 

767.03 58.27 - 
- 

08/2018       -  
- 

0/0 

 Total  3,17,373.88 
- 

3,23,746.08 1,00,653.00    23/182 

          

 SHIPPING AND PORTS         

1215 RAIL CONNECTIVITY TO ICTT AT VALLARPADAM AT 
COCHIN PORT TRUST - [N25000059]RVNL,KERALA , 
G 

03/2007 245.67 
 - 

409.83 350.68 04/2009 
- 

- - 0/0 

1216 CONSTRUCTION OF OFFSHORE CONTAINER 
BERTHS AND DEVELOPMENT OF CONTAINER 
TERMINAL ON BOT BASIS IN MUMB - 
[N25000063]MUMBAI PORT TRU,MAHARASHTRA , 
PPP (BOT) 

01/2007 366.39 
 - 

669.46 411.12 12/2010 
- 

12/2018    96(O) 
- 

0/0 

1217 SETHUSAMUDRAM SHIP CHANNEL PROJECT - 
[250100175]PORT TRUST,TAMIL NADU , Public Private 
(SPV) 

06/2005 2,427.40 
 - 

2,427.40 831.21 10/2008 
- 

- - 0/0 



 

 

 

Detail of ongoing Projects Costing Rs.150 Crore and above.                                                               (All Cost/ Expenditure in Rs. Crore) 
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(September 2017) 
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/ 
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1 2 3 4 5 6 7 8 9 10 

1218 ENNORE MANALI EXPRESS WAY,F/O SPECIAL 
PURPOSE VEHICLE (SPV) - [N25000035]PORT 
TRUST,TAMIL NADU , Public Private (SPV) 

10/2002 150.00 
 - 

600.00 139.80 03/2006 
- 

12/2017   141(O) 
- 

0/0 

1219 CONSTRUCTION OF COAL BERTH-3 AT KAMARAJAR 
PORT LIMITED - [N25000065]KPL,TAMIL NADU , PPP 
(ANNUITY) 

10/2013 198.94 
 - 

235.15 98.60 06/2017 
- 

- - 0/1 

1220 CONSTRUCTION OF COAL BERTH-4 AT KAMARAJAR 
PORT LIMITED - [N25000066]KPL,TAMIL NADU , PPP 
(ANNUITY) 

02/2015 244.50 
258.00 

258.33 .14 12/2017 
- 

12/2017     0(O) 
- 

0/1 

1221 CAPITAL DREDGING PHASE-III AT KAMARAJAR 
PORT LIMITED - [N25000067]KPL,TAMIL NADU , G 

12/2014 274.85 
 - 

274.85 43.83 04/2017 
- 

- - 0/1 

1222 CONSTRUCTION OF RORO CUM GCB-II AT 
KAMARAJAR PORT LIMITED - [N25000068]KPL,TAMIL 
NADU , G 

09/2015 210.00 
 - 

210.00  - 01/2018 
- 

01/2018     0(O) 
- 

0/0 

 Total  4,117.75 
- 

5,085.02 1,875.38    0/3 

          

 TELECOMMUNICATIONS         

1223 GSM-RF EXPANSION PROJECT, MTNL DELHI (3G) - 
[N26000105]MTNL,DELHI , G 

06/2016 418.26 
 - 

418.26  - 06/2017 
- 

- - 0/0 

1224 NETWORK FOR SPECTRUM - [N26000101]DOT,MULTI 
STATE , G 

03/2012 13,334.00 
 - 

24,664.00 6,660.00 07/2015 
- 

06/2019    47(O) 
- 

0/0 

1225 NETWORK FOR SPECTRUM (NFS) TO CONNECT 
DEFENCE STATIONS ACROSS COUNTRY - 
[N26000102]ITI,MULTI STATE , Central Sector Projects 

09/2014 2,111.17 
 - 

2,011.17 253.90 09/2014 
- 

- - 0/70 

 Total  15,863.43 
- 

27,093.43 6,913.90    0/70 

          

 URBAN DEVELOPMENT         

1226 CONSTRUCTION OF SOUTHERN REGIONAL CENTER 
FOR NSG AT IBRAHIMPATNAM HYDERABAD - 
[N28000076]CPWD,ANDHRA PRADESH , G 

06/2014 157.84 
 - 

157.84 100.08 03/2017 
- 

- - 0/5 

1227 REHABILITATION AND STRENGTHENING OF 
SEWERAGE SYSTEM IN OLD CITY AREA ON SOUTH 
OF MUSI IN ZONE 2 - [N28000082]JNNURM,ANDHRA 
PRADESH , G 

08/2007 246.90 
 - 

246.90  - - 
- 

- - 0/0 

1228 CONSTRUCTION OF ACADEMIC AND RESIDENTIAL 
COMPLEX UNDER PHASE-II FOR THE CAMPUS OF IIT 
PATNA - [N28000100]CPWD,BIHAR , G 

02/2016 496.18 
496.00 

496.18  - 06/2017 
- 

- - 0/0 

1229 DELHI MRTS PHASE-III - [N28000056]DMRCL,DELHI , 
G 

09/2011 38,585.00 
 - 

38,585.00 30,035.84 03/2016 
- 

12/2016 - 0/0 

1230 ESTABLISHMENT OF CENTRAL ARMED POLICE 
FORCE INSTITUTE OF MEDICAL 
SCIENCES(CAPFIMS) AT NEW DELHI - 
[N28000071]CPWD,DELHI , G 

10/2013 1,219.21 
2,230.23 

1,592.00 122.50 10/2019 
- 

03/2020     5(O) 
- 

0/0 

1231 CONSTRUCTION OF HEAD OFFICE BUILDING OF 
PNB ON PLAT NO-4 SECTOR 10 DWARKA NEW DELHI 
- [N28000077]CPWD,DELHI , G 

05/2012 405.01 
 - 

405.01 349.54 12/2014 
07/2017 

07/2017 - 2/3 

1232 CONSTRUCTION OF ADDITIONAL COMPLEX FOR 
THE SUPREME COURT OF INDIA AT LAND 
ADJOINING PRAGATI MAIDAN - 
[N28000079]CPWD,DELHI , G 

07/2012 884.30 
 - 

884.30 503.45 12/2015 
12/2017 

03/2018 27(O) 
    3(R) 

0/0 
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1233 REDEVELOPMENT OF EAST KIDWAI NAGAR - 
[N28000080]NBCC,DELHI , G 

06/2012 4,264.00 
 - 

4,118.00 2,790.00 11/2019 
- 

11/2019     0(O) 
- 

1/7 

1234 CONSTRUCTION OF 108 NOS. GPRA TYPE-VII FLATS 
IN POCKET-I AT DEEN DAYAL UPADHYAYA MARG, 
NEW DELHI - [N28000087]CPWD,DELHI , G 

06/2015 197.33 
 - 

197.33 3.79 - 
- 

04/2019       -  
- 

0/2 

1235 DIFFERENT BUILDINGS UNDER PHASE 1 NORTH 
FOR IIT MANDI AT KAMAND - 
[N28000065]CPWD,HIMACHAL PRADESH , G 

11/2012 270.83 
 - 

270.83 116.57 11/2014 
- 

10/2018    47(O) 
- 

0/0 

1236 2000 BOYS HOSTEL(1000 DOUBLE BEDDED ROOM) 
AT ISM DHANBAD - [N28000067]CPWD,JHARKHAND , 
G 

09/2012 171.86 
 - 

171.86 38.40 03/2016 
- 

12/2018    33(O) 
- 

1/6 

1237 BANGALORE  METRO RAIL PROJECT - 
[N28000008]MRTP,KARNATAKA , G 

05/2006 6,395.00 
13,845.01 

13,845.01 14,200.11 06/2011 
12/2015 

04/2017 - 3/3 

1238 BANGALORE METRO RAIL PROJECT PHASE-2 - 
[N28000058]BMRCL,KARNATAKA , G 

02/2014 26,405.14 
 - 

26,405.14 2,391.46 02/2019 
- 

03/2020    13(O) 
- 

0/0 

1239 RESIDENTIAL QUATERS FOR HAL,BANGLORE - 
[N28000103]CPWD,KARNATAKA , G 

12/2016 246.31 
 - 

246.31  - 02/2020 
- 

02/2020     0(O) 
- 

0/0 

1240 CONSTRUCTION OF MEGA HOSTEL II FOR NIT 
CALICUT KERALA - [N28000075]CPWD,KERALA , G 

01/2010 165.23 
 - 

165.23 25.91 10/2012 
04/2017 

03/2018 65(O) 
   11(R) 

0/1 

1241 KOCHI METRO RAIL PROJECT - 
[N28000081]KMRCL,KERALA , G 

07/2012 5,181.79 
 - 

5,181.79  - 07/2017 
- 

12/2019    29(O) 
- 

0/0 

1242 CONSTRUCTION OF CIVIL STRUCTURES AND 
OTHER INFRASTURCTURE FACILITIES FOR 
ACADEMIC AREA AI IISER - 
[N28000093]CPWD,KERALA , G 

07/2015 154.00 
 - 

154.00 66.56 11/2015 
- 

12/2017    25(O) 
- 

0/0 

1243 CONSTRUCTION OF CENTRAL ACADEMY FOR 
POLICE TRAINING (CAPT) BHOPAL - 
[N28000059]CPWD,MADHYA PRADESH , G 

12/2012 188.87 
 - 

188.87 168.98 12/2015 
12/2017 

12/2017 24(O) 
    0(R) 

0/0 

1244 CONSTRUCTION OF 1003 NOS 900 NOS TYPE 2 AND 
54 NOS TYPE3 AND 33 NOS TYPE 4 AND 16 NOS 
TYPE 5 FAMILY - [N28000095]CPWD,MADHYA 
PRADESH , EPC 

12/2016 164.00 
 - 

164.00 68.10 01/2018 
03/2018 

03/2018 2(O) 
    0(R) 

1/10 

1245 OFFICE BUILDING FOR INCOME TAX DEPARTMENT 
ON PLOT NO C- 41-43 G BLOCK BANDRA - 
[N28000068]CPWD,MAHARASHTRA , G 

02/2011 241.33 
349.33 

349.33 221.30 03/2016 
12/2017 

03/2018 24(O) 
    3(R) 

0/13 

1246 UPGRADATION OF NATIONAL FIRE SERVICES 
COLLEGE AT NAGPUR MAHARASTRA - 
[N28000073]CPWD,MAHARASHTRA , G 

06/2010 205.00 
166.97 

170.62 146.41 03/2012 
- 

03/2018    72(O) 
- 

11/20 

1247 CONSTRUCTION OF NISM CAMPUS AT 
PATALGANGA RASAYANI DISTT RAIGADH 
MAHARASTRA - [N28000074]CPWD,MAHARASHTRA , 
G 

12/2012 315.00 
 - 

315.00 302.82 06/2015 
- 

09/2017    27(O) 
- 

8/8 

1248 NAGPUR METRO RAIL - 
[N28000085]NMRCL,MAHARASHTRA , G 

08/2014 8,680.00 
 - 

8,680.00 1,688.81 03/2018 
- 

12/2019    21(O) 
- 

0/0 

1249 MUMBAI METRO LINE 3 (COLABA-BANDRA-SEEPZ) - 
[N28000086]MMRCL,MAHARASHTRA , G 

07/2013 23,136.00 
 - 

23,136.00  - 01/2015 
- 

- - 0/0 

1250 NIT ACADEMIC BUILDING AT IMPHAL MANIPUR - 
[N28000092]CPWD,MANIPUR , Central Sector Projects 

02/2014 216.69 
 - 

216.69 52.00 03/2015 
- 

11/2018    44(O) 
- 

0/10 

1251 CONSTRUCTION OF DIFFERENT BUILDINGS UNDER 
PHASE-I FOR IIT ROPAR AT ROPAR, PUNJAB - 
[N28000088]CPWD,PUNJAB , G 

02/2014 388.00 
 - 

388.00 277.96 05/2017 
02/2018 

02/2018 9(O) 
    0(R) 

7/12 

1252 CONSTRUCTION OF VARIOUS BUILDINGS UNDER 
PHASE-1B FOR IIT ROPAR, PUNJAB - 
[N28000102]CPWD,PUNJAB , G 

08/2016 294.00 
 - 

294.00 34.90 04/2019 
- 

04/2019     0(O) 
- 

0/8 
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1253 DEVELOPMENT OF PERMANENT CAMPUS FOR IIT 
JODHPUR (PHASE-1),AT KARWAR,NH-65,JODHPUR 
RAJASTHAN - [N28000091]CPWD,RAJASTHAN , 
Central Sector Projects 

08/2014 350.02 
479.87 

479.87 361.32 03/2015 
12/2017 

- - 0/0 

1254 STAGE I OF PHASE C/O PERMANENT CAMPUS FOR 
IIM - [N28000060]CPWD,TAMIL NADU , G 

04/2014 332.72 
 - 

332.72 260.88 09/2016 
- 

11/2017    14(O) 
- 

0/0 

1255 CHENNAI METRO RAIL LTD (PHASE 1) - 
[N28000084]CMRL,TAMIL NADU , G 

02/2009 14,600.00 
19,058.00 

19,058.00 14,784.59 12/2015 
- 

12/2017    24(O) 
- 

11/24 

1256 C/O OF 152 NOS TYPE-II, 304 NOS, TYPE-III, 76 NOS, 
TYPE-IV QTRS. FOR INCOME TAX DEPARTMENT - 
[N28000089]CPWD,TAMIL NADU , G 

12/2015 209.00 
 - 

209.00 9.00 - 
- 

- - 0/6 

1257 CHENNAI METRO RAIL LTD (PHASE 1 EXT) - 
[N28000097]CMRL,TAMIL NADU , G 

06/2016 3,770.00 
 - 

3,770.00  - 03/2018 
- 

03/2018     0(O) 
- 

0/0 

1258 ESTABLISHMENT OF NATIONAL ANIMAL RESOURCE 
FACILITY FOR BIOMEDICAL RESEARCH AT 
HYDERABAD - [N28000098]CPWD,TELANGANA , G 

10/2016 209.84 
 - 

209.84 .43 03/2020 
- 

03/2020     0(O) 
- 

0/5 

1259 LUCKNOW METRO RAIL CORPORATION LTD - 
[N28000094]LMRCL,UTTAR PRADESH , G 

01/2016 6,928.00 
6,928.00 

6,928.00 2,536.77 03/2019 
- 

03/2019     0(O) 
- 

0/0 

1260 CONSTRUCTION OF ITBP ROAD TO INDO-CHINA 
BORDER FROM NYU SOBLA  SELA TO TEDANG IN 
THE STATE OF UTTARA - 
[N28000101]CPWD,UTTARAKHAND , G 

12/2008 114.26 
266.00 

266.00  - 12/2013 
- 

10/2019    70(O) 
- 

0/0 

1261 CONSTRUCTION OF PERMANENT CAMPUS OF IISER 
KOLKATA AT HARINGHANTA KALYANI NADIA - 
[N28000062]CPWD,WEST BENGAL , G 

02/2014 156.57 
 - 

156.57 119.09 08/2016 
- 

03/2018    19(O) 
- 

8/13 

 Total  1,45,945.23 
- 

1,58,435.24 71,777.57    53/156 

          

 DEFENCE PRODUCTION         

1262 CONSTRUCTION WORKS PHASE 4 - 
[N39000001]GSL,GOA , G 

12/2016 167.69 
168.00 

172.99 22.26 05/2018 
- 

05/2018     0(O) 
- 

1/5 

1263 CONSTRUCTION WORKS PHASE 3B - 
[N39000002]GSL,GOA , G 

12/2016 285.95 
286.00 

296.05 29.91 08/2020 
- 

08/2020     0(O) 
- 

1/3 

 Total  453.64 
- 

469.04 52.17    2/8 

          

 Grand Total  15,53,683.89 17,49,427.56 6,79,801.38    2001/3776 

 






































































































































































































































































































































































































































































































































