	EXCEPTION REPORT FOR
	
	
	
	ATOMIC ENERGY
	

	
	
	
	
	
	
	
	

	Name of Project:
Capcity:
Linkage: Backward
	 
	 
	 
	Forward
	Agency:
Location:
	 
	 

	Original
Latest Revised
Anticipated Completion
	D.O.A
	COST
	(Rs. Crs)
	D.O.C
	EXPENDITURE (Rs. Crores)
Upto Mar'98 :
During 98-99 :
Upto the month :
	 
	 

	Project Cost F.E. Component (Foreign Cussency: Rs. Equ.:
	 
	 
	 

	W.R.T. Original
W.R.T. latest approved
	COST OVERRUN
(Rs. Crores)
	(%)
	TIME OVERRUN
(Months)
	(%)
	B.E. 98-99:
R.E. 98-99:
Milestones
overdue:
	
	

	Major
PACKAGE
	Packages
EST. COST
	Cost Break UP
AGENCY
	UP DATE OF AWARD
	SCH. COMPLETION
	ANT. COMPLETION
	ACHIEV.%
	 

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	Milestones on the critial path due upto month & not achieved
	 
	 
	 

	EVENT NO.
	MILESTONE
	DUE/ APPROVED
DATE
	REASONS FOR NON
ACHIEVEMENT
	AGENCY
RESPONSIBLE
	ACHIEVED
	 
	 


